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Ao A A fafaes @A Central U.P. Gas Limited

(e (3feam) Fafes wa Wi UGifer @ dgaa em) CUGL (A Joint Venture of GAIL (India) Limited and BPCL)

INVITATION FOR BID (IFB)
Bid Document No.: CUGL/C&P/TEN2627/04 Date: 05.05.2026
To,
Kind Attn:

Dear Sir,

Central U.P. Gas Limited (CUGL), a joint Venture company between GAIL & BPCL., as part of
its service to provide clean fuel to Kanpur, Bareilly & Jhansi city is currently executing City Gas
Distribution Project to Supply Natural Gas to Industrial, Commercial and Domestic Consumers
and CNG for Vehicles.

Project City Gas Distribution

Name of Work Hiring of Engineering & Project Management Consultant
(EPMC) for City Gas Distribution Project of M/s. Central
U. P. Gas Limited, for the period of 02 Years

Scope of Work As per Tender Document

Contract Period As per Tender Document

Bid Validity 120 days from the bid due date
Bid Security/EMD Rs. 12.34,600/-

Pre-Bid Meeting 11.05.2026: 11:30 Hrs.

Bid Due Date with Time 19.05.2026 up to 15:00 Hrs.

Type of Bid Two Bid System

10 | Basic of Evaluation Package Basis j

Bidders to quote for complete items as per SOR. Please note that Owner intents to evaluate and
finalize this Tender on Package Basis.
CUGL has the right to award the job either in part or full.

For & on behalf of Central U.P. Gas Limited

SH EKHAR Digitally signed by SHEKHAR

DEVIDAS KANKREJ
DEVIDAS KANKREJ pate: 2026.05.05 17:41:18 +05'30"
(Shekhar Devidas Kankrej)
Sr. Manager (C&P)

ToREE A - wedl qe, gHeEeTEEl FUdT, T-1/4, TETYL, FEYT - 208 024, IO + AN : 0512-2585001, 2583462 - B : 2582453 « TEEE : www.cugl.co.in

Registered Office : 7th Floor, UPSIDC Complex, A-1/4, Lakhanpur, Kanpur-208024, U.P. - Tel.: 0512-2585001, 2583462 « Fax : 2582453 + Website : www.cugl.co.in
CIN No. : U40200UP2005PLC029538
1ISO 8001:2015, ISO 14001:2015 & ISO 45001:2018 Certified Organisation
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(BID EVALUATION
CRITERIA)
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(BID EVALUATION CRITERIA)

TECHNICAL CRITERIA:

1.0 Technical Criteria

Bidder should have completed/executed at least 1 (one) job of Project Management Consultancy
services for City Gas Distribution (CGD) Projects in single order of value not less than INR 154.31
Lacs (Inclusive of GST) in previous 7 years reckoned from the bid due date.

The above job should include construction and supervision services for MDPE Pipeline Laying,
Steel Pipeline Laying and associated facilities for PNG Connections to Domestic, Industrial &
Commercial customers etc.

The above job should include supervision of Civil Works. If supervision of Civil Works is not
included in the referred Work Order, then the bidder must furnish additional/another Work Order
to establish the credibility/capability for understanding and supervising Civil Construction.

The above job should include either Network designing or Capacity Determination Study for Steel
or MDPE pipeline.

The above job should include Procurement and Tendering assistance for the major items/services
required for CGD Network.

The above job should include Inspection at Vendor’s Place/ Site, anywhere in India.

Documents to be submitted:

1.

Bidder has to submit Purchase/Work Order mentioning the contract value, contract period and
scope of work as documentary evidence and its successful completion/execution certificate issued
by the client in support of Point No. A for having successfully completed the assignment to establish
experience in the above-mentioned services.

For running contract, if the actual executed value (for partially executed contract) is equal to or
more than the value indicated above one day prior to the due date of bid submission, the same shall
also be considered for meeting the single order value criteria, for which a certificate from the client
showing executed value prior to the due date of bid submission, details of work executed shall be
submitted by the bidder along with copy of work order. The copies of work order/agreement
and execution certificate from client should be duly self certified/ attested by notary public with
legible stamp.

The Purchase order/Work order/Agreement issued before 7 years from bid due date but work was
completed/executed within the 7 years from the bid due date shall also be considered for meeting
the single order value criteria. In this case, the bidder has to submit client issued
execution/completion certificate with clearly mentioned details of work executed, execution period
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and execution / completion value. The documents should be duly self certified/ attested by the
notary public with a legible stamp.

Note:

1. The experience of the bidder for Design, Engineering & Project Management Consultancy
services as per the above requirements must be of their own and not with the support of another
party/parent company/subsidiary/ partner firm/group firm/Backup Consultant etc.

2. CUGL at its discretion may ask to submit other additional required documents against BEC.

3. All documents furnished by the bidder in support of meeting the technical criteria of BEC shall
be duly self certified / attested by the notary public with legible stamp.

FINANCIAL CRITERIA
1.1  Annual Turnover

The minimum annual turnover achieved by the Bidder as per their audited financial results during
any one of the preceding three (03) financial years should be as below:

Minimum annual Turn Over: Rs. 154.32 Lacs.

Net worth
Net worth of the Bidder should be positive as per the last audited financial statement.
Working Capital

The minimum working capital of the Bidder as per the last audited financial statement should be
as below:

Minimum working capital: Rs. 30.86 Lacs

If the bidder’s working capital is inadequate, the bidder should supplement this with a letter from the
bidder’s bank, having a net worth of not less than Rs. 100 crores, confirming the availability of a line of
credit to cover the inadequacy of the previous year and meet the current working capital requirement.

In case of tenders having the bid closing date up to 30th September of the relevant financial years and
audited financial results of immediate 3 (three) preceding financial years being not available, the bidder
has an option to submit the audited financial results of three years immediately prior to that relevant
financial year. Wherever, the bid closing date is after 30th September of the relevant financial year,
bidder has to compulsorily submit the audited financial results of immediate preceding three financial
years.

Bidder shall meet the qualification criteria as stated Bid Evaluation Criteria. Bidder shall furnish
following documents along with the bid, to justify meeting the stipulated qualification criteria.
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Annual audited reports including Balance Sheets and Profit & Loss account statement for
which the data to be provided so that the data provided above can be verified. In case, Audit
is not mandatory as per the Statutory Norms for Bidder, it is required to submit a copy of
his Annual Accounts duly certified by a Chartered Accountant along with the copy of
Income Tax Return.

e Owner reserves the right to get direct feedback from user on satisfactory performance.

If bidder fails to provide the requisite documents, CUGL reserves the right to reject the Bid.

The Price Evaluation shall be done on Package basis.

Note
“ Financial Bid Documents”

Bidders are required to submit the single PDF in the name of ‘Financial Bid Documents’ of
following documents:

1. Balance Sheet
2. ITR
3. CA certificates




CHECK LIST

Description YES/NO

Tender document signed & stamped

Three year Audited Balance sheet (FY-2022-23, 2023-24 & 2024-25) alongwith
ITR duly complied with UDIN
BEC Related documents as asked in BEC

“ Financial Bid Documents”
Bidders are required to submit the single PDF in the name of ‘Financial
Bid Documents’ of following documents:

1. Balance Sheet

2. ITR

3. CA certificates

SOR Quoted

All forms and formats F-1 TO F-16 to be filled with all required details

Status of MCA portal

Copy of GST certificate

Copy of PAN.

To Join the video Pre-Bid Meeting on Microsoft Teams, click this link

Pre Bid Meeting Against Tender for Hiring of Engineering & Project
Management Consultant (EPMC) for Kanpur,Unnao ,Bareilly and Jhansi for
CUGL for 02 years | Meeting-Join | Microsoft Teams

Place: [Signature of Authorized Signatory]
Name:

Date: Designation:
Seal:
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(INSTRUCTION TO
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INSTRUCTIONS TO BIDDERS
INSTRUCTION FOR ONLINE BID SUBMISSION
SECTION -A

NOTE: Biddersare  advised to complete the registration with e-tender portal
(https://etenders.gov.in) at least two working days prior to bid submission date.

Please note that in accordance with the general conditions of tender, CUGL may amend
these dates of the tender process at its sole discretion. In case any of the specified dates
are declared a public holiday, the deadline shall be the next working date.

1.0 BIDDING PROCEDURE

Bidding will be conducted through Open Domestic Tendering. Single Stage Two Bid
system is adopted for this tender. The submission and opening of bids will be through
e-tendering mode at https://etenders.qov.in/ eprocure/ app. Tender document

can be downloaded from the website https://
etenders.gov.in/ eprocure/app or from e-tender link given on official CUGL website
www.cugl.co.in

Note: To participate in the e-tendering, it is mandatory for the bidders to have userID &
password. For this purpose, the bidder has to register itself on CPPP’s website
https://etenders.gov.in/eprocure/app. Please also note that the bidder has to obtain
digital signature token for applying in the tender and in general, activation of registration
may take 24 hours’ subject to the submission of all requisite documents required in the
process.

Note: CUGL in no way shall be responsible if the bidder fails to apply due to non-
possession of Digital Signature & non-registration.

(The bids must be submitted online in electronic form on
https://etenders.gov.in/eprocure/app only. No physical bids will be accepted.)

2.0 DOWNLOADING OF TENDER DOCUMENT

The tender document is available for downloading from CPPP’s e-tendering website
https://etenders.gov.in/eprocure/app or from e-tender link given on official CUGL
website www.cugl.co.in for viewing / participation of the eligible bidders. Bidders
meeting the bid evaluation criteria who intend to submit their bid may download the
tender for submission by the bid due date and time. Biddershall give an undertaking
on his letterhead that the contents of the bidding document have not been altered or
modified. Bid evaluation criteria shall be applicable for all the bidders.

Disclaimer clause: Bidders are advised to visit CPPP’s e-tendering website and CUGL
website regularly for any updates on the tender. The ignorance to visit the website will
not be accepted as a reason for any gap / missing information like corrigenda,
amendments, clarifications etc.
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INSTRUCTIONS TO BIDDERS
INSTRUCTION FOR ONLINE BID SUBMISSION
SECTION -B

The bidders are required to submit soft copies of their bids electronically on the Central
Public Procurement (CPP) Portal i.e. http://etendrs.gov.in/eprocure/app, using valid
Digital Signature Certificates. The instructions given below are meant to assist the
bidders in registering on the CPP Portal, prepare their bids in accordance with the
requirements and submitting their bids online on the CPP Portal.

REGISTRATION:

(i)

Bidders are required to enroll on the e-Procurement module of the Central
Public Procurement Portal (URL:https://etenders.gov.in/eprocure/app) by
clicking on the link “Online Bidder Enrolment” option available on the home
page. Enrolment on the CPP Portal is free of charge.

During enrolment/ registration, the bidders should provide the correct / true
information including valid email-id & mobile no. All the correspondence shall
be made directly with the contractors / bidders through email-id provided.

As part of the enrolment process, the bidders will be required to choose a unique
username and assign a password for their accounts.

For e-tendering, possession of valid Digital Signature Certificate (Class Il
Certificates with signing key usage) is mandatory which can be obtained from
SIFY /nCode/eMudra or any Certifying Authority recognized by CCA India on
eToken/ SmartCard.

Upon enrolment on CPP Portal for e-tendering, the bidders shall register their
valid Digital Signature Certificate with their profile.

Only one valid DSC should be registered by a bidder. Bidders are responsible
to ensure that they do not lend their DSCs to others which may lead to misuse
and should ensure safety of the same.

Bidders can then log into the site through the secured login by entering their
user ID/ password and the password of the DSC/ eToken.




SEARCHING FOR TENDER DOCUMENTS:

1)

2)

3)

There are various search options built in the CPP Portal to facilitate bidders to
search active tenders by several parameters. These parameters could include
Tender ID, organization name, location, date, value, etc. There is also an option of
advanced search for tenders, wherein the bidders may combine several search
parameters such as organization name, form of contract, location, date, other
keywords, etc., to search for a tender published on the CPP Portal.

Once the bidders have selected the tenders they are interested in, they may
download the required documents / tender schedules. These tenders can be moved
to the respective ‘My Tenders’ folder. This would enable the CPP Portal to intimate
the bidders through SMS / e-mail in case there is any corrigendum issued to the
tender document.

The bidder should make a note of the unique Tender ID assigned to each tender in
case they want to obtain any clarification / help from the Helpdesk.

PREPARATION OF BIDS:

(i)

For preparation of bid, Bidders shall search the tender from published tender list
available on site and download the complete tender document and should consider
corrigendum if any published before submitting their bids.

After selecting the tender document same shall be moved to the ‘My favorite’
folder of bidders account from where bidder can view all the details of the tender
document.

(it) Bidder shall go through the tender document carefully to understand the documents
required to be submitted as part of the bid. Bidders shall note the number of covers
in which the bid documents have to be submitted, the number of documents —
including the names and content of each of the document that need to be submitted.
Any deviations from these may lead to rejection of the bid.

Any pre-bid clarifications if required, then same may be obtained online through
the tender site, or through the contact details given in the tender document.

Bidders should get ready in advance the bid documents in the required format
(PDF/xls/rar/dwf/jpg formats) to be submitted as indicated in the tender
document/schedule. Bid documents may be scanned with 100 dpi with black
and white option which helps in reducing size of the scanned document.
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Bidders can update well in advance, the documents such as experience certificates,
annual report, PAN, EPF & other details etc., under “My Space/ Other Important
Document” option, which can be submitted as per tender requirements. This will
facilitate the bid submission process faster by reducing upload time of bids.

SUBMISSION OF BIDS:

(i)

Bidder should log into the site well in advance for bid submission so that he/ she
upload the bid in time i.e., on or before the bid submission time. Bidder will be
responsible for any delay.

Bidder should prepare the EMD as per the instructions specified in the NIT/ tender
document. The details of the DD/BG/others physically sent, should tally with the
details available in the scanned copy and the data entered during bid submission
time. Otherwise, the uploaded bid will be rejected.

While submitting the bids online, the bidder shall read the terms & conditions (of
CPP portal) and accepts the same to proceed further to submit their bid.

Bidders shall select the payment option as offline to pay the EMD and enter details
of the DD/BG/others.

Bidder shall digitally sign and upload the required bid documents one by one as
indicated in the tender document.

Bidders shall note that the very act of using DSC for downloading the tender
document and uploading their offers is deemed to be a confirmation that they have
read all sections and pages of the tender document without any exception and have
understood the complete tender document and are clear about the requirements of
the tender document.

Bid documents may be scanned with 100 dpi with black and white option which
helps in reducing size of the scanned document. For the file size of less than 1 MB,
the transaction uploading time will be very fast.

If price quotes are required in XLS format, utmost care shall be taken for
uploading Schedule of quantities & Prices and any change/ modification of the
price schedule shall render it unfit for bidding. Bidders shall download the
Schedule of Quantities & Prices i.e., Schedule of Rates, in XLS format and
save it without changing the name of the file. Bidder shall quote their rate
in figures in the appropriate cells, thereafter, save and upload the file in
financial bid cover (Price bid) only.




If the template of Schedule of Quantities & Prices file is found to be
modified/corrupted in the eventuality by the bidder, the bid will be
rejected and further dealt as per provision of tender including
forfeiture of EMD.

The bidders are cautioned that uploading of financial bid elsewhere i.e.,
other than in cover 2 will result in rejection of the tender.

(ix) Bidders shall submit their bids through online e-tendering system to the Tender
Inviting Authority (TI1A) well before the bid submission end date & time (as per
Server System Clock). The TIA will not be held responsible for any sort of
delay or the difficulties faced during the submission of bids online by the
bidders at the eleventh hour.

After the bid submission (i.e., after Clicking “Freeze Bid Submission” in the
portal), the bidders shall take print out of system generated
acknowledgement number and keep it as a record of evidence for online
submission of bid, which will also act as an entry pass to participate in the bid
opening.

Bidders should follow the server time being displayed on bidder’s dashboard at
the top of the tender site, which shall be considered valid for all actions of
requesting, bid submission, bid opening etc., in the e-tender system.

All the documents being submitted by the bidders would be encrypted using
PKI (Public Key Infrastructure) encryption techniques to ensure the secrecy of
the data. The data entered cannot be viewed by unauthorized persons until the
time of bid opening. The confidentiality of the bids is maintained using the
secured Socket Layer 128-bit encryption technology.

ASSISTANCE TO BIDDERS:

(i) Any queries relating to the tender document and the terms and conditions
contained therein should be addressed to the Tender Inviting Authority for a
tender or the relevant contract person indicated in the tender.

Any queries relating to the process of online bid submission or queries relating to CPP
Portal in general may be directed to the 24X7 CPP Portal Helpdesk. The 24 x 7 Help
Desk Number 0120-4001002, 0120-4001 005 and 0120-6277 787. The helpdesk email id
IS support-eproc@nic.in

FOR TENDER RELATED QUERIES:
(1) NAME : Mr. Shekhar Devidas Kankrej
E-mail: shekhar.kankrej@cugl.co.in

(2) NAME : Ms. Sushmita
E-mail: sushmita@cugl.co.in




GENERAL
SCOPE OF BID:

The Employer/ Owner/ CUGL as defined in the "General Conditions of Contract
[GCC]", wishes to receive Bids as described in the Bidding Document/Tender
document issued by Employer/Owner/CUGL.

SCOPE OF BID: The scope of work/ Services shall be as defined in the Bidding
documents.

The successful bidder will be expected to complete the scope of Bid within the
period stated in Special Conditions of Contract.

Throughout the Bidding Documents, the terms 'Bid', 'Tender' & ‘Offer’ and their
derivatives [Bidder/Tenderer, Bid/Tender/Offer etc.] are synonymous. Further,
'Day' means 'Calendar Day' and 'Singular’ also means 'Plural’.

ELIGIBLE BIDDERS:

The Bidder shall not be under a declaration of ineligibility by Employer for Corrupt
& Fraudulent practices, as defined in "Instructions to Bidders [ITB], Clause No. 39”

The Bidder is not put on ‘Holiday’ by CUGL or banned/blacklisted by Government
department/ Public Sector on due date of submission of bid. If the bidding
documents were issued inadvertently/ downloaded from website, offers submitted
by such bidders shall not be considered for opening/ evaluation/Award and will be
returned immediately to such bidders.

In case there is any change in status of the declaration prior to award of contract, the
same has to be promptly informed to CUGL by the bidder.

It shall be the sole responsibility of the bidder to inform CUGL in case the bidder is
put on ‘Holiday’ by CUGL or banned/blacklisted by Government department/
Public Sector on due date of submission of bid and during the course of finalization
of the tender. Concealment of the facts shall tantamount to misrepresentation of facts
and shall lead to action against such Bidders as per clause 39 of ITB.




The Bidder should not be under any liquidation court receivership or similar
proceedings on due date of submission of bid.

In case there is any change in status of the declaration prior to award of contract,
the same has to be promptly informed to CUGL by the bidder.

It shall be the sole responsibility of the bidder to inform CUGL in case the bidder
is under any liquidation court receivership or similar proceedings on due date of
submission of bid and during the course of finalization of the tender. Concealment
of the facts shall tantamount to misrepresentation of facts and shall lead to action
against such Bidders as per clause no.39 of ITB.

Bidder shall not be affiliated with a firm or entity:
(i)  that has provided consulting services related to the work to the Employer
during the preparatory stages of the work or of the project of which the

works/services forms a part of or

(i) that has been hired (proposed to be hired) by the Employer as an Engineer/
Consultant for the contract.

Pursuant to qualification criteria set forth in the bidding document, the Bidder shall

furnish all necessary supporting documentary evidence to establish Bidder’s claim
of meeting qualification criteria.

BIDS FROM JOINT VENTURE/CONSORTIUM

NA

ONE BID PER BIDDER

A Firm/Bidder shall submit only ‘one [01] Bid' in the same Bidding Process. A
Bidder who submits or participates in more than ‘one [01] Bid" will cause all the
proposals in which the Bidder has participated to be disqualified.

Alternative Bids shall not be considered.

COST OF BIDDING

The Bidder shall bear all costs associated with the preparation and submission of
the Bid including but not limited to Bank charges all courier charges including taxes




& duties etc. incurred thereof. Further, CUGL will in no case, be responsible or
liable for these costs, regardless of the outcome of the bidding process.

SITE VISIT

The Bidder is advised to visit and examine the site of works and its surroundings
and obtain for itself on its own responsibility all information that may be necessary
for preparing the Bid and entering into a Contract for the required job. The costs of
visiting the site shall be borne by the Bidder.

The Bidder or any of its personnel or agents shall be granted permission by the
Employer to enter upon its premises and land for the purpose of such visits, but
only upon the express conditions that the Bidder, its personnel and agents will
release and indemnify the Employer and its personnel, agents from and against all
liabilities in respect thereof, and will be responsible for death or injury, loss or
damage to property, and any other loss, damage, costs, and expenses incurred as a
result of inspection.

The Bidder shall not be entitled to hold any claim against CUGL for non-
compliance due to lack of any kind of pre-requisite information as it is the sole
responsibility of the Bidder to obtain all the necessary information with regard to
site, surrounding, working conditions, weather etc. on its own before submission of
the bid.

1.2

BIDDING DOCUMENTS
CONTENT OF BIDDING DOCUMENT

The contents of bidding documents/Tender documents are those stated below and
should be read in conjunction with any addenda/corrigendum issued in accordance
with ITB clause no. 9.0

Section -1 : Invitation for bids (IFB)

Section Il : BEC ( Bid Evaluation Criteria)

Section Il : Instruction to Bidders (ITB)
Section-1V : General conditions of Contract (GCC)
Section-V: Forms & Format

Section —VI: Special Conditions of Contract (SCC)
Section —=VII: Scope of work (SOW)

Section —VIII: HSE Specification

Section-1X: Price schedule/Schedule of Rates (SOR)

VVVVVVVYVYY

The bidder is expected to examine all instructions, forms, terms, specifications and
drawings in the bidding documents. The Bidding Document together with all its
-18 -




attachment thereto, shall be considered to be read Understood and accepted by the
bidder. Failure to furnish all information required by the Bid Documents or
Submission of a bid not substantially responsive to the Bidding Documents in every
respect will be at bidders risk and may result in the rejection of the Bid.

CLARIFICATION ON BID DOCUMENTS

A prospective bidder requiring any clarification of the Bidding Documents may
notify OWNER in writing or by fax or e-mail at the address indicated in the
Invitation for Bids. OWNER will respond in writing to any request for clarification
of the Bidding documents which it receives not later than 5 days prior to the
deadline for the submission of bids prescribed by OWNER. Written copies of
OWNER response (including an explanation of the query but without
identifying the source of the query) will be sent to all bidders to whom the biding
documents were issued. Any Clarification or information required by the bidder and
not received within the stipulated time period shall be liable to be considered as no
clarification/information required.

In case pre-bid conference is envisaged, all quotations/queries should be referred
to OWNER at least 3 days before scheduled date of pre bid conference. The
questions/queries received by OWNER prior to pre-bid conference will be replied
in the pre-bid conference.

9.0 AMENDMENT OF BID DOCUMENTS

9.1

At any time prior to the deadline for submission of bids, the OWNER may, for any
reason, whether on its own requirement or in response to a clarification requested
by prospective bidders, modify the Bidding Documents by issuing
addenda/corrigendum.

Any addendum thus issued shall be part of the Bidding Documents and shall be
notified in writing by fax/post/email to all the bidders to whom the bidding
documents were issued. Prospective bidders shall promptly acknowledge receipt of
each addendum by fax/post/to the Owner/ Consultant and take the same in the
account all such addendum before submitting their bids.

The OWNER/Consultant may, at its discretion, extend the date of submission of
Bids in order to allow the bidders a reasonable time to furnish their most competitive
bid taking into account the amendments issued.

PREPARATION OF BIDS

LANGUAGE OF BID




The bid prepared by the bidder, all correspondence/drawings and documents
relating to the bid exchanged by the bidder with the OWNER/Consultant shall be
written in English Language alone provided. Any printed literature furnished by the
bidder may be written in another language so long as accompanied by an English
translation duly authentication by the chamber of commerce of bidders country, in
which case, for the purpose of interpretation of the bid, the English translation shall
govern.

In the event of submission of any document/certificate by the bidder in a language
other than English, the Bidder shall submit the English translation of the same duly
authenticated by Chamber of Commerce of Bidder’s country.

10.0 DOCUMENTS COMPRISING THE BID

11.1 The bid prepared by the bidder shall comprise the following:

11.1.1 Part-1 : TECHNO-COMMERCIAL UN-PRICED BID (PART-1)
Part-1: Techno-commercial/un-priced Bid shall contain the following documents:

'‘Covering Letter' on Bidder's 'Letterhead' clearly specifying the enclosed
contents.

'Bidder's General Information’, as per 'Form F-1".

'Bid Form', as per 'Form F-2'

Copies of documents, as required in 'Form F-3'

As a confirmation that the prices are quoted in requisite format complying with
the requirements copy of Schedule of Rate (SOR) with prices blanked out
mentioning quoted / not quoted (as applicable) written against each item.
‘Letter of Authority’ on the Letter Head, as per 'Form F-5'

'No Deviation Confirmation’, as per 'Form F-6'

‘Bidder's Declaration regarding Bankruptcy’, in ‘Form F-7'

‘Certificate for Non-Involvement of Government of India ' from Bidder, as per
'Form F-8'

'‘Agreed Terms and Conditions', as per 'Form F-10'

Duly attested documents in accordance with the "BID EVALUATION
CRITERIA [BEC]" establishing the qualification.

Undertaking on the Letter head, as per the Form F-12.




Power of Attorney for authorized signatory in non-judicial stamp paper/copy of
Board Resolution, the authorized signatory shall be signing the bid and any
consequence resulting due to such signing shall be binding on the bidder.

Any other information/details required as per Bidding Document

All forms and Formats including Annexures.

EMD /Bid Security

Tender document duly signed by authorized signatory.

All the pages of the Bid must be signed by the "Authorized Signatory™ of the
Bidder.

Further, Bidders are required to upload the scanned copy of EMD/ Bid Security on e-
tender portal within due date & time, the hard copy of same must be received in CUGL
office, in a sealed envelope, superscribing the details of Tender Document (i.e. tender
number & tender for) within 5 days from the Bid Due Date.

Sr. Manager (C&P)

Central UP Gas Ltd,

UPSIDC Complex 7th Floor, A-1/4,
Lakhanpur, Kanpur,

Uttar Pradesh 208024

Bidders are required to submit the EMD in original by Bid Due Date and Time or upload

a scanned copy of the same in the Part-1 of the Bid. If the Bidder is unable to submit EMD
in original by Bid Due Date and Time, the Bidder is required to upload a scanned copy of
the EMD in Part-1 of Bid, provided the original EMD, copy of which has been uploaded,
is received within 5 days from the Bid Due Date, failing which the Bid will be rejected
irrespective of their status/ranking in tendering process and notwithstanding the fact that
a copy of EMD was earlier uploaded by the Bidder.

11.1.2 PART-II : “PRICE BID - NOT TO OPEN WITH TECHNO-COMMERCIAL UN-
PRICED BID”-PART-II

11.1.3 Part-11: PRICE BID

Part-11 of the BID shall contain Price Bid only. The Prices are to be submitted strictly in
the Price Schedule/Schedule of Rate (SOR) format of the Tender Document. CUGL shall
not be responsible for any failure on the part of the bidder to follow the instructions given
in the Note below:

Note

i) Bidders are advised NOT to mention Rebate/Discount separately, either in the SOR
format or anywhere else in the Bid. In case Bidder(s) intend to offer any
Rebate/Discount, they should include the same in the item rate(s) itself under the
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“Price Schedule/Schedule of Rates (SOR)” and indicate the discounted unit rate(s)
only.

if) If any unconditional rebate has been offered in the quoted rate the same shall be
considered in arriving at evaluated price. However, no cognizance shall be taken for
any conditional discount for the purpose of evaluation of the Bid.

iii) In case, it is observed that any of the Bidder(s) has/have offered suo-moto
Discount/Rebate after opening of unpriced bid but before opening of price bid, such
discount/rebate(s) shall not be considered for evaluation. However, in the event of
the Bidder emerging as the lowest evaluated Bidder without considering the
discount/rebate(s), then such discount/rebate(s) offered by the Bidder shall be
considered for Award and the same will be conclusive and binding on the Bidder.

iv) In the event as a result of techno-commercial discussions or pursuant to seeking
clarifications / confirmations from Bidder, while evaluating the un-priced part of
the Bid, any of the bidders offers upward revised prices; such Bidder(s) will be
requested to withdraw the revised prices failing which the bid will not be considered
for further evaluation. In case, any of the bidders offers discount/rebate / downward
revised prices, the same shall not be considered for evaluation and their bid will be
evaluated as per the original price bid. However, in the event of the Bidder emerging
as the lowest evaluated Bidder without considering the discount/rebate(s), then such
discount/rebate(s) offered by the Bidder shall be considered for Award and the same
will be conclusive and binding on the Bidder.

In case any bidder does not quote for any item(s) of “Schedule of Rates” and the
estimated price impact is more than 10% of the quoted price, then the bid will be
rejected. If such price impact of unquoted items is 10% or less of his quoted price,
then the unquoted item(s) shall be loaded highest of the price quoted by the other
bidders . If such bidder happens to be lowest evaluated bidder, price of unquoted
items shall be considered as included in the quoted bid price.

11.1.4 NA
12 BID PRICES
Bidders shall indicate the following in the Price Schedule/SOR format:-
Ex-works Price including packing and forwarding charges (such price to include all

costs as well as duties and taxes paid or payable on components and raw materials
incorporated or to be incorporated in the goods).




GST (CGST & SGST/UTGST or IGST) on the finished goods including inland
transportation (which will be payable on the finished goods, if this Contract is
awarded.

The Bidder shall indicated breakup of the quantum of imports involved for import
of necessary raw materials and components giving CIF value of Import and
included in bid price.

In case of import of raw material and components incorporated or to be incorporated
in the finished goods (clause no. 12.1 (C) refers), the Bidder shall provide
description of such material, quantity, rate, value, Import Duty considered etc. as
per proforma provided in Price Schedule/ SOR.

It shall be the endeavour of the Purchase to arrange transit insurance (if applicable).
For the purpose of arranging transit insurance of the goods dispatched / shipped,
vendors are required to furnish the dispatch / shipping particulars to the Insurance
Company giving complete details of dispatches along with Policy No. etc.

Prices must be filled exactly in the format for “Price Schedule/ Schedule of Rates
(SOR)” enclosed as part of Tender Document. If quoted in separate typed sheets
and any variation in item description, unit, quantity, any conditions of SOR etc., is
noticed, the Bid is liable to be rejected.

The date of receipt of materials shall be considered as date of delivery. Other terms
shall be interpreted as per INCOTERMS®2020 or its latest version.

All duties, taxes and other levies (if any) payable by the Seller under the Contract
or for any other cause, except GST (CGST & SGST/UTGST or IGST) on finished
product & on the incidental services, shall be included in the rates / prices and the
total bid-price submitted by the Bidder. The quoted rate of GST (CGST &
SGST/UTGST or IGST) on finished product & on the incidental services shall be
indicated in F-10 and the bid prices. Bidders are required to quote the prices after
carefully reading the provisions mentioned in tender document including SCC,
GCC, Scope of work, etc.

Prices quoted by the Bidder, shall remain firm and fixed and valid until completion
of the Contract and will not be subject to variation on any account, whatsoever.

The Bidder shall quote the rates in “figures’ & ‘words’, as per Price Schedule /SOR
format provided in the Tender Document. There should not be any discrepancy
between the prices indicated in figures and in words. In case of any discrepancy,
the same shall be dealt as per clause no. 32 of ITB.




Further, Bidder shall also mention the Harmonized System Nomenclature (HSN)/
SAC (Service application code) at the designated place n Price Schedule.

TAXES & DUTIES

Within the contractual delivery period, the statutory variation in applicable GST
(CGST & SGST/UTGST or IGST) on supply and on incidental services, shall be to
CUGL’s account.

Beyond the contractual delivery period, in case CUGL is not entitled for input tax
credit of GST (CGST & SGST/UTGST or IGST), then any increase in the rate of
GST (CGST & SGST/UTGST or IGST) beyond the contractual delivery period
shall be to Supplier’s account whereas any decrease in the rate GST (CGST &
SGST/UTGST or IGST) shall be passed on to the Purchaser.

Beyond the contractual delivery period, in case CUGL is entitled for input tax credit
of GST (CGST & SGST/UTGST or IGST), then statutory variation in applicable
GST (CGST & SGST/UTGST or IGST) on supply and on incidental services, shall
be to CUGL’ account.

The base date for the purpose of applying statutory variation shall be the Bid Due
Date.

In case of statutory variation(s) in the taxes & duties mentioned at clause no. 13.1
above, the Supplier shall submit a copy of the ‘Government Notification’” to
evidence the rate as applicable on the Bid Due Date and on the date of revision.
Claim for payment of Statutory variation should be raised preferably along with the
Invoice. Any claim for arrears on account of statutory variation shall be submitted
to Purchaser within two (02) months from the date of issue of such ‘Government
Notification’, otherwise such claim may not be entertained.

With respect to clause no. 12.1 (C) and 12.2, the statutory variation in Import Duty
(except component (s) for which input tax credit is available) on CIF value
indicated, within contractual delivery period shall be to Purchaser’s account against
submission of the documentary evidence. However, any increase in the rate of
Import Duty beyond the contractual delivery / completion period shall be to
Bidder’s account. In case of wrong classification, no variation including statutory
variation of Import Duty will be payable to Supplier and any penalty due to the
same shall be to Supplier’s account. Any decrease in the rate of Import Duty shall
be passed on to the Purchaser. Statutory variation on account of Import Duty will
be allowed only on component for which input tax credit is not available.

New Taxes & duties: Any new taxes & duties, if imposed by the State/Central Gowt.
of India on the finished goods after the due date of bid submission but before the
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Contractual Delivery/Completion Date, shall be reimbursed to the Supplier on
submission of copy of notification(s) issued from State/Central Govt. Authorities
along with documentary evidence for proof of payment of such taxes & duties, but
only after ascertaining it’s applicability with respect to the Contract.

Deemed Export benefits are not applicable and Bidder should furnish prices without
considering the same.

Supplier shall ensure timely submission of correct invoice(s), as per GST rules/
regulation, with all required supporting document(s) without a period specified in
Contract to enable CUGL to avail input credit of GST (CGST & SGST/UTGST or
IGST). Further, returns and details required to be filled under GST laws & rules
should be timely filed by Supplier of Goods/Services with requisite details.

If input tax credit is not available to CUGL for any reason not attributable to CUGL,
then CUGL shall not be obligated or liable to pay or reimburse GST (CGST &
SGST/UTGST or IGST) claimed in the invoice(s) and shall be entitled to
deduct/setoff /recover such GST (CGST & SGST/UTGST or IGST) together with
all penalties and interest, if any, against any amounts paid or payable by CUGL to
the Suppliers.

The supplier shall mention the particulars of CUGL on the Invoice. Besides, if any

other particulars of CUGL are required to be mentioned, under GST rules/
regulations on the date of dispatch, the same shall also be mentioned on the Invoice.

In case CBEC (Central Board of Excise and Customs)/ any equivalent government
agency brings to the notice of CUGL that the Supplier has not remitted the amount
towards GST (CGST & SGST/UTGST or IGST) collected from CUGL to the
government exchequer, then, that Supplier shall be put under Holiday list of CUGL
for period of six months.

CUGL will prefer to deal with registered supplier of goods/ services under GST.
Therefore, bidders are requested to get themselves registered under GST, it not
registered yet.

However, in case any unregistered bidder is submitting their bid, there prices will
be loaded with applicable GST (CGST & SGST/UTGST or IGST) during
evaluation of bid. Where CUGL is entitled for input credit of GST (CGST &
SGST/UTGST or IGST), the same will be considered for evaluation of bid as per
evaluation methodology of tender document.

In case the GST rating of vendor on the GST portal / Govt. Official website is
negative / black listed, then the bids may be rejected by CUGL. Further, in case
rating of bidder is negative / black listed, after award of work for supply of goods /
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services, then CUGL shall not obligated or liable to pay or reimburse GST (CGST
& SGST/UTGST or IGST) to such vendor and shall also be entitled to deduct /
recover such GST (CGST & SGST/UTGST or IGST) along with all penalties/
interest, if any, incurred by CUGL.

Anti-profiteering clause

As per Clause 171 of GST Act, it is mandatory to pass on the benefit due to
reduction in rate of tax or from input tax credit to the consumer by way of
commensurate reduction in prices. The Service Provider may not the above and
quote their prices accordingly.

13.12 Contractor is required to take U.P. GST registration in accordance to the tender terms

14.0

15.0

& conditions.

BID CURRENCY

Bidders must submit bid in Indian Rupees only.
BID VALIDITY

The bid shall remain valid for acceptance for 4 (four) months from the bid due date.

Owner/Employer shall reject a bid valid for a shorter period for being non-
responsive.

In exceptional circumstance, prior to expiry of the original bid validity period, the
Owner/Employer may request the bidders extend the period of validity for a
specified additional period. The requests and the Responses thereto shall be made
in writing (by fax/ post / e-mail). A bidder may refuse the request without forfeiture
of its bid security. A bidder agreeing to the request will not be required or
permitted to modify his bid, but will be required to extend the validity of its bid
security for the period of the extension and in accordance with ITB clause in all
respects.

EARNEST MONEY - NOT APPLICABLE

Bids must be accompanied with ‘Earnest Money / Bid Security" in the form of
‘Demand Draft' [in favor of Central UP Gas Limited, payable at Kanpur] or
‘Banker's Cheque’ or '‘Bank Guarantee' as per the format given in Form -4 of
the bidding documents. Bidders shall ensure that 'Bid Security’, having a validity
of at least ' two [02] months' beyond the validity of the bid, must accompany the
Bid in the format(s) made available in the Bidding Document. Bid not accompanied
with 'Bid Security’, or 'Bid Security' not in requisite form shall be liable for
rejection. The Bid Security shall be submitted in Indian Rupees only.
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Bidders can also submit MSME certificate for MSEs (Micro & Small Enterprises)
for  exemption from submission of EMD in accordance with the MSME act. This
exemption is not extended to the traders/dealers/Distributors/stockiest
/wholesalers.

In case Bidders registered with NSIC or District Industries Center (DIC) as
small/Micro Category Enterprises are exempted from submission of EMD. The
above exemption is not extended to the traders/dealers/Distributors/stockiest
/wholesalers.

The documentary evidence/certificate in support of being registered with NSIC/DIC
submitted by the bidder shall be duly certified by the statutory auditor of the bidder
or a practicing Chartered Accountant (not being an employee or a director or not
having any interest in the bidder’s company/firm). The certificate should not older
than 3 months from the bid due date and should indicate the Name of bidder,
NSIC/DIC registration Number, Category of Enterprises, CA firm name, CA name
and CA membership Number who is issuing the certificate.

The 'Bid Security' is required to protect CUGL against the risk of Bidder's conduct,
which would warrant the 'Bid Security's' forfeiture, pursuant to provision of 1TB.

CUGL shall not be liable to pay any Bank charges, commission or interest etc. on
the amount of 'Bid Security'. In case 'Bid Security' is in the form of a 'Bank
Guarantee', the same shall be from any Indian scheduled Bank or a branch of an
International Bank situated in India and registered with 'Reserve Bank of India' as
Scheduled Foreign Bank. However, in case of 'Bank Guarantee' from Banks other
than the Nationalized Indian Banks, the Bank must be commercial Bank having net
worth in excess of Rs. 100 Crores [Rupees One Hundred Crores] and a declaration
to this effect should be made by such commercial Bank either in the '‘Bank
Guarantee' itself or separately on its letterhead. 'Earnest Money / Bid Security' shall
be valid for ‘two [02] months' beyond the 'Bid Validity Period'

Any Bid not secured in accordance with "ITB Clause 16.1 & 16.3" may be rejected
by CUGL as non-responsive.

Unsuccessful Bidder's 'Earnest Money / Bid Security' will be discharged/ returned
as promptly as possible, but not later than 'thirty [30] days' after finalization of
tender.

The successful Bidder's 'Bid Security’ will be discharged upon the Bidder's
acknowledging the 'Award' and signing the 'Agreement’ and furnishing the '‘Contract
Performance Security / Security Deposit' as per the provisions of tender document.




16.7 Notwithstanding anything contained herein, the 'Bid Security' may also be forfeited
in any of the following cases:

@ If a Bidder withdraws his Bid during the 'Period of Bid Validity'

(b)  Ifa Bidder has indulged in corrupt/fraudulent /collusive/coercive practice

(c)  Ifthe Bidder modifies bids during the period of bid validity (after submission
date).

(d)  Violates any other condition, mentioned elsewhere in the tender document,
which may lead to forfeiture of EMD.

(e)  Inthe case of a successful Bidder, if the Bidder fails to:

(1 to acknowledge receipt the "Notification of Award" / "Fax of Intent [FOI]/
Fax of Acceptance[FOA]",

(i) to furnish "Contract Performance Security / Security Deposit"

(iii)  to accept ‘arithmetical corrections' as per provision of ITB.

Bid Security should be in favor of Central UP Gas Limited and addressed to CUGL.
In case Bid Security is in the form of '‘Bank Guarantee' or ‘Letter of Credit’, the
same must indicate the Bid Document No. and the Work for which the Bidder is

quoting. This is essential to have proper correlation at a later date. The 'Bid Security’
should be in the form provided in tender document.

PRE-BID MEETING
As per IFB.

FORMAT AND SIGNING OF BID

The bidder shall prepare one original of the document comprising the bid as per
clause 11 of ITB marked “original” in addition, the bidder shall submit 1 copy of
the bid clearly marked as “Copy”. In the event of any discrepancy between the
original and the copy, the original will govern.

The original and all copies of the bid shall be typed or written in indelible ink (in
the case of copies, photocopies are also acceptable) and shall be signed by the
person or persons duly authorized to sign on behalf of the bidder.

The name and position held by each person signing must be typed or printed below
the signature. All pages of the bid except any catalogues/literatures shall be signed
and sealed by the person or persons signing the bid.

The bid shall contain no alterations, omissions or additions, unless the person or
persons signing the bid initial such corrections.




ZERO DEVIATION AND REJECTION CRITERIA

ZERO DEVIATION: Deviation to terms and conditions of "Bidding Documents"
may lead to rejection of bid. CUGL will accept bids based on terms & conditions
of "Bidding Documents” only. Bidder may note CUGL will determine the
substantial responsiveness of each bid to the Bidding Documents pursuant to
provision contained in clause 30 of ITB. For purpose of this, a substantially
responsive bid is one which conforms to all terms and conditions of the Bidding
Documents without deviations or reservations. CUGL's determination of a bid's
responsiveness is based on the content of the bid itself without recourse to extrinsic
evidence. CUGL reserves the right to raise technical and/or commercial query(s), if
required, may be raised on the bidder(s). The response(s) to the same shall be in
writing, and no change in the price(s) or substance of the bids shall be sought,
offered or permitted. The substance of the bid includes but not limited to prices,
completion, scope, technical specifications, etc. Bidders are requested to not to take
any deviation/exception to the terms and conditions laid down in this "Tender
Documents”, and submit all requisite documents as mentioned in this "Tender
Documents”, failing which their offer will be liable for rejection. If a bidder does
not reply to the queries in the permitted time frame then its bid shall be evaluated
based on the documents available in the bid.

19.2 REJECTION CRITERIA: Notwithstanding the above, deviation to the following

clauses of Tender document shall lead to summarily rejection of Bid:

(@ BEC

(b)  Scope of work

(©) Firm Price

(d)  Earnest Money Deposit / Bid Security (exempted for SME enterprises as clause no.
16.1)

(e)  Specifications & Scope of Work

() Schedule of Rates / Price Schedule / Price Basis

(9)  Duration / Period of Contract/ Completion schedule

(n)  Period of Validity of Bid

(1 Price Reduction Schedule

() Contract Performance Bank Guarantee / Security Deposit

(k)  Guarantee / Defect Liability Period

()  Arbitration / Resolution of Dispute/Jurisdiction of Court

(m) Force Majeure& Applicable Laws

(n)  Not submitting an undertaking that the bidder is not Holiday/ Blacklisted by CUGL
or any other Govt. Dept./PSUs.

(0)  Any other condition specifically mentioned in the tender document elsewhere that
non-compliance of the clause lead to rejection of bid




Note: Further, it is once again reminded not to mention any condition in the Bid which is
contradictory to the terms and conditions of Tender document.

20.0

21.0

21.0

E-PAYMENTS
NA

AGENT / CONSULTANT / REPRESEMTATOVE / RETAINERS /
ASSOCIATES

NA

D. SUBMISSION OF BIDS

22.0 Submission of bid Through Online

22.1 WEB PORTAL FOR Bid Submission online https://etenders.gov.in For More

information please visit our Website and find the attached General Instruction for
online bid submission.

Bid must be submitted through e-tender mode in the manner specified in Tender
Document.

No Manual/ Hard Copy (Original) Bid shall be acceptable.
DEADLINE FOR SUBMISSION OF BID

The Bid must be submitted at the address as specified in clause 22.6 above not later
than the time and date as specified in Section-I, IFB.

The Employer may, in exceptional circumstances and at its discretion,, on giving
reasonable notice by fax or any written communication to all prospective bidders
who have been issued the bidding document, extend the deadline for the submission
of bids. In which case all rights and obligations of the Employer and bidders,
previously subject to the original deadline will thereafter be subject to deadline as
extended.

In case any bid is submitted by bidder who is on Holiday’ by CUGL or
banned/blacklisted by Government department/ Public Sector on due date of
submission of bid, such bid will not be opened /evaluated and such bids shall be
returned to the party immediately

In case of the days specified in IFB happens to be a holiday in CUGL, the next
working day shall be implied.
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25.5

LATE BIDS

Any Bid received after the Bid Due Date & Time of tenders will be treated as late
bids. However, e-tendering system of CUGL shall close immediately after the
Due Date & Time of Bid submission and no bids can be submitted thereafter.

In case the EMD /physical documents have been received but the Bid is not
submitted by the bidder or submitted incomplete in the e-tender Portal within the
stipulated time, such EMD/ bid security shall be returned and such bid shall not be
considered.

EMD /physical documents received to address other than one specifically stipulated
in the Tender Document will not be considered for evaluation/opening/award if
not received to the specified destination within stipulated date & time.

MODIFICATION AND WITHDRAWL OF BIDS

The bidder may modify or withdraw its bid after the bid submission, but, before the
due date of submission provided that written notice of the modification, including
substitution or Withdrawal of the bid, is received by the Employer prior to the
deadline prescribed for submission of bids.

The bidder’s modification or withdrawal note shall be prepared, sealed, marked and
delivered in accordance with the provisions of clause 22 of ITB with the outer
envelopes additionally marked “modification” or withdrawal as appropriate. A
withdrawal notice may also be sent by fax /post, but followed by signed
confirmation copy, post marked not later than the deadline for submission of bids.

No bid shall be modified/withdrawn after the deadline for submission of bid.

No bid shall be allowed to be withdrawn/modified in the interval between the
deadline for submission of bids and the expiration of the period of bid validity
specified by the bidder on the bid form, Withdrawal/ modification of a bid during
this interval shall result in the bidders forfeiture of its bid security, pursuant to
clause 15 of ITB.

The latest bid hence submitted shall be considered for evaluation and all other bids
shall be considered unconditionally withdrawn.

26.0 OWNER/EMPLOYER’S RIGHT TO ACCEPT ANY BID AND TO REJECT

ANY OR ALL BIDS




The Owner/Employer reserves the right to accept or reject any bid, and to annual the
bidding process and reject all bids at any time prior to award of the contract without
thereby incurring any liability to the affected bidder or bidder or any obligations to
inform the affected bidder or bidders of the ground for Owner/Employer action.

D.BID OPENING AND EVALUATION
27.0 BID OPENING
27.1 Unpriced Bid Opening :

CUGL will open bids, in the presence of bidders’ designated representatives who choose
to attend, at date, time and location stipulated in the tender document. The bidders’
representatives, who are present shall sign a bid opening register evidencing their
attendance.

27.2  Priced Bid Opening:

CUGL will open the price bids of those bidders who meet the qualification
requirement and whose bids is determined to be technically and commercially
responsive. Bidders selected for opening of their price bids shall be informed about
the date of price bid opening. Bidders may depute their authorized representative

to attend the bid opening. The bidders’ representatives, who are present shall sign
a register evidencing their attendance and may be required to be present on a short
notice.

The price bids of those bidders who were not found to be techno-commercially
responsive shall be unopened and returned unopened after opening of the price bids
of techno-commercially responsive bidders.

PROCESS TO BE CONFIDENTIAL

Information relating to the examination, clarifications, evaluation and comparison
of bids, and recommendations for the award of a Contract, shall not be disclosed to
bidders or any other person officially concerned with such Process.

Any efforts by a bidder to influence the Owner/Employer in any manner in respect
of Preparation of Bidding document & further evaluation of bids will result in the
rejection of that bid.

CONTACTING THE OWNER/EMPLOYER

From the time of the bid opening to the time of the Contract award, if any bidder
wishes to contact the Owner/Employer for any matter relating to the bid, it should
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do so in writing. Any effort by a bidder to influence the Owner/Employer in any
manner in respect of bid evaluation or award will result in the rejection of that
bid.

EXAMINATION OF BIDS AND DETERMINATION OF
RESPONSIVENESS

The owner’s determination of a bid’s responsiveness is based on the content of the
bid only. Prior to the detailed evaluation of Bids, the Employer will determine
whether each Bid:-

(@  Meets the "Bid Evaluation Criteria" of the Bidding Documents;

(b)  Has been properly signed,;

(c) Isaccompanied by the required 'Earnest Money / Bid Security’;

(d) Issubstantially responsive to the requirements of the Bidding Documents;
and

(e)  Provides any clarification and/or substantiation that the Employer may
require to determine responsiveness pursuant to "ITB: Clause-28.2"

A substantially responsive Bid is one which conforms to all the terms, conditions
and specifications of the Bidding Documents without material deviations or
reservations or omissions for this purpose employer defines the foregoing terms
below:-

a) “Deviation” is departure from the requirement specified in the tender
documents.

b) “Reservation” is the setting of limiting conditions or withholding from
complete acceptance of the requirement in the tender documents.

C) “Omission” is the failure to submit part or all of the information or
documentation required in the tender document.

A material deviation, reservation or omission is one that,

a) If accepted would,

) Affect in any substantial way the scope, quality, or performance of the job
as specified in tender documents.

i) Limit, in any substantial way, inconsistent with the Tender Document, the
Employer’s rights or the tenderer’s obligations under the proposed
Contract.

b) If rectified, would unfairly affect the competitive position of other bidders
presenting substantially responsive bids.

The employer shall examine all aspects of the bid to confirm that all requirements
have been met without any material deviation reservation or omission.
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If a Bid is not substantially responsive, it may be rejected by the Employer and
may not subsequently be made responsive by correction or withdrawal of the of
material deviation, reservation or omission.

CUGL reserves the right to seek any clarification from the bidder, if required on
the submitted document for evaluating their bid, the same shall be asked.

PRICE BID OPENING

The Owner/Employer will open priced bids of all techno-commercially acceptable
bidders.

ARITHMETIC CORRECTIONS & CORRECTION OF ERRORS

Bids determined to be substantially responsive will be checked by the Employer for
any arithmetic errors. Errors will be corrected by the Employer as follows:

(1)  When there is a difference between the rates in figures and words, the rate
which corresponds to the amount worked out by the contractor (by
multiplying the quantity and rate) shall be taken as correct.

(i) When the rate quoted by the contractor in figures and words tallies but the
amount is incorrect, the rate quoted by the contractor shall be taken as correct
and not the amount and the amount corrected.

(ili))  When it is not possible to ascertain the correct rate, in the manner prescribed
above, the rate as quoted in words shall be adopted and the amount worked
out, for comparison purposes

The amount stated in the bid will be adjusted by the Employer in accordance with
the above procedure for the correction of errors. If the bidder does not accept the
corrected amount of bid, its bid will be rejected, and the bid security shall be
forfeited.

CONVERSION TO SINGLE CURRENCY

All bids to submitted in INR.

EVALUATION AND COMPARISON OF BIDS

The evaluation & comparisons of the bids will be carried out for previously
determined as substantially responsive pursuant to ITB CIl. No.28.




34.2 The evaluation & Comparison of all the responsive bids for
supplies/works/services to be arrived at the lowest evaluated offer as Under (i) the
evaluated price of bidders shall include the following:

I. Total price quoted by the bidder (including Taxes & duties).
I1. Technical loading if any as per Technical specification.

34.2.1 In case more than one bidder is tied up at one position based on evaluated price,
then lowest cost bidder shall be shortlisted using following tie breaker criteria in the
order of sequence (i.e. criteria no. 2 will be applied only in case there is still a tie
after criteria no.1):

Criteria No. 1 - The bidders who have got the higher average turnover in any of the
last 03 (three) Financial Year.

Criteria No. 2- The bidders who have got the higher working capital (without taking
into consideration of letter of credit submitted from bank) in the last Financial Year.

In case it is observed that any bidder has not quoted for any item in the Schedule of
Rates (such unquoted item not being in large numbers), the quoted price for the
purpose of evaluation shall be considered as the maximum rate quoted by the
remaining bidders for such items. If after evaluation, such bidder is found to be the
lowest evaluated bidder, the rates for the missing item shall be considered as
included in quoted bid price. If the estimated price impact of the unquoted items is
more that 10% of the bidder’s quoted price, the above provision shall not be
applicable and such bid shall be rejected

POST QUALIFICATION

In the absence of prequalification, the Owner/Employer will determine to its
satisfaction whether the bidder selected as having submitted the lowest evaluated,
responsive bid is qualified to satisfactorily perform the contract.

The determination will take into account the bidders financial, technical and
production capabilities. It will be based upon an examination of the documentary
evidence of the bidders qualifications submitted by the Bidder, pursuant to ITB
Clause-10, as well as such other information as the Owner/Employer deems
necessary and appropriate.

An affirmative determination will be a prerequisite for award of the contract to the
bidder. A Negative determination will result in rejection of the bidders bid.

F - AWARD OF CONTRACT

36.0 AWARD




The Owner/Employer will award the contract to the successful bidder (S)
whose bid has been determined to be Substantially responsive and/or have
been determined as a lowest on least costto  Owner/Employer and IS
determined to be qualified to satisfactorily perform the Contract.

NOTIFICATION OF AWARD/FAX OF ACCEPTANCE

Prior to the expiration of period of bid validity, Owner/Employer (CUGL) will
notify the successful bidder in writing by Post/Fax/E-mail to be confirmed in
writing, that his bid has been accepted. The notification of award/Fax of Intent will
constitute the formation of the Contract.

The Completion period shall commence from the date of notification of award/Fax
of Acceptance (FOA).

The notification of award will constitute the formation of a Contract.

Upon the successful bidder’s/ Contractor’s CPBG/SD shall promptly discharge his
EMD.

SIGNING OF AGREEMENT

After the successful bidder has been notified for acceptance of his bid, the bidder is
required to execute the Contract Agreement within 21 days of receipt of Fax of
Acceptance in the form provided in the Bidding Documents. The Contract
Agreement is to be executed on the non-judicial paper of appropriate value (the cost
of stamp paper shall be borne by the Contractor/Service Provider).

In the event of failure on the part of the successful bidder to sign the AGREEMENT
within the above stipulated period, the Bid Security shall be forfeited and the
acceptance of the award shall be considered as cancelled.

PERFORMANCE GUARANTEE

Pursuant to SCC - works, bidder will provide performance Guarantee of appropriate
value within 21 days of receipt of award from the Owner/Employer. The
Performance Guarantee shall be in form of Bank Guarantee and shall be in the
currency of the Contract.

Failure of the successful bidder to comply with the requirement of this clause shall
constitute a breach of contract, cause for annulment of the award, forfeiture of the
bid security and any such remedy the Employer may take under the Contract
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pursuant to Clause as per tender. Owner also reserves the right to debar the bidder
in participating in the tenders for similar work for one year.

CONTRACT EXTENSION

The contract may be extended upto 6 months on same Prices and discounts, if any
and other terms & conditions upon satisfactory performance.

CORRUPT AND FRAUDULENT PRACTICES

The Owner/Employer requires that Bidders/contractors observe the highest
standard of ethics during the execution of Contract. In pursuance of this policy, the
Employer defines, for the purposes of this provision, the terms set forth below as
follows:

a) “Corrupt Practice” means the offering, giving, receiving, or soliciting of anything
of value to influence the action of public official in contract execution, and

b) “Fraudulent Practice” means a misrepresentation of facts in order to secure the
contract or influence the execution of a Contract to the detriment of the
Employer, and includes collusive practice among bidders (prior to or after bid
submission) designed to establish bid prices at artificial non-competitive levels
and to deprive the Employer of the benefits of free and open competition; The

Employer will reject a proposal for award if it determines that the bidder
recommended for award has engaged corrupt or fraudulent practices in competing
for the Contract in question.

The Owner/Employer will declare a firm ineligible for a period pursuant to clause
as per tender.

INCOME TAX & CORPORATE TAX

Income tax deduction shall be made from all payments made to the contractor as
per the rules and regulations in force and in accordance with the Income Tax Act
prevailing from time to time.

Corporate Tax liability, if any, shall be to the contractor’s account.
WAIVER OR TRANSFER OF THE AGREEMENT
The successful bidder shall not waive the Agreement or transfer it to third parties,

whether in part or in whole, nor waive any interest that is included in the Agreement
without the prior written permission of the Owner/Employer.
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44.0 In case L-1 bidder denied executing the job, then job will be awarded to the L-2
bidder subject to the matching of L-1 bidder’s rates.

In case L-2, bidder does not match the L-1 rates, then L-3 and so on bidders
shall be asked to match the L-1 rates until all such options are exhausted.

In case L-1 bidder denies / do not execute the job after placement of LOI, then the
bidder (L-1) will be placed on holiday for the period of 01 year from the date of
issue of letter.

EVALUATION OF PERFORMANCE

Performance of the contract awarded shall be evaluated as per vendors evaluation
policy of CUGL which is available on CUGL website.

47.0 Limitation of Liability

Notwithstanding anything contrary contained herein the aggregate total liability of
Supplier under the Agreement or otherwise shall be limited to 100% of Agreement /
Order price. However, neither party shall be liable to the other party for any indirect
and consequential damages, loss of profits or loss of production.
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GENERAL CONDITIONS OF CONTRACT
ARTICLE 1.1: DEFINITIONS AND INTERPRETATIONS
In this Document, as hereunder defined, the following terms and expressions shall have the

meaning hereby assigned to them except where the context otherwise requires:

AGREEMENT means the agreement concluded on non-judicial stamp paper between CUGL and
Consultant for Services as per this Bid document.

CUGL/OWNER shall mean Central U.P. Gas Limited

CUGL'S REPRESENTATIVE means the person appointed or authorized from time to time by
CUGL for execution of the contract.

CONSULTANT'S REPRESENTATIVE means the person appointed from time to time by
CONSULTANT for execution of the Contract.
ENGINEER-IN-CHARGE/EXECUTIVE-IN-CHARGE shall mean the person designated

from time to time by the CUGL and shall include those who are expressly authorized by him to
act for and on his behalf for operation of this CONTRACT.

SIGN OFF means a recorded statement for completion of a milestone/major activity by
Consultant as envisaged in this document and accepted by CUGL.

CONTRACT shall mean Letter of Acceptance and all attached exhibits and document referred to
therein and all terms and conditions thereof together with any subsequent modifications thereto.

SERVICES mean the duties to be performed and the services to be rendered by Consultant
according to the terms and conditions of the Contract.

HEADINGS the headings appearing herein are for convenience only and shall not be taken in
consideration in the interpretation or construction of the Contract.

SINGULAR AND PLURAL WORDS importing the singular only also include the plural and
vice-versa where the context requires.

ARTICLE 1.2: PERFORMANCE OF DUTIES AND SERVICES BY CONSULTNT




1.2.1 Consultant shall perform its Services in full accordance with the terms and conditions of the
Contract and any applicable local laws and regulations and shall exercise all reasonable
professional skill, care and diligence in the discharge of said Project work.

Consultant shall in all professional matters act as a faithful advisor to CUGL, and will
provide all the expert commercial/technical advice and skills which are normally required
for the class of Services for which it is engaged.

Consultant, its staff, employees shall carry out all its responsibilities in accordance with the
best professional standards.

Consultant shall prepare and submit documents /reports etc. in due time and in accordance
with the Tender Conditions.

1.2.2 Consultant will maintain for the performance of the Contract, personnel as determined
to be responsible for carrying out this job and such persons shall not be replaced or
substituted without written approval of CUGL.

ARTICLE 1.3: CUGL'S REPRESENTATIVE

1.1.1 CUGL shall nominate its Representative(s) who shall be entitled to act on behalf of CUGL
with respect to any decision it is empowered to make. The bill / invoice of Consultant will
be certified for payment by such representatives.

ARTICLE 3.4: CONSULTANT’S REPRESENTATIVE

1.4.1 Consultant shall nominate a qualified and experienced person as its Representative who will
be the contact person between CUGL and Consultant for the performance of the Contract.
This nomination shall be done within ten (10) days after the coming into force of the
Contract. Consultant shall notify CUGL in writing prior to the appointment of a new
representative. Consultant's Representative may be replaced only with CUGL's consent after
getting approved his CV’s from CUGL. CUGL shall be at liberty to object to any nomination
and to require Consultant to remove Consultant's representative for good causes. Consultant
shall replace immediately such person by competent substitute at no extra cost to CUGL.

1.4.2 Consultant’s Representative shall be entitled to act on behalf of Consultant with
respect to any decisions to be made under the Contract.

ARTICLE 1.5: PAYMENT TERMS

1.5.1 CUGL shall pay for the services rendered as per stipulation in the tender through
NEFT/RTGS All Bank charges of consultant’s Bankers shall be to the consultant’s account.

1.5.2 Consultant will invoice CUGL according to the terms and conditions provided in the tender.

1.5.3 Payment terms shall be as per clause No. 09 of Special Condition of Contract.




1.5.4 In case of disputes concerning invoice(s), CUGL shall return said invoice(s) to Consultant
within fifteen (15) days from its/their receipt specifying in writing the reasons for its / their
rejection.

» AIL shall pay the undisputed amount of the invoice(s) according to Article - 3.5.3 hereof.

> The disputed amount, if any, shall be paid after mutual settlement between CUGL and
Consultant.

> Total or partial rejection of the invoice(s) shall not release Consultant from any of its
obligations under the Contract.

ARTICLE 1.6: PERFORMANCE GUARANTEE

1.6.1 Consultant shall submit to CUGL an unconditional, irrevocable and on first demand
guarantee from any Indian scheduled bank or a branch of an International bank situated in
India and registered with Reserve Bank of India as scheduled foreign bank. However, other
than the Nationalized Indian Banks, the banks whose BGs are furnished, must be
commercial banks having net worth in excess of Rs. 100 Crores and a declaration to this
effect should be made by such commercial bank either in the bank guarantee itself or
separately on a letter head.

The value of Contract Performance Guarantee shall be 10% of total annualized order value
(excluding GST) for the due performance of the Contract. The Contract Performance
Guarantee shall be valid 90 days beyond the contract validity. The format of performance
guarantee is annexed hereto. All expenses incurred in obtaining of such guarantee shall be
borne by Consultant. This is to be submitted within 21 days from notification of award.

1.6.2 In case of extension of completion period, Consultant shall be required to extend the
performance guarantee for an appropriate period of time as per contractual requirements.

ARTICLE 1.7: CONFIDENTIALITY

1.7.1 Consultant/CUGL shall treat all matters in connection with the Contract as strictly
confidential and undertakes not to disclose, in any way, information, documents, technical
data, experience and know-how given to him by CUGL/Consultant without the prior written
consent of the latter.

1.7.2 Consultant further undertakes to limit the access to confidential information to those
of its employees, Implementation Partners who reasonably require the same for the proper
performance of the Contract provided however that Consultant shall ensure that each of them
has been informed of the confidential nature of the confidentiality and non-disclosure
provided for hereof.

ARTICLE 1.8: TAXES AND DUTIES

1.8.1 Consultant shall pay any and all taxes including service tax, duties, levies etc. which




are payable in relation to the performance of the Contract. The quoted price shall be inclusive
of all such taxes and duties.

1.8.2 Statutory variation in taxes (CST, LST, WCT, withholding tax, service tax etc.) and
duties, if any, within the contractual completion period shall be borne by CUGL. No
variation in taxes duties or levies other than statutory taxes & duties shall be payable.

1.8.3 Consultant will not claim from CUGL any taxes paid by him.
1.8.4 CUGL shall deduct Income tax at source at applicable rates.
ARTICLE 1.9: RESOLUTION OF DISPUTES / ARBITRATION

All disputes, differences, or claims arising out of or in connection with this contract,
including its existence, validity, interpretation, performance, breach, or termination,
shall be referred to and finally resolved by arbitration in accordance with the provisions
of the Arbitration and Conciliation Act, 1996, and any amendments thereto.

The arbitration shall be conducted by a sole arbitrator mutually appointed by the
parties. If the parties are unable to agree on a sole arbitrator within 30 days from the
date a dispute has arisen, the arbitrator shall be appointed in accordance with the
procedure prescribed under Section 11 of the Arbitration and Conciliation Act, 1996,
by the Hon’ble High Court having jurisdiction.

The arbitrator shall be independent and impartial and shall not have any interest, direct
or indirect, in either party or the outcome of the arbitration. The arbitration proceedings
shall be conducted in English and the venue shall be Kanpur Nagar unless otherwise
agreed.

The decision of the arbitrator shall be final and binding on both parties. Subject to the
above, the courts at Kanpur Nagar shall have exclusive jurisdiction

ARTICLE 1.10: LEGAL CONSTRUCTION

1.10.1 Subject to the provisions of this Article, the Contract shall be, in all respects,
constructed and operated as an Indian Contract and in accordance with Indian Laws as in
force for the time being and is subject to and referred to the Court of Law situated at
Kanpur.

ARTICLE 1.11: SUSPENSION OF THE PREFORMANCE OF DUTIES AND SERVICES

1.11.1 CUGL may suspend in whole or in part — the performance of services of Consultants any
time upon giving not less than fifteen (15) days notice.

1.11.2 Upon notice of suspension, Consultant shall suspend immediately the services and
reduce expenditure to a minimum to be agreed upon by both the parties.




1.11.3 Upon suspension of the performance of services, Consultant shall be entitled to
reimbursement of the costs which shall have been actually incurred prior to the date of
such suspension. However, the total reimbursement shall be restricted to contract price.

1.11.4 By fifteen days prior notice, CUGL may request Consultant to resume the performance
of the services, without any additional cost to CUGL.

1.11.5 In case of suspension of work by consultant on CUGL’s request for more than 10 days,
demobilization and remobilization charges will be paid to consultant as per Schedule of
Rates.

1.11.6 If the suspension of the duties and services exceeds six months, either party shall be
entitled to terminate contract according to Article 3.16 hereunder.

ARTICLE 1.12: PRICE REDUCTION SCHEDULE (PRS)

1.12.1 In case Consultant fails to complete the services within stipulated period then unless such
failure is due to force majeure as defined in Article 1.19 hereinafter or due to CUGL’s
default, there will be a reduction in contract price @ 1/2% for each week of delay or part
thereof subject to maximum of 5 % of contract price.

1.12.2 CUGL may without prejudice to any methods of recovery, deduct the amount of such PRS
from any money due or which may at any time become due to Consultant from its
obligations and liabilities under the contract or by recovery against the Performance Bank
Guarantee. Both Consultant and CUGL agree that the above percentage of price reduction
are genuine pre-estimates of the loss/damage which

CUGL would have suffered on account of delay/ breach on the part of Consultant and the said
amount will be payable on demand without there being any proof of the actual loss/or damage
caused by such breach/delay. A decision of CUGL in the matter of applicability of price reduction
shall be final and binding.

ARTICLE 1.13: ASSIGNMENT

1.13.1 Consultant shall not have the right to assign or transfer the benefit and obligations of the
contract or any part thereof to the third party without the prior express approval in writing
of CUGL which it shall do at its discretion. However, in event of that all legal/contractual
obligations shall be binding on Consultant only.

ARTICLE 1.14: INDUSTRIAL AND INTELLECTUAL PROPERTY

1.14.1 In order to perform the services, Consultant must obtain at its sole account, the necessary
assignments, permits and authorizations from the titleholder of the corresponding patents,
models, trademarks, names or other protected rights and shall keep CUGL harmless and
indemnify CUGL from and against claims, proceedings, damages, costs and expenses
(including but not limited to legal costs) for and/or on account of infringements of said
patents, models, trademarks names or other protected
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rights.

1.14.2 All documents, report, information, data etc. collected and prepared by Consultant in
connection with the scope of work submitted to CUGL will be property of CUGL.

1.14.3 Consultant shall not be entitled either directly or indirectly to make use of the documents,
reports given by CUGL for carrying out of any services with any third parties.

1.14.4 Consultant shall not without the prior written consent of CUGL be entitled to publish
studies or descriptive article with or without illustrations or data in respect of or in
connection with the performance of services.

ARTICLE 1.15: LIABILITIES

1.15.1 Without prejudice to any express provision in the contract, Consultant shall be solely
responsible for any delay, lack of performance, breach of agreement and/or any
default under this contract.

1.15.2 Consultant shall remain liable for any damages due to its gross negligence within the
next 12 months after the issuance of the provisional acceptance certificate of the contract.

1.15.3 The amount of liability will be limited to 100% of the contract value.
ARTICLE 1.16: TERMINATION OF CONTRACT

1.16.1 Termination for Default CUGL reserves its right to terminate / short close the contract,
without prejudice to any other remedy for breach of CONTRACT, by giving one month
notice if Consultant fails to perform any obligation(s) under the CONTRACT and if
Consultant, does not cure his failure within a period of 30 days (or such longer period as
CUGL may authorise in writing) after receipt of the default notice from CUGL.

1.16.2 Termination for Insolvency CUGL may at any time terminate the CONTRACT by giving
written notice without compensation to Consultant, if Consultant becomes bankrupt or
otherwise insolvent, provided that such termination will not prejudice or affect any right
of action or remedy which has accrued or will accrue thereafter to CUGL.

1.16.3 Termination for convenience CUGL may by written notice sent to consultant, terminate the
contract, in whole or part, at any time for its convenience. However, the payment shall be
released to the extent to which performance of work executed as determined by CUGL till
the date upon which such termination becomes effective.

1.16.4 Summary of Termination of Contract Due To Submission of False Documents: Bidders are
required to furnish the complete and correct information/documents required for evaluation
of their bids. If the information/documents forming basis of evaluation is found to be false/
forged, the same shall be considered adequate ground for rejection of the Bids and
forfeiture of Earnest Money Deposit.




In case, the information/document furnished by the contractor forming basis of evaluation of his
bid is found to be false/forged after the award of the contract, CUGL shall have full right to
terminate the contract and get the remaining job executed at the risk & cost of such contractor
without any prejudice to other rights available to CUGL under the contract such as forfeiture of
Security Deposit, withholding of payments etc.

In case the issue of submission of false document comes to the notice after execution of the
work, CUGL shall have full right to forfeit any amount due to the contractor along with
forfeiture of Security Deposit furnished by the contractor.

Further, such contractor/bidder shall be blacklisted for future business with Central U.P. Gas
Limited

ARTICLE 1.17: MODIFICATION

Any modification of or addition to the contract shall not be binding unless made in writing and
agreed by both the parties.

ARTICLE 1.18: CONTRACT/AGREEMENT

The notification of award along with agreement on non judicial stamp paper of appropriate value
of as per proforma within 30 days from the date of receipt of FOA/LOI, the cost of stamp paper is
to be borne by Consultant, and its enclosures shall constitute the contract between the parties and
supersedes all other prior agreements, arrangements and communications, whether oral or written,

between the parties relating to the subject matter hereof.
ARTICLE 1.19: FORCE MAJEURE
Shall mean and be limited to the following:

a) War/hostilities

b) Riot or Civil commotion

c) Earthquake, flood, tempest, lightening or other natural physical disaster.

d) Restrictions imposed by the Government or other statutory bodies which prevents or delays the
execution of the Contract by Consultant.

CONSULTANT shall advise CUGL by a registered letter duly certified by the local Chamber of
Commerce or statutory authorities, the beginning and end of the above causes of delay within
seven (7) days of the occurrence and cessation of such Force Majeure Conditions. In the event of
delay lasting over one month, if arising out of causes of Force Majeure, CUGL reserves the right to
cancel the Contract and the provisions governing termination stated under Article 3.16 shall apply.

For delays arising out of Force Majeure, Consultant shall not claim extension in completion date for a
period exceeding the period of delay attributable to the causes of Force Majeure and neither CUGL nor
Consultant shall be liable to pay extra costs provided it is mutually established that Force Majeure
Conditions did actually exist.

Consultant shall categorically specify the extent of Force Majeure Conditions prevalent in their works at
the time of submitting their bid and whether the same have been taken into consideration or not in their
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guotations. In the event of any force majeure cause, Consultant or the CUGL shall not be liable for delays
in performing their obligations under this order and the completion dates will be extended to Consultant
without being subject to price reduction for delayed completion, as stated elsewhere.

ARTICLE -1.20: RECTIFICATION PERIOD

All services shall be rendered strictly in accordance with the terms and conditions stated in the Contract.
No deviation from such conditions shall be made without CUGL’S agreement in writing which must be
obtained before any work against the order is commenced. All services rendered by Consultant pursuant to
the Contract (irrespective of whether engineering, design data or other information has been furnished,
reviewed or approved by CUGL) are guaranteed to be of the best quality of their respective kinds.

Consultant shall rectify at his own cost any mistake in assumption of any data in the study or use of wrong
data or faulty study observed within twelve months of the acceptance of his report and will submit the
rectified report incorporating the changes wherever applicable within 30 days of observance of mistake.

ARTICLE -1.21: SUB CONTRACT

Any sub contract to be made by the CONSULTANT relating to the services shall be made only to such
extent and with such duly qualified specialists and entities as shall be approved in writing in advance by
CUGL. Upon the request of CUGL, the consultant shall submit for CUGL’s prior approval, the terms of
reference or any amendment thereof for such sub contractor’s SERVICES. Notwithstanding such approval,
the consultant shall remain fully responsible for the performance of services under the CONTRACT.

ARTICLE -1.22: NOTICES

3.22.1 Any notice given by one party to the other pursuant to the CONTRACT shall be sent in writing or by
telegram or fax, telex/cable confirmed in writing.

3.22.2 A notice shall be effective when delivered or on the notice’s effective date, whichever is later.
ARTICLE - 1.23: ACQUISITION OF DATA

If required, CONSULTANT shall be responsible for carrying out any surveys and acquisition of all data
from necessary sources. CUGL, if requested in writing by CONSULTANT, may assist the consultant in
the said acquisition by way of issue of recommendatory letters only. All requisite clearances, co-ordination,
fees, charges, etc. and compliance to the local laws required for completion of the job shall be the
responsibility of the CONSULTANT.

ARTICLE -3.24: ABNORMALLY HIGH RATED ITEMS (AHR ITEMS):
"In items rate contract where the quoted rates for the items exceed 50% of the CUGL's estimated rates, such

items will be considered as Abnormally High Rates Items (AHR). and payment of AHR items beyond the
SOR stipulated quantities shall be made at the provisions made in the documents.

ARTICLE - 3.25: NON DISCLOSURE AGREEMENT

A non-disclosure provided by CUGL has to be signed by the successful bidder.




ARTICLE -3.26 : JURISDICTION

The CONTRACT shall be governed by and constructed according to the laws in force in
INDIA. The CONTRACTOR hereby submits to the jurisdiction of the Courts situated
at  KANPUR for the purposes of disputes, actions and proceedings ansing out the
CONTRACT, the couts at KANPUR only will have the jurisdiction to hear and decide
such disputes, actions and proceedings.
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F-1
BIDDER'S GENERAL INFORMATION

To,

Central UP Gas Limited,
7" floor, UPSIDC complex
A-1/4, Lakhanpur
Kanpur-208024

India

Bid Document No: CUGL/C&P/TEN2627/04

SUB : Bid Document for Hiring of Engineering & Project Management Consultant
(EPMC) for City Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period
of 02 years.

1 | Bidder Name

2 | Status of Firm Proprietorship Firm/Partnership firm/
Limited/Others

If Others Specify:
[Enclose certificate of Registration]

Name of
Proprietor/Partners/Directors of the
firm/company

Whether supplier/ manufacturer
/ Dealer/ Trader/ Contractor

Number of Years in Operation

Address of Registered Office:

*In case of Partnership firm, enclose | City:

District;

_ State:
the firm and the full names and [ p|N/ZIP:

letter mentioning current address of

current addresses of all the partners

of the firm.

Operation Address
(if different from above) City:

District;
State:
PIN/ZIP;




Telephone Number

(Country Code)  (Area Code)
(Telephone No.)

E-mail address

Website

Fax Number:

(Country Code)  (Area Code)
(Telephone No.)

ISO Certification, if any

{If yes, please furnish details}

Bid Currency

Banker’s Name

Branch

Bank account number

[Enclose copy of cancelled cheque]

[Enclose copy of PAN Card]

EPF Registration No.

[Enclose copy of EPF Registration Certificate

ESI code No.

[Enclose copy of relevant document]

[Enclose copy of relevant document]

[Signature of Authorized Signatory of Bidder]
Name:

Designation:
Seal:




E-2
BID FORM

To,

Central UP Gas Limited,

7" floor, UPSIDC complex

A-1/4, Lakhanpur

Kanpur-208024

India

Bid Document No: CUGL/C&P/TEN2627/04

SUB : Bid Document for Hiring of Engineering & Project Management Consultant
(EPMC) for City Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period
of 02 years.

Dear Sir,

After examining / reviewing the Bidding Documents for the tender of
“ including
"Specifications & Scope of Work™, "General Conditions of Contract [GCC]", "Special Conditions
of Contract [SCC]" and "Schedule of Rates [SOR]", etc. the receipt of which is hereby duly
acknowledged, we, the undersigned, are pleased to offer to execute the whole part of the job and
in conformity with the said Bid Documents, including Addenda / Corrigenda Nos.

We confirm that this Bid is valid for a period of "Four [04] months” from the date of opening of
"Techno-Commercial / Un-priced Bid", and it shall remain binding upon us and may be accepted
by any time before the expiry of that period.

If our Bid is accepted, we will provide the "Contract Performance Security / Security Deposit"
equal to 10%" of the Contract Price™ or as mentioned in Tender Document for the due performance
within "twenty One [21] days" of such Award.
Until a final Agreement/Letter of Award is prepared and executed, the tender document (including
addenda/ corrigenda) together with the "Notification of Award" shall constitute a binding
Agreement between us.
We understand that Bidding Document is not exhaustive and any action and activity not mentioned
in Bidding Documents but may be inferred to be included to meet the intend of the Bidding
Documents shall be deemed to be mentioned in Bidding Documents unless otherwise specifically
excluded and we confirm to perform for fulfillment of Agreement and completeness of the Work
in all respects within the time frame and agreed price.
We understand that you are not bound to accept the lowest priced or any Bid that you may receive.
Place: [Signature of Authorized Signatory of Bidder]
Date: Name:

Designation:

Seal:
Duly authorized to sign Bid for and on behalf of
[Signature of Witness]
Name of Witness:
Address:




E-3
LIST OF ENCLOSURES

To,

Central UP Gas Limited,
7" floor, UPSIDC complex
A-1/4, Lakhanpur
Kanpur-208024

India

Bid Document No: CUGL/C&P/TEN2627/04

SUB : Bid Document for Hiring of Engineering & Project Management Consultant
(EPMC) for City Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period
of 02 years.

Dear Sir,

We are enclosing the following documents as part of the bid:

. Power of Attorney of the signatory to the Bidding Document.

. Document showing annual turnover for the last three years such as annual reports, profit

and loss account, net worth etc. along with information as sought in enclosed format F-16

. Document showing Financial Situation Information as sought in enclosed format F-16

. Copy of Bidding Documents along with addendum/corrigendum duly signed and sealed

on each page, in token of confirmation that Bid Documents are considered in full while
preparing the bid and in case of award, work will be executed in accordance with the
provisions detailed in Bid Documents.

. Documentary Evidences showing the Bidder’s claim of meeting Technical Criteria as

6.
7.

mentioned in Clause 4 of ITB.

Bid Security/EMD*
Power of Attorney*

8. Duly certified document from chartered engineer and or chartered accountant.
Note: * In case of e-bidding the bidder has the option to submit specified documents in

physical form on/before the bid due date or within seven days from the bid opening date.
However, scanned copy of these (same) documents must be submitted on-line as part of
e-bid before the bid due date/time.

Place: [Signature of Authorized Signatory of Bidder]
Date: Name:

Designation:
Seal:




FORMAT F-4 — Not applicable
PROFORMA OF "BANK GUARANTEE'" FOR "EARNEST MONEY /BID
SECURITY™
(To be stamped in accordance with the Stamp Act)

Central UP Gas Limited,
7" floor, UPSIDC complex
A-1/4, Lakhanpur
Kanpur-208024

India

Bid Document No: CUGL/C&P/TEN2627/04

SUB : Bid Document for Hiring of Engineering & Project Management Consultant
(EPMC) for City Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period
of 02 years.

Dear Sir(s),

In accordance with Letter Inviting Tender under your reference No M/s.

having their Registered / Head Office at (hereinafter called the Tenderer), wish
to participate in the
said tender for

As an irrevocable Bank Guarantee against Earnest Money for the amount of
Is required to be submitted by the Tenderer as a condition precedent for
participation in the said tender which amount is liable to be forfeited on the happening of any
contingencies mentioned in the Tender Document.

We, the Bank at
having our Head Office
(Local Address)
guarantee and undertake to pay immediately on demand without any recourse to the tenderers
by Central UP Gas Limited, the amount
without any reservation, protest, demur and recourse. Any such demand made by CUGL,
shall be conclusive and binding on us irrespective of any dispute or difference raised by the
Tenderer.

This guarantee shall be irrevocable and shall remain valid up to [this date
should be two (02) months beyond the validity of the bid].If any further extension of this
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guarantee is required, the same shall be extended to such required period on receiving
instructions from M/s. whose
behalf this guarantee is issued.

In witness whereof the Bank, through its authorized officer, has set its hand and stamp on this
day of 20 at

WITNESS:

(SIGNATURE) (SIGNATURE)
(NAME) (NAME)
Designation with Bank Stamp

(OFFICIAL ADDRESS) Attorney as per
Power of Attorney No.




INSTRUCTIONS FOR FURNISHING "BID SECURITY / EARNEST MONEY™"
BY "BANK GUARANTEE"

The Bank Guarantee by Bidders will be given on non-judicial stamp paper as per
"Stamp Duty" applicable. The non-judicial stamp paper should be in the name of
the issuing Bank. In case of foreign Bank, the said Bank's Guarantee to be issued
by its correspondent Bank in India on requisite non-judicial stamp paper
The expiry date should be arrived at in accordance with "ITB: Clause-15.1".
The Bank Guarantee by bidders will be given from Bank as specified in "ITB".
A letter from the issuing Bank of the requisite Bank Guarantee confirming that
said Bank Guarantee / all future communication relating to the Bank Guarantee
shall be forwarded to the Employer at its address as mentioned at "ITB".
Bidders must indicate the full postal address of the Bank along with the Bank's
E-mail / Fax / Phone from where the Earnest Money Bond has been issued.

If a Bank Guarantee is issued by a commercial Bank, then a letter to Employer

confirming its net worth is more than Rs. 1,000,000,000.00 [Rupees One

Hundred Crores] or equivalent alongwith documentary evidence.




F-5
LETTER OF AUTHORITY
[Pro forma for Letter of Authority for Attending Subsequent ‘Negotiations' / 'Pre-Bid Meetings'

I'Un-priced Bid Opening' / 'Price Bid Opening']
Ref: Date:
To,
Central UP Gas Limited,
7" floor, UPSIDC complex
A-1/4, Lakhanpur
Kanpur-208024
India
Bid Document No: CUGL/C&P/TEN2627/04
SUB : Bid Document for Hiring of Engineering & Project Management Consultant
(EPMC) for City Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period
of 02 years.

Dear Sir,

I/We, hereby authorize the following
representative(s) for attending any 'Negotiations' / 'Meetings [Pre-Bid Meeting]', 'Un-priced Bid
Opening', 'Price Bid Opening' and for any subsequent correspondence / communication against
the above Bidding Documents:

[1] Name & Designation Signature
Phone/Cell:
Fax:
E-mail: oo,

[1] Name & Designation Signature
Phone/Cell:
Fax:
E-mail: oo,

[2] Name & Designation Signature
Phone/Cell:

Fax:
E-mail: oo @
We confirm that we shall be bound by all commitments made by aforementioned authorised
representative(s).
Place: [Signature of Authorized Signatory of Bidder]
Date: Name:
Designation:
Seal:
Note: This "Letter of Authority" should be on the "letterhead" of the Firm / Bidder and should
be signed by a person competent and having the 'Power of Attorney' to bind the Bidder.
Not more than 'two [02] persons per Bidder' are permitted to attend "Techno-commercial
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/ Un-priced” & "Price Bid" Openings. Bidders authorized representative is required to
carry a copy of this authority letter while attending the un-priced and priced bid opening,
the same shall be submitted to CUGL.




E-6
"NO DEVIATION" CONFIRMATION

To,

Central UP Gas Limited,
7" floor, UPSIDC complex
A-1/4, Lakhanpur
Kanpur-208024

India

Bid Document No: CUGL/C&P/TEN2627/04

SUB : Bid Document for Hiring of Engineering & Project Management Consultant
(EPMC) for City Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period
of 02 years.

Dear Sir,

We understand that any 'deviation / exception' in any form may result in rejection of Bid.
We, therefore, certify that we have not taken any ‘exception / deviation' anywhere in the Bid
and we agree that if any 'deviation / exception' is mentioned or noticed, our Bid may be
rejected.

Place: [Signature of Authorized Signatory of Bidder]
Date: Name:

Designation:

Seal:




F-7

DECLARATION REGARDING HOLIDAY/BANNING AND LIQUIDATION,
COURT RECEIVERSHIP

To,

Central UP Gas Limited,
7" floor, UPSIDC complex
A-1/4, Lakhanpur
Kanpur-208024

India

Dear Sir,

We hereby confirm that we are not on ‘Holiday’ by CUGL or banned by Government
department/ Public Sector on due date of submission of bid.

We also confirm that we are not under any liquidation, court receivrship or similar
proceedings or ‘bankruptcy'.

In case it comes to the notice of CUGL that the bidder has given wrong declaration in this
regard, the same shall be dealt as “fraudulent practices’ and action shall be initiated as per
provision of tender document.

Further, we also confirm that in case there is any change in status of the declaration prior
to award of contract, the same will be promptly informed to CUGL by us.

Place: [Signature of Authorized Signatory of Bidder] Date:
Name:
Designation:
Seal:




E-8
CERTIFICATE FOR NON-INVOLVMENT OF GOVT. OF INDIA

To,

Central UP Gas Limited,
7" floor, UPSIDC complex
A-1/4, Lakhanpur
Kanpur-208024

India

Bid Document No: CUGL/C&P/TEN2627/04

SUB : Bid Document for Hiring of Engineering & Project Management Consultant
(EPMC) for City Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period
of 02 years.

Dear Sir,
If we become a successful Bidder and pursuant to the provisions of the Bidding

Documents, award is given to us for the tender for
the following

Certificate shall be automatically enforceable:

"We agree and acknowledge that the Employer is entering into the Agreement solely on
its own behalf and not on behalf of any other person or entity. In particular, it is expressly
understood & agreed that the Government of India is not a party to the Agreement and has
no liabilities, obligations or rights thereunder. It is expressly understood and agreed that
the Employer is authorized to enter into Agreement, solely on its own behalf under the
applicable laws of India. We expressly agree, acknowledge and understand that the
Employer is not an agent, representative or delegate of the Government of India. It is
further understood and agreed that the Government of India is not and shall not be liable
for any acts, omissions, commissions, breaches or other wrongs arising out of the
Agreement. Accordingly, we hereby expressly waive, release and forego any and all
actions or claims, including cross claims, VIP claims or counter claims against the
Government of India arising out of the Agreement and covenants not to sue to Government
of India as to any manner, claim, cause of action or things whatsoever arising of or under
the Agreement.”

Place: [Signature of Authorized Signatory of Bidder] Date:
Name:
Designation:
Seal:




E-0
PROFORMA OF "BANK GUARANTEE" FOR "CONTRACT PERFORMANCE
SECURITY /SECURITY DEPOSIT"

(ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE)

To,

Central UP Gas Limited,

7" floor, UPSIDC complex

A-1/4, Lakhanpur

Kanpur-208024

India

PERFORMANCE GUARANTEE No.

Dear Sir(s),

M/s.
having registered office at (herein after called the “contractor”
which expression shall wherever the context so require include its successors and assignees)
have been awarded the work of
vide LOA /FOA No.
dated for Central U.P. Gas Limited, Kanpur

The Contract conditions provide that the CONTRACTOR shall pay a sum of Rs.
(Rupees ) as
full Contract Performance Guarantee in the form therein mentioned. The form of payment of
Contract Performance Guarantee includes guarantee executed by Nationalized Bank,
undertaking full responsibility to indemnify CUGL, in case of default.

The said has approached us and
at their request and in consideration of the premises we having our office at
have agreed to give such guarantee as hereinafter

mentioned.
1. We

hereby undertake to give the irrevocable & unconditional guarantee to you that if
default shall be made by Mf/s. in
performing any of the terms and conditions of the tender or in payment of any money
payable to Central U.P. Gas Limited we shall on first demand pay without demur,
contest, protest and/ or without any recourse to the contractor to you in such manner
as you may direct the said amount of Rupees
only or such portion thereof not exceeding the said sum as you may require from time
to time.

You will have the full liberty without reference to us and without affecting this
guarantee, postpone for any time or from time to time the exercise of any of the powers
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and rights conferred on you under the contract with the said

and to enforce or to forbear from
endorsing any powers or rights or by reason of time being given to the said
and such postponement forbearance would not have
the effect of releasing the bank from its obligation under this debt.

Your right to recover the said sum of Rs.

(Rupees
) from us in manner aforesaid will
not be affected or suspended by reason of the fact that any dispute or disputes have
been raised by the said M/s. and/or that any dispute
or disputes are pending before any officer, tribunal or court and any demand made by
you in the bank shall be conclusive and binding. The bank shall not be released of its
obligations under these presents by any exercise by you of its liberty with reference to
matter aforesaid or any of their or by reason or any other act of omission our
commission on your part or any other indulgence shown by you or by any other matter
or changed what so ever which under law would, but for this provision, have the effect
of releasing the bank.

The guarantee herein contained shall not be determined or affected by the liquidation
or winding up dissolution or changes of constitution or insolvency of the said
contractor but shall in all respects and for all purposes be binding and operative until
payment of all money due to you in respect of such liabilities is paid.

This guarantee shall be irrevocable and shall remain wvalid upto
(this date should be 90 days after the expiry of defect liability
period) . The bank undertakes not to revoke this guarantee during
its currency without your previous consent and further agrees that the guarantee.
However, if for any reason, the contractor is unable to complete the work within the
period stipulated in the contract and in case of extension of the date of completion
resulting extension of defect liability period of the contractor fails to perform the work
fully, the bank hereby agrees to further extend this guarantee at the instance of the
contractor till such time as may be determined by the owner. If any further extension
of this guarantee is required, the same shall be extended to such required period on
receiving instruction from M/s.
(contractor) on

whose behalf this guarantee is issued.

The Bank Guarantee's payment of an amount is payable on demand and in any case
within 2 working days of the presentation of the letter of invocation of Bank




Guarantee. Any dispute arising out of or in relation to the said Bank Guarantee shall
be subject to the jurisdiction of KANPUR Courts.

Therefore, we hereby affirm that we are guarantors and responsible to you on behalf
of the Contractor up to a total amount of (amount of guarantees in
words and figures) and we undertake to pay you, upon your first written demand
declaring the Contractor to be in default under the contract and without caveat or
argument, any sum or sums within the limits of (amounts of guarantee) as aforesaid,
without your needing to prove or show grounds or reasons for your demand or the
sum specified therein.

We have power to issue this guarantee in your favor under Memorandum and Articles
of Association and the undersigned has full power to do under the Power of Attorney,
dated granted to him by the Bank.

Yours faithfully,

Bank by its Constituted Attorney

Signature of a person duly
Authorized to sign on behalf of the
Bank

INSTRUCTIONS FOR FURNISHING
"CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT" BY "BANK
GUARANTEE"

The Bank Guarantee by successful Bidder(s) will be given on non-judicial stamp
paper as per 'stamp duty' applicable. The non-judicial stamp paper should be in
name of the issuing bank. In case of foreign bank, the said Bank Guarantee to be
issued by its correspondent bank in India on requisite non-judicial stamp paper and
place of Bid to be considered as Delhi.

The Bank Guarantee by Bidders will be given from bank as specified in Tender.

A letter from the issuing bank of the requisite Bank Guarantee confirming that said
Bank Guarantee and all future communication relating to the Bank Guarantee shall
be forwarded to Employer.

If a Bank Guarantee is issued by a commercial bank, then a letter to Employer and
copy to Consultant (if applicable) confirming its net worth is more than Rs.
100,00,00,000.00 [Rupees One Hundred Crores] or its equivalent in foreign
currency alongwith documentary evidence.




F-10
AGREED TERMS & CONDITIONS

To,

Central UP Gas Limited,
7" floor, UPSIDC complex
A-1/4, Lakhanpur
Kanpur-208024

India

Bid Document No: CUGL/C&P/TEN2627/04

SUB : Bid Document for Hiring of Engineering & Project Management Consultant
(EPMC) for City Gas Distribution Project of M/s. Central U. P. Gas Limited, for
the period of 02 years.

This Questionnaire duly filled in, signed & stamped must form part of Bidder’s Bid and
should be returned along with Un-priced Bid. Clauses confirmed hereunder need not be
repeated in the Bid.

Sl. No. | DESCRIPTION BIDDER'S
CONFIRMATION

1 Bidder's name and address

Please confirm the currency of quoted prices is | Agreed
in Indian Rupees.
Confirm quoted prices will remain firm and | Agreed
fixed till complete execution of the order.
Rate of applicable Goods & Service Tax thereon | GST 18%

i) Confirm acceptance of relevant Terms of | Agreed
Payment specified in the Bid Document.
In case of delay, the bills shall be submitted after
deducting the price reduction due to delay.
Confirm that Contract Performance Bank | Agreed
Guarantee will be furnished as per Bid
Document.
Confirm that Contract Performance Bank | Agreed
Guarantee shall be from any Indian scheduled
bank or a branch of an International bank
situated in India and registered with Reserve
bank of India as scheduled foreign bank.
However, in case of bank guarantees from banks
other than the Nationalised Indian banks, the
bank must be a commercial bank having net
worth in excess of Rs 100 crores and a
declaration to this effect shall be made by such




commercial bank either in the Bank Guarantee
itself or separately on its letterhead.

Confirm compliance to Completion Schedule as
specified in Bid document. Confirm contract
period shall be reckoned from the date of Fax of
Acceptance.

Confirm acceptance of Price Reduction
Schedule for delay in completion schedule
specified in Bid document.

a) Confirm acceptance of all terms and

conditions of Bid Document (all sections).
Confirm that printed terms and conditions of
bidder are not applicable.

Confirm your offer is valid for 4 months from
Final/Extended due date of opening of Techno-
commercial Bids.

Please furnish EMD/Bid Security details :
a) EMD/ Bid Security No. & date

b) Value

Validity

Confirm acceptance to all provisions of ITB

Copy of cancelled cheque

Confirm that Annual Reports for the last three
financial years are furnished alongwith the Un-
priced Bid.

Confirm that, in case of contradiction between
the confirmations provided in this format and
terms & conditions mentioned elsewhere in the
offer, the confirmations given in this format shall
prevail.

Confirm the none of Directors of bidder is a
relative of any Director of Owner or the bidder
is a firm in which any Director of Owner/ CUGL
or his relative is a partner.

All correspondence must be in ENGLISH
language only.

Owner reserves the right to make any change in
the terms &  conditions of  the
TENDER/BIDDING DOCUMENT and to reject
any or all bids.




Confirm that all Bank charges associated with | Agreed
Bidder’s Bank shall be borne by Bidder.

[Signature of Authorized Signatory of Bidder]
Name:

Designation:

Seal:




F-11
ACKNOWLEDGEMENT CUM CONSENT LETTER

(On receipt of tender document/information regarding the tender, Bidder shall
acknowledge the receipt and confirm his intention to bid or reason for non-
participation against the enquiry /tender through e-mail/fax to concerned executive
in CUGL issued the tender, by filling up the Format)

To,

Central UP Gas Limited,
7" floor, UPSIDC complex
A-1/4, Lakhanpur
Kanpur-208024

India

Bid Document No: CUGL/C&P/TEN2627/04

SUB : Bid Document for Hiring of Engineering & Project Management Consultant
(EPMC) for City Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period
of 02 years.

Dear Sir,

We hereby acknowledge receipt of a complete set of bidding document along with
enclosures for subject item/job and/or the information regarding the subject tender.

We intend to bid as requested for the subject item/job and furnish following details with
respect to our quoting office:

Postal Address with Pin Code

Telephone Number

Fax Number

Contact Person

E-mail Address

Mobile No.

Date

Seal/Stamp :

We are unable to bid for the reason given below:
Reasons for non-submission of b|d

Agency’s Name

Signature

Name

Designation

Date

Seal/Stamp




F-12
UNDERTAKING ON LETTERHEAD

To,

Central UP Gas Limited,
7" floor, UPSIDC complex
A-1/4, Lakhanpur
Kanpur-208024

India

Bid Document No: CUGL/C&P/TEN2627/04

SUB : Bid Document for Hiring of Engineering & Project Management Consultant
(EPMC) for City Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period
of 02 years.

Dear Sir

We hereby confirm that “The contents of this Tender Document No.
have not been modified or altered by M/s. ................(Name
of the bidder with complete address). In case, it is found that the tender document has been
modified / altered by the bidder, the bid submitted by M/s (Name of the bidder)

shall be liable for rejection”.

Place: [Signature of Authorized Signatory of Bidder]
Date: Name:

Designation:

Seal:




F-13
BIDDER’S EXPERIENCE

To,

Central UP Gas Limited,
7" floor, UPSIDC complex
A-1/4, Lakhanpur
Kanpur-208024

India

Bid Document No: CUGL/C&P/TEN2627/04

SUB : Bid Document for Hiring of Engineering & Project Management Consultant
(EPMC) for City Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period
of 02 years.

Sl. [ Descrip | LOA Full Postal | Value Date of | Scheduled | Date of [ Reasons
No | tion /WO Address & | of Commen | Completio | Actual | for delay
of the | No. phone nos. of | Contrac | cement of | n Comple | in
Service | and Client. Name, | t/Order | Services | Time (Mo | tion executio
S date designation (Specify nths) n, if any
and address of | Currenc
Engineer/ y
Officer-in- Amount
Charge (for|)
cases  other
than
purchase)

©)

[Signature of Authorized Signatory of Bidder]
Name:

Designation:

Seal:




F-14
CHECK LIST

Bidders are requested to duly fill in the checklist. This checklist gives only certain
important items to facilitate the bidder to make sure that the necessary data/information as
called for in the bid document has been submitted by them along with their offer. This,
however, does not relieve the bidder of his responsibilities to make sure that his offer is

otherwise complete in all respects.

Please ensure compliance and tick (V) against following points:

DESCRIPTION CHECK | REFERENCE
BOX PAGE NO. OF
THE BID
SUBMITTED

on each sheet of offer, original bidding
document including SCC, ITB, GCC ,SOR
drawings, addendum (if any)

Confirm that the following details have been
submitted in the Un-priced
part of the bid

Covering Letter, Letter of Submission

Bid Security

Signed and stamped original copy of bidding
document
along with drawings and addendum (if any)

Power of Attorney in the name of person
signing the bid.

Copies of documents defining constitution or
legal status, place of
registration and principal place of business of
the company

Bidders declaration that regarding, Holiday/
Banning, liquidation court
receivership or similar proceedings

Details and documentary proof required against
qualification criteria




along with complete documents establishing
ownership of
equipment as per SCC are enclosed

Confirm submission of document alongwith
techno-commercial bid
as per bid requirement.

Confirm that all forms duly filled in are
enclosed with the bid duly
signed by authorised person(s)

Confirm that the price part as per Price
Schedule format submitted with Bidding
Document.

Confirm that annual reports for last three
financial years & duly
filled in Form 16 are enclosed in the offer for
financial assessment (where financial criteria of
BEC is applicable).

[Signature of Authorized Signatory of Bidder]
Name:

Designation:

Seal:




(TO BE INCLUDED ONLY WHERE FINANICAL CRITERIA OF BEC IS
APPLICABLE
F-15
FORMAT FOR CERTIFICATE FROM BANK
IF BIDDER’S WORKING CAPITAL IS INADEQUATE
(To be provided on Bank’s letter head)
Date:
To,
Central UP Gas Limited,
7w floor, UPSIDC complex
A-1/4, Lakhanpur
Kanpur-208024
India

Dear Sir,

This is to certify that M/s (name of the bidder with
address) (hereinafter referred to as Customer) is an existing customer of our Bank.

The Customer has informed that they wish to bid for CUGL’s RFQ/Tender no.

the supply/work/services/consultancy) and as per the terms of the said RFQ/Tender they
have to furnish a certificate from their Bank confirming the availability of line of credit.

Accordingly M/s (name of the Bank with address) confirms
availability of line of credit to M/s (name of the bidder) for at least
an amount of Rs.

It is also confirmed that the net worth of the Bank is more than Rs. 100 Crores (or
Equivalent USD) and the undersigned is authorized to issue this certificate.
Yours truly,

(Name & address of Bank)

(Authorized signatory)
Name of the signatory :
Designation :

Stamp




Form F-16 should be dully certified by Chartered Accountant
FORMAT FOR FINANCIAL CAPABILITY OF THE BIDDER

Bidder Name :

A. ANNUAL TURNOVER OF LAST 3 YEARS:

Year Amount (Currency)

Year 1:
Year 2:
Year 3:

FINANCIAL DATA FOR LAST AUDITED FINANCIAL YEAR:

Description Year
Amount (Currency)

1. Current Assets

2. Current Liabilities

3. Working Capital (Current
Assets-Current liabilities)

4. Net Worth (Paid up share
capital and Free Reserves &
Surplus)

Place: [Signature of Authorized Signatory]
Name:

Date: Designation:
Seal:

Instructions:
The financial year would be the same as one normally followed by the bidder for its
Annual Report.
The bidder shall provide the audited annual financial statements as required for this
Tender document. Failure to do so would result in the Proposal being considered as
non responsive.
For the purpose of this Tender document, (i) Annual Turnover shall be “Sale value/
Operating Income” (ii) Working Capital shall be “Current Assets less Current
liabilities” and (iii) Net Worth shall be “Paid up share capital and Free Reserves &
Surplus”
Form F-16 should be dully certified by Chartered Accountant




F-17
BIDDER'S QUERIES FOR PRE BID MEETING

To,

Central UP Gas Limited,
7" floor, UPSIDC complex
A-1/4, Lakhanpur
Kanpur-208024

India

Bid Document No: CUGL/C&P/TEN2627/04
SUB : Bid Document for Hiring of Engineering & Project Management Consultant (EPMC) for
City Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period of 02 years.

SL REFERENCE OF BIDDING BIDDER'S QUERY CUGL'S REPLY
DOCUMENT

N N
o. | SEC. Page | Clause Subject
NO. No. No.

NOTE: The Pre-Bid Queries may be sent by fax and also by e-mail before due date for
receipt of Bidder's queries.

SIGNATURE OF BIDDER:

NAME OF BIDDER




CA CERTIFICATE FORMAT FOR MSE

TO WHOMSOEVER IT MAY CONCERN

This is to Certify that M/s (Company Name) having its
registered office at ( Address) is registered under
MSMED Act 2006 . Entrepreneur Memorandum No. (Part-11)

Category: ( Whether Micro or Small).

Further verified from the Books of Accounts that the investment of the company as
per last Audited Balance Sheet is as follows:

Investment in Plant and Machinery Rs.
Lacs is within permissible limit of Rs.
(Micro or Small) Category under MSMED Act, 2006.
(Company Name) have not exceeded the monetary
limit criteria mentioned in the NSIC Certificate.

The above format shall be printed on CA’s letter head, filled, signed and stamped by a

practicing Chartered Accountant (not being an employee or a Director or not having
any interest in the bidder’s company/firm) where audited accounts are not mandatory
as per law. The certificate should not older than 03 months from the bid due date.




AGREEMENT

AGREEMENT for “ ” (hereinafter called the "Job™) made on day of
2026 between M/s , hereinafter called the “CONSULTANT” (which term shall unless

excluded by or repugnant to the subject or context include its successors and permitted assignees) of the

one part and the Central U.P. Gas Limited hereinafter called “CUGL” (which term shall unless excluded

by or repugnant to the subject or context include its successors and assignees) of the other part.

WHEREAS
CUGL being desirous of having provided for execution of certain work mentioned, enumerated or

referred to in the LOA including Completion Schedule of job has called for proposal.

A. The CONSULTANT has examined the Job specified in Bid Document of CUGL and has satisfied himself
by careful examination before submitting his proposal as to the nature of the Job and local conditions, the
nature and magnitude of the Job, the availability of manpower and materials necessary for the execution of
Job and has made local and independent enquiries and obtained complete information as to the matters and
thing referred to, or implied in LOA or having any connection therewith and has considered the nature and
extent of all probable and possible situations, delays, hindrances or interference’s to or with the execution
and completion of the Job to be carried out under the Agreement, and has examined and considered all
other matters, conditions and things and probable and possible contingencies, and generally all matters
incidental thereto and auxiliary thereof affecting the completion of the Job and which might have included

him in making his proposal.

. The LOA including Completion Schedule of Job and Letter of Acceptance of proposal form part of this
Agreement though separately set out herein and are included in the expression Agreement wherever herein

used.

AND WHEREAS
CUGL accepted the bid of the CONSULTANT for the provision and the execution of the said Job at the

values stated in bid and finally approved by CUGL upon the terms and subject to the conditions of
Agreement.

NOW THIS AGREEMENT WITNESSETH AND IT IS HEREBY AGREED AND DECLARED AS
FOLLOWS :
1. In consideration of the payment to be made to the CONSULTANT for the Job to be executed by him the

CONTRACTOR hereby covenants with CUGL that the CONSULTANT shall and will duly provide, execute
and complete the said Job and shall do and perform all other acts and things in the Agreement mentioned or

described or which are to be implied there from or may be reasonably necessary for the completion of the said
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Job and at the said times and in the manner and subject to the terms and conditions or stipulations mentioned

in the Agreement.

2. In consideration of the due provision execution and completion of the said Job, CUGL does hereby

agree with the Agreement that CUGL will pay to the CONSULTANT the respective amounts for the
Job actually done by him and approved by CUGL at the amount specified in this LOA, such payment
to be made at such time in such manner as provided for in the Agreement and LOA.

In witness whereof the parties have executed these presents in the day and the year first above written.

Signed and Delivered for Signed and Delivered for
and on behalf of CUGL and on behalf of

Date : Date :
Place: Place:

IN PRESENCE OF TWO WITNESSES
1. 1.
2. 2.




SCOPE OF
CONSULTANTS
SERVICES

SECTION-VI
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>
>
>
>
>
>
>
>
>

PROJECT MANAGEMENT CONSULTANCY SERVICE
INTRODUCTION

CENTRAL U.P. GAS LIMITED (CUGL), a joint venture of GAIL and BPCL, in KANPUR,
UNNAO, BAREILLY & JHANSI CITY GAS DISTRIBUTION PROJECT is supplying
Piped Natural Gas (PNG) to Domestic, Commercial, Industrial consumers and automobiles,
through Steel / PE pipeline networks in Kanpur, Unnao, Bareilly & Jhansi.

CUGL intends to engage a Project Management Consultant (PMC) to execute, supervise and
manage the design, procurement, construction activities of the project.

The broad services under Project Management consultancy are detailed below for carrying
out City Gas Distribution Projects. The following jobs/services are in the scope of PMC:

Capacity Determination Study of Existing Network

Planning & Scheduling

Tendering for Purchase of equipments and materials

Inspection/ Expedite of equipment/Materials being manufactured by vendors
Control and accounting of issuance of CUGL’s Material to contractors
Construction Management & Supervision

Project Commissioning / Specialized Commissioning Assistance whenever required
Project Cost Monitoring

Project Monitoring and Reporting

Project closeout

AREAS AND PE OF WORK

Main areas where CUGL plans to lay Steel & PE network in current, next financial years are
Kanpur, Unnao, Bareilly & Jhansi.

The approx. number of domestic connections planned to be connected in two financial years
shall be approximately 1,00,000 Nos. & 50 Kms of CS Pipeline Laying and Commissioning
(of various Dia. 47/6”/8”) in addition to that CUGL intend to connect industrial/ Commercial
connection also as CUGL plan in different areas.

The area of steel pipelines to connect the CNG Stations & DRS, will be decided and
communicated from time to time. The size of the steel pipelines shall be normally 4”/6”/8" in
Kanpur, Unnao, Bareilly & Jhansi. However, the size may vary depending on the requirement.

L PE

CUGL shall provide the details of potential customers, annual business plan or any other
suitable information required to complete the project for the period of contract.




DETAILED PEOF WORK/SERVICES OF THE BIDDER

1.0 PROJECT MANAGEMENT

The Project Management services to be performed by the Bidder shall include but not
limited to the following:

Preparation of an overall project schedule i.e. Engineering, Procurement and Construction Schedule.
Network Design & preparation of construction drawing of pipeline network before start of work
Identifying priority activities and target dates for completion based on the annual business plan.
Liaison with CUGL, TPI, Vendors and Contractors.

Procurement Activities

Progress monitoring and Reporting

MIS preparation and commissioning assistance.

Hold weekly / fortnightly project review meetings with CUGL or as mutually agreed.

Engineering, approval of Quality Assurance Plans, scheduling and expediting of material supply.
Preparation and release of material requisition for enquiry, preparation of cost estimates, technical and
commercial scrutiny of offers and recommendation for order placement.

Inspection of materials at vendors place, wherever required and as per the instructions of CUGL, for
which separate Man-days will be paid according to SOR.

Inspection and approval of incoming material at CUGL stores.

Approval and ensuring Vendor’s as built drawings operation manuals, brochures, catalogues etc. for
supply items and handing over to CUGL within the stipulated time.

Joint measurement, quality checks & verification of contractor’s running bills and certification for
payment.

To establish procedures for extra items in the contracts and supply orders.

Preparation of tender specifications for execution works technical and commercial scrutiny of offers
and recommendation for order placement.

Assist in coordination with various statutory / Land owning agencies in obtaining clearance for laying
of pipelines and/ or wherever required to meet the schedule.

Supervision of site activities

Establishment of working procedures, QA/ QC procedures

Documentation and signing of site reports, measurement sheet and certification of RA bills of
contractors etc.

Updating the networks and project schedules regularly

Developing project information system for highlighting slippage and hold ups for management action
and control

Submission of Material reconciliation reports

Preparation of Bills of Material

Payment & liability details, asset capitalization details, work in progress details

Last Mile Connectivity for commercial/Industrial customers

Submission of Progress reports in various formats, as per the instructions of CUGL

Finalization and Closing of contracts after verification / certification of final documents, As Built
Drawings, reports and handing over to CUGL

Resolving disputes, arbitrations with vendors, contractors, if any

Submit the project completion report, highlighting various problems encountered and solutions
provided.

2.0 RESIDUAL ENGINEERING

2.1 Scope shall be in-line with SOR item.




CONSTRUCTION MANAGEMENT

Prepare construction schedule.

Planning & Execution

Daily Site Inspection

Joint measurement, quality checks & processing of contractor’s bill etc.

Providing specialized guidance and assistance for development of construction
methodology for all construction activities including review and approval of construction
procedures and methodology.

Review contractor's resources and schedule.

Ensure that all statutory requirements like Labour License, EPF, ESI, CAR policy WCP etc
are followed by contractors during execution period and submit reports to CUGL periodically as
decided by EIC. It is BIDDER’s responsibility to send reminders to contractors and ensure that
the contractors follow all statutory requirements.

Coordinate with contractors & CUGL.

Carryout construction supervision activities based on the approved construction drawings.

Carryout progress measurement, scrutiny, and certification of contractor's bills.

Inspection of day to day activities at site and signing of reports.

Assist in liaisoning with land owning agencies and day to day coordination with the authorities.

BIDDER shall use its construction management procedure (CMP) and review all the QA/QC
formats submitted by the execution contractors in order to maintain required quality during
construction.

Supervising and monitoring the activities to ascertain that the work is being carried out
according to the standards and procedures established and certification of the day to day
inspection reports.

Certification of measurement sheets and clearing Running Account Bills/Final Bills.

BIDDER shall provide necessary technical assistance for settlement of extra claims raised by
the contractors and arbitration cases. BIDDER shall provide recommendations on extra claims
raised by contractors. Final acceptance/ settlement will be taken care by CUGL.

Recommendations for closure of purchase orders and works contracts.

4.0 ‘AS-BUILT’ DRAWINGS/ DOCUMENTS




Follow up with vendors and contractors for ‘As-built’ drawings/documents, review/approve “As-
built’ drawings/ documents and forward the same to CUGL within the stipulated time. It is the
responsibility of the consultant that As-Built Drawings are approved and handed over at the time
of commissioning of work in every site of all contractors.

5.0 Deleted

6.0 PRIORITY OF WORKS
OWNER reserves the right to fix up priorities which will be conveyed by Engineer-in-
charge and the consultant shall plan and execute work accordingly.

7.0 MANPOWER DEPLOYMENT FOR SITE ACTIVITES

The Manpower deployed for the project shall be qualified, experienced in the similar field and the
number of people shall be reasonably sufficient to carry out the activities without any delay.

The qualifications for site engineers for PNG- MDPE/GI shall be as follows:

For PE pipelines and GI laying works, site engineer shall be Diploma in Mechanical Engineering
with minimum of 7 years of experience or B.E. / B.Tech. in Mechanical Engineering with minimum
4 years of experience in similar field.

The Resident Construction Manager shall be B.E. / B.Tech. in Mechanical Engineering with 12
years of experience or Diploma in Mechanical Engineering with minimum of 15 years of
experience in Similar field.

Resume/CV shall be forwarded to CUGL for approval for appointment of the PMC manpower.

Resume/CV shall be forwarded to CUGL for review. However, the appointment of the PMC
Manpower shall be done by EPMC agency. If appointed candidate is found not to be suitable for the
job, the EPMC agency shall replace the candidate.

The number of sites for PE pipelines and GI laying works at any point of time may vary depending

on the progress and business plan. CUGL intends to engage approximately 36 nos. of contractors
for MDPE/GI installation of PNG Domestic connectivity in all the GA’s. The PMC shall deploy
sufficient number of Engineers per location as per the site conditions and volume of work.
However, the minimum manpower to be deployed by PMC for each location shall be as under:

Minimum Manpower Required for PNG Works

Location | RCM | PNG Site PNG Initially Total

Engineer Survey Required Site

Billing
Enginee

Manpowe
r

Engineers

r

Kanpur/
Unnao

1PMC/2
Contracts

2

10 (For 20
Running
Contracts)

Bareilly

1PMC/2
Contracts

7 (For 14
Running
Contracts)

Jhansi

1PMC/2
Contracts

5 (For 10
Running
Contracts)

Total

22




Consultant shall deploy manpower beyond minimum manpower as per site requirement and in-line
with the decision of EIC.

One Project Manager shall also be allocated for coordination with CUGL in their head office by
PMC with qualification as B.E. /B. Tech. (Mechanical Engineering), with min. 15 yrs. experience.

The qualifications for site engineers for Carbon Steel and Civil Works execution shall be as
follows:

For steel pipeline related activities, site engineer would either be B.E. / B. Tech. (Mechanical
Engineering) with minimum 5 years of experience or Diploma in Mechanical Engineering with
minimum 8 years of experience in hydro- carbon pipelines and possessing with a valid RT / UT
Level - 11 certificate.

For Civil Works related activities, site engineer would either be B.E. / B. Tech. (Civil Engineering)
with minimum 5 years of experience or Diploma in Civil Engineering with minimum 8 years of
experience in Erection and Commissioning of Industrial or Official Plants/Buildings.

Note: 100% of the manpower shall be on the roll of PMC.

TENDERING ACTIVITIES:-
PREPARATION OF TENDER:

Scope of Works include Preparation of tender for materials & services, hosting of
NIT/recommendation for list of bidders floating of tender, receipt of bids and opening of bids.

11 EVALUATION OF BIDS

Scrutiny and Evaluation of tenders, preparation of TBA & CBA, and forwarding Techno-
Commercial recommendation to CUGL for opening of price bids.
Opening of price bids by CUGL & the PMC in presence of technical, contract & finance
personnel of CUGL/PMC.
Price evaluation, preparation of comparative statement and recommendation to CUGL for
placement of orders.
Forwarding draft LOA to CUGL along with purchase requisition.
Submission of one set of all Correspondences in (technical & commercial) carried out with
various bidders during evaluation period to CUGL.

. Submission of two set of hard copy of tender and one set in soft (in CD -rd format).

g. Approval & Submission of deviations granted to various bidders during evaluation in-line

with tender terms & conditions.

. Approve manufacturing procedures, wherever necessary and identify materials to be used by
vendors in their shop.
Submit periodic progress reports highlighting hold-ups and slippages, if any, to CUGL and
suggest remedial measures
Prepare recommendations for closure of Purchase Orders issued by CUGL on supplier.
Rating of vendors depending on the quality and performance of the items supplied,
commitments to the delivery schedule, after sales services etc.




1.2 Inspection & Expediting.

1.2.1 Prepare inspection procedure.

1.2.2  Establish vendors and manufacturing schedules

1.2.3 Expedite vendors for timely action on sub contracted items.
1.2.4  Approve Quality Assurance Procedures.

1.2.5 Verify and approve vendor 's procedures for manufacturing.
1.2.6  Carryout inspection of the items procured

As vendor's place, wherever required in India, inclusive of Transportation (To & Fro),
Boarding/Lodging and Miscellaneous expenses and as per instructions of CUGL, for which
separate man-days will be paid as per SOR.

1.2.8 Carryout inspection of the items procured through the contractors.

1.2.8 Carryout expediting of the items.

a. Stage by stage expediting of progress, as required, to be carried out by BIDDER.

b. In case if any expediting services are to be carried outstation, PMC shall be required to
deploy its manpower in-line with the decision of EIC.

1.3 Custom Clearance and Transportation
1.3.1 Rail/road route identification and establish modalities for transportation.

Assist CUGL in establishing clearing/ transportation contractor and site handling
contractors & coordination with the same. All costs on this account shall be directly borne by
CUGL.

1.3.3  Assist CUGL in custom/ transportation problems.

Assist CUGL in establishing storage-cum-erection cover and transit insurance cover for all
equipment and materials. All costs incurred on the account shall be borne directly by CUGL.

Assist CUGL to file and settle claims limited to the period up to mechanical completion of
plant/ equipment and 3 months thereafter.

Coordinate activities of indigenous vendors, transporters and insurance agents by
maintaining a regular contract with them for inland transportation of materials.

1.3.7 Expedite material movement for critical items till receipt at site.

Assist in Registration of all imported orders with custom authority. All cost on this
account  shall be directly borne by CUGL




1.4  TENDERING ACTIVITIES

All efforts to be made for the floated tender to be completed in all respects during the contract
period. In case of any tender remaining incomplete due to any reasons, the PMC shall complete
the scope of work of the SOR item beyond the contract period.

CAPACITY DETERMINATION

Collect required data including digitized map duly marked up with entry & exit load of PNG,
steel pipeline network for simulation from CUGL.

Carry out simulation based on existing installation provided by CUGL to estimate the
capacity of CUGL’s present gas grids as per PNGRB Regulation.

Provide the detailed throughput capacity of the pipeline based on present conditions

The analysis to be carried out as per PNGRB’s regulation to carry out capacity determination.
Proper report along with filled desired Schedules to be provided.

All simulation to be done on synergee software and files of all the documents shall be
submitted to CUGL.

Attend meetings with PNGRB, if required. In case any visit to CUGL GA or PNGRB is
required, the same shall be done free of cost without any implication to CUGL.

CUGL shall provide following data in due time as necessary for completion of activity:

a. Route Survey, Geotechnical survey reports and map

b. Gas composition

c¢. Minimum function specification

d. Basic design parameters

e. Process parameters

f. Details of Gas grid.

g. Any further information required by service provider for successful completion of activity.

1.6 ADDITIONAL PMC FEE, COST ADDERS AND RE-TENDERING:

Change in drawings / documents in case of site decisions, land availability is to be carried out
by the PMC without extra cost.

Re-tendering of any package, if any, shall be done without extra cost to CUGL. Re-tendering
for non-responsiveness, less competition, higher price, etc., the same is to be carried out by
PMC within the quoted cost and no additional fee shall be paid.

1.7 OTHER CONDITIONS:

The Consultant shall perform the work under this Contract with diligence and conforming to
the best international practices available in this area.

The Consultant shall perform their obligations conforming to rules, regulations and
procedures prescribed by law.

The Consultant shall take approval / concurrence from CUGL on major and critical issues e.g.
Design Basis, P&ID's, etc.




There may be minor changes in scopes during the implementation of the project. The
consultant shall not be entitled to extra payment of the same.

The Consultant shall suggest measures to cut down cost and time over run without
compromising the quality of work required in implementing the project.

The Consultant shall provide approved drawings, etc. well in time to the contractor for
commencing and proceeding with the work as per agreed schedule.

Consultant shall have to review the Pipeline hydraulics, if found necessary.
PROJECT DOCUMENTS / COMPLETION / CLOSEOUT REPORT:

Consequent upon the successful completion and commissioning of the project the PMC shall
be responsible for the following:

Follow up with vendors and contractors for as-built drawings / documents in required
software and hardcopy format, review / approve the same and forward to CUGL.

Submission of all project related documents to CUGL for future reference and records as per
standard international practice. Submission of final documents shall be under the following
heads:

As-built drawings.

Problems faced during the project execution and mitigation measures taken in future.

The complete set of correspondence files for each package / order.

Submission of all evaluation sheets of performance for all vendors, Contracts in line with
established procedures to whom orders were placed.




SCOPE OF
CONSULTANTS
SERVICES

SECTION-VII




CONSULTANT'S SCOPE OF WORK

The Project Management Consultant shall meet the requirement regarding deployment of
sufficient and efficient manpower with prior approval of CUGL.

The PMC Project Manager will be the Site-In-Charge for the said Project. The scope of work
of the PMC is broadly defined under the following heads but not limited to:

Design & Detailed Engineering.
Planning & Scheduling.

Tendering & ordering including purchase of all equipment and materials, custom clearance,
transportation of materials / equipments to site, etc.

Inspection / expediting of equipments / materials being manufactured by vendors including
contractors supplied items.

Construction Management & Supervision

Project Commissioning / Commissioning Assistance.
Project Cost Control, Management & Monitoring.
Project Closeout.

GENERAL.:

Review the existing DFR inputs if any, but not limited to technical & commercial aspects like
line sizing, pipeline configuration, costs, etc.

Basic Engineering & Hydraulics.

Preparation of drawings, Material Requisitions and Project Document Index. Digitization of all
project-related documents through CUGL's approved system.

Carryout all necessary calculations and conduct all appropriate design procedure and analysis,
as required, to optimize the sizing and selection of the equipment and specification of materials.

Identify all the interface points / battery limits (through CUGL) and incorporate them on
relevant drawings and documents.

The consultant shall provide all technical documents / liaisioning assistance with statutory
authorities like Ministry of Surface Transport, SPCB (State Pollution Control Board), Forest




authorities, railways, irrigation, National / State Highways, CCOE (Chief Controller of
Explosives) for obtaining various statutory permissions.

The Consultant shall submit deliverables at various stages of Engineering, Tendering,
Inspection & Expediting, Scheduling, Delivery, Installation and Construction. Timely report is
highly emphasized.

Provide field engineering assistance.

Prepare overall design basis.

Finalization of Material Requisition (MR).

Preparation of cost estimate for tenders within stipulated time.

Invite bids for procurement of materials / equipments, evaluation of Un-Priced & Priced Bids,
purchase recommendation, assistance during negotiations.

Preparation of tender documents, hosting of Tender Documents on Bidder/CUGL websites,
invite bids, Opening and evaluation of Un-priced and Price

Bids, recommendation for award of job, assistance during negotiations.
Preparation of Letter of Intent, Work Orders / Contract Orders, Purchase Requisition (PR).

Review and approval of design / drawings / documents in time submitted by vendors /
contractors / suppliers.

Quality Control and Inspection Plan in India and abroad as per specified standards and

procedures. PMC shall be solely responsible for ensuring the delivery of ordered materials
within CDD. Any extension should be avoided and PMC will be penalized for reasons
attributable to PMC. The value of the penalty shall be 0.5% of the PMC fee per week with a
ceiling of 5% of the PMC fee for the particular package.

Review and approval of "As-Built Documents / Drawings".

Domestic travel to site shall be performed by the consultant and frequency of such visits shall
depend upon the need before start of construction.

PMC (Foreign / Indian) shall participate in monthly review meeting with CUGL without fail.
Certification of bills for payment.

Construction supervision including certification of contractor's bills.

Assisting in lodging of Insurance claims and realization of the same: It shall be the PMC's
responsibility to carry all the technical & coordination works for lodging of insurance claims
and realization of these claims from the insurance agencies. However, taking of insurance
policies and payment of its premium would be in scope of either Vendor or Contractor or CUGL
as per the Contract.

Custom Clearance and Transportation of Equipment(s) / Materials:

The scope for the PMC includes assisting in engaging of custom clearance and transportation
agencies, custom clearance, material handling, etc. of the imported materials for orders on
foreign vendors placed by PMC / Purchaser and transportation of them up to site. Costs towards
custom clearance, customs duties and transportation charges shall be reimbursed by CUGL on




submission of actual bills raised by the custom clearing agency/ transporter and proof of
payment to the custom clearing agency/ transporter.

Performance of VVendors / Contractors:

PMC to carry out the performance evaluation of vendors / contractors as per instruction of EIC.

Along the order / contract closing statements, the consultant shall provide performance
evaluation report of the vendors / contractors as per the direction of EIC.

PROCESS DESIGN:

This will comprise of the following as and when required but not limited to:

Process Design basis including Process Description, Operation & Control Philosophy
Equipment Process Datasheets

Equipment List

Process Flow Diagrams

Piping and Instrumentation Diagrams (P&ID's)

Piping GAD, Civil Plot Plan / Layout & Residual Engineering as per statutory requirements,
etc.

Instrument List and Datasheets

Utilities Requirement and their Specifications

Piping Material Specifications

Line Schedule

Process Description

Disaster Management Plan (DMP)

Pipeline / Piping (Specifications for all Pipeline Laying/Civil/Mechanical and related works)

Preparation of Design basis.

Completion of alignment sheets and other construction drawings including those for crossings
along the pipeline route.

Prepare specifications for line pipe, line materials and terminal materials.




Prepare tender specifications for line pipe coating and transportation, terminals & pipeline
laying, crossings including HDD.

Prepare equipment layouts.

Prepare General Arrangement Drawings.

Seismic analysis.

Perform pipeline stress analysis to determine the system flexibility.
Carryout piping stress and flexibility analysis for the station piping.
Prepare Material Requisitions and Purchase Requisitions.

Carryout technical evaluation of bids.

Review vendors' / contractors' documents.

Prepare all the pipeline / piping drawings required for construction.
Electrical:

Prepare Design basis.

Prepare Electrical load details for dispatch / receiving terminals / intermediate tap-off and CP /
SV / intermediate pigging stations.

Carryout comparative study for power supply at SV / CP stations.
Review soil resistivity reports prepared by the contractors.

Prepare specifications for Cathodic Protection System, both TCP & PCP.
Prepare datasheets and material take-off.

Prepare Material Requisitions and Purchase requisitions.

Prepare Tender specifications for Electrical and CP works.

Carryout technical evaluation of bids.

Review vendors' / contractors' documents.
Prepare the Electrical drawings for construction.
Mechanical:

Mechanical Design Basis.




Prepare equipment datasheets and material take-off.
Prepare Material Requisitions and Purchase Requisitions.
Prepare tender specifications for mechanical works.
Review vendors' / contractors' documents.

Carryout technical evaluation of bids.

Layout, General Arrangement Drawings and design of various Pipings, various stations like IP
/ SV [ Dispatch / Receipt stations.

Datasheets for all accessories / spares related to items / works detailed in the Tender documents.
Detailed technical specifications for all mechanical related items.

Instrumentation:

Review P&ID's and control philosophy for SCADA compatibility and requirement.

Review instrumentation, civil works, composite tenders, electrical, CP and telecom systems to
ensure that SCADA and requirements are met.

Prepare design basis.

Finalize instrument data sheets and prepare material take-off.

Prepare matching Instrumentation and SCADA philosophy.

Prepare system specifications, material requisitions and purchase requisitions.
Carryout technical evaluation of bids.

Prepare FAT and SAT test-plans and procedure documents.

Prepare the drawings required for construction.

Provide assistance during integration and commissioning of SCADA System.

General Civil:

Prepare the design basis including requirements for fire-fighting and safety aspects.

Prepare plot plans for dispatch / receiving terminals, SV's / CP stations.

Prepare area drawings.

Prepare Material Requisitions and Purchase Requisitions.

Prepare material take-off.

Carry out technical evaluation of bids.

Prepare tender specifications for topographical surveys and general Civil works.

Review vendors' / contractors' documents.

Prepare drawings required for construction.

All Civil works related with Intermediate Pigging stations (IP) / Cathodic Protection Stations
(CP), Dispatch / Receiving Stations and Sectionalizing Valve (SV) Stations. All Civil works
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related to IP / CP / SV / Dispatch / Receipt Stations are to be included by the PMC in the work
package of pipeline laying contract.

Architecture:

Prepare architectural drawings for sub-station, control room, administrative building, etc.
Prepare material take-off.

Prepare tender specifications.

Overall plot plan of the SV / IP / CP / Dispatch / Receipt stations.

Architectural drawings for various buildings at CP / IP / SV / Dispatch / Receipt stations.

Site grading plan and layout of roads / storm-water disposal / sewage disposal at above
locations.

Fire-fighting facilities at dispatch / receipt stations and other locations.
Detailed technical specifications for equipment foundations, roads, drains, compound wall, etc.
MTO and MR for all items.

Structural:

Prepare design basis.

Prepare layout drawings for buildings.

Prepare material take-off.

Prepare specifications for structural works.

Prepare drawings required for construction.

Survey (Soil Investigation, Geo-Technical, Hydrographic Survey):
Provide all supervision during surveys.

Inspection of soil investigations/ survey reports.

Topographic surveys of SV / CP / IP stations, tap-off, dispatch / receipt terminals shall be got
done through appointed contractor by CUGL.

Safety:

PMC will be responsible for all site related safety activities. It is the responsibility of PMC to
get the safety adherence by the contractor as per tender document.




OBSERVANCE OF SAFETY RULES & REGULATIONS:

Observance and adherence of safety rules and regulations of the installations is mandatory.
The requirements of any statutory body like CCOE etc shall govern where these are more
stringent than the requirements specified above.

PROCUREMENT SERVICES:

Purchase:

The PMC shall be completely responsible for preparing all the Tender documents for all the
works and procurement cases.

Publishing of all Tenders on CUGL and PMC's website.
Prepare list of vendors as per the PMC master vendor list for various items.

Preparing and floating tender inquiries (in newspapers, CUGL website, PMC website, etc.)
Issue ICB / Domestic Enquiries to the bidders.

Follow up on review of responses.

Consultant is required to conduct pre-bid meetings and shall make best efforts for getting
maximum number of techno-commercial valid offers (at least 3) for all material requisitions /
tenders to ensure proper competition. However, for exceptional cases where this is not possible

consultant will provide appropriate reasoning / justification for not ensuring the same.

Developing detailed procurement timelines to be followed, in conjunction with the owner,
(develop an execution and expediting plan within the framework of CUGL's C&P Procedure).

Techno-commercial bid evaluation.

Carry out commercial evaluation of bids, prepare the price bid opening & award
recommendation in line with CUGL’s procedures for award of work.

Recommendation of supplier for award of work.

Draft Purchase Order / Work Order for issuance by CUGL.

Approval of supplier Drawings / Designs in time.

Monitor procurement progress & prepare material status reports on periodical basis as per the
advice of CUGL.

Ensuring proper transportation, logistics and material management.

Master Vendor List: A master vendor list is to be prepared for supply of all materials and
equipments, contracts. This list will be based on consultant's experience with Indian and




worldwide vendors. Wherever feasible, the endeavor shall be to include as many Indian vendors
as possible. The vendor list is to be submitted for approval by Owner. Vendors, whosoever on
holiday list of CUGL / Consultant during such time, are not to be included.

Warranties and Guarantees: PMC shall obtain from the vendors / suppliers, the best possible
warranties and guarantees covering workmanship and materials for the benefit of the owner
and will take all steps to ensure that such warranties and guarantees are enforced (same shall
be within the framework of CUGL's C&P Procedure). The PMC shall be completely
responsible for all warranties / guarantees related to the design & engineering being done by
them.

Inquiries: Consultant shall be responsible for issuing enquiries to those vendors on approved
vendor lists, expediting receipt of quotations, evaluating the bids and submitting
recommendations to owner for approval. While the enquiries are floated by PMC, it will be the
responsibility of the PMC to incorporate CUGL's Material Code against each item if required.
For incorporating the Material Code the PMC will be given the CUGL's Material Code database
if required.

Proceeds of the Sale of Tenders: Proceeds of Tender Fees including advertisement fee, if any,
shall be forwarded to the Owner by the PMC.

PMC shall make conscious efforts to economize procurement activities.

In case of variation with estimated cost and lowest quoted price, PMC shall be required to
furnish reasons for the same.

The cycle-time for completion of each intermittent activity up to ordering will be in line with
the best international practice to be mutually agreed by CUGL & PMC. The same will be
highlighted in the Execution Plan to be submitted by PMC.

Custom clearance and transportation of materials / equipments.

Legal opinion as and when required on different issues at all stages of tendering, award &
closure, etc.

Custom clearance charges, agent charges, custom duty, transportation charges, etc. shall be
reimbursed by CUGL to the PMC on submission of actual bills raised by the custom clearing




agency/ transporter and proof of payment to the custom clearing agency/ transporter by the
PMC.

Manufacturing, Inspection & Expediting:

Granting approval / comments to all drawings / documents being submitted by vendor for start
and during manufacturing within 7 working days of the submission of documents by vendor /
contractor.

Prepare inspection and expediting procedure.
Establish vendors manufacturing and delivery schedules.

Expedite vendors for timely action on sub-contracted items.
Qualify and approve vendor's procedures in time for manufacturing.
Carryout material identification and marking.

Carryout Inspection by itself or by an agency (TPIA) agreed by CUGL.
Carryout inspection of the bought-out free-issue items.

Ensure that items procured by contractors are acceptable as per standard guidelines /
procedures, etc.

Carryout inspection of items procured through contractors by professionals of concerned
discipline / system.

Witness performance / acceptance tests, as applicable.

Carryout expediting of the items.

PMC shall be solely responsible for ensuring the delivery of ordered materials within
"Contractual Date of Delivery (CDD)". Any extension should be avoided and PMC will be
penalized for reasons attributable to PMC.

Prepare periodic inspection and expediting reports.

In addition to clause (i) through (viii) above, the following shall be applicable:

Stage inspection will be carried out selectively based on purchase requisition.

For critical / major items final test including hydro tests, performance test, FAT, etc. shall be
witnessed and certified. However, for components, non-critical / minor equipments and bulk
materials acceptance will be on the basis of review of relevant test certificates / actual
inspection as decided by the inspector in consultation with CUGL.

For CUGL, the Consultant is wholly and fully responsible for all inspection during
manufacturing and construction for which the consultant may issue necessary certificates as
deemed fit. All costs of the inspection of goods before delivery from the vendor works will be
borne by the consultant and included in the PMC fee.

PMC shall certify FAT and SAT of various procurement items besides witnessing the same.

All activities pertaining to inspection at vendors' & contractors' work-sites shall be the complete
responsibility of the PMC. Further issuance of all the Inspection Certificate for vendor &




contractor work like Inspection Certificate 3.2 issued in accordance with EN10204, etc. is in
the scope of PMC and should not be included in the Scope of Vendors. PMC is required to
issue final "Inspection Release Note" after inspection. The inspection plans, etc. for material
and construction site activities shall be developed by the PMC and got approved from the
Owner. The PMC, if so desires, may arrange for contracting of inspection services pertaining
to vendor supply items, contracted works at sites (including pipe coating) to Owner-approved
competent agencies. Prices for order placement, review / approval of vendor submitted
drawings, design, data and expediting the material, development and approval of inspection /
quality plans shall be included in the lump-sum prices only.

All foreign travel for inspection and expediting purposes in terms of the requirements of the
tender documents shall be in the scope of PMC only.

CONTRACTING:

Prepare list of contractors for various works for CUGL's approval.

Prepare Tender documents for all works.

Publish all Tenders on CUGL's and PMC's websites.

Release of NIT for publication / issue Enquiries to the contractors.

Carryout technical and commercial evaluation of bids and prepare recommendation.
Prepare FOI / Work Order.

Prepare Contract Documents.

Prepare tendering status report.

The consultant shall follow CUGL's C&P Procedure and GCC for all Contracts (Consultant
before submitting the bid, if desires to study the C&P Procedure / GCC, can refer a copy of
same at CUGL Corporate office, 16, Bhikaiji Cama Place, R.K. Puram, New Delhi — 110 066).

COST ENGINEERING:

Prepare periodic Cost Status Reports (monthly).

Prepare MR and Tender Estimates for bid bond, detail estimates for bid comparison purpose.
Preparation of accurate estimates in time (based on past data / CPWD basis / market rate

analysis) for procurement items and works. Owner lays strong emphasis on accuracy of cost
estimates and price difference beyond (+/-) 10% and shall call for analysis. In case of deviation




between cost estimates and L1 price bid being more than (+) 10% not backed by justifiable
reasons and not beyond the control of PMC shall be treated as deficiency of services by PMC.

In case of the deviation between cost estimate provided by the PMC at the time forwarding
PBO (Price Bid Opening) recommendation to CUGL and the actual L1-price being more than
(+) 10%, then recovery shall be effected from the PMC's payment as below:

Recovery for a package, where the cost estimate deviation is more than (+) 10% deviation (not
backed by justifiable reasons) shall be 2% of PMC's quoted lump-sum price of particular
package.

Provide assistance in settling all commercial issues with all the vendors / contractors till the
final closeout.

Format for reporting cost estimate is placed at Annexure-1 (of Part - 5).

OTHER DELIVERABLES:

Process documents such as design basis, P&ID's, datasheets, fire-fighting system, etc.
Provide assistance in pre-commissioning / commissioning / start-up.

Prepare Report for compliance of safety for CCOE, Nagpur.

All deliverables mentioned elsewhere in the document including Part-3.

PLANNING AND SCHEDULING:

The PMC will be completely responsible for preparing project plans and schedule in line with
the Overall Project Schedule Provided by the client.

Following to be strictly noted:

Prepare monthly progress reports for the project and provide all assistance to CUGL for
preparing reports required by the Ministry. Strict adherence to submission of all documents,
reports, presentations, queries from Ministry needs to be prepared and submitted on time. For




successful and timely implementation, the consultant shall adhere to the following but not
limited to:

The consultant shall prepare the project overall project schedule as per the CUGL's Board
approval and also as per the internal schedule which will be decided during the project kick-off
meeting.

CONSTRUCTION MANAGEMENT AND SUPERVISION:

Co-ordinate with Survey agency if any for carrying out survey work and finalization of
pipeline route. If survey agency is not available, consultant shall deploy their manpower
for surveying the route.

Providing specialized guidance and assistance for development of construction methodology
for all construction activities including review and approval of construction procedures and
methodology.

Review contractor’s resources and schedules.

Mobilize adequate manpower to carry out the construction supervision activities.

Supervision during the surveys and soil investigations when carried out by the contractor(s).
Carryout construction supervision activities based on the approved construction drawings.

Carryout progress measurements, scrutiny, works certification of contractors' bills for payments
(including final bills).

Coordinate with contractors / CUGL.

Carryout stores management including handing over to CUGL the leftover of construction-
surplus materials along with their Inspection Certificates and final drawings and documents.
Consultant shall be responsible for proper maintenance and upkeep of the materials.

Carryout contract management.
Prepare monthly / weekly progress status reports and catch-up plans, if required.

Carryout QA / QC during construction. Consultant shall review all the QA / QC formats
submitted by the execution contractors in order to maintain required quality during construction
period.

Necessary technical assistance for settlement of extra claims raised by the contractors / vendors
and arbitration cases shall be provided by the consultant till a period of thirty-six (36) months
after the completion of the project at no extra cost to CUGL. Consultant shall give
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recommendations on extra claims raised by the contractors / vendors. Final acceptance /
settlement will be taken care of by CUGL.

The consultant shall forward within 7 working days from date of receipt of bills from contractor
to CUGL duly certified for payment.

PMC will be responsible for all material reconciliation within 15 days and submission of project
close out report within 60 days from date of commissioning of the project.

In addition to above, PMC shall do all activities to do Construction Management efficiently.

As regard deployment of Construction Manpower by PMC is concerned, the minimum number
of manpower to be deployed is as per Clause 3.0 of the Consultant's Scope of Work.

PMC is required to provide and bear the expenses for necessary lodging and boarding,
communication, transport facility and camp office for their construction manpower.

PROJECT MANAGEMENT:

The PMC will be completely responsible for the entire Project Management wherein they will
be required to work in close coordination with CUGL Project team. For efficient and timely
completion of the project the PMC will be required to:

Define "Scope of Work" for various groups.

Organize monthly Project Review Meetings with CUGL-Management.

Organize fortnightly Project Meeting with Project Manager.

Surveillance of the entire project related activities.

Monitor progress of the project and submit periodic status reports to CUGL.

Coordination with vendors / contractors relating to the procurement of items and execution of
the work.

Provide timely inputs in terms of materials and drawings to the contractors for carrying out the
construction activities.

Prepare various reports / draft reply letters as required from time to time for CUGL's
management and for onward submission to Government & statutory authorities. Normal time
shall be 2 working days at max.

Provide information on best international practices being followed across the globe for gas
pipeline projects as and when the information is desired by CUGL for effective and timely
project completion.




Based on requirement the PMC shall come for meetings with CUGL within the shortest possible
time wherein appropriate level of person shall be deployed.

PROJECT MONITORING SERVICES:

The PMC shall also provide the Project Monitoring Services including the following Scope of
Work:

Preparation of detailed Project Schedule.

Identification of critical activities of the pipeline project.

Identification of all activities falling on the critical path of the project.
Identification of all activities requiring close co-ordination / synchronization.
Preparation of a look-ahead model / catch-up plan for the project from time to time.

Generation of all project monitoring reports for the project drawing attention towards critical
jobs, activities and functions.

Identification of all activities / steps required for execution of the project within approved cost
and time.

Highlight pitfalls, if any, caused by the Project Consultant / any agency hindering efficient
execution of the project.

Monitoring of contractor logistics for line pipe, manufacturing, coating and laying.
Generation of MIS reports for the project.

Providing all inputs / performing all project monitoring activities as desired by the CUGL
Management / Project Group from time to time for timely completion of the project.

Carrying out quality audits and identifying the root causes of the problems encountered in line
pipe manufacturing, coating plants and pipeline construction activities.

In addition to above, PMC shall do all activities for Project Monitoring Services efficiently.
a AS-BUILT DRAWINGS:

Follow up with vendors and contractors for as-built drawings / documents in required software
and hardcopy format, review / approve the same and forward CUGL.

All project related documents for future reference and records will be handed over to CUGL as
per standard international practice. Submission of final documents shall be under the following
heads:

As-built drawings




Detail operating manual

Problems faced during the project execution and mitigation measures taken in future if any.

PROJECT DOCUMENTS / COMPLETION / CLOSEOUT REPORT:

Consequent upon the successful completion and commissioning of the project the PMC shall
be responsible for the following:

Follow up with vendors and contractors for as-built drawings / documents in required software
and hardcopy format, review / approve the same and forward to CUGL.

Submission of all project related documents to CUGL for future reference and records as per
standard international practice. Submission of final documents shall be under the following
heads:

As-built drawings.

Problems faced during the project execution and mitigation measures taken in future.

The complete set of correspondence files for each package / order.

Submission of all evaluation sheets of performance for all vendors, Contracts in line with
established procedures to whom orders were placed.

Hard & soft copies of Project Closeout Report incorporating the following:
Project brief.

Pipeline Line Diagram.

Chronology of Approvals.

PMC Head Office & Site Office Organogram.

Names of PMC Personnel working for the project along with all contact details.

Pipeline configuration and spread details, including the equipments actually deployed during
construction, along with ownership / hiring details.

Details of various types of crossings.

Names of Standards referred and used in design and engineering for various items, construction,
inspection.

List of key milestones and date of actual achievement.

List of PO's / WO's including vendor's name and contact details.
Experience gained during project execution and improvements for future projects.
Construction photographs.

EXCLUSIONS FROM CONSULTANT'S SCOPE:




The following are specifically excluded from scope, however, all technical assistance will be
provided by consultant:

ROU for pipeline laying and land acquisition.

Insurance policies shall be taken either by CUGL or by Vendor/Contractor (However, lodging
of insurance claims and realization of the same shall be done by the consultant).

Industrial relation functions.

Tender/NIT advertisement fees shall be in CUGL's scope. PMC shall host the tenders in PMC's
website without any additional fee. Hosting in PMC's website is included in PMC's scope.
Tender fee received (if any) against sale of Tender Document from various agencies shall be
forwarded to CUGL.

Custom duty, Custom clearance and material transportation for imported goods (except for line
pipe) charges shall be borne by CUGL.

COMMISSIONING, STARTUP AND PERFORMANCE TESTS:

1. Mechanical Completion:

At a date prior to mechanical completion to be agreed with Owner, PMC shall recommend to
Owner for approval of the operating manual prepared by PMC. PMC shall review and
recommend for approval the program, and supervise the mechanical completion work
performed by contractors. Upon successful completion of mechanical completion work, PMC
shall review and recommend approval of construction completion certificate documentation.

PMC shall approve as required all procedures, plans, schedules and necessary certification for
construction completion by the other contractors. The construction completion of individual
sections of the Project shall be programmed in accordance with the overall commissioning plan.

PMC shall ensure that all necessary personnel from equipment suppliers are called to attend the
pre-commissioning activities as provided for in the equipment purchase orders.

PMC shall prepare for approval by Owner and implement all necessary procedures to ensure
safety of personnel working on construction activities at the same time as field inspection,
testing and commissioning is in progress.

PMC shall supervise contractor's work in such a way that phased mechanical completion and
commissioning takes place as per requirement of Owner's business needs.

2. Commissioning and Startup:

Commissioning and startup is to be carried out by the Owner with assistance from other
contractors.

Upon Owner's approval of the mechanical completion of the work, and when it is deemed
suitable by Owner, the commissioning work may commence according to the plans and
schedules prepared by PMC.

PMC shall submit commissioning procedure, organize a start-up team to supervise and monitor
the commissioning, startup, performance test and initial operation of the facilities consisting of
representative of Owner operating personnel, equipment suppliers, PMC and contractors and
shall ensure that the contractors provide sufficient numbers of skilled labor that is needed to
complement the Owner startup personnel and to perform activities which include the running
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or operation of equipment, necessary adjustments and hot alignment checks and the running of
component parts as unified system. This shall also include a demonstration of the operability
of spare equipment.

PMC shall ensure that the contractor provide sufficient manpower, special tools and spare parts
necessary for the commissioning activities will, as a minimum, include:

Operational testing

Pre-startup inspections

Filling of lubricants, wherever necessary

Equipment operation to make vibration and safety device checks, and other required operating
tests and adjustments.

Hot alignment checks and running of component parts as a unified system.

Adjustments and replacements of mechanical seals, packing and accessories as required.
Flushing, blowing and chemical cleaning.

Installation of temporary screens, strainers and blinds.

Necessary purge operations, including installation of temporary purge piping, hoses or
equipment connections.

Checking of bores of orifice plates and installing these plates after flushing operations.
Functional check on all instruments and controllers, instrument calibrations with standard test.
Equipment and all required adjustments and control point settings.

Check all instrument loops for proper functioning.

Checks on pipe support, and guides for settings hot / cold and necessary adjustments.
Checking and recording positions of all valves.

Conduct simulation runs to allow run-in operational testing of the equipment.

PMC shall ensure that all defects and deficiencies found during the course of commissioning

shall be rectified by the contractors.

PMC shall supervise and monitor all commissioning and startup activities and all performance
test runs which will be carried out by the contractors. All performance test results shall be
reviewed and certified by PMC and subsequently recommended for Owner's approval.

PMC shall report to Owner on a weekly basis on the progress and status of commissioning and
start up work.

PMC shall ensure that all commissioning records and log sheets are properly collated and
submitted to Owner as part of contractors' mechanical completion certificate approval
documents and provisional acceptance documents as relevant.

a) Factory Acceptance Tests: PMC shall witness & certify the Factory Acceptance Tests in
the premises of contractor for Telecom, SCADA, Instrumentation system, CP system, etc.
which will be carried out by the respective contractors. However, the final responsibility of
FAT shall rest with PMC.

Site Acceptance Tests: Respective contractors shall carry out the Site Acceptance Tests of
Telecom, SCADA & Instrumentation system, CP system, etc. shall be witnessed & certified
by PMC at site.

The consultant shall submit the following for approval of the Owner after award of Agreement:
Schedule of preliminary manning schedule

Organization and reporting structure

PMC is obligated to depute qualified & sufficient manpower, as per the requirement, at site.
Moreover during leave change substitute manpower is to be provided after due consultation
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with CUGL. The PMC will be required to depute qualified, experienced manpower for the
execution of the project.

The Consultant shall submit the following along with the Bid Document:

Schedule of preliminary manning schedule.
Organization and reporting structure.
Bio-data of key personnel (as per enclosed Annexure-2).

7/ 7/
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In order to expedite progress within the same scope of work, PMC may be required to augment
with more manpower without any additional financial implications to CUGL.
QUALITY ASSURANCE:

Bidder shall provide details of its intended compliance with Project Quality Assurance
requirements included with this Tender Documents.

This compliance shall be supported by quality statements and quality manuals for the bidder
and all major sub-contractors.

DESIGN STANDARDS:
The following design standards shall be used as a minimum in the scope of work:
Published Standards

Indian Standards

Oil Industry Safety Directorate (OISD)

(In case of conflict among Indian Standards or with International Standards, Owner should be
consulted for deviations which in Consultant's opinion have cost impact)

International Standards: ANSI, ASME, ASTM, API, SA, NACE, ISO, DIN, EN, etc.
PRE-COMMISSIONING AND STARTUP:

CUGL shall provide adequately trained and experienced operating maintenance and
supervisory personnel for pre-commissioning and startup of the project. CUGL would carry out
all pre-commissioning, startup and performance test-runs with consultant's assistance. CUGL
shall provide all raw materials, utilities, consumables, stores and chemicals in the quantity and
quality worked out and intimated by the consultant and also maintain material, operating
supplies, consumables, etc. during pre-commissioning trials and performance test-runs.




Consultant shall intimate this requirement well in advance and provide necessary procurement
assistance as and when sought for.

CUGL shall issue Fax of Intent, Purchase Order, Work Order, execute Agreement with vendors,
opening of Letters of Credit in favor of vendors, etc. for all cases.

Any activity required to be carried out for completion of the project though not mentioned in
the tender document shall be carried out at no extra cost to CUGL.

The consultant shall be responsible to prepare daily, weekly, fortnightly & monthly progress
reports of the Project in approved formats within the quoted price only.

The consultant shall attend (and contribute) to Project & Construction Review meetings taken
by CUGL management at Project / Corporate / Site offices of CUGL and also at Vendor's /
Contractor's offices from time to time for expeditious completion of the project within the
quoted lump-sum price only, which shall be participated at appropriate level by PMC.

The consultant shall put in requisite efforts to achieve accelerated time-schedules for project
completion, if so required, at no extra cost to CUGL.

For arbitration cases, PMC's primary responsibilities, however not limited to, will be as per the
following till the final award of arbitration:

Examining & providing reply of claims, etc.

Participation in arbitration proceedings.

Appearance in judicial on behalf of clients requirement.

ADDITIONAL PMC FEE, COST ADDERS AND RE-TENDERING:

Addition and reduction of PMC fee for extra works would be considered only in case of major
addition or deletion of the scope of the project.

Change in drawings / documents in case of site decisions, land availability is to be carried out
by the PMC without extra cost.

Re-tendering of any package, if any, shall be done without extra cost to CUGL. Re-tendering
due to Change in CUGL policy and for the reasons entirely attributable to CUGL will only to
be considered as additional work. Re-tendering for non-responsiveness, less competition,
higher price, etc., the same is to be carried out by PMC within the quoted cost.

In case Consultant is required to execute certain extra activities not envisaged in the original
scope of work, then Consultant shall submit to Project In-Charge of CUGL, the detailed scope
of work along with estimated man-hours. The man-hours shall be mutually agreed between
CUGL & Consultant before proceeding of the work and shall be paid after getting approval
from EIC.




OTHER CONDITIONS:

The Consultant shall perform the work under this Contract with diligence and conforming to
the best international practices available in this area.

The Consultant shall perform their obligations conforming to rules, regulations and procedures
prescribed by law.

The Consultant shall take approval / concurrence from CUGL on major and critical issues e.g.
Design Basis, P&ID's, etc.

There may be minor changes in scopes during the implementation of the project. The consultant
shall not be entitled for extra payment for the same.

The Consultant shall suggest measures to cut down cost and time over run without
compromising the quality of work required in implementing the project.

The Consultant shall provide approved drawings, etc. well in time to the contractor for
commencing and proceeding with the work as per agreed schedule.

CUGL has adopted ERP for Implementation of Project. Consultant should therefore have expert
managers familiar with ERP (SAP) system and will have to prepare MR's/PR's/Tender
documents, etc. in SAP system and enter all data into different modules under the system.
Necessary authorization to Consultant shall be accorded by CUGL for working in relevant
Project Modules.

In the very unlikely event of re-tendering of any of the packages due to any reason, no extra
compensation will be paid over and above the lump-sum quoted / awarded value.

Consultant shall have to review the Pipeline hydraulics, if found necessary.




PMC DELIVERABLES

The Project Management Consultant (PMC) is required to submit all deliverables within the
schedule in line with the requirements mentioned in various sections of this document. The
deliverables includes all documents, drawings, Plan, Best Practices, Replies, etc. mentioned
under various disciplines of the WBS elements. The deliverables are summarized as under but
not limited to:

All Periodic Reports, Daily Progress Reports, Monthly Progress Reports, Liability and
capitalization statement during construction, Customized Reports, presentations, best practices/
international practices required for submission to Management / External Agencies.

All documents related to Engineering, Tendering, Ordering, Manufacturing, Delivery,
Construction and Commissioning.

Project Cost Reports.

Various Types of Plans, Manuals, etc.

Performance Evaluation Reports of Vendors / Contractors.
Project Closeout Reports.

Statutory documents.

Any other deliverable not mentioned herein but required elsewhere in tender.

As far as possible both hard and editable soft copies to be provided.
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SPECIAL CONDITIONS OF CONTRACT

DEFINITIONS AND INTERPRETATIONS

In addition to meaning ascribed to certain initial capitalized terms in “GCC”, following initial capitalized terms
shall have the meaning as ascribed to such term hereunder. In case any term defined hereunder is also defined in
“GCC”, the meaning ascribed to such term hereunder shall prevail.

Definitions
Bid Documents shall mean documents issued to the bidder pursuant to IFB and listed in ITB Clause.

Effective Date shall mean the date on which Contractor’s obligations will commence and that will be the date
of first notification of award i.e. Letter of Intent/Contract/Work Order.

INTERPRETATIONS

Where any portion of the GCC is repugnant to or at variance with any provisions of the SCC then, unless
a different intention appears, the provisions of the SCC shall be deemed to govern the provisions of the GCC and
SCC provisions shall prevail to the extent of such repugnancy, or variations exist.

In Contract Documents unless otherwise stated specifically, the singular shall include the plural and vice versa
wherever the context so requires.

Notwithstanding the sub-division of the Contract Documents into separate sections and volumes every part of
each shall be deemed to be supplementary to and complementary of every other part and shall be read with and
into the Agreement so far as it may be practicable to do so.

All headings, subtitles and marginal notes to the clauses of the GCC, SCC or to the Specifications or to any other
part of Bid Document are solely for the purpose of giving a concise indication and not a summary of the contents
thereof, and they shall never be deemed to be part thereof or be used in the interpretation or construction thereof.

The terms fully capitalized and/or initial capitalized shall be interchangeable and shall have the meaning as
assigned to fully capitalized term or initial capitalised term.

REGISTRATIONOF THE CONTRACT WITH STATUTORY AUTHORITIES

Within 30 days of execution of the contract agreement, the contractor shall register themselves and the contract
at their own cost with the Reserve Bank of India, Income Tax, Sales Tax and such other statutory authorities,
as may be required under the rules and regulations governing in India. The Contract price shall be deemed
to include all costs towards the same. A copy of all documents related to all such registration shall be submitted
to Owner for record.

INTELLECTUAL PROPERTY - SECRECY

Neither the Owner nor the Contractor nor their personnel, agents not any sub-contractor shall divulge to any
one (other than persons designated by the party disclosing the information) any information designated in
writing as confidential and obtained from the disclosing party during the course of execution of the works so
long as and to the extent that the information has not become part of the public domain. This obligation does
not apply to information furnished or made known to the recipient of the information without restriction as to
its use by third parties or which was in recipient’s possession at the time of disclosure by the disclosing party.
Upon completion of the works or in the event of termination pursuant to the provisions of the Contract,
Contractor shall immediately return to the Owner all drawings, plans, specifications and other
documents supplied to the contractor by or on behalf of the Owner or prepared by the Contractor
solely for the purpose of the performance of the works, including all copies made thereof by the
Contractor.

5.0 STATUTORY APPROVALS

To provide assistance for approval from any authority required as per statutory rules and regulations of
Central/State Government shall be the Contractor’s responsibility unless otherwise specified in the bid
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document. The application on behalf of the Owner for submission to relevant authorities alongwith copies of
required certificates complete in all respects shall be prepared and submitted by the Contractor well
ahead of time so that the actual construction/commissioning of the work is not delayed for want of the
approval/inspection by concerned authorities. The inspection of the works by the authorities shall be arranged
by the Contractor and necessary co-ordination and liaison work in this respect shall be the responsibility of
the Contractor. However statutory fees paid, if any, for all inspections and approvals by such authorities
shall be reimbursed at actuals by the Owner to the Contractors on production of documentary evidence.

Any change/addition required to be made to meet the requirements of the statutory authorities shall be carried
out by the Contractor free of charge. The inspection and acceptance of the work by statutory authorities shall
however, not absolve the Contractor from any of his responsibilities under this Contract.

CONTRACT CUM PERFORMANCE BANK GUARANTEE

Within twenty one (21) Days of receipt of the Notification of Award, the successful bidder shall furnish to the
Purchaser the Contract-Cum-Performance Bank Guarantee (CPBG) equivalent to 10% of total annualized
order value exclusive of GST, and charges towards stevedoring, port and customs clearances, forwarding,
inland/unloading and handling up to CUGL site/store.

The proceeds of the Contract-Cum - Performance Bank Guarantee shall be payable to the Purchaser as
compensation for any loss or damage resulting from the Contractor’s failure to complete its obligations under
the Agreement.

The Contract-Cum-Performance Bank Guarantee shall be denominated in the currency of the Contract/ Letter
of award and shall be in one of the following forms:

A bank guarantee issued by a nationalized bank or a scheduled Indian bank or by the branch of a reputable
international bank located in India or by an international reputed bank from abroad provided in that case, the
guarantee is confirmed through any bank as above located in India.

The Contract Performance Guarantee will be discharged by the Owner and returned to the Contractor not later
than thirty (30) days following the date of completion of all the Contractor’s performance obligations under the
Contract, including any warranty obligations.

The Contract-Cum- Performance Bank Guarantee should be kept valid for 90 days beyond the contract
completion period/warrantee period whichever is later. Bidder will be required to submit a written request to
CUGL for release of CPBG on expiry of this period and confirming that all contractual obligations against the
contract have been fulfilled.

PRIORITY OF WORKS

OWNER reserves the right to fix up priorities which will be conveyed by Engineer-in-charge and the
consultant shall plan and execute work accordingly.

MANPOWER DEPLOYMENT & TIME FRAME

The Manpower deployed for the project shall be qualified, experienced in the similar field and the number of people
shall be as per direction of EIC to carry out the activities without any delay. The bidder must mobilize consultants
/ representatives/Engineers for/at all the sites within 21 days from the date of LOI or as per the direction of EIC. If
the bidder does not have its Head/Regional office in Kanpur, Unnao, Bareilly & Jhansi, they shall establish a co-
ordination office in Kanpur, Unnao , Bareilly & Jhansi within 30 days. If there is delay in mobilization of man
power than the prescribed period, shall attract penalty of Rs 5,000/- per person per day. In case of delay in
mobilization of manpower beyond 30 days, CUGL reserves the right to terminate the contract.

CUGL expects to carry out the City Gas activities in multiple sites simultaneously at any time. The Bidder shall
provide proper means of transportation and communication systems to all the site engineers/ resources for smooth
functioning, non compliance of which shall attract penalty as per penalty clause in SCC.

CUGL reserves the right to accept or replace the deployed resources on 2 weeks prior notice. Bio-data’s of all the
personnel deployed for the project shall be forwarded to CUGL for approval. In case replacement is not done in 21
days, penalty @ Rs. 5,000/- per resource per day shall be imposed.

The consultant is expected to achieve the tasks within the stipulated time as mentioned below unless and until there
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are valid reasons for the delay and the same are submitted in writing to the engineer- In — Charge.

9.0 PAYMENT TERMS

The payment shall be released to the consultant in stages as per the following on certification of Engineer-
in-charge.
SOR . Amount to be
Item no. Milestone released in %
1 A. Supply Orders
1. Preparation of tender, Hosting of NIT/Recommendation for list of 40%

bidders, floating of tender, receipt of bids and opening of bids.

2. Evaluation of Tenders, Preparation of TBA & CBA, Recommendation of
Price Bid Opening, Price evaluation & Recommendation for placement
of supply Order.

3. Expediting for completion of supply and closure of contract (PMC
Contract)

Note: If tender could not be finalized due to insufficient bidding, the same
shall be re-tendered at no extra cost.

B. Work Orders
1. Preparation of tender, Hosting of NIT/Recommendation for list of
bidders, floating of tender, receipt of bids and opening of bids.

2. Evaluation of Tenders, Preparation of TBA & CBA, Recommendation of
Price Bid Opening, Price evaluation & Recommendation for placement
of work Order.

3. Closure of contract (PMC Contract)
Note: If tender could not be finalized due to insufficient bidding, the same
shall be re-tendered at no extra cost.

D. Services Rendered for Concluding In-House Tenders of CUGL

Providing necessary assisitance, as per prevailing industry practices and
acceptances, in Technical Detailing of supply/service Tenders floated by
CUGL, viz. TS/Data Sheets/Drawings/Specifications etc. to finalise to
Tender Documents

Against providing necessary documents

Upon Closure of Contract

Review and approval of QAP & Technical Drawings/Documents received
against Tenders floated by CUGL for supply of PNG/CNG
Equipments/Fittings etc.

Note: For any clarification against provided documents, PMC may directly
communicate with Vendor, keeping CUGL in loop.

Against providing necessary documents

Upon Closure of Contract

Capacity Determination Study
1. Submission of Draft Report along with Invoice for approval.
2. Submission of Final Report along with Invoice.




3.1 Survey And Work Front Identification from list of registered customers
and conversion of customers where Meter/TF/IV is already installed

A. For reporting such cases
B. Upon Closure

3.2 Execution of PE Works - PE/GI

The consultant shall raise the invoice on monthly basis for site works
based on % (as quoted in the tender) of the value of work executed (based
on PE/GI contractors running/final bill certified amount on monthly basis).

A. After submitting the invoice by the consultant based on above|
criteria.
B. Against achieved target in Work Order

C. Closure of contract.

Execution of Civil Construction and Steel works
The consultant shall raise the man — month invoice on monthly basis for
site works based on man-months completed during billing period.

A. After submitting the invoice by the consultant based on
certified time sheet by CUGL.

B. Closure of contract.

Outstation vendor inspection
After inspection of material on certification of Engineer-in-charge

TIME SCHEDULE

Duration of contract

Contract shall be valid for a period of 2 years from the date of issuance of LOI and extendable up to 1 year.

Time schedule of different activities:-

The total duration for completion of tendering cycle shall be maximum 13 weeks from the date of
intimation to PMC for preparing bill of material beyond which the clause for compensation of delay referred
under clause no. 13.0 of General Conditions of Contract shall be applicable. The time schedule for different
activities to be performed by PMC as well as CUGL shall be as follows: :-

Description Schedule

Bill of Material / Bill of Quantities, Estimate of Rates, 2 weeks
preparation of list of vendors/ preparation of BEC, tender and
formal recommendation to CUGL

CUGL ’s approval for 1 above 1 week

Floating of Tender 1 week from approval by CUGL

Submission of bids 2-3 weeks

Opening of bids, evaluation, preparation of TBA / CBA and 2 weeks from opening of bids
recommendation to CUGL for opening of price bid.

CUGL ’s approval for opening of price bid 1 week

Opening of price bid & recommendation for award 1 week

CUGL ’s approval for award recommendation 1 week

Submission of Draft order copy 1 week




The time schedule of project and construction activities are as follows :

Project Activities
Project progress reporting Once in Month (Momthly Report)
Material consumption, Capitalization Once in Month (Monthly Report)
Material reconciliation Monthly (As per duration WQ)
Clearing Supply Invoices/ RA bills 1 week

Closing of Contract Within 60 Days of expiry of contract
Construction activities
Daily Progress Report Daily

RFC, JMR status Daily

PE / GI Cards, Graphs Weekly

Deviation Forms Weekly or Need Basis

11.0 PENALTY

111 If the consultant fails to provide the required services penalty shall be imposed as under:-

0] All resources deployed shall take prior consent of leave in advance from CUGL Engineer
In Charge. In case of absence of deployed resource from duty for more than 7 days
without any prior consent of leave from CUGL EIC, penalty @ Rs. 5000/- per day per
person shall be imposed.

Site engineer has to ensure that execution shall be carried out as per the technical
specification/codes and general engineering practices. If it is observed that execution
has not carried out as per the Technical specification/codes/general engineering
practices and due to the lack of supervision which results in any damage/financial loss
to the third-party utilities, then Engineer-in-charge may impose suitable penalty at its
discretion or penalty of Rs. 5000/ instance will be deducted from the bills.

If there is any major discrepancies found in signed documents of PMC which leads to
financial loss to company, then Rs. 500/case will be deducted from the RA-bills.

If there is delay in mobilization of man power than the prescribed period, shall
attract penalty of Rs. 5000/- per person per day. In case of delay in mobilization of
manpower beyond 30 days, CUGL reserves the right to terminate the contract.

If there is delay in submission of complete Tender document including Bill of Material /
Bill of Quantities, Estimate of Rates, preparation of list of vendors/ preparation of BEC,
than the prescribed period i.e. 2 weeks, shall attract penalty of Rs.10,000/- per day.

If there is delay in submission of Technical Bid Evaluation & Commercial Bid Evaluation
than the prescribed period i.e. 2 weeks from the date of opening of unpriced bid, shall
attract penalty of Rs.10,000/- per day.

If there is delay in approval of QAP/ITP than the prescribed period i.e. 48 hours (2
working days) from the date of receipt of document from the vendor shall attract
penalty of Rs.5000/- per day for respective activity.

If there is delay in submission of job procedure than the prescribed period i.e. 1 week
from the date of award of purchase order shall attract penalty of Rs.5000/- per day for
respective activity.




If there is delay in issuance of Inspection release note/ Dispatch clearance note with
documents than the prescribed period i.e 48 hours (2 working days) from the date of
receipt of Inspection documents, shall attract penalty of Rs.5000/- per day

In case of any complaint regarding non-fulfillment of any obligation under the contract,
the CUGL reserves the right to withhold payment of the PMC, and out of such amount,
including the security deposit can make such payment to another agency at their risk
& cost as it may consider necessary for smooth and unhindered working of the system.

If the penalty levied on the consultant is more than 10926 of the monthly bill
value for consecutively three months period then it may be considered as
valid ground for evaluation as poor performance and termination of contract
if found necessary.

11.2 Statutory provisions by the contractor as detailed below:

a. The Contractor shall strictly comply with the provisions of Employees Provident Fund Act applicable
in India and register themselves with Regional Provident Fund Commission (RPFC) before
commencing the work. The Contractor shall deposit employees and his contributions to the RPFC every
month. The Contractor shall furnish along with every monthly bill, the challan/ receipt for payment
made to the RPFC for the preceding months.

. The contractor has to submit documentary proof of submission of ESI/ PF at their deployed manpower
on monthly basis. The contractor has to submit form 3 A of each employee. In case the form 3A shall
be presented on yearly basis then undertaking shall be given by bidders on monthly basis for the
submission of form 3 A on yearly basis.

Contractor has to submit the documents for ESI contribution made for employees/ personnel deployed
at CUGL site (s). In case of any or all such persons do not fall under ESIC provision, the declaration
for the same shall be submitted to CUGL on your letterhead. In such a case, all such persons must be
covered under Workmen Compensation (WC) act. No person without having an insurance coverage
shall be allowed to work at CUGL site (5).

Contractor has to submit CPBG as per terms of contract within 21 days from the date of FOI.

Contractor shall make payment to his employees through bank transfer and submit monthly bank
statement to CUGL.

Note:- Consultant will be liable for any legal action, penalty, interest etc. as may be decided by relevant Govt. authorities
under the prevailing statutory provision. Consultant has to indemnify CUGL all the time as the principal employer
for compliance of statutory compliance at his end. Incase CUGL is required to pay any amount or face legal action
on behalf of the Consultant, the same shall be recovered from Consultant.
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HEALTH, SAFETY AND ENVIRONMENT [HSE] SPECIFICATIONS

SCOPE

These specifications establish the 'Health, Safety and Environment [HSE] Management'
requirement to be complied with by the Contractors during executing their Job.
Requirements stipulated in these specifications shall supplement the requirements of
'HSE Management' given in relevant act(s) / legislation(s).

REQUIREMENTS OF 'HEALTH, SAFETY AND ENVIRONMENT [HSE]
MANAGEMENT SYSTEM' TO BE COMPLIED BY BIDDERS

Preferably, the Contractor should have a documented 'HSE Policy' to cover commitment
of their organization to ensure health, safety and environment aspects in their line of
operations or they must follow the “HSE policy’ of CUGL for safe execution of work.

The Contractor shall ensure that the CUGL's 'Health, Safety and Environment [HSE]'
requirements are clearly understood and faithfully implemented at all level, at sites.

Contractor shall promote & develop consciousness for Health, Safety & Environment
among all personnel working for the Contractor. Regular work-site meetings (Tool box
talk) shall be arranged as '"HSE' activities to cover hazards involved in various operations
during executing their jobs, location of First Aid Box, trained personnel to give First
Aid, Assembly Points, and fire protection measures such as water and fire extinguishers
etc.

Non-conformance of 'HSE' policy and directives as per CUGL by Contractor [including
their sub-Contractors] as brought out during review/audit by CUGL / external agency
authorized by CUGL, shall be complied by Contractor and its report to be submitted to
CUGL.

Contractor shall adhere consistently to all provisions of 'HSE' requirements. In case of
non-compliance of continuous failure in implementation of any of the 'HSE' provisions,
CUGL may impose penalty and subsequent stoppage of work for non-compliance. The
decision of imposing monitory penalty & work-stoppage shall be taken by EIC with
consultation with Safety Officer of CUGL.

All fatal accidents and other personnel accidents shall be investigated for root cause by
CUGL and Contractor shall extend all necessary help and cooperation in this regard.
Recommend corrective and preventive actions of findings will be communicated to
Contractor for taking suitable actions should be taken by the Contractors to avoid
recurrence of such incidences.
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Contractor shall ensure that all their staffs and workers, including their sub-
Contractor(s), shall wear 'Personal Protective Equipments [PPEs]' such as safety
helmets, safety shoes, safety belts, dust mask, ear plug, protective goggles, gloves, etc.,
as per job requirements. All these gadgets shall conform to relevant IS specifications or
equivalent.

Contractor shall assign competent & qualified personnel for carrying out various tasks/jobs
as per requirement.

All equipments should be tested and certified for its capacity before use.

Contractor shall ensure storage and utilization methodology of materials that are not
detrimental to the environment. Where required, Contractor shall ensure that only the
environment-friendly materials are used.

All persons deployed at site shall be knowledgeable of and comply with the
environmental laws, rules and regulations relating to the hazardous material substances
and waste. Contractor shall not dump release or otherwise discharge of dispose-off any
such materials without the express authorization of EIC of CUGL.

Contractor should obtain all work permits before start of activities [as applicable] like
hot work, cold work, confined space, electrical isolation, work at heights and its use &
implement all precautions mentioned therein.

Contractor should display at site office and work locations caution boards, provide
posters, banners for safe working to promote safety consciousness, etc.

Contractor should properly barricade the facility where work is in progress for safe
working and reclaim the work zone after completion of work to promote safety
consciousness.

RELEVANT CODES FOR 'PERSONAL PROTECTION EQUIPMENTS'

: 2925 - 1984 Industrial Safety Helmets

: 47701 - 1968 Rubber Gloves for Electrical Purpose

: 6994 - 1973 [Part-1] | Industrial Safety Gloves [Leather & Cotton Gloves]

: 1989 - 1986 [Part-11]| Leather Safety Boots & Shoes

: 5557 - 1969 Industrial & Safety Rubber Knee Boots

Code of Practice for Selections, Care & Repair of Safety
: 6519 - 1971 Footwear

: 11226 - 1985 Leather Safety Footwear Having Direct Molding Sole

: 5983 - 1978 Eye Protectors

19167 - 1979 Ear Protectors




| IS: 3521 - 1983 | Industrial Safety Belts & Harnesses

Guidelines for imposition of punitive fines

Punitive fines on contractors are imposed for violation of safety rules & regulations
during execution of jobs. Objective of punitive fines is to work as deterrent for
contractors in violation of safety rules & regulation and to improve safety atmosphere
in general at all site.

Proposed guidelines for imposition are described below:

For first time violation of safety rules & regulation by any contractor, HSE-officer will
issue a warning letter to contractor with intimation to EIC of work centre with a copy to
MD & DC.

In case of second time violation of safety rules & regulations by same contractor, EIC
will call contractor in person and will have a meeting to discuss reason for repetitive
violation along with HSE-Officer. A warning letter will also be issued by EIC to
contractor.

In case of further violation, punitive fines will be imposed on contractor. Amount as fine
will be decided as per severity of violation of safety. However, minimum fine would be
Rs.5,000/- and in multiple of Rs.5,000/-, thereafter for every instant.

This will be limited to 5% of contract value, as maximum cumulative penalty.

This practice of punitive fines is to be implemented across all CUGL sites for all
contracts.

Practice of punitive fines will be applicable for projects sites also and would be over and
above the deduction made by M/s CUGL for safety violation from running bills.
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