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(BID EVALUATION CRITERIA) 
 

A. Technical:  
 

The bidder should have satisfactorily executed pipeline contract/order i.e. (in a single contract/ 
order ) of minimum executed value of Rs 1.91 Crores (including BOCW and GST) involving 
installation, testing, hook-up and mechanical completion of buried hydrocarbon steel pipeline of 
4” or above diameter directly for any City Gas Distribution Company/ Hydrocarbon Industry in 
last 07 years (in India) reckoned from bid due date. 
 
B. Financial 
 
i.    Annual Turnover 
 
The bidder should have achieved minimum annual turnover of at least Rs 1.91 Crore as per their 
audited financial results during any one of the preceding three (03) financial years. 
 
ii. Net Worth 
 
Net worth of the Bidder must be positive as per the last audited financial statement for the preceding 
financial year.  
 
iii. Working Capital 
 
The minimum working capital of the bidder should be minimum Rs 38.27 Lacs as per the last audited 
financial statement of the immediately preceding financial year. 
 
If the bidder’s working capital is inadequate, the bidder should supplement this with a letter from the 
bidder’s bank, having a net worth of not less than Rs. 100 crores, confirming the availability of a line 
of credit to cover the inadequacy of the previous year and meet the current working capital 
requirement 
 
C. Documents Required:  
 
a. Detailed Purchase Order/Work Order Copy  
b. Copy of SOR clearly describing the scope of work 
c. Completion/Execution certificate from owner (end user)/ consultant certifying executed amount 

against the said PO/WO and duration in which execution took place. 
d. Audited Balance sheet and Profit & Loss Certificate issued by Chartered Accountant. 
e. Any other requirement required against BEC Qualification. 
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In case of running contract, If the actual executed quantity/value (for partially executed contract) is 
equal to or more than the quantity/value indicated above one day prior to the due date of bid 
submission, the same shall also be considered for the meeting the single order quantity/value criteria, 
for which a certificate from the client showing executed quantity/value prior to due date of bid 
submission shall be submitted by bidder along with copy of work order/PO. The copies of work 
order/PO and execution certificate from the client should be duly certified/attested by the notary public 
with legible stamp. 
 
Note: 
 
i. The Bidder shall be required to submit the Documentation and proof for above BEC requirements 

and Purchaser (CUGL) may at its discretion make additional checks for the same. 
 

ii. It shall be noted that in case the bidder fails to submit requisite details/documents the bid 
submitted by them is liable to be rejected. 
 

iii. CUGL’s decision shall be final with respect to the bidder’s qualification based on evaluation 
criteria. 
 

iv. Bidder must quote for complete scope of work defined in the bid document. Bid submitted for part 
scope of work shall be considered as non-responsive and shall be liable for rejection. 

 
Note:  
Bidders which are Barred/Blacklisted by any City Gas Distribution Entity in India, shall not be 
allowed to participate in the tender 
 
If bidder fails to provide the requisite documents, CUGL reserves the right to reject the Bid. 

 
Note  
 
“ Financial Bid Documents” 
 
Bidders are required to submit the single PDF in the name of ‘Financial Bid Documents’ of 
following documents: 
 

1. Balance Sheet 
2. ITR 

       3.   CA certificates 
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CHECK LIST  
Sl. 
No. 

Description  YES/NO 
 

1. Tender document signed & stamped  
 

2. Three year Audited Balance sheet (FY-2022-23, 2023-24 & 2024-25) alongwith 
ITR duly complied with UDIN  

 

3. BEC Related documents as asked in BEC  
 

 

4. “ Financial Bid Documents” 
Bidders are required to submit the single PDF in the name of ‘Financial Bid 
Documents’ of following documents: 

1. Balance Sheet 
2. ITR 
3.   CA certificates 

 

5. SOR Quoted  
 

 

6. All forms and formats F-1 TO F-16 to be filled with all required details   
7. Form F-16 - Dully certified by Chartered Accountant 

 
 

8.  Current Status of MCA portal  
 

 

9. MSME/Udyam certificate 
(Small & Micro) 
 

 

10. EMD/Bid Security (If bidder not MSME ) 
 

 

11. Copy of GST certificate   
12. Copy of Pan   
13. 
 

To Join the video Pre-Bid Meeting on Microsoft Teams, click this link  
 
Pre Bid Meeting against tender for Rate Contract for CS pipeline Laying and 
associated works in Kanpur GA for City Gas Distribution Project of M/s. Central 
U. P. Gas Limited, for the period of 02 years | Meeting-Join | Microsoft Teams 
 
Join: 
https://teams.microsoft.com/meet/47467820339421?p=nV1rJxr4VgIUZ1DFKR  
Meeting ID: 474 678 203 394 21  
Passcode: hb3xm3mF  
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Place:       [Signature of Authorized Signatory] 
       Name: 

Date:                                               Designation: 

Seal: 
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Tender Methodology and evaluation of Bids 

 
1. Rate Contract shall be finalized for a period of 02 years.  

 
2. Bidders will have to quote Unit rates against each line item of SOR. 

 
3. Bidders are required to quote for complete scope of work/ SOR. Partial bid shall be rejected 

upfront. 
 

4. The price bids of all bidders shall be evaluated overall package basis, and the bidder offering the 
lowest evaluated cost shall be considered as the L-1 bidder. 
 

5. The L-1 rates shall be offered to all techno-commercial qualified bidders, and all bidders who 
agree to match the L-1 rates shall be empanelled for a period of two (02) years under the rate 
contract in line with terms and condition of tender. 
 

6. Based on site requirements, work shall be allocated to empanelled vendors at the discretion of the 
Engineer-in-Charge (EIC)/Management. Multiple vendors (two or more) may be engaged in the 
GA at any given time, depending on site conditions and project needs. 
 

7. The tender is for finalising the Rate Contract of items, therefore:  
 

a. There is as such no predefined value of any Work Order.  
b. However, the Work Order value shall be decided on case-to-case basis, depending upon 

the quantum of work offered to the vendors. 
 

8. The respective Work Order value shall be based on quantum of work as per site 
condition/requirement. 
 

9. The contract period of each Work Order shall be decided considering the criticality of the work 
(NH Crossing, Railway Crossing, Water Body Crossing and other site conditions) as per the 
discretion of the EIC. 
 

10. Based on the ranking, the empanelled bidders shall be offered the Work Order as per the project 
needs in line to discretion of EIC. 
 
 

11. In case, if the bidder does not accept the Work Order or reject the offer after being empanelled, 
then another bidder, shall be offered the Work Order and the subject empanelled bidder will be 
barred from any further W.O. under the subject S.O.R. 
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Brief Scope of work: 
 

1. Laying/ Installation, Testing, Commissioning and hook-up of 3 LPE coated CS pipes as per API 
5L Grade X42/52 PSL-2 underground pipeline along with 125mm dia. MDPE Pipeline at certain 
pipeline stretches with associated facilities as per the requirement.  
 

2. Pipe laying work also includes grading, stringing, welding, trenching, joint coating, lowering, 
crossings, tie-ins, NDT, backfilling, site restoration, hydro testing, dewatering, drying, and pre-
commissioning activities of pipeline. Commissioning and Gas-in activities are included in the 
scope of Laying Contractor. The contractor shall be responsible for rectification of the system or 
part of the system during defect liability period which are attributable to the Contractor without 
any cost implication to the CUGL. 
 

3. CUGL will Supply 3LPE Coated Steel Line Pipe, MDPE Pipe, MDPE valves and MDPE Fittings 
as Free issue materials from the designated stores. The Transportation of Free issue materials 
from CUGL stores to work site will be in the scope of the Contractor. 
 

4. Contractor shall be responsible for Liaisoning of all permissions from respective statutory 
authorities i.e., PWD, NHAI, Nagar Nigam, Forest/central forest etc. Liaisoning for Permission 
from Statutory Authorities comprises carrying out detailed survey and preparing the drawing as 
per the requirement of statutory authority, applying for permissions, regular follow ups and 
obtaining the permission. CUGL shall be responsible only for preparing the letter towards 
application for permission and submission of demand note raised by statutory authorities. 
 

5. All related Civil, Electrical, Cathodic Protection, Mechanical and Instrumentation work, Testing, 
Pre-commissioning, Commissioning and Final documentation including As-Built drawings and 
all responsibilities for Contractor attributable work till Defect Liability Period. 
 

6. HSE & Quality Management. 
 

7. Work Orders would be awarded to the Vendors as empanelled to work under the subject S.O.R. 
 

8. Upon successful and timely completion of awarded work, there will be a provision for award of 
Next Work Order based on quantum of work to empanelled bidder. The Next Work Order shall 
be awarded only after reconciliation of free issue material and closure of previous WO, at the sole 
discretion of CUGL, based on performance during the contract period, evaluation/assessment of 
contractor shall be carried out as per the terms & condition of the tender. 
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9. Depending upon the length of the CS Pipeline to be laid/ Quantum of work involved/ Local 
conditions/ the completion period of each work shall be as per table below and shall be reckoned 
from the date of first notice of award: 
 

Sl. No Pipeline Length Time Schedule 

1 Up to 2 Kms 20 Weeks 

2 More than 2 Km & up to 5 Kms 24 Weeks 

3 More than 5 Kms & up to 10 Kms 28 Weeks 

 
Vendor shall be offered mobilization period of 15 Days to mobilize the required manpower & 
resources from the date of LOI. The completion period shall include the time required for 
preparation for drawings (if required), procurement & supply of materials (in contractor’s scope) 
including their inspection & testing, mobilization at site, construction, laying, fabrication, 
erection, inspection, testing, rectifications, if any, retesting, pre-commissioning & commissioning 
to the satisfaction of the CUGL’s Engineer-in-Charge. 
 

10. CUGL reserves the right to increase/decrease the number of contractors in each area at the time 
of award as well as during the validity of contract based on project requirement, at its sole 
discretion. 
 

11. Bidders shall be offered Work Order and the location of deployment, based on their Inter-se-
Ranking. 
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INSTRUCTIONS TO BIDDERS 
INSTRUCTION FOR ONLINE BID SUBMISSION 

SECTION -A 
NOTE: Bidders are advised to complete   the registration with e-tender portal 
(https://etenders.gov.in) at least two working days prior to bid submission date. 
 

Please note that in accordance with the general conditions of tender, CUGL may amend 
these dates of the tender process at its sole discretion. In case any of the specified dates 
are declared a public holiday, the deadline shall be the next working date. 
 

1.0     BIDDING PROCEDURE 
 

Bidding will be conducted through Open Domestic Tendering. Single Stage Two Bid 
system is adopted for this tender. The submission and opening of bids will be through 
e-tendering mode at https://etenders.gov.in/ eprocure/ app. Tender document
 can be  downloaded  from the website  https://  
etenders.gov.in/ eprocure/app or from e-tender link given on official CUGL website 
www.cugl.co.in 
 
 

Note: To participate in the e-tendering, it is mandatory for the bidders to have user ID & 
password. For this purpose, the bidder has to register itself on CPPP’s website 
https://etenders.gov.in/eprocure/app. Please also note that the bidder has to obtain 
digital signature token for applying in the tender and in general, activation of registration 
may take 24 hours’ subject to the submission of all requisite documents required in the 
process. 
 

Note: CUGL in no way shall be responsible if the bidder fails to apply due to non- 
possession of Digital Signature & non-registration. 

 

(The bids must be submitted online in electronic form on 
https://etenders.gov.in/eprocure/app only. No physical bids will be accepted.) 
 
 
 

2.0      DOWNLOADING OF TENDER DOCUMENT 
 

The tender document is available for downloading from CPPP’s e-tendering website 
https://etenders.gov.in/eprocure/app or from e-tender link given on official CUGL 
website www.cugl.co.in for viewing / participation of the eligible bidders. Bidders 
meeting the bid evaluation criteria who intend to submit their bid may download the 
tender for submission by the bid due date and time. Bidder shall give an undertaking 
on his letterhead that the contents of the bidding document have not been altered or 
modified. Bid evaluation criteria shall be applicable for all the bidders.         
Disclaimer clause: Bidders are advised to visit CPPP’s e-tendering website and CUGL 
website regularly for any updates on the tender. The ignorance to visit the website will 
not be accepted as a reason for any gap / missing information like corrigenda, 
amendments, clarifications etc.  
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INSTRUCTIONS TO BIDDERS 
INSTRUCTION FOR ONLINE BID SUBMISSION 

SECTION -B 
 

 The bidders are required to submit soft copies of their bids electronically on the Central 
Public Procurement (CPP) Portal i.e. http://etendrs.gov.in/eprocure/app, using valid 
Digital Signature Certificates. The instructions given below are meant to assist the 
bidders in registering on the CPP Portal, prepare their bids in accordance with the 
requirements and submitting their bids online on the CPP Portal. 

 REGISTRATION: 
 

(i) Bidders are required to enroll on the e-Procurement module of the Central 
Public Procurement Portal (URL:https://etenders.gov.in/eprocure/app) by 
clicking on the link “Online Bidder Enrolment” option available on the home 
page. Enrolment on the CPP Portal is free of charge. 

 
(ii) During enrolment/ registration, the bidders should provide the correct / true 

information  including valid email-id & mobile no. All the correspondence shall 
be made directly with the contractors / bidders through email-id provided. 

 
(iii) As part of the enrolment process, the bidders will be required to choose a unique 

username and assign a password for their accounts. 
 
(iv) For e-tendering, possession of valid Digital Signature Certificate (Class III 

Certificates with signing key usage) is mandatory which can be obtained from 
SIFY /nCode/eMudra or any Certifying Authority recognized by CCA India on 
eToken/ SmartCard.  

 
(v) Upon enrolment on CPP Portal for e-tendering, the bidders shall register their 

valid Digital Signature Certificate with their profile. 
 
(vi) Only one valid DSC should be registered by a bidder. Bidders are responsible 

to ensure that they do not lend their DSCs to others which may lead to misuse 
and should ensure safety of the same. 

 
(vii) Bidders can then log into the site through the secured login by entering their 

user ID/ password and the password of the DSC/ eToken. 



16 
 

 SEARCHING FOR TENDER DOCUMENTS: 
 

1)  There are various search options built in the CPP Portal to facilitate bidders to 
search active tenders by several parameters. These parameters could include 
Tender ID, organization name, location, date, value, etc. There is also an option of 
advanced search for tenders, wherein the bidders may combine several search 
parameters such as organization name, form of contract, location, date, other 
keywords, etc., to search for a tender published on the CPP Portal. 

 
2)  Once the bidders have selected the tenders they are interested in, they may 

download the required documents / tender schedules. These tenders can be moved 
to the respective ‘My Tenders’ folder. This would enable the CPP Portal to intimate 
the bidders through SMS / e-mail in case there is any corrigendum issued to the 
tender document. 

 
3)  The bidder should make a note of the unique Tender ID assigned to each tender in 

case they want to obtain any clarification / help from the Helpdesk. 

PREPARATION OF BIDS: 
 

(i) For preparation of bid, Bidders shall search the tender from published tender list 
available on site and download the complete tender document and should consider 
corrigendum if any published before submitting their bids. 

 
 After selecting the tender document same shall be moved to the ‘My favorite’ 

folder of bidders account from where bidder can view all the details of the tender 
document. 

(ii) Bidder shall go through the tender document carefully to understand the documents 
required to be submitted as part of the bid. Bidders shall note the number of covers 
in which the bid documents have to be submitted, the number of documents – 
including the names and content of each of the document that need to be submitted. 
Any deviations from these may lead to rejection of the bid. 

 
(iii) Any pre-bid clarifications if required, then same may be obtained online through 

the tender site, or through the contact details given in the tender document. 
 
(iv) Bidders should get ready in advance the bid documents in the required format 

(PDF/xls/rar/dwf/jpg formats) to be submitted as indicated in the tender 
document/schedule. Bid documents may be scanned with 100 dpi with black 
and white option which helps in reducing size of the scanned document. 
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(v) Bidders can update well in advance, the documents such as experience certificates, 
annual report, PAN, EPF & other details etc., under “My Space/ Other Important 
Document” option, which can be submitted as per tender requirements. This will 
facilitate the bid submission process faster by reducing upload time of bids. 

 
SUBMISSION OF BIDS: 
 

(i) Bidder should log into the site well in advance for bid submission so that he/ she 
upload the bid in time i.e., on or before the bid submission time. Bidder will be 
responsible for any delay. 

 
(ii) Bidder should prepare the EMD as per the instructions specified in the NIT/ tender 

document. The details of the DD/BG/others physically sent, should tally with the 
details available in the scanned copy and the data entered during bid submission 
time. Otherwise, the uploaded bid will be rejected. 

 

(iii) While submitting the bids online, the bidder shall read the terms & conditions (of 
CPP portal) and accepts the same to proceed further to submit their bid. 

 
(iv) Bidders shall select the payment option as offline to pay the EMD and enter details 

of the DD/BG/others. 
 

(v) Bidder shall digitally sign and upload the required bid documents one by one as 
indicated in the tender document. 

 

(vi) Bidders shall note that the very act of using DSC for downloading the tender 
document and uploading their offers is deemed to be a confirmation that they have 
read all sections and pages of the tender document without any exception and have 
understood the complete tender document and are clear about the requirements of 
the tender document. 

 

(vii) Bid documents may be scanned with 100 dpi with black and white option which 
helps in reducing size of the scanned document. For the file size of less than 1 MB, 
the transaction uploading time will be very fast. 

 

(viii) If price quotes are required in XLS format, utmost care shall be taken for 
uploading Schedule of quantities & Prices and any change/ modification of the 
price schedule shall render it unfit for bidding. Bidders shall download the 
Schedule of Quantities & Prices i.e., Schedule of Rates, in XLS format and 
save it without changing the name of the file. Bidder shall quote their rate 
in figures in the appropriate cells, thereafter, save and upload the file in 
financial bid cover (Price bid) only.
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 If the template of Schedule of Quantities & Prices file is found to be 

modified/corrupted in the eventuality by the bidder, the bid will be 
rejected and further dealt as per provision of tender including 
forfeiture of EMD. 
The bidders are cautioned that uploading of financial bid elsewhere i.e., 
other than in cover 2 will result in rejection of the tender. 

(ix) Bidders shall submit their bids through online e-tendering system to the Tender 
Inviting Authority (TIA) well before the bid submission end date & time (as per 
Server System Clock). The TIA will not be held responsible for any sort of 
delay or the difficulties faced during the submission of bids online by the 
bidders at the eleventh hour. 

 
(x) After the bid submission (i.e., after Clicking “Freeze Bid Submission” in the 

portal), the bidders shall take print out of system generated 
acknowledgement number and keep it as a record of evidence for online 
submission of bid, which will also act as an entry pass to participate in the bid 
opening. 

 
(xi) Bidders should follow the server time being displayed on bidder’s dashboard at 

the top of the tender site, which shall be considered valid for all actions of 
requesting, bid submission, bid opening etc., in the e-tender system. 

 

(xii) All the documents being submitted by the bidders would be encrypted using 
PKI (Public Key Infrastructure) encryption techniques to ensure the secrecy of 
the data. The data entered cannot be viewed by unauthorized persons until the 
time of bid opening. The confidentiality of the bids is maintained using the 
secured Socket Layer 128-bit encryption technology. 

 ASSISTANCE TO BIDDERS: 
(i) Any queries relating to the tender document and the terms and conditions 

contained therein should be addressed to the Tender Inviting Authority for a 
tender or the relevant contract person indicated in the tender. 

 

Any queries relating to the process of online bid submission or queries relating to CPP 
Portal in general may be directed to the 24X7 CPP Portal Helpdesk. The 24 x 7 Help 
Desk Number 0120-4001002, 0120-4001 005 and 0120-6277 787. The helpdesk email id 
is support-eproc@nic.in 
 
 FOR TENDER RELATED QUERIES:  
(1) NAME : Mr. Shekhar Devidas Kankrej 
E-mail: shekhar.kankrej@cugl.co.in   
  

(2) NAME :  Ms. Sushmita   
E-mail: sushmita@cugl.co.in 
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A. GENERAL 
 

1.0 SCOPE OF BID: 
 
1.1 The Employer/ Owner/ CUGL as defined in the "General Conditions of Contract 

[GCC]", wishes to receive Bids as described in the Bidding Document/Tender 
document issued by Employer/Owner/CUGL. 

 
1.2 SCOPE OF BID: The scope of work/ Services shall be as defined in the Bidding 

documents. 
 

1.3 The successful bidder will be expected to complete the scope of Bid within the 
period stated in Special Conditions of Contract. 

 
1.4 Throughout the Bidding Documents, the terms 'Bid', 'Tender' & ‘Offer’ and their 

derivatives [Bidder/Tenderer, Bid/Tender/Offer etc.] are synonymous. Further, 
'Day' means 'Calendar Day' and 'Singular' also means 'Plural'. 

 
2.0 ELIGIBLE BIDDERS: 
 
2.1 The Bidder shall not be under a declaration of ineligibility by Employer for Corrupt 

&  Fraudulent practices, as defined in "Instructions to Bidders [ITB], Clause No. 39”  
2.2 The Bidder is not put on ‘Holiday’ by CUGL or banned/blacklisted by Government 

department/ Public Sector on due date of submission of bid.  If the bidding 
documents were issued inadvertently/ downloaded from website, offers submitted 
by such bidders shall not be considered for opening/ evaluation/Award and will be 
returned immediately to such bidders.   

 
In case there is any change in status of the declaration prior to award of contract, the 
same has to be promptly informed to CUGL by the bidder.  
 
It shall be the sole responsibility of the bidder to inform CUGL in case the bidder is 
put on ‘Holiday’ by CUGL or banned/blacklisted by Government department/ 
Public Sector on due date of submission of bid and during the course of finalization 
of the tender. Concealment of the facts shall tantamount to misrepresentation of facts 
and shall lead to action against such Bidders as per clause 39 of ITB. 

2.3   The Bidder should not be under any liquidation court receivership or similar 
proceedings on due date of submission of bid.   

 
In case there is any change in status of the declaration prior to award of contract, 
the same has to be promptly informed to CUGL by the bidder.  

 
It shall be the sole responsibility of the bidder to inform CUGL in case the bidder 
is under any liquidation court receivership or similar proceedings on due date of 
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submission of bid and during the course of finalization of the tender. Concealment 
of the facts shall tantamount to misrepresentation of facts and shall lead to action 
against such Bidders as per clause no.39 of ITB. 
 

2.4 Bidder shall not be affiliated with a firm or entity: 
 

(i) that has provided consulting services related to the work to the Employer 
during the preparatory stages of the work or of the project of which the 
works/services forms a part of or 
 

(ii) that has been hired (proposed to be hired) by the Employer as an Engineer/ 
Consultant for the contract. 

 
2.5 Pursuant to qualification criteria set forth in the bidding document, the Bidder shall 

furnish all necessary supporting documentary evidence to establish Bidder’s claim 
of meeting qualification criteria.    

 
3.0      BIDS FROM JOINT VENTURE/CONSORTIUM 
 

 NA 
 

4.0 ONE BID PER BIDDER 
   

4.1 A Firm/Bidder shall submit only 'one [01] Bid' in the same Bidding Process. A 
Bidder who submits or participates in more than 'one [01] Bid' will cause all the 
proposals in which the Bidder has participated to be disqualified. 

 
4.2 Alternative Bids shall not be considered.  
 
5.0 COST OF BIDDING  
 
5.1      The Bidder shall bear all costs associated with the preparation and submission of 

the Bid including but not limited to Bank charges all courier charges including taxes 
& duties etc. incurred thereof.  Further, CUGL will in no case, be responsible or 
liable for these costs, regardless of the outcome of the bidding process. 

 
6.0 SITE VISIT 
 
6.1 The Bidder is advised to visit and examine the site of works and its surroundings 

and obtain for itself on its own responsibility all information that may be necessary 
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for preparing the Bid and entering into a Contract for the required job. The costs of 
visiting the site shall be borne by the Bidder. 

 
6.1 The Bidder or any of its personnel or agents shall be granted permission by the 

Employer to enter upon its premises and land for the purpose of such visits, but 
only upon the express conditions that the Bidder, its personnel and agents will 
release and indemnify the Employer and its personnel, agents from and against all 
liabilities in respect thereof, and will be responsible for death or injury, loss or 
damage to property, and any other loss, damage, costs, and expenses incurred as a 
result of inspection. 

 
6.3 The Bidder shall not be entitled to hold any claim against CUGL for non-

compliance due to lack of any kind of pre-requisite information as it is the sole 
responsibility of the Bidder to obtain all the necessary information with regard to 
site, surrounding, working conditions, weather etc. on its own before submission of 
the bid. 

 
B BIDDING DOCUMENTS 
 
7.0       CONTENT OF BIDDING DOCUMENT 
 
7.1 The contents of bidding documents/Tender documents are those stated below and 

should be read in conjunction with any addenda/corrigendum issued in accordance 
with ITB clause no. 9.0 

 
 Section –I : Invitation for bids (IFB) 
 Section II : BEC ( Bid Evaluation Criteria) 
 Section –III  : Instruction to Bidders (ITB) 
 Section-IV : General conditions of Contract (GCC)  
 Section-V: Forms & Format 
 Section-VI : Special Conditions of Contract (SCC) 
 Section –VII: HSE Specification  
 Section-VIII: Price schedule/Schedule of Rates   (SOR) 

 
7.2 The bidder is expected to examine all instructions, forms, terms, specifications and 

drawings in the bidding documents. The Bidding Document together with all its 
attachment thereto, shall be considered to be read Understood and accepted by the 
bidder. Failure to furnish all information required by the Bid Documents or 
Submission of a bid not substantially responsive to the Bidding Documents in every 
respect will be at bidders risk and may result in the rejection of the Bid. 
 

8.0        CLARIFICATION ON BID DOCUMENTS 
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8.1 A prospective bidder requiring any clarification of the Bidding Documents may 
notify OWNER in writing or by e-mail at the address indicated in the Invitation for 
Bids. OWNER will respond in writing to any request for clarification of the Bidding 
documents which it receives not later than 5 days prior to the deadline for the 
submission of bids prescribed by OWNER. Written  copies  of OWNER  response   
(including  an explanation  of   the  query but without identifying the source of the 
query) will be sent to all bidders to whom the biding documents were issued. Any 
Clarification or information required by the bidder and not received within the 
stipulated time period shall be liable to be considered as no clarification/information 
required. 

 
8.2 In case pre-bid conference is envisaged, all quotations/queries  should be referred 

to   OWNER  at least 3 days before scheduled date  of  pre  bid conference.  The 
questions/queries received by OWNER prior to pre-bid conference will be replied 
in the pre-bid conference. 

 
9.0  AMENDMENT OF BID DOCUMENTS  

 
9.1 At any time prior to the deadline for submission of bids, the OWNER may, for any 

reason, whether on its own requirement or in response to a clarification requested 
by prospective bidders, modify the Bidding Documents by issuing 
addenda/corrigendum. 

 
9.2 Any addendum thus issued shall be part of the Bidding Documents and shall be 

notified in writing by post/email to all the bidders to whom the bidding documents 
were issued. Prospective bidders shall promptly acknowledge receipt of each 
addendum by post/to the Owner/ Consultant and take the same in the account all 
such addendum before submitting their bids. 

 
9.3 The OWNER/Consultant may, at its discretion, extend the date of submission of 

Bids in order to allow the bidders a reasonable time to furnish their most competitive 
bid taking into account the amendments issued. 

 
C. PREPARATION OF BIDS 

 
10.0 LANGUAGE OF BID 
 
10.1 The bid prepared by the bidder, all correspondence/drawings and documents 

relating to the bid exchanged by the bidder with the OWNER/Consultant shall be 
written in English Language alone provided. Any printed literature furnished by the 
bidder may be written in another language so long as accompanied by an English 
translation duly authentication by the chamber of commerce of bidders country, in 
which case, for the purpose of interpretation of the bid, the English translation shall 
govern. 
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10.2 In the event of submission of any document/certificate by the bidder in a language 

other than English, the Bidder shall submit the English translation of the same duly 
authenticated by Chamber of Commerce of Bidder’s country. 

 
10.0 DOCUMENTS COMPRISING THE BID 

 
 

11.1 The bid prepared by the bidder shall comprise the following:  
 
 

11.1.1 Part-I : TECHNO-COMMERCIAL UN-PRICED BID (PART-1) 
 
 

Part-I:    Techno-commercial/un-priced Bid shall contain the following documents: 
 

a) 'Covering Letter' on Bidder's 'Letterhead' clearly specifying the enclosed 
contents. 

b) 'Bidder's General Information', as per 'Form F-1'. 
c) 'Bid Form', as per 'Form F-2' 
d) Copies of documents, as required in 'Form F-3' 
e) As a confirmation that the prices are quoted in requisite format complying with 

the requirements copy of Schedule of Rate (SOR) with prices blanked out 
mentioning quoted / not quoted (as applicable) written against each item. 

f) 'Letter of Authority’ on the Letter Head, as per 'Form F-5' 
g) 'No Deviation Confirmation', as per 'Form F-6' 
h) 'Bidder's Declaration regarding Bankruptcy’, in 'Form F-7' 
i) 'Certificate for Non-Involvement of Government of India ' from Bidder, as per 

'Form F-8' 
j) 'Agreed Terms and Conditions', as per 'Form F-10' 
k) Duly attested documents in accordance with the "BID EVALUATION 

CRITERIA [BEC]" establishing the qualification. 
l) Undertaking on the Letter head, as per the Form F-12. 

 
m) Power of Attorney for authorized signatory in non-judicial stamp paper/copy of 

Board Resolution, the authorized signatory shall be signing the bid and any 
consequence resulting due to such signing shall be binding on the bidder. 

n) Any other information/details required as per Bidding Document 
o) All forms and Formats including Annexures.  

      p)       EMD /Bid Security 
      q)       Tender document duly signed by authorized signatory.   

r)        All the pages of the Bid must be signed by the "Authorized Signatory" of the  
           Bidder. 
 

Further, Bidders are required to upload the scanned copy of EMD/ Bid Security on e-
tender portal within due date & time, the hard copy of same must be received in CUGL 
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office, in a sealed envelope, superscribing the details of Tender Document (i.e. tender 
number & tender for) within 5 days from the Bid Due Date.  
 
Sr. Manager (C&P) 
Central UP Gas Ltd,  
UPSIDC Complex 7th Floor, A-1/4,  
Lakhanpur, Kanpur,  
Uttar Pradesh 208024 
 
Bidders are required to submit the EMD in original by Bid Due Date and Time or upload 
a scanned copy of the same in the Part-I of the Bid. If the Bidder is unable to submit EMD 
in original by Bid Due Date and Time, the Bidder is required to upload a scanned copy of 
the EMD in Part-I of Bid, provided the original EMD, copy of which has been uploaded, 
is received within 5 days from the Bid Due Date, failing which the Bid will be rejected 
irrespective of their status/ranking in tendering process and notwithstanding the fact that 
a copy of EMD was earlier uploaded by the Bidder. 
 
11.1.2 PART-II : “PRICE BID – NOT TO OPEN WITH TECHNO-COMMERCIAL UN-
PRICED BID”-PART-II 
 
11.1.3  Part-II: PRICE BID  
 
Part-II of the BID shall contain Price Bid only. The Prices are to be submitted strictly in 
the Price Schedule/Schedule of Rate (SOR) format of the Tender Document. CUGL shall 
not be responsible for any failure on the part of the bidder to follow the instructions given 
in the Note below: 

 
Note 

 
i) Bidders are advised NOT to mention Rebate/Discount separately, either in the SOR 

format or anywhere else in the Bid. In case Bidder(s) intend to offer any 
Rebate/Discount, they should include the same in the item rate(s) itself under the 
“Price Schedule/Schedule of Rates (SOR)” and indicate the discounted unit rate(s) 
only.  

 
ii) If any unconditional rebate has been offered in the quoted rate the same shall be 

considered in arriving at evaluated price. However, no cognizance shall be taken for 
any conditional discount for the purpose of evaluation of the Bid. 

 
iii) In case, it is observed that any of the Bidder(s) has/have offered suo-moto 

Discount/Rebate after opening of unpriced bid but before opening of price bid, such 
discount/rebate(s) shall not be considered for evaluation. However, in the event of 
the Bidder emerging as the lowest evaluated Bidder without considering the 
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discount/rebate(s), then such discount/rebate(s) offered by the Bidder shall be 
considered for Award and the same will be conclusive and binding on the Bidder. 

  
iv) In the event as a result of techno-commercial discussions or pursuant to seeking 

clarifications / confirmations from Bidder, while evaluating the un-priced part of 
the Bid, any of the bidders offers upward revised prices; such Bidder(s) will be 
requested to withdraw the revised prices failing which the bid will not be considered 
for further evaluation. In case, any of the bidders offers discount/rebate / downward 
revised prices, the same shall not be considered for evaluation and their bid will be 
evaluated as per the original price bid. However, in the event of the Bidder emerging 
as the lowest evaluated Bidder without considering the discount/rebate(s), then such 
discount/rebate(s) offered by the Bidder shall be considered for Award and the same 
will be conclusive and binding on the Bidder. 

 
v) In case any bidder does not quote for any item(s) of “Schedule of Rates” and the 

estimated price impact is more than 10% of the quoted price, then the bid will be 
rejected. If such price impact of unquoted items is 10% or less of his quoted price, 
then the unquoted item(s) shall be loaded  highest of the price quoted by the other 
bidders . If such bidder happens to be lowest evaluated bidder, price of unquoted 
items shall be considered as included in the quoted bid price.   

 
11.1.4 NA 
 
12 BID PRICES 
 
12.1 Bidders shall indicate the following in the Price Schedule/SOR format:- 
 
A) Ex-works Price including packing and forwarding charges (such price to include all 

costs as well as duties and taxes paid or payable on components and raw materials 
incorporated or to be incorporated in the goods). 

 
B) GST (CGST & SGST/UTGST or IGST) on the finished goods including inland 

transportation (which will be payable on the finished goods, if this Contract is 
awarded. 

 
C) The Bidder shall indicated breakup of the quantum of imports involved for import 

of necessary raw materials and components giving CIF value of Import and 
included in bid price.  

 
12.2 In case of import of raw material and components incorporated or to be incorporated 

in the finished goods (clause no. 12.1 (C) refers), the Bidder shall provide 
description of such material, quantity, rate, value, Import Duty considered etc. as 
per proforma provided in Price Schedule/ SOR. 
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12.3 It shall be the endeavour of the Purchase to arrange transit insurance (if applicable). 
For the purpose of arranging transit insurance of the goods dispatched / shipped, 
vendors are required to furnish the dispatch / shipping particulars to the Insurance 
Company giving complete details of dispatches along with Policy No. etc. 

 
12.4  Prices must be filled exactly in the format for “Price Schedule/ Schedule of Rates 

(SOR)” enclosed as part of Tender Document. If quoted in separate typed sheets 
and any variation in item description, unit, quantity, any conditions of SOR etc., is 
noticed, the Bid is liable to be rejected. 

 
12.5 The date of receipt of materials shall be considered as date of delivery. Other terms 

shall be interpreted as per INCOTERMS®2020 or its latest version. 
 
12.6 All duties, taxes and other levies (if any) payable by the Seller under the Contract 

or for any other cause, except GST (CGST & SGST/UTGST or IGST)  on finished 
product & on the incidental services, shall be included in the rates / prices and the 
total bid-price submitted by the Bidder. The quoted rate of GST (CGST & 
SGST/UTGST or IGST) on finished product & on the incidental services shall be 
indicated in F-10 and the bid prices. Bidders are required to quote the prices after 
carefully reading the provisions mentioned in tender document including SCC, 
GCC, Scope of work, etc. 

  
12.7 Prices quoted by the Bidder, shall remain firm and fixed and valid until completion 

of the Contract and will not be subject to variation on any account, whatsoever. 
  
12.8 The Bidder shall quote the rates in ‘figures’ & ‘words’, as per Price Schedule /SOR 

format provided in the Tender Document. There should not be any discrepancy 
between the prices indicated in figures and in words. In case of any discrepancy, 
the same shall be dealt as per clause no. 32 of ITB. 

 
12.9 Further, Bidder shall also mention the Harmonized System Nomenclature (HSN)/ 

SAC (Service application code) at the designated place n Price Schedule. 
 
13 TAXES & DUTIES 
 
13.1 Within the contractual delivery period, the statutory variation in applicable GST 

(CGST & SGST/UTGST or IGST) on supply and on incidental services, shall be to 
CUGL’s account. 

 
 Beyond the contractual delivery period, in case CUGL is not entitled for input tax 

credit of GST (CGST & SGST/UTGST or IGST), then any increase in the rate of 
GST (CGST & SGST/UTGST or IGST) beyond the contractual delivery period 
shall be to Supplier’s account whereas any decrease in the rate GST (CGST & 
SGST/UTGST or IGST) shall be passed on to the Purchaser. 
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 Beyond the contractual delivery period, in case CUGL is entitled for input tax credit 

of GST (CGST & SGST/UTGST or IGST), then statutory variation in applicable 
GST (CGST & SGST/UTGST or IGST) on supply and on incidental services, shall 
be to CUGL’ account. 

 
 The base date for the purpose of applying statutory variation shall be the Bid Due 

Date. 
 
13.2 In case of statutory variation(s) in the taxes & duties mentioned at clause no. 13.1 

above, the Supplier shall submit a copy of the ‘Government Notification’  to 
evidence the rate as applicable on the Bid Due Date and on the date of revision. 
Claim for payment of Statutory variation should be raised preferably along with the 
Invoice. Any claim for arrears on account of statutory variation shall be submitted 
to Purchaser within two (02) months from the date of issue of such ‘Government 
Notification’, otherwise such claim may not be entertained. 

  
13.3 With respect to clause no. 12.1 (C) and 12.2, the statutory variation in Import Duty 

(except component (s) for which input tax credit is available) on CIF value 
indicated, within contractual delivery period shall be to Purchaser’s account against 
submission of the documentary evidence. However, any increase in the rate of 
Import Duty beyond the contractual delivery / completion period shall be to 
Bidder’s account. In case of wrong classification, no variation including statutory 
variation of Import Duty will be payable to Supplier and any penalty due to the 
same shall be to Supplier’s account. Any decrease in the rate of Import Duty shall 
be passed on to the Purchaser. Statutory variation on account of Import Duty will 
be allowed only on component for which input tax credit is not available.  

 
13.4 New Taxes & duties: Any new taxes & duties, if imposed by the State/Central Govt. 

of India on the finished goods after the due date of bid submission but before the 
Contractual Delivery/Completion Date, shall be reimbursed to the Supplier on 
submission of copy of notification(s) issued from State/Central Govt. Authorities 
along with documentary evidence for proof of payment of such taxes & duties, but 
only after ascertaining it’s applicability with respect to the Contract. 

 
13.5 Deemed Export benefits are not applicable and Bidder should furnish prices without 

considering the same. 
 
13.6 Supplier shall ensure timely submission of correct invoice(s), as per GST rules/ 

regulation, with all required supporting document(s) without a period specified in 
Contract to enable CUGL to avail input credit of GST (CGST & SGST/UTGST or 
IGST). Further, returns and details required to be filled under GST laws & rules 
should be timely filed by Supplier of Goods/Services with requisite details. 
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 If input tax credit is not available to CUGL for any reason not attributable to CUGL, 
then CUGL shall not be obligated or liable to pay or reimburse GST (CGST & 
SGST/UTGST or IGST) claimed in the invoice(s) and shall be entitled to 
deduct/setoff /recover such GST (CGST & SGST/UTGST or IGST) together with 
all penalties and interest, if any, against any amounts paid or payable by CUGL to 
the Suppliers. 

 
13.7 The supplier shall mention the particulars of CUGL on the Invoice. Besides, if any 

other particulars of CUGL are required to be mentioned, under GST rules/ 
regulations on the date of dispatch, the same shall also be mentioned on the Invoice. 

 
13.8 In case CBEC (Central Board of Excise and Customs)/ any equivalent government 

agency brings to the notice of CUGL that the Supplier has not remitted the amount 
towards GST (CGST & SGST/UTGST or IGST) collected from CUGL to the 
government exchequer, then, that Supplier shall be put under Holiday list of CUGL 
for period of six months. 

 
13.9 CUGL will prefer to deal with registered supplier of goods/ services under GST. 

Therefore, bidders are requested to get themselves registered under GST, it not 
registered yet. 

 
 However, in case any unregistered bidder is submitting their bid, there prices will 

be loaded with applicable GST (CGST & SGST/UTGST or IGST) during 
evaluation of bid. Where CUGL is entitled for input credit of GST (CGST & 
SGST/UTGST or IGST), the same will be considered for evaluation of bid as per 
evaluation methodology of tender document. 

  
13.10 In case the GST rating of vendor on the GST portal / Govt. Official website is 

negative / black listed, then the bids may be rejected by CUGL. Further, in case 
rating of bidder is negative / black listed, after award of work for supply of goods / 
services, then CUGL shall not obligated or liable to pay or reimburse GST (CGST 
& SGST/UTGST or IGST) to such vendor and shall also be entitled to deduct / 
recover such GST (CGST & SGST/UTGST or IGST) along with all penalties/ 
interest, if any, incurred by CUGL. 

 
13.11 Anti-profiteering clause 
 
 As per Clause 171 of GST Act, it is mandatory to pass on the benefit due to 

reduction in rate of tax or from input tax credit to the consumer by way of 
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commensurate reduction in prices. The Service Provider may not the above and 
quote their prices accordingly.   

 
13.12 Contractor is required to take U.P. GST registration in accordance to the tender terms 

& conditions.  
 
14.0  BID CURRENCY 
 

  Bidders must submit bid in Indian Rupees only. 
 
15.0  BID VALIDITY  
 
15.1    The bid shall remain valid for acceptance for 4 (four) months from the bid due date. 

Owner/Employer shall reject a bid valid for a shorter period for being non-
responsive. 
 

a. In exceptional circumstance, prior to expiry of the original bid validity period, the  
Owner/Employer may request the bidders extend the period   of validity for a 
specified additional period. The requests and the Responses thereto shall be made 
in writing (by post / e-mail). A bidder may refuse the request without forfeiture of 
its bid security.   A bidder agreeing  to the request will not be required or permitted 
to modify his bid, but will be required to extend the validity of its bid security for 
the period of the extension and in  accordance  with ITB clause   in all respects.   
 

16.0  EARNEST MONEY  
 

 16.1 Bids must be accompanied with 'Earnest Money / Bid Security' in the form of  
'Demand Draft' [in favor of Central UP Gas Limited, payable at Kanpur] or 
'Banker's Cheque' or 'Bank Guarantee' as per the format given in Form -4 of 
the bidding documents. Bidders shall ensure that 'Bid Security', having a validity 
of at least ' two [02] months' beyond the validity of the bid, must accompany the 
Bid in the format(s) made available in the Bidding Document. Bid not accompanied 
with 'Bid Security', or 'Bid Security' not in requisite form shall be liable for 
rejection. The Bid Security shall be submitted in Indian Rupees only.  

 
Beneficiary Central UP Gas Limited 

Bank name & Branch Union Bank of India 
Lakhanpur, Kanpur 

IFSC    Code UBIN0563081 

Current Account No. 455201011012003 
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Bidders can also submit MSME certificate for MSEs (Micro & Small Enterprises) 
for      exemption from submission of EMD in accordance with the MSME act. This 
exemption is not extended to the traders/dealers/Distributors/stockiest 

     /wholesalers. 
 

In case Bidders registered with NSIC or District Industries Center (DIC) as 
small/Micro Category Enterprises are exempted from submission of EMD. The 
above exemption is not extended to the traders/dealers/Distributors/stockiest 
/wholesalers. 

  
The documentary evidence/certificate in support of being registered with NSIC/DIC 
submitted by the bidder shall be duly certified by the statutory auditor of the bidder 
or a practicing Chartered Accountant (not being an employee or a director or not 
having any interest in the bidder’s company/firm). The certificate should not older 
than 3 months from the bid due date and should indicate the Name of bidder, 
NSIC/DIC registration Number, Category of Enterprises, CA firm name, CA name 
and CA membership Number who is issuing the certificate.  

 
16.2 The 'Bid Security' is required to protect CUGL against the risk of Bidder's conduct, 

which would warrant the 'Bid Security's' forfeiture, pursuant to provision of  ITB. 
 
16.3 CUGL shall not be liable to pay any Bank charges, commission or interest etc. on 

the amount of 'Bid Security'. In case 'Bid Security' is in the form of a 'Bank 
Guarantee', the same shall be from any Indian scheduled Bank or a branch of an 
International Bank situated in India and registered with 'Reserve Bank of India' as 
Scheduled Foreign Bank. However, in case of 'Bank Guarantee' from Banks other 
than the Nationalized Indian Banks, the Bank must be commercial Bank having net 
worth in excess of Rs. 100 Crores [Rupees One Hundred Crores] and a declaration 
to this effect should be made by such commercial Bank either in the 'Bank 
Guarantee' itself or separately on its letterhead. 'Earnest Money / Bid Security' shall 
be valid for 'two [02] months' beyond the 'Bid Validity Period' 

 
16.4 Any Bid not secured in accordance with "ITB Clause 16.1 & 16.3" may be rejected 

by CUGL as non-responsive. 
 
16.5 Unsuccessful Bidder's 'Earnest Money / Bid Security' will be discharged/ returned 

as promptly as possible, but not later than 'thirty [30] days' after finalization of 
tender. 

 
16.6 The successful Bidder's 'Bid Security' will be discharged upon the Bidder's 

acknowledging the 'Award' and signing the 'Agreement' and furnishing the 'Contract 
Performance Security / Security Deposit' as per the provisions of tender document. 
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16.7 Notwithstanding anything contained herein, the 'Bid Security' may also be forfeited 
in any of the following cases: 

 
(a) If a Bidder withdraws his Bid during the 'Period of Bid Validity' 
(b)      If a Bidder has indulged in corrupt/fraudulent /collusive/coercive practice 
(c) If the Bidder modifies bids during the period of bid validity (after submission 

date). 
(d) Violates any other condition, mentioned elsewhere in the tender document, 

which may lead to forfeiture of EMD.   
(e) In the case of a successful Bidder, if the Bidder fails to: 
(i) to acknowledge receipt  the "Notification of Award" / "Letter of Intent 

[LOI]" 
(ii) to furnish "Contract Performance Security / Security Deposit" 
(iii) to accept 'arithmetical corrections' as per provision of ITB. 

 
16.8 Bid Security should be in favor of Central UP Gas Limited and addressed to CUGL. 

In case Bid Security is in the form of 'Bank Guarantee' or ‘Letter of Credit’, the 
same must indicate the Bid Document No. and the Work for which the Bidder is 
quoting. This is essential to have proper correlation at a later date. The 'Bid Security' 
should be in the form provided in tender document. 

 
17.0 PRE-BID MEETING 

 
17.1 As per IFB. 

 
18.0     FORMAT AND SIGNING OF BID 
 
18.1   The bidder shall prepare one original of the document comprising the  bid as  per     

clause 11 of  ITB marked “original” in addition, the bidder shall submit 1 copy of  
the  bid  clearly  marked as “Copy”. In the event of any discrepancy  between the 
original and the copy, the  original  will  govern. 

 
18.2 The original and all copies of the bid shall be typed or written in indelible ink (in 

the case of copies, photocopies are also acceptable) and shall be signed by the 
person or persons duly authorized to sign on behalf of the bidder.   

 
18.3 The name and position held by each person signing must be typed or printed below 

the signature. All pages of the bid except any catalogues/literatures shall be signed 
and sealed by the person or persons signing the bid. 

 
18.4 The bid shall contain no alterations, omissions or additions, unless the person or   

persons signing the bid initial such corrections. 
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19 ZERO DEVIATION AND REJECTION CRITERIA 
 
19.1  ZERO DEVIATION: Deviation to terms and conditions of "Bidding Documents"  

may lead to rejection of bid. CUGL will accept bids based on terms & conditions 
of "Bidding Documents" only. Bidder may note CUGL will determine the 
substantial responsiveness of each bid to the Bidding Documents pursuant to 
provision contained in clause 30 of ITB. For purpose of this, a substantially 
responsive bid is one which conforms to all terms and conditions of the Bidding 
Documents without deviations or reservations. CUGL's determination of a bid's 
responsiveness is based on the content of the bid itself without recourse to extrinsic 
evidence. CUGL reserves the right to raise technical and/or commercial query(s), if 
required, may be raised on the bidder(s). The response(s) to the same shall be in 
writing, and no change in the price(s) or substance of the bids shall be sought, 
offered or permitted. The substance of the bid includes but not limited to prices, 
completion, scope, technical specifications, etc. Bidders are requested to not to take 
any deviation/exception to the terms and conditions laid down in this "Tender 
Documents", and submit all requisite documents as mentioned in this "Tender 
Documents", failing which their offer will be liable for rejection. If a bidder does 
not reply to the queries in the permitted time frame then its bid shall be evaluated   
based on the documents available in the bid. 

 
19.2 REJECTION CRITERIA: Notwithstanding the above, deviation to the following  

clauses of Tender document shall lead to summarily rejection of Bid: 
 
(a) BEC  
(b) Scope of work 
(c)       Firm Price 
(d) Earnest Money Deposit / Bid Security (exempted for SME enterprises as clause no. 

16.1) 
(e) Specifications & Scope of Work  
(f) Schedule of Rates / Price Schedule / Price Basis 
(g) Duration / Period of Contract/ Completion schedule 
(h) Period of Validity of Bid 
(i) Price Reduction Schedule  
(j) Contract Performance Bank Guarantee / Security Deposit  
(k) Guarantee / Defect Liability Period   
(l) Arbitration / Resolution of Dispute/Jurisdiction of Court 



 
 
 
 
 

- 33 - 
 
 
 

(m) Force Majeure& Applicable Laws 
(n)     Not submitting an undertaking that the bidder is not Holiday/ Blacklisted by CUGL 

or any other Govt. Dept./PSUs. 
(o) Any other condition specifically mentioned in the tender document elsewhere  

that non-compliance of the clause lead to rejection of bid 
 

Note: Further, it is once again reminded not to mention any condition in the Bid which is 
contradictory to the terms and conditions of Tender document. 
 
20.0 E-PAYMENTS 
 

NA 
 
21.0 AGENT / CONSULTANT / REPRESEMTATOVE / RETAINERS / 

ASSOCIATES 
 
21.0        NA 
 
D.  SUBMISSION OF BIDS 
 
22.0 Submission of bid Through Online 
 
22.1   WEB PORTAL FOR Bid Submission online https://etenders.gov.in  For More  

information please visit our Website and find the attached General Instruction for 
online bid submission.  

 
Bid must be submitted through e-tender mode in the manner specified in Tender 
Document.  

 
No Manual/ Hard Copy (Original) Bid shall be acceptable.   

 
23.0     DEADLINE FOR SUBMISSION OF BID 
 
23.1 The Bid must be submitted at the address as specified in clause 22.6 above not later 

than the time and date as specified in Section-I, IFB. 
 
23.2 The Employer may, in exceptional circumstances and at its discretion,, on giving 

reasonable notice by fax or any written communication to all prospective bidders 
who have been issued the bidding document, extend the deadline for the submission 
of bids. In which case all rights and obligations of the Employer and bidders, 
previously subject to the original deadline will thereafter be subject to deadline as 
extended. 
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23.4 In case any bid is submitted by bidder who is on Holiday’ by CUGL or 
banned/blacklisted by Government department/ Public Sector on due date of 
submission of bid, such bid will not be opened /evaluated and such bids shall be 
returned to the party immediately 

 
23.5 In case of the days specified in IFB happens to be a holiday in CUGL, the next 

working day shall be implied. 
 
24.0 LATE BIDS 
 
24.1 Any Bid received after the Bid Due Date & Time of tenders will be treated as late 

bids.    However, e-tendering system of CUGL shall close immediately after the 
Due Date & Time of Bid submission and no bids can be submitted thereafter. 
 
In case the EMD /physical documents have been received but the Bid is not 
submitted by the bidder or submitted incomplete in the e-tender Portal within the 
stipulated time, such EMD/ bid security shall be returned and such bid shall not be 
considered. 
 

24.2   EMD /physical documents received to address other than one specifically stipulated 
in the   Tender Document will not be considered for evaluation/opening/award if 
not received to the specified destination within stipulated date & time. 

 
25.0 MODIFICATION AND WITHDRAWL OF BIDS  
 
25.1 The bidder may modify or withdraw its bid after the bid submission, but, before the 

due date of submission provided that written notice of the modification, including 
substitution or Withdrawal of the bid, is received by the Employer prior to the 
deadline prescribed for submission of bids. 

 
25.2 The bidder’s modification or withdrawal note shall be prepared, sealed, marked and 

delivered in accordance with the provisions of clause 22 of ITB with the outer 
envelopes additionally marked “modification” or withdrawal as appropriate. A 
withdrawal notice may also be sent by post, but followed by signed confirmation 
copy, post marked not later than the deadline for submission of bids. 

 
25.3 No bid shall be modified/withdrawn after the deadline for submission of bid. 
 
25.4 No bid shall be allowed to be withdrawn/modified in the interval between the 

deadline for submission of bids and the expiration of the period of bid validity 
specified by the bidder on the bid form, Withdrawal/ modification of a bid during 
this interval shall result in the bidders forfeiture of its bid security, pursuant to 
clause 15 of ITB. 
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25.5 The latest bid hence submitted shall be considered for evaluation and all other bids 
shall be considered unconditionally withdrawn. 

 
26.0  OWNER/EMPLOYER’S RIGHT TO ACCEPT ANY BID AND TO REJECT 

ANY OR ALL BIDS 
 
The Owner/Employer reserves the right to accept or reject  any bid, and to annual the 
bidding process  and reject all bids at any time  prior to award  of  the  contract without 
thereby  incurring any  liability to the affected bidder  or bidder or any obligations to 
inform the affected bidder or bidders of the ground for Owner/Employer action. 
 
D. BID OPENING AND EVALUATION 
 
27.0 BID OPENING 
 
27.1 Unpriced Bid Opening : 
 
CUGL will open bids, in the presence of bidders’ designated representatives who choose 
to attend, at date, time and location stipulated in the tender document.  The bidders’ 
representatives, who are present shall sign a bid opening register evidencing their 
attendance.  

 
27.2 Priced Bid Opening: 

 
CUGL will open the price bids of those bidders who meet the qualification 
requirement and whose bids is determined to be technically and commercially 
responsive. Bidders selected for opening of their price bids shall be informed about 
the date of price bid opening. Bidders may depute their authorized representative 
to attend the bid opening.  The bidders’ representatives, who are present shall sign 
a register evidencing their attendance and may be required to be present on a short 
notice.  
 

27.3 The price bids of those bidders who were not found to be techno-commercially 
responsive shall be unopened and returned unopened after opening of the price bids 
of techno-commercially responsive bidders. 

 
28.0 PROCESS TO BE CONFIDENTIAL 
 
28.1 Information relating to the examination, clarifications, evaluation and comparison 

of  bids, and recommendations for the award of a Contract, shall not be disclosed to 
bidders or any other  person officially concerned with such Process. 
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28.2    Any efforts by a bidder to influence the Owner/Employer in any manner in respect 
of Preparation of Bidding document & further evaluation of bids will result in the 
rejection of that bid. 

 
29.0 CONTACTING THE OWNER/EMPLOYER 
 
29.1 From the time of the bid opening to the time of  the  Contract award, if any  bidder   

wishes to  contact the Owner/Employer for any matter relating to the bid, it should 
do so in  writing.  Any effort by a bidder to influence the Owner/Employer in any 
manner in respect  of  bid evaluation or award  will result in the rejection of that 
bid. 

 
30.0 EXAMINATION OF BIDS AND DETERMINATION OF 

RESPONSIVENESS 
 
30.1 The owner’s determination of a bid’s responsiveness is based on the content of the 

bid only. Prior to the detailed evaluation of Bids, the Employer will determine 
whether each Bid:- 

 
(a) Meets the "Bid Evaluation Criteria"  of the Bidding Documents; 
(b) Has been properly signed; 
(c) Is accompanied by the required 'Earnest Money / Bid Security'; 
(d) Is substantially responsive to the requirements of the Bidding Documents;  
           and 
(e) Provides any clarification and/or substantiation that the Employer may 

require to determine responsiveness pursuant to "ITB: Clause-28.2"  
 

30.2 A substantially responsive Bid is one which conforms to all the terms, conditions 
and specifications of the Bidding Documents without material deviations or 
reservations or omissions for this purpose employer defines the foregoing terms 
below:- 

 
a)  “Deviation” is departure from the requirement specified in the tender 

documents.  
b)  “Reservation” is the setting of limiting conditions or withholding from 

complete acceptance of the requirement in the tender documents.  
c)  “Omission” is the failure to submit part or all of the information or 

documentation required in the tender document. 
 
30.3 A material deviation, reservation or omission is one that, 

 
a)   If accepted would, 
i)   Affect in any substantial way the scope, quality, or performance of the job 

as specified in tender documents. 



 
 
 
 
 

- 37 - 
 
 
 

ii)  Limit, in any substantial way, inconsistent with the Tender Document, the 
Employer’s rights or the tenderer’s obligations under the proposed 
Contract. 

b) If rectified, would unfairly affect the competitive position of other bidders 
presenting substantially responsive bids. 

 
30.4 The employer shall examine all aspects of the bid to confirm that all requirements  
            have been met without any material deviation reservation or omission.  
 
30.5 If a Bid is not substantially responsive, it may be rejected by the Employer and 

may not subsequently be made responsive by correction or withdrawal of the of 
material deviation, reservation or omission. 

  
30.6   CUGL reserves the right to seek any clarification from the bidder, if required on  

the submitted document for evaluating their bid, the same shall be asked. 
 
31.0    PRICE BID OPENING 
   

The Owner/Employer will open priced bids of all techno-commercially acceptable 
bidders. 

 
32.0 ARITHMETIC CORRECTIONS & CORRECTION OF ERRORS  
 
32.1 Bids determined to be substantially responsive will be checked by the Employer for  
           any arithmetic errors. Errors will be corrected by the Employer as follows: 
 

(i)  When there is a difference between the rates in figures and words, the rate 
which corresponds to the amount worked out by the contractor (by 
multiplying the quantity and rate) shall be taken as correct.  

 
(ii)  When the rate quoted by the contractor in figures and words tallies but the 

amount is incorrect, the rate quoted by the contractor shall be taken as correct 
and not the amount and the amount corrected.  

 
(iii)  When it is not possible to ascertain the correct rate, in the manner prescribed 

above, the rate as quoted in words shall be adopted and the amount worked 
out, for comparison purposes  

 
32.2 The amount stated in the bid will be adjusted by the Employer in accordance with 

the above procedure for the correction of errors. If the bidder does not accept the 
corrected amount of bid, its bid will be rejected, and the bid security shall be 
forfeited. 

 
33.0  CONVERSION TO SINGLE CURRENCY 
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 All bids to submitted in INR.  
 
34.0 EVALUATION AND COMPARISON OF BIDS 
 
34.1 The evaluation & comparisons of the bids will be carried out for previously 

determined as substantially responsive pursuant to ITB Cl. No.28. 
 
34.2  The evaluation & Comparison of all the responsive bids for        

supplies/works/services to be arrived at the lowest evaluated offer as Under (i) the 
evaluated price of bidders shall include the following: 

 
I. Total price quoted by the bidder (including Taxes & duties). 

II. Technical loading if any as per Technical specification. 
 
34.2.1 In case more than one bidder is tied up at one position based on evaluated price, 

then lowest cost bidder shall be shortlisted using following tie breaker criteria in the 
order of sequence (i.e. criteria no. 2 will be applied only in case there is still a tie 
after criteria no.1):  

 
Criteria No. 1 - The bidders who have got the higher average turnover of last 03 
(three) Financial Year.  
 
Criteria No. 2- The bidders who have got the higher working capital (without taking 
into consideration of letter of credit submitted from bank) in the last Financial Year. 
 

34.4 In case it is observed that any bidder has not quoted for any item in the Schedule of 
Rates (such unquoted item not being in large numbers), the quoted price for the 
purpose of evaluation shall be considered as the maximum rate quoted by the 
remaining bidders for such items. If after evaluation, such bidder is found to be the 
lowest evaluated bidder, the rates for the missing item shall be considered as 
included in quoted bid price. If the estimated price impact of the unquoted items is 
more that 10% of the bidder’s quoted price, the above provision shall not be 
applicable and such bid shall be rejected 

 
35.0     POST QUALIFICATION 
 
35.1  In the absence of prequalification, the Owner/Employer will determine to its  

satisfaction whether the bidder selected as having submitted the lowest evaluated, 
responsive bid is qualified  to satisfactorily perform the contract. 

35.2 The determination will take into account the bidders financial, technical and   
production capabilities. It will be based upon an examination of the documentary 
evidence of the bidders qualifications submitted by the Bidder, pursuant to ITB 
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Clause-10, as well as such other information as the Owner/Employer deems 
necessary and appropriate. 
 

An affirmative determination will be a prerequisite for award of  the contract  to the   
bidder. A Negative determination will result in rejection of the bidders bid. 
 
F    -     AWARD OF CONTRACT 

 
36.0 AWARD  
 
36.1 The  Owner/Employer  will  award  the  contract  to  the  successful  bidder  (s)   

whose  bid   has   been  determined to be Substantially responsive and/or have 
been determined as a  lowest on  least cost to  Owner/Employer and is 
determined to be qualified to satisfactorily perform the Contract. 
 

37.0 NOTIFICATION OF AWARD/LETTER OF INTENT  
 
37.1 Prior to the expiration of period of bid validity, Owner/Employer (CUGL) will 

notify the successful bidder in writing by Post/E-mail to be confirmed in writing, 
that his bid has been accepted. The notification of award/Letter of Intent will 
constitute the formation of the Contract. 

 
37.2 The Completion period shall commence from the date of notification of 

award/Letter of Intent (LOI).  
 
37.3 The notification of award will constitute the formation of a Contract. 

 
37.4 Upon the successful bidder’s/ Contractor’s CPBG/SD shall promptly discharge his 

EMD.  
 
38.0 SIGNING OF AGREEMENT 
 
38.1 After the successful bidder has been notified for acceptance of his bid, the bidder is 

required to execute the Contract Agreement within 21 days of receipt of Letter  of 
Intent in the form provided in the Bidding Documents. The Contract Agreement is 
to be executed on the non-judicial paper of appropriate value (the cost of stamp 
paper shall be borne by the Contractor/Service Provider). 

 
38.2 In the event of failure on the part of the successful bidder to sign the AGREEMENT 

within the above stipulated period, the Bid Security shall be forfeited and the 
acceptance of the award shall be considered as cancelled. 
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39.0 PERFORMANCE GUARANTEE 
 
39.1 Pursuant to clause no. 4 of GCC- works, bidder will provide performance Guarantee 

of appropriate value within 21 days of receipt of award from the Owner/Employer. 
The Performance Guarantee shall be in form of Bank Guarantee and shall be in the 
currency of the Contract. 

 
39.2 Failure of the successful bidder to comply with the requirement of this clause shall 

constitute a breach of contract, cause for annulment of the award, forfeiture of the 
bid security and any such remedy the Employer may take under the Contract 
pursuant to Clause as per tender. Owner also reserves the right to debar the bidder 
in participating in the tenders for similar work for one year. 

 
40.0 CONTRACT EXTENSION  
 
40.1 The contract may be extended upto 6 months on same Prices and discounts, if any 

and other terms & conditions upon satisfactory performance. 
 
41.0 CORRUPT AND FRAUDULENT PRACTICES 
 
41.1  The Owner/Employer requires that Bidders/contractors observe the highest 

standard of ethics during the execution of Contract. In pursuance of this policy, the 
Employer defines, for the purposes of this provision, the terms set forth below as 
follows: 

 
a) “Corrupt Practice” means the offering, giving, receiving, or soliciting of anything   

of value to influence the action of public official in contract execution, and 
 

b) “Fraudulent Practice”  means a  misrepresentation  of facts in  order to secure  the  
contract or  influence the execution of a Contract to the detriment of the 
Employer, and includes collusive practice among bidders (prior to or after bid 
submission) designed to establish bid  prices at artificial non-competitive levels 
and to deprive the Employer of the benefits of free and open competition; The  

 
Employer will reject a proposal for award if it determines that the bidder 
recommended for award has engaged corrupt or fraudulent practices in competing 
for the Contract in question. 
 

41.2 The Owner/Employer will declare a firm ineligible for a period pursuant to clause    
as  per tender. 
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42.0 INCOME TAX & CORPORATE TAX 
 

42.1 Income tax deduction shall be made from all payments made to the contractor as 
per the rules and regulations in force and in accordance with the Income Tax Act 
prevailing from time to time. 
 

42.2  Corporate Tax liability, if any, shall be to the contractor’s account. 
 

43.0     WAIVER OR TRANSFER OF THE AGREEMENT 
 
43.1 The successful bidder shall not waive the Agreement or transfer it to third parties,  

whether in part or in whole, nor waive any interest that is included in the Agreement 
without the prior written permission of the Owner/Employer. 

 
44.0  In case L-1 bidder denied executing the job, then job will be awarded to the L-2  

bidder subject to the matching of L-1 bidder’s rates. 
 

In case L-2, bidder does not match the L-1 rates, then L-3……and so on bidders 
shall be asked to match the L-1 rates until all such options are exhausted. 

 

45.       In case L-1 bidder denies / do not execute the job after placement of LOI, then the 
bidder (L-1) will be placed on holiday for the period of 01 year from the date of 
issue of letter.    

 
46.0     EVALUATION OF PERFORMANCE  

 
Performance of the contract awarded shall be evaluated as per vendors evaluation  

  policy of CUGL which is available on CUGL website. 
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(GENERAL 
CONDITIONS OF  

CONTRACT) 
 

SECTION-IV 
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GENERAL CONDITIONS OF CONTRACT 
 

1 DEFINITIONS 

1.1 All the initial capitalised terms used in the Agreement shall have the meaning 
as described to such terms hereunder: 

1.2 ‘Agreement’ or ‘Contract’ means the agreement entered into between the 
OWNER and the Contractor, including all attachments and appendices thereto 
and all documents incorporated by reference therein, as modified, reinstated or 
amended from time to time. 

1.3 ‘Completion Schedule’ or ‘Delivery Schedule’ means a schedule approved by 
the OWNER for completion of all obligations of the Contractor under the 
Agreement. 

1.4 NA 
1.5 ‘Contract Documents’ mean all the documents referred to in the Agreement for 

discharging the requisite obligations by respective party. 
1.6 ‘Contract Price’ means the price payable to the Contractor under the Contract 

for the full and proper performance of all its contractual obligations. 
1.7 ‘Day’, ‘Month’ or ‘Year’ means calendar day, calendar month or calendar year. 
1.8 ‘Engineer’ means an authorized representative of the OWNER, if any, to which 

the OWNER has entrusted various tasks in relation to the carrying out of his 
Project and in particular the implementation of the relevant Agreement. The 
Engineer is fully empowered to represent the OWNER. For avoidance of doubt, 
Consultant may be an Engineer. In case the Agreement does not specify the 
intervention by the Engineer, the rights and obligations are exercised and borne 
by the OWNER, mutatis mutandis. 

1.9 ‘Effective Date’ means a date on which Contractor’s obligations will commence 
and thereupon Delivery Schedule and/or Completion Schedule will be drawn 
up. 

1.10 ‘Goods’ means all of the equipment, machinery, and/or other materials which 
the Contractor is required to supply to the OWNER under the Agreement. 

1.11 ‘GCC’ means the GENERAL CONDITIONS OF CONTRACT contained in this 
section. 

1.12 ‘Inspector’ means any person or outside Agency nominated by OWNER to 
inspect equipment, stage wise as well as final, before despatch, at Contractor’s 
works and/or on receipt at Site as per terms of the Agreement. 

1.13 ‘Notification of Award’ means date which is earlier of either a Letter of Intent 
(LOI) issued to a successful bidder for award of the work pursuant to bidding 
process. 
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1.14 ‘The OWNER/PURCHASER/CUGL mean CENTRAL UP GAS LIMITED, an 
undertaking registered under The Indian Co. Act, 1956 having its Registered & 
Corporate office at 7TH Floor UPSIDC complex, A-1/4 lakhanpur Kanpur-
208024 and includes its successors and assigns. 

1.15 ‘Services’ or ‘Ancillary Services’ means those services ancillary to the supply 
of the Goods, such as transportation and insurance, and any other incidental 
services, such as installation, commissioning, provision of technical assistance, 
training and other such obligations of the Contractor covered under the scope of 
the Agreement. 

1.16 ‘Site’ or ’OWNER’s stores’ means the place or places named in tender 
document.  

1.17 ‘SCC’ means the SPECIAL CONDITIONS OF CONTRACT forming a part of 
the Contract Documents. 

1.18 ‘Supplier’ or ‘Seller’ or ‘Contractor’ means the individual person or firm or 
body corporate supplying the Goods and Ancillary Services under the 
Agreement. 

1.19 ‘Bid’ or ‘Tender’ shall have the same meaning. 
2 INTERPRETATION OF CONTRACT DOCUMENT 

2.1 Notwithstanding the sub-division of the documents into these separate sections 
and volumes every part of each shall be deemed to be supplementary to and 
complementary of every other part and shall be read with and into the 
CONTRACT so far as it may be practicable to do so. 

2.2 Where any portion of the General Condition of Contract is repugnant to or at 
variance with any provisions of the Special Conditions of Contract, unless a 
different intention appears the provisions of the Special Conditions of Contract 
shall be deemed to over-ride the provisions of the General Conditions of 
Contract and shall to the extent of such repugnancy, or variations, prevail. 

2.3 Wherever it is mentioned in the specifications that the CONTRACTOR shall 
perform certain WORK or provide certain facilities, it is understood that the 
CONTRACTOR shall do so at his cost and the VALUE OF CONTRACT shall 
be deemed to have included cost of such performance and provisions, so 
mentioned. 

2.4 The materials, design and workmanship shall satisfy the relevant INDIAN 
STANDARDS, the JOB SPECIFICATIONS contained herein and CODES 
referred to. Where the job specification stipulate requirements in addition to 
those contained in the standard codes and specifications, these additional 
requirements shall also be satisfied. 

3 CONFIDENTIALITY  
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3.1 The Contractor cannot, without agreement of the OWNER, disclose nor enable 
third parties to benefit from the documents drawn up in the course of his 
obligations under the Agreement or information received from the OWNER / 
Consultant / Engineer/ Inspector.  

3.2 Further, Contractor is not allowed to publish copy or transmit to third parties the 
documents that are transmitted to him by OWNER/ Consultant/ Engineer/ 
Inspector. The OWNER/ Consultant retains the right to claim damages from the 
Contractor in the case where these documents have been used without such 
written consent.  

3.3 However, these obligations do not apply to documents for which it can be 
demonstrated that   
•  Such documents were already public before these were communicated to the 

other party, or have become public since without any fault or negligence of 
the party concerned, or  

•  Such documents were already in its possession without having obtained them 
directly or indirectly from the other party, or  

•  Such documents were obtained from an independent source that had neither 
direct nor indirect secrecy commitment to the other party. 

3.4 Regarding the application of this clause, the experts appointed by the OWNER/ 
Engineer are not considered as third parties, and for this reason they have to 
respect, towards the Contractor, the same obligations as the OWNER in these 
matters. 

3.5 Any document, other than the Agreement itself, enumerated in GCC shall 
remain the property of the OWNER and shall be returned (all copies) to the 
OWNER on completion of the Contractor’s obligations under the Agreement, if 
so required by the OWNER. 

4 Contract PERFORMANCE bank guarantee 

4.1 Within twenty one (21) days of the receipt of the notification of award/ Letter 
of Intent, the successful bidder shall furnish the performance guarantee in 
accordance with General Conditions of Contract in the form provided in the Bid 
documents.  
The Contract Performance Bank Guarantee shall be taken @ 5% of the total 
order value (exclusive of taxes) & remaining 5% to be recovered from RA Bills. 
The Contract Performance Bank Guarantee shall be valid up to 90 days beyond 
the expiry of defect liability period. 

4.2 In the event that completion of work is delayed beyond the scheduled 
completion date for any reason whatsoever, the contractor shall have the validity 
of the Contract Performance Bank Guarantee suitably extended to cover the 
period of delay. 
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4.3 The proceeds of the Contract Performance Bank Guarantee shall be payable to 
the OWNER as compensation for any loss or damage resulting from the 
Contractor’s failure to complete its obligations under the Agreement. 

4.4 The Contract Performance Bank Guarantee shall be denominated in the currency 
of the Agreement and shall be in the following form: 
a) A bank guarantee issued by a scheduled / nationalized bank is acceptable to 

the OWNER, in the form provided in the bid documents. The Contract 
Performance Bank Guarantee will be discharged by the OWNER and 
returned to the Contractor not later than Ninety days (90) days following the 
date of completion of all the Contractor’s performance obligations under the 
Contract, including any warranty obligations. 

4.5 The contractor shall submit a written request for release of Contract performance 
Bank Guarantee, on successful completion of defect liability period. 

5 INSPECTIONS AND TESTS 

5.1 Refer SOW. 
6 TRANSPORTATION 

6.1 Transportation of all items covered in the scope of contractor, will be arranged 
by contractor at his own cost including insurance and storage. Contractor will 
also be responsible for taking delivery of free issue material from OWNER’s 
store and Transportation to place of work including its coverage for transit 
insurance. 

7 GUARANTEE/  WARRANTY/ Defect liability period 

7.1 The Contractor warrants that the work carried out under the Agreement are 
meeting the requirement of the Bid document and will rectify/ repair any 
defective work on receipt of instructions from OWNER/ Consultant.  

7.2 The OWNER shall promptly notify the Contractor in writing of any claims 
arising under this warranty. 

7.3 Upon receipt of such notice, the Contractor shall, within a reasonable period, 
repair or replace the defective Goods or parts thereof, free of cost to the 
OWNER.  The Contractor may take over the replaced parts/ Goods at the time 
of their replacement. No claim whatsoever shall lie on the OWNER for the 
replaced parts/ goods thereafter. In the event of any correction of defects or 
replacement of defective material during the warranty period, the warranty for 
the corrected / replaced Goods or item or material shall be extended to a further 
period of twelve (12) Months from the date of such repair/replacement if put to 
use immediately or eighteen (18) Months. Defect liability period shall be 12 
months from the date of handing over of the system to OWNER. 
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7.4 If the Contractor, having been notified, fails to remedy the defect(s) within a 
reasonable period, the OWNER may proceed to take such remedial action as 
may be necessary, at the Contractor’s risk and expense and without prejudice to 
any other rights which the OWNER may have against the Contractor under the 
Agreement. 

8 PRICES 

8.1 Prices charged by the Contractor for Goods delivered and all Services performed 
under the Agreement shall be on firm price basis and not vary from the prices 
quoted by the Contractor in its bid, with the exception of any price adjustments 
authorized as per tender document. 

9 TAXES, DUTIES, ETC. 

9.1 The Contractor agrees to and does hereby accept full and exclusive liability for 
the payment of any and all taxes including BOCW tax, duties, etc. now or 
hereafter imposed, increased, modified, from time to time in respect of Works 
and materials and all contributions and taxes for unemployment compensation, 
insurance and old age pensions or annuities now or hereafter imposed by any 
Central or State Government authorities which are imposed with respect to or 
covered by the wages, salaries, or other compensations paid to the persons 
employed by the Contractor and the Contractor shall be responsible for the 
compliance with all applicable Central, State, Municipal and local laws and 
regulations, and requirement of any Central, State or local Government agency 
or authority.  

9.2 Contractor further agrees to defend, indemnify and hold OWNER harmless from 
any liability or penalty, which may be imposed by the Central, State or Local 
authorities by reason or any violation by Contractor or Sub-Contractor of such 
laws, suits or proceedings that may be brought against the OWNER arising 
under, growing out of, or by reason of the work provided for by this Contract, 
by third parties, or by Central or State Government authority or any 
administrative sub-division thereof. 

9.3 Tax deductions will be made as per the rules and regulations in force in 
accordance with acts prevailing from time to time. 

10 STATUTORY VARIATION  
10.1 All statutory variations, change in law or imposition of any new taxes/ duties/ 

levies by any Central Government/ State Government/ Civil Agencies/Local 
Bodies shall be to Contractor’s account except for statutory variations in Service 
Tax, which shall be reimbursed by OWNER against documentary evidence 
submitted by the Contractor. 

10.2 With respect to service tax rules, at the time of execution of works / processing 
of invoices, all GST rules will apply as applicable.  

11 PAYMENT  
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11.1 Vendors shall submit their bills to the respective Engineer-In-Charge of 
OWNER, attaching all the required documentary proof confirming there upon 
that all statutory obligations as per Government rules and Tender Conditions are 
being observed. Un-disputed payment shall be released against Bills, duly 
certified by respective OWNER’s Engineer-In-Charge within 30 (Thirty days, 
if found in order. For payment terms, refer of SCC. 
 

11.2 Payment shall be released after applicable tax deductions at source as per rules 
& acts enforced during the tenancy of the contract.  

12 SUB-CONTRACTING 

12.1 The Contractor shall notify the OWNER in writing of all subcontracts awarded 
under this Agreement if not already notified in the Contractor’s bid and 
incorporated in the Agreement. Such notification and incorporation shall not 
relieve the Contractor from any liability or obligation under the Agreement. 
Such sub-contract shall be limited to certain bought-out items and sub-
assemblies, which are not in line of Contractor’s manufacturing or proposed 
manufacturing unit of authorized Contractor. 

12.2 Such purchased and subcontracted items shall have to be necessarily in full 
compliance with the terms and conditions of the Agreement and do not relieve 
the Contractor of any of his contractual obligations. The Contractor shall be 
solely responsible for any action, deficiency or negligence of his sub contractors.  

12.3 For any subcontract, the OWNER is entitled to demand from the Contractor, for 
approval of the list of sub-contractors, the Contractor intends to involve and of 
the orders he may entrust to them. Approval by the OWNER cannot give rise to 
any legal bond between the OWNER and the sub contractors and leaves full 
responsibility only to the Contractor.  

12.4 In the event where the warranty agreed between the Contractor and his sub-
Contractors exceeds in scope or in period those required under the Agreement, 
the Contractor undertakes to make the OWNER the full and direct beneficiary 
of such warranty.  
 

13 DELAYS IN THE CONTRACTOR’S PERFORMANCE  
 

13.1 Delivery of the Goods and performance of Services shall be made by the 
Contractor in accordance with the time schedule prescribed by the OWNER in 
the Completion Schedule. 
 

13.2 If the CONTRACTOR refuses or fails to execute the WORK or any separate 
part thereof with such diligence as will ensure its completion within the time 
specified in the CONTRACT or  extension  thereof or fails to perform any of his 
obligation under the  CONTRACT or in any manner commits a breach of any 
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of the provisions of the CONTRACT it shall be open to the OWNER at its option 
by written notice to the CONTRACTOR: 

 
13.2.1 TO DETERMINE THE CONTRACT in which event the CONTRACT shall 

stand terminated and shall cease to be in force and effect on and from the date 
appointed by the OWNER on that behalf, whereupon the CONTRACTOR shall 
stop forthwith any of the CONTRACTOR's work then in progress, except such 
WORK as the OWNER may, in writing, require to be done to safeguard any 
property or WORK, or installations from damage, and the OWNER, for its part, 
may take over the work remaining unfinished by the CONTRACTOR and 
complete the same through a fresh contractor or by other means, at the risk and 
cost of the CONTRACTOR, and any of his sureties if any, shall be liable to the 
OWNER for any excess cost occasioned by such work having to be so taken 
over and completed by the OWNER over and above the cost at the rates 
specified in the schedule of quantities and rate/prices. 
 

13.2.2 WITHOUT DETERMINING THE CONTRACT to take over the work of the 
CONTRACTOR or any part thereof and complete the same through a fresh 
contractor or by other means at the risk and cost of the CONTRACTOR. The 
CONTRACTOR and any of his surefrties are liable to the OWNER for any 
excess cost over and above the cost at the rates specified in the Schedule of 
Quantities/ rates, occasioned by such works having been taken over and 
completed by the OWNER. 

13.3 In such events of above sub-clauses: 
 

13.3.1 The whole or part of the Contract Performance Security furnished by the 
CONTRACTOR is liable to be forfeited without prejudice to the right of the 
OWNER to recover from the CONTRACTOR the excess cost referred to in the 
sub clause aforesaid, the OWNER shall also have the right of taking possession 
and utilising in completing the works or any part thereof, such as materials 
equipment and plants available at work site belonging to the CONTRACTOR 
as may be necessary and the CONTRACTOR shall not be entitled for any 
compensation for use or damage to such materials, equipment and plant. 
 

13.3.2 The amount that may have become due to the CONTRACTOR on account of 
work already executed by him shall not be payable to him until after the expiry 
of Six (6) calendar months reckoned from the date of termination of 
CONTRACT or from the taking over of the WORK or part thereof by the 
OWNER as the case may be, during which period the responsibility for faulty 
materials or workmanship in respect of such work shall, under the CONTRACT, 
rest exclusively with the CONTRACTOR. This amount shall be subject to 
deduction of any amounts due from the CONTRACT to the OWNER under the 
terms of the CONTRACT authorised or required to be reserved or retained by 
the OWNER. 
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13.4 Before determining the CONTRACT provided in the judgement of the 
OWNER, the default or defaults committed by the CONTRACTOR is/are 
curable and can be cured by the CONTRACTOR if an opportunity given to him, 
then the OWNER may issue Notice in writing calling the CONTRACTOR to 
cure the default within such time specified in the Notice. 

13.5 The OWNER shall also have the right to proceed or take action above, in the 
event that the CONTRACTOR becomes bankrupt, insolvent, compounds with 
his creditors, assigns the CONTRACT in favour of his creditors or any other 
person or persons, or being a company or a corporation goes into voluntary 
liquidation, provided that in the said events it shall not be necessary for the 
OWNER to give any prior notice to the CONTRACTOR. 

13.6 Termination of the CONTRACT as provided above shall not prejudice or affect 
their rights of the OWNER which may have accrued upto the date of such 
termination. 

13.7 Except as provided under GCC or for the reasons solely attributable to the 
OWNER, a delay by the Contractor in the performance of its delivery 
obligations shall render the Contractor liable to the imposition of liquidated 
damages pursuant to GCC, unless an extension of time is agreed upon without 
the application of liquidated damages. 

14 Contractor remains liable to pay compensation if action not taken under 
clause 13 

14.1 In any case in which become exercisable and the same had not been exercised, 
the non-exercise thereof shall not constitute a waiver of any of the conditions 
hereof and such powers shall notwithstanding be exercisable in the event of any 
further case of default by the CONTRACTOR for which by any clause or 
clauses hereof he is declared any of the powers conferred upon the OWNER BY 
CLAUSE 13 thereof shall have liable to pay compensation amounting to the 
whole of his Contract Performance Security, and the liability of the 
CONTRACTOR for past and future compensation shall remain unaffected. In 
the event of the OWNER putting in force the power under above sub-clause 
vested in him under the preceding clause he may, if he so desired, take 
possession of all or any tools, and plants, materials and stores in or upon the 
works or the site thereof belonging to the CONTRACTOR or procured by him 
and intended to be used for the execution of the WORK or any part thereof 
paying or allowing for the same in account at the CONTRACT rates or in case 
of these not being applicable at current market rates to be certified by the 
ENGINEER-IN-CHARGE whose certificate thereof shall be final, otherwise the 
ENGINEER-IN-CHARGE may give notice in writing to the CONTRACTOR 
or his clerk of the works, foreman or other authorised agent, requiring him to 
remove such tools, plant, materials or stores from the premises (within a time to 
be specified in such notice), and in the event of the CONTRACTOR failing to 
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comply with any such requisition, the ENGINEER-IN-CHARGE may remove 
them at the Contractor’s expense or sell them by auction or private sale on 
account of the CONTRACTOR and at his risk in all respects without any further 
notice as to the date, time or place of sale and the certificate of the 
ENGINEER-IN-CHARGE as to the expenses of any such removal and the 
amount of the proceeds and expenses of any such sale shall be final and 
conclusive against the CONTRACTOR. 

15 TERMINATION FOR DEFAULT 

15.1 Save for the cases provided for in Clause, if the Contractor fails to fulfil any of 
his obligations, the OWNER reserves the right, after simple summons to comply 
and without prejudice to any other measures provided for in the Contract 
Documents, to offset the Contractor’s deficiency by substituting Contractor by 
another third party to the Contractor for the purpose of carrying out those 
obligations, at the Contractor’s expense, risk and peril, or to terminate the 
Agreement without prejudice to the OWNER’s rights of receiving reparation for 
the resulting damage.  

15.2 The OWNER may terminate the Agreement when the Contractor’s situation at 
any time after Notification of the Award is found to have become so precarious 
that there is every indication that he will not be able to fulfil his obligations. 
Such indications may be, for example, the Contractor’s filing for bankruptcy or 
composition, or going into receivership or liquidation, or any similar procedures 
under applicable legislation.  

16 Change in constitution  

16.1 Where the CONTRACTOR is a partnership firm, the prior approval of the 
OWNER shall be obtained in writing, before any change is made in the 
constitution of the firm. Where the CONTRACTOR is an individual or a Hindu 
undivided family business concern, such approval as aforesaid shall, likewise be 
obtained before such CONTRACTOR enters into any agreement with other 
parties, where under, the reconstituted firm would have the right to carry out the 
work hereby undertaken by the CONTRACTOR. In either case if prior approval 
as aforesaid is not obtained, the CONTRACT shall be deemed to have been 
allotted in contravention of clause 12 hereof and the same action may be taken 
and the same consequence shall ensure as provided in the said clause. 

17 Members of the OWNER not individually liable  

17.1 No Director, or official or employee of the OWNER/ CONSULTANT shall in 
any way be personally bound or liable for the acts or obligations of the OWNER 
under the CONTRACT or answerable for any default or omission in the 
observance or performance of any of the acts, matters or things, which are herein 
contained 

18 Contractor's office at site 
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18.1 The CONTRACTOR shall provide and maintain an office at the site for the 
accommodation of his Engineer and staff and such office shall be open at all 
reasonable hours to receive instructions, notice or other communications.  

19 Contractor to Indemnify the OWNER 

19.1 The contractor shall indemnify the OWNER and every member, officer and 
employee of the OWNER, also Engineer-In-Charge and his staff against all 
action, proceedings, claims, demands, costs and expenses whatsoever arising 
out of all action, proceedings, claims, demands, costs and expenses which may 
be made against the OWNER for or in respect of or arising out of any failure by 
the contractor in the performance of his obligations under the contract. The 
OWNER shall not be liable for or in respect of consequence of any accident or 
injury to any workmen or other person in the employment of the contractor or 
his sub-contractor and contractor shall indemnify and keep the OWNER 
indemnified against all such damages and compensations and against all claims, 
proceedings, claims, demands, costs and expenses whatsoever in respect thereof 
or in relation thereof. 

19.2 If any action is brought before a Court, Tribunal or any other Authority against 
the OWNER or an officer or agent of the OWNER, for the failure, omission or 
neglect on the part of the CONTRACTOR to perform any acts, matters, 
covenants or things under the CONTRACT, or damage or injury caused by the 
alleged omission or negligence on the part of the CONTRACTOR, his agents, 
representatives or his SUB-CONTRACTOR's, or in connection with any claim 
based on lawful demands of SUB-CONTRACTOR's workmen, Contractors or 
employees, the CONTRACTOR, shall in such cases indemnify and keep the 
OWNER and/or their representatives harmless from all losses, damages, 
expenses or decrees arising out of such action. 

19.3 If OWNER have to pay any money in respect of such claims or demands as 
aforesaid the amount so paid and the costs incurred by the OWNER shall be 
charged to and paid by the Contractor and the Contractor shall not be at liberty 
to dispute or question the right of the OWNER to make such payments 
notwithstanding the same may have been made without the consent or authority 
or in law or otherwise to the contrary. 

20 Safety regulations 

20.1 In respect of all labour, directly or indirectly employed in the WORK for the 
performance of CONTRACTOR's part of this agreement, the CONTRACTOR 
shall at his own expense arrange for all the safety provisions as per safety codes 
and abide by all labour laws, fire and statutory regulations and keep the OWNER 
indemnified in respect thereof. 

21 Other agencies at site  
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21.1 The CONTRACTOR shall have to execute the WORK in such place and 
conditions where other agencies will also be engaged for other works.  No claim 
shall be entertained due to WORK being executed in the above circumstances 

22 Liens  

22.1 The OWNER shall have lien on all materials, equipments including those 
brought by the CONTRACTOR for the purpose of erection, testing and 
commissioning of the WORK. 

22.2 If, at any time there should be evidence or any lien or claim for which the 
OWNER might have become liable and which is chargeable to the 
CONTRACTOR, the OWNER shall have the right to retain out of any payment 
then due or thereafter to become due  an amount sufficient to completely 
indemnify the OWNER against such lien or claim and if such lien or claim be 
valid, the OWNER may pay and discharge the same and deduct the amount so 
paid from any money which may be or may become due and payable to the 
CONTRACTOR. If any lien or claim remain unsettled after all payments are 
made, the CONTRACTOR shall refund or pay to the OWNER all money that 
the latter may be compelled to pay in discharging such lien or claim including 
all costs and reasonable expenses.  OWNER reserves the right to do the same 

23 TERMINATION FOR OWNER’s cONVENIENCE 

23.1 The OWNER, by written notice sent to the Contractor, may terminate the 
Agreement, in whole or in part, at any time for its convenience.  The notice of 
termination shall specify that termination is for the OWNER’s convenience, the 
extent to which performance of the Contractor under the Agreement is 
terminated, and the date upon which such termination becomes effective. 

23.2 The Goods that are complete and ready for shipment/ dispatch as on the date of 
Contractor’s receipt of notice of termination shall be accepted by the OWNER 
on the terms and prices mutually agreed at that time.  

23.3 For the remaining Goods, the OWNER may elect: 
(a) To have any portion completed and delivered at the Agreement terms and 
prices and / or 
(b) To cancel the remainder and pay to the Contractor an agreed amount for 

partially completed Goods and Services and for materials and parts 
previously procured by the Contractor;   and/or 

(c) To pay any reasonable and demonstrable otherwise non recoverable 
expenses incurred by the Contractor. 

24 Payment if the contract is terminated 

24.1 If the CONTRACT shall be terminated as per Bid pursuant to Clause no. 15 of 
GCC, the CONTRACTOR shall be paid by the OWNER in so far as such 
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amounts or items shall not have already been covered by payments of amounts 
made to the CONTRACTOR for the WORK executed and accepted by 
ENGINEER-IN-CHARGE prior to the date of termination at the rates and prices 
provided for in the CONTRACT and in addition to the following: 
a) The amount payable in respect of any preliminary items, so far as the Work 

or service comprised therein has been carried out or performed and an 
appropriate portion as certified by ENGINEER-IN-CHARGE of any such 
items or service comprised in which has been partially carried out or 
performed. 

b) Any other expenses which the CONTRACTOR has spent for performing the 
WORK under the CONTRACT subject to being duly recommended by 
ENGINEER-IN-CHARGE and approved by OWNER for payment, based on 
documentary evidence of his having incurred such expenses. 

24.2 The CONTRACTOR will be further required to transfer the title and provide the 
following in the manner and as directed by the OWNER. 
a) Any and all completed works. 
Such partially completed WORK including drawings, information and 

CONTRACT rights as the CONTRACTOR has specially performed, 
produced or acquired for the performance of the CONTRACTOR. 

25 No waiver of rights 

25.1 Neither the inspection by the OWNER or any of their officials, employees, or 
agents nor any order by the OWNER for payment of money or any payment for 
or acceptance of the whole or any part of the Work by the OWNER nor any 
extension of time, nor any possession taken by OWNER shall operate as a 
waiver of any provision of the CONTRACT, or of any power herein reserved to 
the OWNER, or any right to damages herein provided, nor shall any waiver of 
any breach in the CONTRACT be held to be a waiver of any other subsequent 
breach. 

26 PLANNING 

26.1 Unless otherwise stated in the Agreement, the Contractor shall furnish to 
OWNER not later than fifteen (15) Days from date of Notification of Award the 
following:  
A bar chart, or similar, including the network of activities if required on account 
of the complexity of the Agreement, showing the time-scale of the main steps in 
the carrying out of his obligations, and showing at least :  
•  The dates at which the Contractor has to supply the information’s and 

documents stipulated by the award,  
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•  The dates at which the main orders for materials and equipment (bought out 
items) must normally be placed, and the required Completion dates for these,  

•  The method by which the Goods and /or Services are carried out outside the 
Site so that the contractual time-limits can be met,   

26.2 The organizational chart, with names, of the team in control of the studies and 
the carrying out of the work. The Contractor describes the liaisons between said 
team and his existing structure. Contractor will state the skills and experience of 
the personnel involved regarding similar projects. This organizational chart also 
shows the links with his sub contractors.  

26.3 This planning does not relieve the Contractor of any of its obligations including 
Completion Schedule. 

27 PROGREsS  

27.1 The planning (bar chart or similar physical progress forecast and quantities of 
manpower) established as per Clause 26 shall be used as a reference to regularly 
monitor the progress of the Contractor's obligations. In particular, the latter 
requires furnishing to the OWNER in principle monthly, the actual physical 
progress computed by the method referred to in GCC Clause 26.  

27.2 The planning is to be updated regularly by the Contractor, and is reviewed when 
the OWNER so requests, any time particular circumstances significantly affect 
the elements that were taken into account when the planning was established.  

27.3 If the work progress rate is deemed insufficient to meet the prescribed time-
limits, the OWNER will notify this to the Contractor and will demand that 
Contractor defines, in writing and within fifteen (15) Days, the measures he 
intends to take in order to improve the rate of progress, which measures have to 
receive the prior approval of the OWNER.  

27.4 The OWNER and/or Consultant reserve the right to have the progress of studies, 
procurement, work or any other contractual services monitored by any person 
of their choice, without this right in any way diluting the Contractor’s 
obligations. 

28 Work in monsoon and dewatering 

28.1 Unless otherwise specified elsewhere in the tender, the execution of the WORK 
may entail working in the monsoon. The CONTRACTOR must maintain a 
minimum labour force as may be required for the job and plan and execute the 
construction and erection according to the prescribed schedule. No extra rate 
will be considered for such work in monsoon. 

28.2 During monsoon and other period, it shall be the responsibility of the 
CONTRACTOR to keep the construction work site free from water logging at 
his own cost. 
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29 Work on Sundays and Holidays 

29.1 For carrying out Work on Sundays, and Holidays, the CONTRACTOR will 
approach the ENGINEER-IN-CHARGE or his representative at least two days 
in advance and obtain permission in writing. The CONTRACTOR shall observe 
all labour laws and other statutory rules and regulations in force. In case of any 
violations of such laws, rules and regulations, consequence if any, including the 
cost thereto shall be exclusively borne by the CONTRACTOR and the OWNER 
shall have no liability whatsoever on this account. 

30 SETTLEMENT OF DISPUTES   

All disputes, differences, or claims arising out of or in connection with this 
contract, including its existence, validity, interpretation, performance, 
breach, or termination, shall be referred to and finally resolved by arbitration 
in accordance with the provisions of the Arbitration and Conciliation Act, 
1996, and any amendments thereto. 

 
The arbitration shall be conducted by a sole arbitrator mutually appointed 
by the parties. If the parties are unable to agree on a sole arbitrator within 30 
days from the date a dispute has arisen, the arbitrator shall be appointed in 
accordance with the procedure prescribed under Section 11 of the 
Arbitration and Conciliation Act, 1996, by the Hon’ble High Court having 
jurisdiction. 

 
The arbitrator shall be independent and impartial and shall not have any 
interest, direct or indirect, in either party or the outcome of the arbitration. 
The arbitration proceedings shall be conducted in English and the venue 
shall be Kanpur Nagar unless otherwise agreed. 

 
The decision of the arbitrator shall be final and binding on both parties. Subject 
to the above, the courts at Kanpur Nagar shall have exclusive jurisdiction 

31 NA 

32 LIMITATION OF LIABILITY  

32.1 Except in cases of wilful negligence or wilful misconduct, and in the case of 
infringement, the Contractor shall not be liable to the OWNER, whether in 
contract, tort, or otherwise, for any indirect or consequential loss or damage, loss 
of use, loss of production, or loss of profits provided that this exclusion shall not 
apply to any obligation of the Contractor to pay PRS to the OWNER and the 
aggregate liability of the Contractor to the OWNER, whether under the Contract, 
in tort or otherwise, shall not exceed the total Contract Price, provided that this 
limitation shall not apply to the cost of repairing or replacing defective 
equipment. 
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33 GOVERNING LANGUAGE  

33.1 The Agreement shall be written in English language unless specified otherwise 
in the SCC. All correspondence and other documents pertaining to the 
Agreement which are exchanged by the parties shall be written in the same 
language. In case, any document/brochure etc. is written in any other language 
then its English translation shall govern. 

34 APPLICABLE LAW  

34.1 The Contract shall be governed and interpreted in accordance with the 
applicable laws of India and Courts at Uttar Pradesh shall have exclusive 
jurisdiction. 

35 NOTICES  

35.1 Any notice given by one party to the other pursuant to this Agreement shall be 
sent to the other party in writing by registered mail or facsimile and confirmed 
in writing to the other party’s address specified in the Agreement. 

35.2 A notice shall be effective when delivered or on the notice’s effective date, 
whichever is later. 

36 Insurance  

36.1 GENERAL 
CONTRACTOR shall at his own expense arrange secure and maintain insurance 
with reputable insurance companies to the satisfaction of the OWNER as 
follows: 
CONTRACTOR at his cost shall arrange, secure and maintain insurance as may 
be necessary and to its full value for all such amounts to protect the WORKS in 
progress from time to time and the interest of OWNER against all risks as 
detailed herein. The form and the limit of such insurance, as defined here in 
together with the under works thereof in each case should be as acceptable to 
the OWNER. However, irrespective of work acceptance the responsibility to 
maintain adequate insurance coverage at all times during the period of 
CONTRACT shall be that of CONTRACTOR alone. CONTRACTOR’s failure 
in this regard shall not relieve him of any of his responsibilities and obligations 
under CONTRACT. 
Any loss or damage to the work/ material, during transportation, storage, 
erection and completion of work till such time the WORK is taken over by 
OWNER, shall be to the account of CONTRACTOR. CONTRACTOR shall be 
responsible for preferring of all claims and make good for the damage or loss by 
way of repairs and/or replacement of the parts of the Work damaged or lost. 
CONTRACTOR shall provide the OWNER with a copy of all insurance policies 
and documents taken out by him in pursuance of the CONTRACT. Such copies 
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of document shall be submitted to the OWNER immediately upon the 
CONTRACTOR having taken such insurance coverage. CONTRACTOR shall 
also inform the OWNER at least thirty days in advance regarding the expiry 
cancellation and/or changes in any of such documents and ensure 
revalidation/renewal etc., as may be necessary well in time. 
All costs on account of insurance liabilities covered under CONTRACT will be 
to CONTRACTOR's account and will be included in VALUE OF CONTRACT. 
However, the OWNER may from time to time, during the currency of the 
CONTRACT, ask the CONTRACTOR in writing to limit the insurance 
coverage risk and in such a case, the parties to the CONTRACT will agree for a 
mutual settlement, for reduction in VALUE OF CONTRACT to the extent of 
reduced premium amounts. 
CONTRACTOR as far as possible shall cover insurance with Indian Insurance 
Companies. 

 i) EMPLOYEES STATE INSURANCE ACT: 
The CONTRACTOR agrees to and does hereby accept full and exclusive 
liability for the compliance with all obligations imposed by the Employee State 
Insurance Act 1948 and the CONTRACTOR further agrees to defend, 
indemnify and hold OWNER harmless for any liability or penalty which may be 
imposed by the Central, State or Local authority by reason of any asserted 
violation by CONTRACTOR or SUB-CONTRACTOR of the Employees' State 
Insurance Act, 1948, and also from all claims, suits or proceeding that may be 
brought against the OWNER arising under, growing out of or by reasons of the 
work provided for by this CONTRACTOR, by third parties or by Central or 
State Government authority or any political sub- division thereof. 
The CONTRACTOR agrees to fill in with the Employee’s State Insurance 
Corporation, the Declaration Forms, and all forms which may be required in 
respect of the CONTRACTOR's or SUB- CONTRACTOR's employees, who 
are employed in the WORK provided for or those covered by ESI from time to 
time under the Agreement. The CONTRACTOR shall deduct and secure the 
agreement of the SUB- CONTRACTOR to deduct the employee’s contribution 
as per the first schedule of the Employee’s State Insurance Act from wages and 
affix the Employee’s Contribution Card at wages payment intervals. The 
CONTRACTOR shall remit and secure the agreement of SUB-CONTRACTOR 
to remit to the State Bank of India, Employee's State Insurance Corporation 
Account, the Employee's contribution as required by the Act. The 
CONTRACTOR agrees to maintain all cards and Records as required under the 
Act in respect of employees and payments and the CONTRACTOR shall secure 
the agreement of the SUB-CONTRACTOR to maintain such records. Any 
expenses incurred for the contributions, making contributions or maintaining 
records shall be to the CONTRACTOR’s or SUB-CONTRACTOR's account. 
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The OWNER shall retain such sum as may be necessary from the total VALUE 
OF CONTRACT until the CONTRACTOR shall furnish satisfactory proof that 
all contributions as required by the Employees State Insurance Act, 1948, have 
been paid. This will be pending on the CONTRACTOR when the ESI Act is 
extended to the place of work. 

 ii) WORKMEN COMPENSATION AND OWNER'S LIABILITY 
INSURANCE: 

Workmen Compensation and OWNER’s Liability Insurance shall be taken by 
the CONTRACTOR at its own cost covering all its employees who are engaged 
in the performance of this CONTRACT. If any of the work is sublet, the 
CONTRACTOR shall require the SUB-CONTRACTOR to provide workman's 
Compensation and OWNER’s liability insurance for the latter’s employees if 
such employees are not covered under the CONTRACTOR’s Insurance. 
The policy shall indicate: 
1. Contract No./ Work Order no. 
2. Complete scope of work 
3. Site/ location details 
4. Details of workmen to be insured  
5. Validity period of the insurance coverage 

 iii) TRANSIT INSURANCE 
Open transit policy of all items to be transported by the CONTRACTOR to the 
SITE of WORK, shall be taken by the CONTRACTOR and monthly declaration 
of the materials to be transported or transported to be declared to the insurance 
agency. This will include the materials to be supplied by the CONTRACTOR 
to OWNER site and or any free issue materials issued by OWNER, to be 
transported to site for execution of work. The cost of transit insurance should be 
borne by the CONTRACTOR and the quoted price shall be inclusive of this 
cost. 
iv)  CONTRACTOR’S ALL RISK INSURANCE POLICY (CAR )   
The contractor shall take all risk insurance policy at its own cost to cover 
physical loss or damage to the works at the site occurring prior to acceptance of 
work or part thereof taken over by the OWNER at its sole discretion with an 
extended maintenance coverage for the contractor’s liability including Third 
Party Liability in respect of any loss or damage during the warranty period. 
Endorsements to the policy shall include coverage for faulty workmanship and 
materials.  
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Contractor will be required to take insurance coverage of minimum 1.5 times 
the order value to cover the cost of free issue material/items issued by the 
OWNER and the cost of materials being procured by the CONTRACTOR  
The Third-Party Liability section of the CAR Policy shall also provide coverage 
of not less than 1.5 times of the order Value for each and every occurrence and 
in the aggregate. However, the CONTRACTOR expressly acknowledges and 
agrees that such insurance coverage shall not in any manner limit, restrict, cap, 
or reduce its contractual, statutory, tortious, or indemnity liabilities under this 
CONTRACT. 
In the event that: 
(i)  any claim amount exceeds the available insurance coverage; 
(ii)  the insurer repudiates, rejects, avoids, contests, limits, or refuses payment 
of any claim, in whole or in part; 
(iii) any exclusion, exception, condition, breach, non-disclosure, 
misrepresentation, or act of the CONTRACTOR results in denial or reduction 
of insurance benefits; or 
(iv)  the insurance proceeds are otherwise insufficient to fully satisfy any loss, 
damage, liability, compensation, award, judgment, settlement, or claim, the 
CONTRACTOR shall remain solely and absolutely liable for the entire 
uninsured, underinsured, disallowed, or excess portion of such loss, damage, 
liability, compensation, cost, or claim, and shall promptly indemnify and keep 
indemnified the OWNER against the same without any limitation whatsoever. 
 
The CONTRACTOR further agrees that insurance shall not be construed as a 
substitute for its liability under the CONTRACT. The CONTRACTOR's 
liability shall continue irrespective of the existence, validity, adequacy, 
exhaustion, or availability of any insurance coverage. 
 
In the event that the insurance limit is exhausted, reduced, impaired, or 
otherwise becomes insufficient due to one or more claims, accidents, incidents, 
or occurrences during the execution of the Works, Defects Liability Period, or 
Warranty Period, the CONTRACTOR shall, at its own cost and without any 
demand from the OWNER: 
(a)  immediately reinstate the insurance coverage to the originally required 
limits; 
(b)  obtain additional insurance coverage or replacement insurance policies; 
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(c)  maintain continuous and uninterrupted insurance protection for the entire 
remaining duration of the CONTRACT, Defects Liability Period, and Warranty 
Period; and 
(d)  furnish documentary evidence of such reinstatement, renewal, replacement, 
or enhancement of coverage to the OWNER within seven (7) days of such 
exhaustion, reduction, or impairment. 
 
Failure of the CONTRACTOR to obtain, maintain, renew, reinstate, or extend 
the required insurance coverage shall constitute a material breach of the 
CONTRACT, without prejudice to the OWNER's right to obtain such insurance 
at the CONTRACTOR's risk and cost and/or recover all resulting losses, 
damages, costs, and expenses from the CONTRACTOR. 

 
The policy shall indicate: 
1. Contract No./ Work Order no. 
2. Complete scope of work 
3. Site/ location details 
4. Type of risks covered  
5. Validity period of the insurance coverage 
The contractor shall take all risk insurance policy at its own cost to cover 
physical loss or damage to the works at the site occurring prior to acceptance of 
work or part thereof taken over by the OWNER at its sole discretion with an 
extended maintenance coverage for the contractor’s liability in respect of any 
loss or damage during the warranty period. Endorsements to the policy shall 
include coverage for faulty workmanship and materials.  
The policy shall indicate complete scope of work, site, location details of work, 
type of risks covered and validity of the insurance 

  v) ANY OTHER INSURANCE REQUIRED UNDER LAW OR 
REGULATIONS      OR BY OWNER: 
CONTRACTOR shall also carry and maintain any and all other insurance(s), 
which he may be required under any law or regulation from time to time without 
any extra cost to OWNER.  He shall also carry and maintain any other insurance 
which may be required by the OWNER 

37 Damage to Property or to any Person or any Third Party 

 
 



 
 
 
 
 

- 62 - 
 
 
 

  
 

37.1 The CONTRACTOR shall exercise the highest degree of care, skill, diligence, 
and precaution in the transportation, handling, movement, storage, operation, 
and use of its plants, machinery, equipment, tools, vehicles, materials, 
personnel, and other resources at or in connection with the Works. The 
CONTRACTOR shall ensure that no injury, loss, damage, destruction, 
interference, disruption, or adverse impact is caused to any person, property, 
utility, installation, structure, service, or asset belonging to the OWNER or to 
any third party, including but not limited to overhead transmission lines, 
underground cables, pipelines, utility corridors, roads, buildings, equipment, 
communication networks, water lines, sewer lines, gas pipelines, electrical 
installations, and other public or private property. 
In the event of any loss, damage, destruction, injury, death, claim, demand, 
liability, cost, expense, penalty, charge, compensation, or proceeding arising out 
of or resulting from any act, omission, negligence, breach, default, misconduct, 
recklessness, or failure of the CONTRACTOR, its subcontractors, agents, 
representatives, employees, workmen, vendors, suppliers, or any person acting 
on its behalf, the CONTRACTOR shall be solely and exclusively responsible 
and liable for the same. 
The CONTRACTOR shall, at its sole cost and expense, promptly repair, restore, 
replace, or compensate for all such loss or damage to the satisfaction of the 
OWNER and/or the affected third party. The CONTRACTOR shall also be 
liable for all consequential, indirect, incidental, and special damages, including 
but not limited to loss of production, loss of revenue, loss of profit, business 
interruption, loss of services, operational disruption, statutory liabilities, 
penalties, and any other losses suffered by the OWNER or any third party arising 
out of such incident. 
Notwithstanding anything contained elsewhere in this CONTRACT, including 
any limitation of liability, exclusion of damages, liquidated damages provision, 
insurance provision, or any other clause to the contrary, the CONTRACTOR's 
liability towards any third party and its indemnity obligations under this 
CONTRACT shall be unlimited in amount and shall not be subject to any cap, 
ceiling, threshold, limitation, or restriction whatsoever, including any limitation 
linked to the CONTRACT Price, CONTRACT Value, Work Order Value, 
Purchase Order Value, insurance coverage amount, or any other monetary limit. 
The CONTRACTOR expressly agrees that its liability in respect of third-party 
claims shall survive and continue irrespective of whether the amount of such 
liability exceeds the total CONTRACT Value or the value of the Works 
executed under the CONTRACT. 
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37.2 Indemnity and Defense Obligation 
The CONTRACTOR shall defend, indemnify, and keep indemnified, protected, 
and harmless the OWNER, its affiliates, directors, officers, employees, 
representatives, consultants, and agents from and against any and all claims, 
demands, actions, suits, proceedings, judgments, awards, decrees, orders, 
liabilities, damages, losses, costs, expenses, penalties, fines, interest, and legal 
fees (including advocate fees and litigation expenses on a full indemnity basis) 
arising directly or indirectly from: 

a. bodily injury, illness, disease, or death of any person; 
b. loss of or damage to any property of any third party or the OWNER; 
c. damage to utilities, pipelines, cables, roads, buildings, structures, or 

public infrastructure; 
d. environmental damage or pollution; 
e. any act, omission, negligence, misconduct, breach of statutory duty, 

breach of contract, or violation of law by the CONTRACTOR or its 
subcontractors; 

f. any claim, proceeding, or compensation sought by any third party in 
relation to the execution of the Works. 

 
The foregoing indemnity shall apply irrespective of whether such claim, action, 
suit, or proceeding is filed directly against the OWNER, jointly against the 
OWNER and the CONTRACTOR, or solely against the CONTRACTOR. 
 
For abundant clarity, it is expressly agreed that the CONTRACTOR's liability 
to compensate any third party shall arise immediately upon the occurrence of 
the loss, damage, injury, or claim and shall not be conditional upon: 
(i) any claim being filed against the OWNER; 
(ii) the OWNER being impleaded as a party in any proceeding; 
(iii) any finding of liability against the OWNER; or 
(iv) the OWNER first making payment to the affected third party. 
 
The CONTRACTOR shall remain fully liable to satisfy and settle all third-party 
claims even where such claims are pursued solely against the CONTRACTOR. 
 

37.3 Reimbursement of Amounts Paid by the OWNER 
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If, for any reason whatsoever, the OWNER is required, directed, compelled, 
advised, or ordered by any court, tribunal, arbitral tribunal, governmental 
authority, statutory authority, regulator, or any competent forum to pay, deposit, 
compensate, reimburse, or otherwise discharge any amount in respect of any 
third-party claim, damage, injury, loss, or liability attributable directly or 
indirectly to the CONTRACTOR, the CONTRACTOR shall immediately 
reimburse and indemnify the OWNER for the entire amount so paid or incurred 
by the OWNER, together with all associated legal costs, advocate fees, expert 
fees, administrative expenses, interest, penalties, and other incidental or 
consequential costs. 

37.4 Survival  
The obligations, responsibilities, liabilities, indemnities, warranties, and 
undertakings of the CONTRACTOR under this Contract, including but not 
limited to those relating to third-party claims, loss or damage to property, 
personal injury, death, statutory violations, environmental liabilities, and 
indemnification of the OWNER, shall survive the completion of the Works, 
issuance of any completion certificate, taking-over of the Works by the 
OWNER, final payment, settlement of accounts, expiration of the Defects 
Liability Period or Warranty Period, and any suspension, expiry, cancellation, 
or termination of this CONTRACT for any reason whatsoever. 
Without prejudice to the foregoing, the CONTRACTOR shall remain fully 
liable for any accident, loss, damage, defect, claim, demand, action, suit, 
proceeding, liability, or cause of action that arises, occurs, is discovered, is 
notified, or remains pending during the Defects Liability Period, Warranty 
Period, or thereafter, to the extent such matter is attributable, directly or 
indirectly, to any act, omission, negligence, breach, default, misconduct, or 
failure of the CONTRACTOR, its subcontractors, employees, agents, or 
representatives. 
The obligations and liabilities of the CONTRACTOR under this Clause shall 
continue in full force and effect and shall remain enforceable until all such 
claims, proceedings, liabilities, losses, damages, costs, expenses, and 
obligations have been finally resolved, satisfied, and discharged, irrespective of 
any contractual limitation period or the closure of the CONTRACT. 

38 DATE OF COMING INTO EFFECT  

38.1 The date of coming into effect shall be the date of Notification of Award unless 
otherwise specified in SCC.  

39 Execution of work 

39.1 The CONTRACTOR shall be responsible for ensuring that works throughout 
are executed in the most substantial, proper and workmanlike manner with the 
quality of material and workmanship in strict accordance with the 
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SPECIFICATIONS and to the entire satisfaction of the ENGINEER-IN-
CHARGE. The CONTRACTOR shall provide all necessary materials 
equipment labour etc. for execution and maintenance of WORK till completion 
unless otherwise mentioned in the CONTRACT. 

40 NA 

41 Construction aids, equipments, tools & tackles 

41.1 CONTRACTOR shall be solely responsible for making available for executing 
the WORK, all requisite CONSTRUCTION EQUIPMENTS, Special Aids, 
Barges, Cranes and the like, all Tools, Tackles and Testing Equipment and 
Appliances, including imports of such equipment etc. as required. In case of 
import of the same the rates applicable for levying of Custom Duty on such 
Equipment, Tools, & Tackles and the duty drawback applicable thereon shall be 
ascertained by the CONTRACTOR from the concerned authorities of 
Government of India. It shall be clearly understood that OWNER shall not in 
any way be responsible for arranging to obtain Custom Clearance and/or 
payment of any duties and/or duty draw backs etc. for such equipments so 
imported by the CONTRACTOR and the CONTRACTOR shall be fully 
responsible for all taxes, duties and documentation with regard to the same. 
Bidder in his own interest may contact, for any clarifications in the matter, 
concerned agencies/Dept./Ministries of Govt. of India. All clarifications so 
obtained and interpretations thereof shall be solely the responsibility of the 
CONTRACTOR. 

42 Care of works 

42.1 From the commencement to completion of the WORK, the CONTRACTOR 
shall take full responsibility for the care for all works including all temporary 
works and in case any damages, loss or injury shall happen to the WORK or to 
any part thereof or to any temporary works from any cause whatsoever, shall at 
his own cost repair and make good the same so that at completion the WORK 
shall be in good order and in conformity in every respects with the requirement 
of the CONTRACT and the ENGINEER-IN- CHARGE's instructions. 

43 Alterations in specifications, design and extra works -PRESENT 

43.1 The WORK covered under this CONTRACT having to be executed by the 
CONTRACTOR on a lump sum firm price. The OWNER will not accept any 
proposals for changes in VALUE OF CONTRACT or extension in time on 
account of any such changes which may arise to the CONTRACTOR's scope of 
WORK as a result of detailed Engineering and thereafter during the execution 
of WORK. The only exception to this will be a case where the OWNER requests 
in writing to the CONTRACTOR to upgrade the SPECIFICATIONS or the size 
of any major pieces of equipments, plant or machinery beyond what is normally 
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required to meet the scope of WORK as defined in the CONTRACT 
DOCUMENT. 

43.2 In such cases, a change order will be initialled by the CONTRACTOR at the 
appropriate time for the OWNER's prior approval giving the full back-up data 
for their review and for final settlement of any impact on price within 30 (thirty) 
days thereafter. 

44 OWNER may do part of work  

44.1 Upon failure of the CONTRACTOR to comply with any instructions given in 
accordance with the provisions of this CONTRACT the OWNER has the 
alternative right, instead of assuming charge of entire WORK, to place 
additional labour force, tools, equipments and materials on such parts of the 
WORK, as the OWNER may designate or also engage another CONTRACTOR 
to carry out the WORK. In such cases, the OWNER shall deduct from the 
amount which otherwise might become due to the CONTRACTOR, the cost of 
such work and material with ten percent (10%) added to cover all departmental 
charges and should the total amount thereof exceed the amount due to the 
CONTRACTOR, the CONTRACTOR shall pay the difference to the OWNER. 

45 Possession prior to completion 

45.1 The ENGINEER-IN-CHARGE shall have the right to take possession of or use 
any completed or partially completed WORK or part of the WORK. Such 
possession or use shall not be deemed to be an acceptance of any work 
completed in accordance with the CONTRACT agreement. If such prior 
possession or use by the ENGINEER-IN- CHARGE delays the progress of 
WORK, equitable adjustment in the time of completion will be made and the 
CONTRACT agreement shall be deemed to be modified accordingly. 

46 Suspension of works 

46.1 Subject to the provisions of sub-para (ii) of this clause, the CONTRACTOR 
shall, if ordered in writing by the ENGINEER-IN-CHARGE, or his 
representative, temporarily suspend the WORKS or any part thereof for such 
written order, proceed with the WORK therein ordered to be suspended until, he 
shall have received a written order to proceed therewith. The CONTRACTOR 
shall not be entitled to claim compensation for any loss or damage sustained by 
him by reason of temporary suspension of the WORKS aforesaid. An extension 
of time for completion, corresponding with the delay caused by any such 
suspension of the WORKS as aforesaid will be granted to the CONTRACTOR 
should he apply for the same provided that the suspension was not consequent 
to any default or failure on the part of the CONTRACTOR 

46.2 In case of suspensions of entire WORK, ordered in writing by ENGINEER-IN-
CHARGE, for a period of more than two months, the CONTRACTOR shall 
have the option to terminate the CONTRACT 
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47 Care of works 

47.1 Defects prior to taking over: 
If at any time, before the WORK is taken over, the ENGINEER-IN-CHARGE 

shall: 
a)  Decide that any works done or materials used by the CONTRACTOR or by 

any SUB-CONTRACTOR is defective or not in accordance with the 
CONTRACT, or that the works or any portion thereof are defective, or do 
not fulfil the requirements of CONTRACT (all such matters being 
hereinafter, called `Defects' in this clause), and  

b)  As soon as reasonably practicable, gives to the CONTRACTOR notice in 
writing of the said decision, specifying particulars of the defects alleged to 
exist or to have occurred, then the CONTRACTOR shall at his own expenses 
and with all speed make good the defects so specified. 

In case CONTRACTOR shall fail to do so, the OWNER may take, at the cost 
of the CONTRACTOR, such steps as may in all circumstances, be reasonable 
to make good such defects. The expenditure so incurred by the OWNER will be 
recovered from the amount due to the CONTRACTOR. The decision of the 
ENGINEER-IN-CHARGE with regard to the amount to be recovered from the 
CONTRACTOR will be final and binding on the CONTRACTOR. As soon as 
the WORK has been completed in accordance with the CONTRACT (except in 
minor respects that do not affect their use for the purpose for which they are 
intended and except for maintenance there of provided in tender document and 
have passed the tests on completion, the ENGINEER-IN-CHARGE shall issue 
a certificate (hereinafter called Completion Certificate) in which he shall certify 
the date on which the WORK have been so completed and have passed the said 
tests and the OWNER shall be deemed to have taken over the WORK on the 
date so certified. If the WORK has been divided into various groups in the 
CONTRACT, the OWNER shall be entitled to take over any group or groups 
before the other or others and there upon the ENGINEER-IN-CHARGE shall 
issue a Completion Certificate which will, however, be for such group or groups 
so taken over only. In such an event if the group /section/ part so taken over is 
related, to the integrated system of the work, not withstanding date of grant of 
Completion Certificate for group/ section/ part. The period of liability in respect 
of such group/ section/ part shall extend 12 (twelve) months from the date of 
completion of WORK.  

47.2 Defects after taking over: 
In order that the CONTRACTOR could obtain a COMPLETION 
CERTIFICATE he shall make good, with all possible speed, any defect arising 
from the defective materials supplied by the CONTRACTOR or workmanship 
or any act or omission of the CONTRACT or that may have been noticed or 
developed, after the works or groups of the works has been taken over, the period 
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allowed for carrying out such WORK will be normally one month. If any defect 
be not remedied within a reasonable time, the OWNER may proceed to do the 
WORK at CONTRACTOR's risk and expense and deduct from the final bill 
such amount as may be decided by the OWNER. 
If by reason of any default on the part of the CONTRACTOR a COMPLETION 
CERTIFICATE has not been issued in respect of any portion of the WORK 
within one month after the date fixed by the CONTRACT for the completion of 
the WORK, the OWNER shall be at liberty to use the WORK or any portion 
thereof in respect of which a completion certificate has not been issued, provided 
that the WORK or the portion thereof so used as aforesaid shall be afforded 
reasonable opportunity for completing these works for the issue of Completion 
Certificate. 

48 Replacement of defective parts and materials 

48.1 If during the progress of the WORK, OWNER shall decide and inform in writing 
to the CONTRACTOR, that the CONTRACTOR has manufactured any plant 
or part of the plant unsound or imperfect or has furnished plant inferior to the 
quality specified, the CONTRACTOR on receiving details of such defects or 
deficiencies shall at his own expenses within 7 (seven) days of his receiving the 
notice, or otherwise within such time as may be reasonably necessary for making 
it good, proceed to alter, re-construct or remove such work and furnish fresh 
equipments upto the standards of the specifications. In case the CONTRACTOR 
fails to do so, OWNER may on giving the CONTRACTOR 7 (seven) day's 
notice in writing of his intentions to do so, proceed to remove the portion of the 
WORK so complained of and at the cost of CONTRACTOR's, perform all such 
works or furnish all such equipments provided that nothing in the clause shall 
be deemed to deprive the OWNER of or affect any rights under the 
CONTRACT, the OWNER may otherwise have in respect of such defects and 
deficiencies. 

48.2 The CONTRACTOR's full and extreme liability under this clause shall be 
satisfied by the payments to the OWNER of the extra cost, of such replacements 
procured including erection/installation as provided for in the CONTRACT; 
such extra cost being the ascertained difference between the price paid by the 
OWNER for such replacements and the CONTRACT price portion for such 
defective plants and repayments of any sum paid by the OWNER to the 
CONTRACTOR in respect of such defective plant. Should the OWNER not so 
replace the defective plant the CONTRACTOR's extreme liability under this 
clause shall be limited to the repayment of all such sums paid by the OWNER 
under the CONTRACT for such defective plant. 

49 defence of suits 

49.1 If any action is brought before a Court, Tribunal or any other Authority against 
the OWNER or an officer or agent of the OWNER, for the failure, omission or 
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neglect on the part of the CONTRACTOR to perform any acts, matters, 
covenants or things under the CONTRACT, or damage or injury caused by the 
alleged omission or negligence on the part of the CONTRACTOR, his agents, 
representatives or his SUB-CONTRACTOR's, or in connection with any claim 
based on lawful demands of SUB-CONTRACTOR's workmen or employees, 
the CONTRACTOR, shall in such cases indemnify and keep the OWNER 
and/or their representatives harmless from all losses, damages, expenses or 
decrees arising out of such action. 

50 Deductions from the contract price 

50.1 All costs, damages or expenses which OWNER may have paid or incurred, 
which under the provisions of the CONTRACT, the CONTRACTOR is 
liable/will be liable, will be claimed by the OWNER. All such claims shall be 
billed by the OWNER to the CONTRACTOR regularly as and when they fall 
due. Such claims shall be paid by the CONTRACTOR within 15 (fifteen) days 
of the receipt of the corresponding bills and if not paid by the CONTRACTOR 
within the said period, the OWNER may, then, deduct the amount from any 
moneys due i.e., Contract Performance Security or becoming due to the 
CONTRACTOR under the CONTRACT or may be recovered by actions of law 
or otherwise, if the CONTRACTOR fails to satisfy the OWNER of such claims 

51 Completion certificate 

51.1 Application for completion certificate: 
When the CONTRACTOR fulfils his obligation under Clause 47.1 he shall be 
eligible to apply for COMPLETION CERTIFICATE. 
The ENGINEER-IN-CHARGE shall normally issue to the CONTRACTOR the 
COMPLETION CERTIFICATE within one month after receiving any 
application therefore from the CONTRACTOR after verifying from the 
completion documents and satisfying himself that the WORK has been 
completed in accordance with and as set out in the construction and erection 
drawings, and the CONTRACT DOCUMENTS. 
The CONTRACTOR, after obtaining the COMPLETION CERTIFICATE, is 
eligible to present the final bill for the WORK executed by him under the terms 
of CONTRACT. 

51.2 Completion certificate: 
Within one month of the completion of the WORK in all respects, the 
CONTRACTOR shall be furnished with a certificate by the ENGINEER-IN-
CHARGE of such completion, but no certificate shall be given nor shall the 
WORK be deemed to have been executed until all scaffolding, surplus materials 
and rubbish is cleared off the SITE completely nor until the WORK shall have 
been measured by the ENGINEER-IN-CHARGE whose measurement shall be 
binding and conclusive. The WORKS will not be considered as complete and 
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taken over by the OWNER, until all the temporary works, labour and staff 
colonies are cleared to the satisfaction of the ENGINEER-IN-CHARGE. 
If the CONTRACTOR fails to comply with the requirements of this clause on 
or before the date fixed for the completion of the WORK, the ENGINEER-IN-
CHARGE may at the expense of the CONTRACTOR remove such scaffolding, 
surplus materials and rubbish and dispose off the same as he thinks fit and clean 
off such dirt as aforesaid, and the CONTRACTOR shall forthwith pay the 
amount of all expenses so incurred and shall have no claim in respect of any 
such scaffolding or surplus materials as aforesaid except for any sum actually 
realised by the sale thereof. 

51.3 COMPLETION CERTIFICATE DOCUMENTS: 
For the purpose of Clause 51.2 the following documents will be deemed to form 
the completion documents: 
i) The technical documents according to which the WORK was carried out. 
ii) Four (4) sets of construction drawings showing therein the modification and 

correction made during the course of execution and signed by the 
ENGINEER-IN-CHARGE. 

iii) COMPLETION CERTIFICATE for `embedded' and `covered' up work. 
iv) Certificates of final levels as set out for various works. 
v) Certificates of tests performed for various WORKS. 
vi) Material appropriation, Statement for the materials issued by the OWNER 

for the WORK and list of surplus materials returned to the OWNER's store 
duly supported by necessary documents. 

52 Final decision and final certificate 

52.1 Upon expiry of the period of liability and subject to the ENGINEER-IN-
CHARGE being satisfied that the WORKS have been duly completed by the 
CONTRACTOR and that the CONTRACTOR has in all respect duly made-up 
any subsidence and performed all his obligations under the CONTRACT, the 
ENGINEER-IN-CHARGE shall (without prejudice to the rights of the OWNER 
to retain the provisions of relevant Clause hereof) otherwise give a certificate 
herein referred to as the FINAL CERTIFICATE to that effect and the 
CONTRACTOR shall not be considered to have fulfilled the whole of his 
obligations under CONTRACT until FINAL CERTIFICATE shall have been 
given by the ENGINEER-IN- CHARGE notwithstanding any previous entry 
upon the WORK and taking possession, working or using of the same or any 
part thereof by the OWNER. 

53 Certificate and payments on evidence of completion 
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53.1 Except the FINAL CERTIFICATE, no other certificates or payments against a 
certificate or on general account shall be taken to be an admission by the 
OWNER of the due performance of the CONTRACT or any part thereof or of 
occupancy or validity of any claim by the CONTRACTOR. 

54 CONTRACTOR’S RESPONSIBILITY  

54.1 The contractor shall depute his supervisor for supervision of the services, as per 
the scope of services mentioned and to receive instructions from Engineer-In-
Charge or his representative. 

54.2 Contractor shall make the salary payment to his personnel on or before 7th of 
every month and provide acknowledgement of salary slip by his personnel to 
the OWNER. In case of default by the contractor, OWNER will hold the release 
of contractor’s payment till the contractor makes the payment of salary to his 
personnel or OWNER may take suitable action at the risk & cost of Contractor.   

54.3 Accommodation/ Transportation/ Conveyance/ Medical: The Contractor shall 
make his own arrangement for the accommodation & medical assistance to his 
personnel at respective locations and subsequent transportation / conveyance 
arrangement for them from their place of residence to work place or any other 
place as required and OWNER shall have no obligation in this respect. The 
OWNER shall not be responsible for providing any medical assistance to the 
contractor personnel.  

54.4 Discipline: The Contractor shall be responsible for the discipline and good 
behaviour of all his personnel deployed in the services and should any complaint 
be received against any of his employee, he shall arrange to replace such 
person(s) within 24 hours of notice issued by the Engineer-in-Charge at his own 
cost. The decision of the Engineer-in-Charge in this matter shall be final and 
binding on the Contractor. 

54.5 Gate pass/ Identity Card/ Uniform: The Contractor shall arrange for the gate 
pass, uniforms & requirement of supply/ renewal of identity cards to his 
workforce as per design to be approved by OWNER at his own cost, if so 
required by OWNER for security or for any other reasons. Contractor’s 
personnel shall be required to carry their respective Identity Cards while on duty 
and produce on demand. 

55 Modification In Contract 

55.1 All modifications leading to changes in the Contract with respect to technical 
and/or commercial aspects shall be considered valid only when accepted in 
writing by OWNER by issuing amendment to the Contract. Issuance of 
acceptance or otherwise in such cases, shall not be any ground for extension of 
agreed completion date and also shall not affect the performance of contract in 
any manner except to the extent mutually agreed through a modification of 
Contract. 
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55.2 OWNER shall not be bound by any printed conditions or provisions in the 
Contractor’s Bid Forms or acknowledgment of Contract, invoices, packing list 
or any other documents, which imposes any conditions at variance with or 
supplemental to Contract. 

56 RIGHT TO GET SERVICES CARRIED OUT THROUGH OTHER 
AGENCIES 

56.1 Nothing contained herein shall restrict OWNER from accepting similar services 
from other agencies at its sole discretion and at the risk and cost of the 
contractor, if the contractor fails to provide the said services any time not up to 
the satisfaction of Engineer-in-Charge. 

57 SUB-LETTING OF CONTRACT 

57.1 No part of this contract, nor any share or interest therein, in any manner or 
extent, will be transferred or assigned or sub-let, directly or indirectly, to any 
person / firm or organisation by the contractor without written consent of 
OWNER. 

58 EMPLOYMENT LIABILITY OF CONTRACTOR 

58.1 The Contractor shall indemnify OWNER & shall be solely and exclusively 
responsible for any liability arising due to any difference or dispute between him 
and his employee / Third Party for the execution of this contract at any time 
during / after the contract period is over. All workmen engaged by the contractor 
shall be on his roll and be paid by him and OWNER shall have no responsibility 
towards them.   

58.2 The Contractor shall be directly responsible and indemnify the OWNER against 
all charges, claims, dues, etc. arising out of disputes relating to the dues and 
employment of personnel deployed by him. 

58.3 The Contractor shall indemnify the OWNER against all losses or damages 
caused to it on account of acts of the personnel deployed by the contractor.   

58.4 The Contractor shall ensure regular and effective supervision of the personnel 
deployed by him. 

59 COMPLIANCE OF LAWS  

59.1 The contractor deploying contract labour shall obtain license from appropriate 
licensing authority as per prevailing rules & regulation and as modified from 
time to time during contract period. 

59.2 The contractor (which shall include the contracting firm / company) shall be 
solely liable to obtain and to abide by all necessary licenses from the concerned 
authorities as provided under the various Labour Laws / legislations including 
labour license from the competent authority under the Contract Labour 
(“Regulation & Abolition”) Act 1970 and Acts made thereafter. 
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59.3 The Contractor shall also be bound to discharge obligations as provided under 
various statutory enactments including the Employees Provident Fund and 
Miscellaneous Provisions Act 1952, ESI Act 1948, Contract Labour 
(“Regulation & Abolition”) Act 1970, Minimum Wages Act 1948, payment of 
wages Act 1936, Workmen’s Compensation Act 1923 and other relevant Acts, 
Rules & Regulations in force from time to time.  

59.4 The Contractor shall be responsible for necessary contributions towards PF, 
Family Pension, ESIC or any other statutory payments to Government Agencies 
as applicable under the laws in respect of the contract and of personnel deployed 
by the contractor for rendering services to OWNER and shall deposit the 
required amount with the concerned statutory authorities on or  before due dates. 
The contractor shall obtain a separate PF number from the concerned Regional 
Provident Fund Commissioner and submit necessary proof of having deposited 
the employees as well as the OWNER’s contribution to the Provident Fund. The 
contractor shall also be responsible for payment of any administration / 
inspection charges thereof, wherever applicable, in respect of personnel 
deployed by him relating to the work of OWNER. 

59.5 The Contractor shall not engage / deploy any person of less than 18 years under 
this contract, and the person(s) to be deployed should be physically and mentally 
fit.  

59.6 The installations where job is to be carried out are live and have hydrocarbon 
environment. Contractor shall comply with all safety and security rules and 
regulations and other rules laid down by OWNER for its operation. Contractor 
shall follow best Engineering practice and relevant international safety 
standards. It shall be duty / responsibility of the Contractor to ensure the 
compliance of fire safety, security and other operational rules and regulations 
by his personnel. Disregard to these rules by the Contractor’s personnel will lead 
to the termination of the Contract in all respects and shall face penal / legal 
consequences.  

59.7 Personnel protective items like safety helmets, safety shoes, hand gloves, eye 
protection, cotton working overalls / dresses (not synthetic materials) and other 
required materials for the safety of the contractor’s personnel shall be arranged 
by the contractor himself. However fire fighting equipments shall be arranged 
by OWNER.  

59.8 The Contractor shall arrange for life insurance for all his personnel deployed on 
the job as per the relevant Acts, rules and regulations, etc. In case by virtue of 
provisions of Workers Compensation Act, 1923 or any other law in force, 
OWNER has to pay compensation for a workman employed by the Contractor 
due to any cause whatsoever, the amount so paid shall be recovered from the 
dues payable to the Contractor and/or security deposit with OWNER. General 
third party insurance for CNG Station shall be arranged by OWNER. 
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60 THE ENGINEER-IN-CHARGE   

60.1 Issue the contractor from time to time during the running of the Contract such 
further instructions as shall be necessary for the purpose of proper and adequate 
execution of the Contract and the Contractor shall carry out and bound by the 
same.  

60.2 During the currency of this Contract, OWNER can increase and / or decrease 
the number of the services required & quantity of work /services shown in from 
the Schedule of Rates.   

60.3 Order the Contractor to remove or replace any workmen whom the OWNER 
considers incompetent or unsuitable and opinion of the OWNER representative 
as to the competence of any workman engaged by the contractor shall be final 
and binding on the Contractor. Key personnel can be deployed at site only after 
getting approval from the OWNER. 

61 REPATRIATION AND TERMINATION  

61.1 OWNER shall reserve the right, at any time during the currency of the contract 
without assigning any reason thereof to terminate it by giving 30 days notice to 
contractor, and upon expiry of such notice period the contractor shall vacate the 
site / office provided to him by OWNER immediately.   

61.2 Goods procured by the Contractor, but not utilised till date of termination will 
be the responsibility of the Contractor and no claim will be entertained by the 
OWNER for the same.  

61.3 Also OWNER will not be responsible for any cost incurred by the Contractor 
including but not limited to repatriation of the workers, lease amount deposit for 
accommodation provided to the workers, etc. In case OWNER has to incur 
expenses due to the same, the same shall be recovered from the dues payable to 
the contractor and / or security deposit held with OWNER. 

62 INDEMNITY 

62.1 Contractor shall exclusively be liable for non-compliance of the provisions of 
any act, laws rules and regulations having bearing over engagement of workers 
directly or indirectly for execution of Contract and the Contractor hereby 
undertake to indemnify the OWNER against all  actions, suits, proceedings, 
claims, damages demands, losses, etc. which may arise under Minimum Wages 
Act 1948, payment of wages Act 1936, Workmen’s Compensation Act 1923, 
Personnel Injury (Compensation Insurance) Act, ESI Act, Fatal accident Act, 
Industrial Dispute Act, Shops and Establishment Act, Employees Provident 
Fund Act, Family Pension  and deposit Linked Insurance schemes or any other 
act or statutes not herein specifically mentioned but having direct or indirect 
application for the persons engaged under this contract. 

63 Contractor’s sub-ordinate staff and their conduct  
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63.1 Contractor, on or after award of the Contract shall Name and Depute a qualified 
engineer having sufficient experience in carrying out work of similar nature, to 
whom the equipments, materials, if any, shall be issued and instructions for 
works given. The Contractor shall also provide to the satisfaction of the 
Engineer-In-Charge. sufficient and qualified staff to superintend the execution 
of the Contract,  foremen and leading hands including those specially qualified 
by previous experience to supervise the types of works comprised in the 
Contract in such manner as will ensure work of the best quality, expeditious 
working. Whenever in the opinion of the Engineer-In-Charge additional 
properly qualified supervisory staff is considered necessary, they shall be 
employed by the Contractor without additional charge on accounts thereof.  

63.2 If and whenever any of the Contractor's assistants, foremen, or other employees 
shall in the opinion of Engineer -in- Charge be guilty of any misconduct or be 
incompetent or insufficiently qualified or negligent in the performance of their 
duties of that in the opinion of the OWNER or the Engineer-In-Charge, it is 
undesirable for administrative or any other reason for such person or persons to 
be employed in the works, the Contractor, is so directed by the 
Engineer-In-Charge, shall at once remove such person or persons from 
employment thereon. Any person or persons so removed from the works shall 
not again be employed in connection with the Contract without the written 
permission of the Engineer-In-Charge. Any person so removed from the 
Contract shall be immediately re-placed at the expense of the Contractor by a 
qualified and competent substitute.  Should the Contractor be requested to 
repatriate any person removed from the works he shall do so and shall bear all 
costs in connection herewith. 

63.3 The Contractor shall be responsible for the proper behaviour of all the staff, 
foremen, workmen, and others, and shall exercise a proper degree of control 
over them and in particular and without prejudice to the said generality, the 
Contractor shall be bound to prohibit and prevent any employees from 
trespassing or acting in any way detrimental or prejudicial to the interest of the 
community or of the properties or occupiers of land and properties in the 
neighbourhood and in the event of such employee so trespassing, the Contractor 
shall be responsible therefore and relieve the OWNER of all consequent claims 
or actions for damages or injury or any other grounds whatsoever. The decision 
of the Engineer-In-Charge upon any matter arising under this clause shall be 
final.  The Contractor shall be liable for any liability to OWNER on account of 
deployment of Contractor's staff etc. or incidental or arising out of the execution 
of Contract. 

63.4 The Contractor shall be liable for all acts or omissions on the part of his 
personnel, staff, foremen and workmen / labour and others in his employment, 
including misfeasance or negligence of whatever kind in the course of their work 
or during their employment, which are connected directly or indirectly with the 
Contract. 
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64 JURISDICTION  

64.1 The CONTRACT shall be governed by and constructed according to the laws in 
force in INDIA. The CONTRACTOR hereby submits to the jurisdiction of the 
Courts situated at KANPUR for the purposes of disputes, actions and 
proceedings arising out the CONTRACT, the courts at KANPUR only will have 
the jurisdiction to hear and decide such disputes, actions and proceedings. 

65 FORCE MAJEURE  

65.1 In the event of either party being rendered unable by Force Majeure to perform 
any obligation required to be performed by it under this agreement, the relative 
obligation of the party affected by such Force Majeure shall, after notice under 
this article be suspended for the period during which such cause lasts.    

65.2 The term Force Majeure as employed herein shall mean act of god, 
war/hostilities, riot/civil commotion, earthquake, Tsunami, fire, flood, tempest, 
lightening or other natural disaster, restriction imposed by the government or 
other statutory bodies, acts and regulations or any of its authorised agencies.  

65.3 Upon such occurrence, contractor shall immediately inform the OWNER and 
only in case OWNER decides, contractor shall interrupt the CNG re-fuelling. In 
case of any emergency, contractor shall activate Emergency Response Plan 
(ERP) as per OWNER’s approved procedures. 

65.4 Upon the occurrence of such cause and upon its termination, the party alleging 
that it has been rendered unable as aforesaid thereby, shall notify the other party 
in writing within forty eight (48) hours of the alleged beginning and ending 
thereof giving full particulars and satisfactory evidence in support of its claim.  
Time for performance of the relative obligation suspended by the Force Majeure 
shall then stand extended for the period for which such cause lasts. 

66.0  The bidder is expected to quote rate for each item after careful analysis of cost 
involved for the performance of the complete item considering all specifications 
and Conditions of Contract. In case it is noticed that the rate quoted by the bidder 
of individual items rates are higher or lower by more than 50% of the estimated 
rates then such items shall be considered abnormally high or low rated items i.e. 
AHR /ALR items. 

             Abnormal High Rate (AHR) items 
              The quantity of high rate items shall be restricted to the SOR quantities Execution 

of AHR items beyond the SOR quantities shall be made at the least of the 
following rates: 
A) Average rates of the item of all the qualified bidders 
B) The rate estimated at the time of tendering. 
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In case the overall quote of the qualified L-1 bidder is less than the overall estimate, then 
the rate of contractor arrived after applying the same percentage of difference by which 
his overall quote was lower than the overall estimate. 
 

67. In case, vendor fail to complete the work within the stipulated period, then unless 
such failure is due to force majeure as defined in the bid document, total contract 
price shall be reduced @ 0.5% per week of delay or part thereof subject to a 
maximum of 5% of the total contract price. The decision of the Engineer-In-Charge 
in regard to applicability of PRS shall be final and binding on the Vendor. 

In case of delay on the part of the Vendor the invoice shall be submitted after 
applicable price reduction. 
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F-1 
 

BIDDER'S GENERAL INFORMATION 
 
To, 
Central UP Gas Limited, 
7th floor, UPSIDC complex 
A-1/4, Lakhanpur 
Kanpur-208024 
India___________________  
 
Bid Document No: CUGL/C&P/TEN2627/15 
SUB :  Rate Contract for CS pipeline Laying and associated works in Kanpur GA for City 
Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period of 02 years. 
   

1 Bidder Name  

2 Status of Firm  Proprietorship Firm/Partnership firm/ 
Limited/Others 
If Others Specify:_________________ 
[Enclose certificate of Registration] 

3 Name of 
Proprietor/Partners/Directors  of the 
firm/company 
 

 
 

4 Whether supplier/ manufacturer 
/ Dealer/ Trader/ Contractor 

 

5 Number of Years in Operation  

6 Address of Registered Office:     

*In case of Partnership firm, enclose 

letter mentioning current address of 

the firm and the full names and 

current addresses of all the partners 

of the firm. 

 

City: 
District: 
State: 
PIN/ZIP: 

7 

 

Operation Address 

(if different from above) 

 
City: 

District: 
State: 
PIN/ZIP: 
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8 Telephone Number _____________________ 
(Country Code)       (Area Code)      
(Telephone No.) 

9 E-mail address  

10 Website  

11 Fax Number: ___________________________________ 
(Country Code)       (Area Code)      
(Telephone No.) 

12 ISO Certification, if any {If yes, please furnish details} 

13 Bid Currency   

14 Banker’s Name  

15 Branch  

17 Bank account number [Enclose copy of cancelled cheque] 

18 PAN No.                                                                                   

[Enclose copy of PAN Card] 

19 EPF Registration No.  

[Enclose copy of EPF Registration Certificate]

20 ESI code No.  

[Enclose copy of relevant document] 

21 GST No. 
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Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
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F-2 
BID FORM 

To, 
Central UP Gas Limited, 
7th floor, UPSIDC complex 
A-1/4, Lakhanpur 
Kanpur-208024 
India 
Bid Document No: CUGL/C&P/TEN2627/15 
SUB :  Rate Contract for CS pipeline Laying and associated works in Kanpur GA for City 
Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period of 02 years. 
  
Dear Sir, 
 
After examining / reviewing the Bidding Documents for the tender of 
“_________________________________________________________________ including 
"Specifications & Scope of Work", "General Conditions of Contract [GCC]", "Special Conditions 
of Contract [SCC]" and "Schedule of Rates [SOR]", etc. the receipt of which is hereby duly 
acknowledged, we, the undersigned, are pleased to offer to execute the whole part of the job and 
in conformity with the said Bid Documents, including Addenda / Corrigenda Nos. ____________. 
 

We confirm that this Bid is valid for a period of "Four [04] months" from the date of opening of 
"Techno-Commercial / Un-priced Bid", and it shall remain binding upon us and may be accepted 
by any time before the expiry of that period. 
 

If our Bid is accepted, we will provide the "Contract Performance Security / Security Deposit" 
equal to 10%" of the Contract Price" or as mentioned in Tender Document for the due performance 
within "twenty One [21] days" of such Award. 
 
Until a final Agreement/Letter of Award is prepared and executed, the tender document (including 
addenda/ corrigenda) together with the "Notification of Award" shall constitute a binding 
Agreement between us. 
 
We understand that Bidding Document is not exhaustive and any action and activity not mentioned 
in Bidding Documents but may be inferred to be included to meet the intend of the Bidding 
Documents shall be deemed to be mentioned in Bidding Documents unless otherwise specifically 
excluded and we confirm to perform for fulfillment of Agreement and completeness of the Work 
in all respects within the time frame and agreed price. 
 We understand that you are not bound to accept the lowest priced or any Bid that you may receive. 
Place:     [Signature of Authorized Signatory of Bidder] 
Date:     Name: 
     Designation: 
     Seal: 
Duly authorized to sign Bid for and on behalf of ____________________________________ 
[Signature of Witness] 
Name of Witness: 
Address: 
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F-3 
LIST OF ENCLOSURES 

To, 
 
Central UP Gas Limited, 
7th floor, UPSIDC complex 
A-1/4, Lakhanpur 
Kanpur-208024 
India 
 
Bid Document No: CUGL/C&P/TEN2627/15 
SUB :  Rate Contract for CS pipeline Laying and associated works in Kanpur GA for City 
Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period of 02 years. 
 
Dear Sir, 
 
We are enclosing the following documents as part of the bid: 
 
1. Power of Attorney of the signatory to the Bidding Document. 
 
2. Document showing annual turnover for the last three years such as annual reports, profit 

and loss account, net worth etc. along with information as sought in enclosed format F-16 
3. Document showing Financial Situation Information as sought in enclosed format F-16 
 
4. Copy of Bidding Documents along with addendum/corrigendum duly signed and sealed 

on each page, in token of confirmation that Bid Documents are considered in full while 
preparing the bid and in case of award, work will be executed in accordance with the 
provisions detailed in Bid Documents. 

 
5. Documentary Evidences showing the Bidder’s claim of meeting Technical Criteria as 

mentioned in Clause 4 of ITB. 
6.  Bid Security/EMD* 
7.   Power of Attorney* 
8. Duly certified document from chartered engineer and or chartered accountant. 
Note: * In case of e-bidding the bidder has the option to submit specified documents in 

physical form on/before the bid due date or within seven days from the bid opening date. 
However, scanned copy of these (same) documents must be submitted on-line as part of 
e-bid before the bid due date/time.  

 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
      Designation: 
      Seal: 
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FORMAT F-4 
PROFORMA OF "BANK GUARANTEE" FOR "EARNEST MONEY / BID 

SECURITY"  
(To be stamped in accordance with the Stamp Act) 

 
Ref...............      Bank Guarantee No......... 
       Date...................... 
To, 
 
Central UP Gas Limited, 
7th floor, UPSIDC complex 
A-1/4, Lakhanpur 
Kanpur-208024 
India 
Bid Document No: CUGL/C&P/TEN2627/15 
SUB :  Rate Contract for CS pipeline Laying and associated works in Kanpur GA for City 
Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period of 02 years. 
 
Dear Sir(s), 
 
In accordance with Letter Inviting Tender under your reference No __________________ M/s. 
________________   
having  their Registered / Head Office at _____________ (hereinafter called the Tenderer), wish 
to participate in the  
said tender for 
___________________________________________________________________________ 
 
As an irrevocable Bank Guarantee against Earnest Money for the amount of 
______________ is required to be submitted by the Tenderer as a condition precedent for 
participation in the said tender which amount is liable to be forfeited on the happening of any 
contingencies mentioned in the Tender Document. 
 
We, the ____________________________________ Bank at 
_____________________________having our Head Office 
________________________________________________________ (Local Address) 
guarantee and undertake to pay immediately on demand without any recourse to the tenderers 
by Central UP Gas Limited, the amount ________________ ____________________ 
without any reservation, protest, demur and recourse. Any such demand made by CUGL, 
shall be conclusive and binding on us irrespective of any dispute or difference raised by the 
Tenderer. 
 
This guarantee shall be irrevocable and shall remain valid up to ____________ [this date 
should be two (02) months beyond the validity of the bid].If any further extension of this 
guarantee is required, the same shall be extended to such required period on receiving 
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instructions from M/s. _____________________________________________ whose 
behalf this guarantee is issued. 
 
In witness whereof the Bank, through its authorized officer, has set its hand and stamp on this 
___________day of ____________ 20__ at ____________. 
 
 
WITNESS: 
 
(SIGNATURE)       (SIGNATURE) 
(NAME)        (NAME) 
        Designation with Bank Stamp 
 
(OFFICIAL ADDRESS)   Attorney as per    

     Power of Attorney No. ________ 
      Date: ________________________ 
 
 
 
-------------------------------------------------------------------------------------------- 
 
INSTRUCTIONS FOR FURNISHING "BID SECURITY / EARNEST MONEY" 
BY "BANK GUARANTEE"  
 
1. The Bank Guarantee by Bidders will be given on non-judicial stamp paper as per   
"Stamp Duty" applicable. The non-judicial stamp paper should be in the name of the 
issuing Bank. In case of foreign Bank, the said Bank's Guarantee to be issued by its 
correspondent Bank in India on requisite non-judicial stamp paper 
2. The expiry date should be arrived at in accordance with "ITB: Clause-15.1". 
3. The Bank Guarantee by bidders will be given from Bank as specified in "ITB". 
4. A letter from the issuing Bank of the requisite Bank Guarantee confirming that said 

Bank Guarantee / all future communication relating to the Bank Guarantee shall be 
forwarded to the Employer at its address as mentioned at "ITB". 

5. Bidders must indicate the full postal address of the Bank along with the Bank's E-
mail / Fax / Phone from where the Earnest Money Bond has been issued. 

6. If a Bank Guarantee is issued by a commercial Bank, then a letter to Employer 
confirming its net worth is more than       Rs. 1,000,000,000.00 [Rupees One 
Hundred Crores] or equivalent alongwith documentary evidence. 
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F-5 
LETTER OF AUTHORITY 

[Pro forma for Letter of Authority for Attending Subsequent 'Negotiations' / 'Pre-Bid 
Meetings' /'Un-priced Bid Opening' / 'Price Bid Opening'] 

 
Ref:         Date: 
To, 
Central UP Gas Limited, 
7th floor, UPSIDC complex 
A-1/4, Lakhanpur 
Kanpur-208024 
India 
Bid Document No: CUGL/C&P/TEN2627/15 
SUB :  Rate Contract for CS pipeline Laying and associated works in Kanpur GA for City 
Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period of 02 years   
 Dear Sir, 
I/We, _____________________________________ hereby authorize the following 
representative(s) for attending any 'Negotiations' / 'Meetings [Pre-Bid Meeting]', 'Un-
priced Bid Opening', 'Price Bid Opening' and for any subsequent correspondence / 
communication against the above Bidding Documents: 
[1] Name & Designation ____________________ Signature ___________________ 

Phone/Cell:  
 Fax:  

E-mail: ………………………………….. @ ……………………………… 
[1] Name & Designation ____________________ Signature ___________________ 

Phone/Cell:  
 Fax:  
 E-mail: ………………………………….. @ ……………………………… 
 
[2] Name & Designation ____________________ Signature ___________________ 
 Phone/Cell:  
 Fax:  
 E-mail: ……………………………………….. @ ……………………………… 
 
We confirm that we shall be bound by all commitments made by aforementioned 
authorised representative(s). 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
Note:  This "Letter of Authority" should be on the "letterhead" of the Firm / Bidder and should 
be signed by a person competent and having the 'Power of Attorney' to bind the Bidder. Not more 
than 'two [02] persons per Bidder' are permitted to attend "Techno-commercial / Un-priced" & 
"Price Bid" Openings. Bidders authorized representative is required to carry a copy of this 
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authority letter while attending the un-priced and priced bid opening, the same shall be submitted 
to CUGL. 
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F-6 
"NO DEVIATION" CONFIRMATION 

 
To, 
 
Central UP Gas Limited, 
7th floor, UPSIDC complex 
A-1/4, Lakhanpur 
Kanpur-208024 
India 
 
Bid Document No: CUGL/C&P/TEN2627/15 
SUB :  Rate Contract for CS pipeline Laying and associated works in Kanpur GA for City 
Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period of 02 years  
   
Dear Sir, 
 
We understand that any 'deviation / exception' in any form may result in rejection of Bid. 
We, therefore, certify that we have not taken any 'exception / deviation' anywhere in the Bid 
and we agree that if any 'deviation / exception' is mentioned or noticed, our Bid may be 
rejected. 
 
Place:     [Signature of Authorized Signatory of Bidder] 
Date:     Name: 
     Designation: 
     Seal: 
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F-7 
 

DECLARATION REGARDING HOLIDAY/BANNING AND LIQUIDATION, 
COURT RECEIVERSHIP   

 
To, 
 
Central UP Gas Limited, 
7th floor, UPSIDC complex 
A-1/4, Lakhanpur 
Kanpur-208024 
India 
 
Dear Sir, 
 
We hereby confirm that we are not on ‘Holiday’ by CUGL or banned by Government 
department/ Public Sector on due date of submission of bid. 
 
We also confirm that we are not under any liquidation, court receivrship or similar 
proceedings or 'bankruptcy'.   
 
In case it comes to the notice of CUGL that the bidder has given wrong declaration in this 
regard, the same shall be dealt as ‘fraudulent practices’ and action shall be initiated as per 
provision of tender document. 
 
Further, we also confirm that in case there is any change in status of the declaration prior 
to award of contract, the same will be promptly informed to CUGL by us.  
 
Place:     [Signature of Authorized Signatory of Bidder] Date:
     Name: 
     Designation: 
     Seal: 
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F-8 
CERTIFICATE FOR NON-INVOLVMENT OF GOVT. OF INDIA 

 
 

To, 
 
Central UP Gas Limited, 
7th floor, UPSIDC complex 
A-1/4, Lakhanpur 
Kanpur-208024 
India 
 
Bid Document No: CUGL/C&P/TEN2627/15 
SUB :  Rate Contract for CS pipeline Laying and associated works in Kanpur GA for City 
Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period of 02 years    
 
Dear Sir, 
 
If we become a successful Bidder and pursuant to the provisions of the Bidding 
Documents, award is given to us for the tender for “ 
_____________________________________________________”, the following 
Certificate shall be automatically enforceable: 
 
"We agree and acknowledge that the Employer is entering into the Agreement solely on 
its own behalf and not on behalf of any other person or entity. In particular, it is expressly 
understood & agreed that the Government of India is not a party to the Agreement and has 
no liabilities, obligations or rights thereunder. It is expressly understood and agreed that 
the Employer is authorized to enter into Agreement, solely on its own behalf under the 
applicable laws of India. We expressly agree, acknowledge and understand that the 
Employer is not an agent, representative or delegate of the Government of India. It is 
further understood and agreed that the Government of India is not and shall not be liable 
for any acts, omissions, commissions, breaches or other wrongs arising out of the 
Agreement. Accordingly, we hereby expressly waive, release and forego any and all 
actions or claims, including cross claims, VIP claims or counter claims against the 
Government of India arising out of the Agreement and covenants not to sue to Government 
of India as to any manner, claim, cause of action or things whatsoever arising of or under 
the Agreement." 
 
Place:     [Signature of Authorized Signatory of Bidder] Date:
     Name: 
     Designation: 
     Seal: 
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F-9 
PROFORMA OF "BANK GUARANTEE" FOR "CONTRACT PERFORMANCE 

SECURITY / SECURITY DEPOSIT" 
(ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE) 

 
To, 
Central UP Gas Limited, 
7th floor, UPSIDC complex 
A-1/4, Lakhanpur 
Kanpur-208024 
India 
PERFORMANCE GUARANTEE No. 
 
Dear Sir(s), 
 
M/s. __________________________________________________________________ 
having registered office at _______________________ (herein after called the “contractor” 
which expression shall wherever the context so require include its successors and assignees) 
have been awarded the work of 
____________________________________________________ vide LOA  /FOA No. 
_______________________________dated______ for  Central U.P. Gas Limited, Kanpur 
 
The Contract conditions provide that the CONTRACTOR shall pay a sum of Rs. 
____________________ (Rupees _________________________________________) as 
full Contract Performance Guarantee in the form therein mentioned. The form of payment of 
Contract Performance Guarantee includes guarantee executed by Nationalized Bank, 
undertaking full responsibility to indemnify CUGL, in case of default. 
 
The said _______________________________________________ has approached us and 
at their request and in consideration of the premises we having our office at 
______________________________ have agreed to give such guarantee as hereinafter 
mentioned. 
 
1. We 

___________________________________________________________________ 
hereby undertake to give the irrevocable & unconditional guarantee to you that if 
default shall be made by M/s. __________________________________ in 
performing any of the terms and conditions of the tender or in payment of any money 
payable to Central U.P. Gas Limited we shall on first demand pay without demur, 
contest, protest and/ or without any recourse to the contractor  to you in such manner 
as you may direct the said amount of Rupees _____________________________ 
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only or such portion thereof not exceeding the said sum as you may require from time 
to time. 

 
2. You will have the full liberty without reference to us and without affecting this 

guarantee, postpone for any time or from time to time the exercise of any of the powers 
and rights conferred on you under the contract with the said 
_____________________________________ and to enforce or to forbear from 
endorsing any powers or rights or by reason of time being given to the said 
__________________________ and such postponement forbearance would not have 
the effect of releasing the bank from its obligation under this debt. 

 
3. Your right to recover the said sum of Rs. 

______________________________________ (Rupees 
_______________________________________) from us in manner aforesaid will 
not be affected or suspended by reason of the fact that any dispute or disputes have 
been raised by the said M/s. ___________________________ and/or that any dispute 
or disputes are pending before any officer, tribunal or court and any demand made by 
you in the bank shall be conclusive and binding. The bank shall not be released of its 
obligations under these presents by any exercise by you of its liberty with reference to 
matter aforesaid or any of their or by reason or any other act of omission our 
commission on your part or any other indulgence shown by you or by any other matter 
or changed what so ever which under law would, but for this provision, have the effect 
of releasing the bank. 

 
4. The guarantee herein contained shall not be determined or affected by the liquidation 

or winding up dissolution or changes of constitution or insolvency of the said 
contractor but shall in all respects and for all purposes be binding and operative until 
payment of all money due to you in respect of such liabilities is paid. 

 
5. This guarantee shall be irrevocable and shall remain valid upto 

___________________ (this date should be 90 days after the expiry of defect liability 
period) _______________. The bank undertakes not to revoke this guarantee during 
its currency without your previous consent and further agrees that the guarantee. 
However, if for any reason, the contractor is unable to complete the work within the 
period stipulated in the contract and in case of extension of the date of completion 
resulting extension of defect liability period of the contractor fails to perform the work 
fully, the bank hereby agrees to further extend this guarantee at the instance of the 
contractor till such time as may be determined by the owner. If any further extension 
of this guarantee is required, the same shall be extended to such required period on 
receiving instruction from M/s.  
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___________________________________________________ (contractor) on 
whose behalf this guarantee is issued. 

 
 6.       The Bank Guarantee's payment of an amount is payable on demand and in any case 

within 2 working days of the presentation of the letter of invocation of Bank 
Guarantee. Any dispute arising out of or in relation to the said Bank Guarantee shall 
be subject to the jurisdiction of  KANPUR Courts. 

 
7. Therefore, we hereby affirm that we are guarantors and responsible to you on behalf 

of the Contractor up to a total amount of __________(amount of guarantees in 
words and figures) and we undertake to pay you, upon your first written demand 
declaring the Contractor to be in default under the contract and without caveat or 
argument, any sum or sums within the limits of (amounts of guarantee) as aforesaid, 
without your needing to prove or show grounds or reasons for your demand or the 
sum specified therein.  

 
8. We have power to issue this guarantee in your favor under Memorandum and Articles 

of Association and the undersigned has full power to do under the Power of Attorney, 
dated ___________ granted to him by the Bank. 

 
 

         Yours faithfully, 
        _______________ 
      Bank by its Constituted Attorney 

                                                                                      
        Signature of a person duly 

        Authorized to sign on behalf of the 
Bank 

 
INSTRUCTIONS FOR FURNISHING  

"CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT" BY "BANK 
GUARANTEE" 

 
1. The Bank Guarantee by successful Bidder(s) will be given on non-judicial stamp 

paper as per 'stamp duty' applicable. The non-judicial stamp paper should be in 
name of the issuing bank. In case of foreign bank, the said Bank Guarantee to be 
issued by its correspondent bank in India on requisite non-judicial stamp paper and 
place of Bid to be considered as Delhi. 

2. The Bank Guarantee by Bidders will be given from bank as specified in Tender. 
3. A letter from the issuing bank of the requisite Bank Guarantee confirming that said 

Bank Guarantee and all future communication relating to the Bank Guarantee shall 
be forwarded to Employer. 

4. If a Bank Guarantee is issued by a commercial bank, then a letter to Employer and 
copy to Consultant (if applicable) confirming its net worth is more than Rs. 
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100,00,00,000.00 [Rupees One Hundred Crores] or its equivalent in foreign 
currency alongwith documentary evidence. 
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F-10 
AGREED TERMS & CONDITIONS 

To, 
Central UP Gas Limited, 
7th floor, UPSIDC complex 
A-1/4, Lakhanpur 
Kanpur-208024 
India 
 
Bid Document No: CUGL/C&P/TEN2627/15 
SUB :  Rate Contract for CS pipeline Laying and associated works in Kanpur GA for City 

Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period of 02 
years  

 
This Questionnaire duly filled in, signed & stamped must form part of Bidder’s Bid and 
should be returned along with Un-priced Bid. Clauses confirmed hereunder need not be 
repeated in the Bid. 
 
Sl. No.  DESCRIPTION BIDDER'S CONFIRMATION 
1 Bidder's name and address  
2.  Please confirm the currency of quoted prices is 

in Indian Rupees. 
Agreed  

3. Confirm quoted prices will remain firm and fixed 
till complete execution of the order. 

Agreed  

4 Rate of applicable Goods & Service Tax thereon GST---------- 
Total % 
 

5.  i) Confirm acceptance of relevant Terms of 
Payment specified in the Bid Document. 

In case of delay, the bills shall be submitted after 
deducting the price reduction  due to delay.  

Agreed  

6. Confirm that Contract Performance Bank 
Guarantee will be furnished as per Bid 
Document.  

Agreed  

7. Confirm that Contract Performance Bank 
Guarantee shall be from any Indian scheduled 
bank or a branch of an International bank 
situated in India and registered with Reserve 
bank of India as scheduled foreign bank. 
However, in case of bank guarantees from 
banks other than the Nationalised Indian banks, 
the bank must be a commercial bank having net 

Agreed  
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worth in excess of Rs 100 crores and a 
declaration to this effect shall be made by such 
commercial bank either in the Bank Guarantee 
itself or separately on its letterhead. 

8. Confirm compliance to Completion Schedule as 
specified in Bid document. Confirm contract 
period shall be reckoned from the date of Fax of 
Acceptance.  

Agreed  

9. Confirm acceptance of Price Reduction 
Schedule for delay in completion schedule 
specified in Bid document.  
 

Agreed  

10. a) Confirm acceptance of all terms and 
conditions of Bid Document (all sections). 

Confirm that printed terms and conditions of 
bidder are not applicable. 

Agreed  

11. 
 
 
 

Confirm your offer is valid for 4 months from 
Final/Extended due date of opening of Techno-
commercial Bids. 

Agreed  

12. Please furnish EMD/Bid Security details : 
a) EMD/ Bid Security No. & date 
b) Value 
Validity 

Agreed  

13. Confirm acceptance to all provisions of ITB  
 

Agreed  

14. Copy of cancelled cheque 
 

Agreed  

15. Copy of Pan  Agreed  
16. Copy of GST certificate  Agreed  
17. Confirm that Annual Reports for the last three 

financial years are furnished alongwith the Un-
priced Bid. 

Agreed  

18. Confirm that, in case of contradiction between 
the confirmations provided in this format and 
terms & conditions mentioned elsewhere in the 
offer, the confirmations given in this format 
shall prevail. 

Agreed  

19. Confirm the none of Directors of bidder is a 
relative of any Director of Owner or the bidder 

Agreed  
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is a firm in which any Director of Owner/ CUGL 
or his relative is a partner. 

20. All correspondence must be in ENGLISH 
language only. 

Agreed  

21 Owner reserves the right to make any change in 
the terms & conditions of the TENDER/BIDDING 
DOCUMENT and to reject any or all bids.  

Agreed  

22 Confirm that all Bank charges associated with 
Bidder’s Bank shall be borne by Bidder. 

Agreed  

 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
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F-11 
ACKNOWLEDGEMENT CUM CONSENT LETTER 

 
(On receipt of tender document/information regarding the tender, Bidder shall 
acknowledge the receipt and confirm his intention to bid or reason for non-
participation against the enquiry /tender through e-mail/fax to concerned executive 
in CUGL issued the tender, by filling up the Format) 
 
To, 
 
Central UP Gas Limited, 
7th floor, UPSIDC complex 
A-1/4, Lakhanpur 
Kanpur-208024 
India 
 
Bid Document No: CUGL/C&P/TEN2627/15 
SUB :  Rate Contract for CS pipeline Laying and associated works in Kanpur GA for City 

Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period of 02 
years  

  
Dear Sir, 
 
We hereby acknowledge receipt of a complete set of bidding document along with 
enclosures for subject item/job and/or the information regarding the subject tender. 
 
We intend to bid as requested for the subject item/job and furnish following details with 
respect to our quoting office: 
Postal Address with Pin Code : .................... 
Telephone Number   : .................... 
Fax Number    : .................... 
Contact Person    : .................... 
E-mail Address    : .................... 
Mobile No.    : .................... 
Date     : .................... 
Seal/Stamp    : .................... 
We are unable to bid for the reason given below: 
Reasons for non-submission of bid: 
Agency’s Name    : .................... 
Signature     : .................... 
Name      : .................... 
Designation     : .................... 
Date      : .................... 
Seal/Stamp     : .................... 
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F-12 
UNDERTAKING ON LETTERHEAD 

 
To, 
 
Central UP Gas Limited, 
7th floor, UPSIDC complex 
A-1/4, Lakhanpur 
Kanpur-208024 
India 
 
Bid Document No: CUGL/C&P/TEN2627/15 
SUB :  Rate Contract for CS pipeline Laying and associated works in Kanpur GA for City 

Gas Distribution Project of M/s. Central U. P. Gas Limited, for the period of 02 
years  
 

Dear Sir 
 

We hereby confirm that “The contents of this Tender Document No.  
_____________________ have not been modified or altered by M/s. …………….( Name 
of the bidder with complete address). In case, it is found that the tender document has been 
modified / altered by the bidder, the bid submitted by M/s……………(Name of the bidder) 
shall be liable for rejection”. 

 
 

Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 



 
 
 
 
 

 

 

F-13 
BIDDER’S EXPERIENCE 

To, 
 
Central UP Gas Limited, 
7th floor, UPSIDC complex 
A-1/4, Lakhanpur 
Kanpur-208024 
India 
Bid Document No: CUGL/C&P/TEN2627/15 
SUB :  Rate Contract for CS pipeline Laying and associated works in Kanpur GA for City Gas 

Distribution Project of M/s. Central U. P. Gas Limited, for the period of 02 years.  
 
  

Sl. 
No 

Descripti
on 
of   the 
Services 

LOA 
/WO 
No. and 
date 

Full Postal 
Address & 
phone nos. of 
Client. Name, 
designation and 
address of 
Engineer/ 
Officer-in-
Charge (for 
cases other than 
purchase) 

Value of 
Contract/
Order 
(Specify 
Currency 
Amount) 

Date of 
Commence
ment of 
Services  

Scheduled 
Completion 
Time  (Mont
hs) 

Date of 
Actual 
Complet
ion 

Reasons 
for delay 
in 
execution
, if any 

(1) (2) (3) (5) (6) (7) (8) (9) (10) 
 
         

         
         
         

 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
 
 
 
 
 
 
 
 



 
 
 
 
 

 

 

F-14 
CHECK LIST 

   
Bidders are requested to duly fill in the checklist. This checklist gives only certain important items to 
facilitate the bidder to make sure that the necessary data/information as called for in the bid document 
has been submitted by them along with their offer. This, however, does not relieve the bidder of his 
responsibilities to make sure that his offer is  
otherwise complete in all respects. 
 
Please ensure compliance and tick (√) against following points:  

 

 DESCRIPTION CHECK 
BOX 

REFERENCE 
PAGE NO. OF 

THE BID 
SUBMITTED  

1.0 on each sheet of offer, original bidding 
 document including SCC, ITB, GCC ,SOR 
drawings, addendum (if any) 

  

2.0 Confirm that the following details have been 
submitted in the  Un-priced 
 part of  the bid 

  

i Covering Letter, Letter of Submission   
ii Bid Security   
iii Signed and stamped original copy of bidding 

document 
 along with drawings and addendum (if any) 

  

iv Power of Attorney in the name of person 
signing the bid. 

  

v Copies of documents defining constitution or 
legal status, place of 
 registration and principal place of business of 
the company 

  

vi Bidders declaration that regarding, Holiday/ 
Banning,  liquidation court 
 receivership or similar proceedings  

  

vii Details and documentary proof required against 
qualification criteria 
 along with complete documents establishing 
ownership of 
 equipment as per SCC are enclosed 

  



 
 
 
 
 

 

 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

viii Confirm submission of document alongwith 
techno-commercial bid 
 as per bid requirement. 

  

3.0 Confirm that all forms duly filled in are 
enclosed with the bid duly 
 signed by authorised person(s) 

  

4.0 Confirm that the price part as per Price 
Schedule format submitted with Bidding 
Document.  

  

7.0 Confirm that annual reports for last three 
financial years & duly 
 filled in Form 16 are enclosed in the offer for 
financial assessment (where financial criteria of 
BEC is applicable). 

  

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Place:   [Signature of Authorized Signatory of Bidder]  
Date:   Name: 
   Designation: 
   Seal: 
 



 
 
 
 
 

 

 

 
(TO BE INCLUDED ONLY WHERE FINANICAL CRITERIA OF BEC IS 

APPLICABLE) 
F-15 

FORMAT FOR CERTIFICATE FROM BANK 
IF BIDDER’S WORKING CAPITAL IS INADEQUATE 

(To be provided on Bank’s letter head) 
Date: 
To, 
Central UP Gas Limited, 
7th floor, UPSIDC complex 
A-1/4, Lakhanpur 
Kanpur-208024 
India 
 
Dear Sir,  
 
This is to certify that M/s ………………………………….. (name of the bidder with 
address) (hereinafter referred to as Customer) is an existing customer of our Bank. 
 
The Customer has informed that they wish to bid for CUGL’s RFQ/Tender no. 
.................................................. dated …………… for ………………………..(Name of 
the supply/work/services/consultancy) and as per the terms of the said RFQ/Tender they 
have to furnish a certificate from their Bank confirming the availability of line of credit. 
 
Accordingly M/s ………………………….. (name of the Bank with address) confirms 
availability of line of credit to M/s …………………….. (name of the bidder) for at least 
an amount of Rs. _________ 
 
It is also confirmed that the net worth of the Bank is more than Rs. 100 Crores (or 
Equivalent USD) and the undersigned is authorized to issue this certificate. 
Yours truly, 
for …………………………… (Name & address of Bank) 
 
(Authorized signatory) 
Name of the signatory : 
Designation : 
Stamp 



 
 
 
 
 

 

 

F-16  
 

(F-16 should be dully certified by Chartered Accountant) 
 

FORMAT FOR FINANCIAL CAPABILITY OF THE BIDDER 
 

Name of Bidder :  
                                                                                          

A. ANNUAL TURNOVER OF LAST 3 YEARS: 
 

Year Amount (Currency) 
Year 1:  
Year 2:  
Year 3:  

 
B. FINANCIAL DATA FOR LAST AUDITED FINANCIAL YEAR : 
 

Description Year _____ 
 Amount (Currency) 
1. Current Assets   
2. Current Liabilities   
3. Working Capital (Current 

Assets-Current liabilities) 
 

4. Net Worth  (Paid up share 
capital  and Free Reserves & 
Surplus)  

 

 
Place:       [Signature of Authorized Signatory] 
      Name: 
Date:                                               Designation: 

       Seal: 
Instructions: 
1. The financial year would be the same as one normally followed by the bidder for its Annual 

Report. 
2. The bidder shall provide the audited annual financial statements as required for this Tender 

document. Failure to do so would result in the Proposal being considered as non responsive. 
3. For the purpose of this Tender document, (i) Annual Turnover shall be “Sale value/ Operating 

Income” (ii)  Working Capital shall be “Current Assets less Current liabilities” and (iii) Net 
Worth  shall be “Paid up share capital  and Free Reserves & Surplus” 

4. Form F-16 should be dully certified by Chartered Accountant 
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BIDDER'S QUERIES FOR PRE BID MEETING 
To,  
Central UP Gas Limited, 
7th floor, UPSIDC complex 
A-1/4, Lakhanpur 
Kanpur-208024 
India 
 
Bid Document No: CUGL/C&P/TEN2627/15 
SUB :  Rate Contract for CS pipeline Laying and associated works in Kanpur GA for City Gas 
Distribution Project of M/s. Central U. P. Gas Limited, for the period of 02 years    
  

 
SL
. 
N
O. 

 
REFERENCE OF BIDDING 

DOCUMENT 

 
BIDDER'S QUERY 

 
CUGL'S REPLY 

 
SEC. 
NO. 

 
Page 
No. 

 
Clause 

No. 

Subject 

 
 
 
 
 
 

 
 

 
 

   
 

 
 

 
NOTE: The Pre-Bid Queries may be sent by fax and also by e-mail before due date for receipt 

of Bidder's queries. 

SIGNATURE OF BIDDER:    ___________________________    
 
NAME OF BIDDER    :              ___________________________    

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 

 

 

 
 
 

         
   Date  

 
CA CERTIFICATE FORMAT FOR MSE 

 
TO WHOMSOEVER IT MAY CONCERN  

 
 This is to Certify that M/s ---------------------------- (Company Name) having its 

registered office at ------------------------------------ ( Address) is registered under 
MSMED Act 2006 . Entrepreneur Memorandum No. (Part-II) ------------------------- 
dated ---------------- Category: ------------------( Whether Micro or Small). 

 
 Further verified from the Books of Accounts that the investment of the company as per 

last Audited Balance Sheet is as follows: 
 
 Investment in Plant and Machinery Rs. --------------------------          ( Lakhs) 
 
 The above Investment of Rs. ---------- Lacs is within permissible limit of Rs. ------------ 

Lacs for ------------------ (Micro or Small) Category under MSMED Act, 2006. Also, M/s 
------------------------- (Company Name) have not exceeded the monetary limit criteria 
mentioned in the NSIC Certificate. 

 
The above format shall be printed on CA’s letter head, filled, signed and stamped by a 
practicing Chartered Accountant (not being an employee or a Director or not having any 
interest in the bidder’s company/firm) where audited accounts are not mandatory as per 
law. The certificate should not older than 03 months from the bid due date. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 

 

 

 
 
 

AGREEMENT 
Contract agreement for the work/hiring services of…………………………………………………………………2026 (Two 
Thousand Twenty Six) ………………..………..… between M/s …………..………………………… in the town of 
…………………..hereinafter called the “CONTRACTOR (which term shall unless excluded by or repugnant to the subject or context 
include its successors and permitted assignees) of the one part and the CUGL  hereinafter called the “Owner” (which terms shall 
unless excluded by or repugnant to the subject or context include its successors and assignees) of the other part. 
WHEREAS 
 
a) The OWNER being desirous of having provided and executed certain mentioned, enumerated or referred to in the Bidding 

Document including Invitation for Bids, General Conditions of contract, Special conditions of Contract, Specifications, Drawing, 
Plans, time schedule of completion of jobs, Schedule of rates, agreed variations, other documents has called for Tender. 
 

b) The CONTRACTOR has inspected the SITE and surrounding s of WORK specified in the Bidding Documents and has satisfied 
himself by careful examination before submitting his bid as to the nature of the surface strata, soil, sub-soil and ground, the form 
and nature of SITE and local conditions, the quantities, nature and magnitude of the work, the availability of labor and materials 
necessary for the execution of WORK, the means of access to SITE, the supply of power and water there to and the 
accommodation he may require and has made local and independent enquiries and obtained complete information as to the 
matters and things referred to, or implied in the Bidding Document or having any connection therewith, and has considered the 
nature and extent of all probable and possible situations, delays hindrances or interferences to or with the execution and 
completion of WORK to be carried under contract and has examined and considered all other matters, conditions and things and 
probable and possible contingencies, and generally all matters incidental thereto and auxiliary thereof affecting the execution and 
completion of WORK and which might have influenced him in making his bid. 

 
c) The bidding Documents including the Invitation for Bids, General Conditions of Contract, Special Conditions of Contract, 

Schedule of Rates, General Obligations, Specification, drawings, Plans, Time Schedule of Completion of jobs, Letter of 
Acceptance of Tender and any statement of agreed variations with its enclosures copies of which are here to annexed form part 
of this CONTRACT thought separately set out herein and are included in the expression ‘CONTRACT” wherever herein used. 
AND WHEREAS 
The OWNER accepted the Bid of CONTRACTOR for the provision and the execution of the said WORK at the rates stated in 
the schedule of quantities if work and finally approved by OWNER (hereinafter called the “Schedule of Rates) upon the terms 
and subject to the conditions of CONTRACT. 

 
NOW THIS AGREEMENT WITNESSED & IT IS HEREBY AGREED AND DECLARED  AS 
FOLLOWS: 
 

1. In consideration of the payment to be made to CONTRACTOR for the WORK/HIRING SERVICES to be executed by him, the 
CONTRACTOR hereby covenants with OWNER that the CONTRACTOR shall and will duly  provide, execute and complete 
the said WORK and shall do and perform all other acts and things in the CONTRACT, mentioned or described or which are to 
be implied there from or may be reasonably necessary for completion of the said WORK and at the times and in the manner and 
subject to the terms and conditions or stipulations mentioned in the CONTRACT. 

 
2. In consideration of the due provision, execution and completion of the said WORK/HIRING SERVICES, the OWNER does 

hereby agree with the CONTRACTOR that the OWNER will pay to the CONTRACTOR the respective amounts for the WORK 
actually done by him and approved by the OWNER at the Schedule of Rates and such other sum payable to the CONTRACTOR 
under provision of CONTRACT, such payment to be made at such time and in such manner as provided for in the CONTRACT. 

AND 
 

3. In consideration of the due provision, execution and completion of the said WORK/HIRING SERVICES, the CONTRACTOR 
does hereby agree to pay such sums as may be due to OWNER for the services rendered by the OWNER to the CONTRACTOR, 
such as power supply, water supply and other as set for in the said CONTRACT and such other sums as may become payable to 
the OWNER towards the controlled items of consumable materials or towards loss, damage to the payments to be made at such 
time and in such manner as is provided in CONTRACT. 

 
 
 
 



 
 
 
 
 

 

 

 
 
 
 
 
 

It is specifically and distinctly understood and agreed between the OWNER and the CONTRACTOR that the CONTRACTOR 
shall have no right, title or interest in the SITE made available by the OWNER for execution of the works or in the building, 
structures or work executed on the said SITE by the CONTRACTOR or in the goods, articles, materials etc. brought on the said 
SITE (unless the same specifically belongs to the CONTRACTOR) and the CONTRACTOR shall not have or deemed to have 
any lien whatsoever charge for unpaid bills will not be entitled to assume or retain possession or control of the SITE or structures 
and the OWNER shall have an absolute and unfettered right to take full possession of SITE and to remove the CONTRACTOR, 
their servants, agents and materials belonging to the CONTRACTOR and lying on the SITE. 
 
The CONTRACTOR shall be allowed to enter upon the SITE for execution of the WORK/HIRING SERVICES only as a licensee 
simplicities and shall not have any claim, right, title or interest in the SITE or the structures erected thereon and the OWNER 
shall be entitled to terminate such license at any time without assigning any reasons. 
 
The materials including sand, gravel, stone, loose, earth, rook etc. dug up or excavated from the said SITE shall, unless otherwise 
expressly agreed under this CONTRACTOR, exclusively belong to the OWNER and the CONTRACTOR shall have no right to 
claim over the same and such excavation and materials should be disposed off on account of the OWNER according to the 
Instruction in writing issued from time to time by the ENGINEER-IN-CHARGE. 
 
In WITNESS WHEREOF the parties have executed these presents in the day and the year first above written. 

 
Signed and Delivered for       Signed and Delivered for 
and on behalf of        and on behalf of 
OWNER        CONTRACTOR 

 
 

(CENTRAL UP GAS LIMITED) 
 
 

DATE                                                  DATE 
 

PLACE                                              PLACE 
 
 
 

IN PRESENCE OF TWO WITNESSES 
 

1…………………………           
      1…………………………. 
 

2…………………………           
 2…………………………. 
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INDEMNITY BOND 

 

PROFORMA OF INDEMNITY BOND FOR SUPPLY OF MATERIALS BY OWNER 

(To be executed on non-judicial stamped paper of appropriate value) 

 

WHEREAS Central UP Gas Limited. (hereinafter referred to as OWNER) which expression shall unless repugnant to 
the context includes their legal representatives, successors and assigns having their registered office at 
……………………………..has entered into an Contract with ______________________ (hereinafter referred to as the 
Contractor which expression shall unless repugnant to the context include their legal representatives, successors and 
assigns) for ____________________on the terms and conditions as set out, inter-alia, in the Contract No................. 
Dated............. and various documents forming part thereof hereinafter collectively referred to as the "Contract" which 
expression shall include all amendments, modifications and/or variations thereto. 

 

AND WHEREAS 

 

i) The Owner ship of the material supplied by the Contractor has transferred to OWNER as per the provisions of 
Incoterms 2000 and/or Ownership already held by OWNER but Contractor’s obligations require the said material to 
be under the possession of the Contractor and/or its sub-supplier/sub-vendor. OWNER agrees to hand over the material 
to the Contractor or its sub-supplier/sub-vendor for the purpose of execution of the said Contract by the Contractor 
(hereinafter for the sake of brevity referred to as the "said materials") and pending execution by the Contractor of the 
Contract the said materials shall be under the custody and charge of the Contractor and shall be kept, stored, altered, 
worked upon and/or fabricated at the sole risk and expense of the Contractor. 

 

ii) As a pre-condition to the supply of the said materials by OWNER to the Contractor, OWNER has required the 
Contractor to furnish to OWNER an Indemnity Bond in the manner and upon terms and conditions hereinafter 
indicated. 

 

 NOW, THEREFORE, in consideration of the premises aforesaid the Contractor hereby irrevocably and 
unconditionally undertakes to indemnify and keep indemnified OWNER from and against all loss, damage and 
destruction (including but not limited to any or all loss or damage or destruction to or of the said materials or any item 
or part thereof by theft, pilferage, fire, flood, storm, tempest, lightning, explosion, storage, chemical or physical action 
or reaction, binding, warping, exposure, rusting, faulty workmanship, faulty fabrication, or faulty method or technique 
of fabrication, strike, riot, civil commotion, or other act or omission  or commission  whatsoever within or beyond the 
control of the Contractor, misuse and misappropriation (including but not limited to the misuse or misappropriation 
by the Contractor and the Contractor's Sub-supplier/sub-vendor) whatsoever to, or of in the said materials or any part 
of them thereof from the date that the same or relative part of item thereof was supplied to the Contractor up to and 
until the date of return to OWNER of the said materials or relative part of item thereof or completed fabricated works(s) 
incorporating the said material and undertake to pay to OWNER forthwith on demand in writing without protest or 
demur the value as specified by OWNER of the said material or item or part thereof, lost, damaged, destroyed, misused 
and/or misappropriated, as the case may be or, together with OWNER'S costs and expenses (inclusive of but not limited 
to handling, transportation, cartage, insurance, freight, packing and inspection costs/or expenses up to) and aggregate 
limit of _________________________________________________ 



 
 
 
 
 

110 
 
 

(________________________________________________________________ _________________________________) 
{the currency to be currency of bid}. 

 

AND THE Contractor hereby agrees with OWNER that: 

 

 i)This Indemnity/Undertaking shall be a continuing Indemnity/ Undertaking and shall remain valid and  irrevocable 
for all claims of OWNER arising hereunder up to and until the midnight of ________________.  However, if the 
Contract for which this Indemnity/Undertaking is given is not completed by this date, the Contractor hereby agrees 
to extend the Indemnity/Undertaking till such time as is required to fulfil the Contract. 

 

ii) This Indemnity/Undertaking shall not be determined by any change in constitution or upon insolvency of the 
Contractor but shall be in all respects and for all purposes be binding and operative until payment of all moneys 
payable to OWNER in terms of hereof. 

 

 iii) The mere statement of allegation made by or on behalf of OWNER in any notice or demand or other writing 
addressed to the Contractor as to any of the said material or item or part thereof having been lost, damaged, 
destroyed, misused or misappropriated while in the custody of the Contractor and/or prior to completion of the 
completed fabricated work(s) and delivery to job site thereof incorporating the said materials shall be conclusive 
of the factor of the said material or item or part thereof having been supplied to the Contractor and/or the loss, 
damage, destruction, misuse or misappropriation thereof, as the case may be, while in the custody of the 
Contractor and/or prior to the completion of the completed fabricated work(s) and delivery to job site thereof 
incorporating the said materials without necessity on the part of OWNER to produce any documentary proof or 
other evidence whatsoever in support of this. 

 

 iv) The amount stated in any notice of demand addressed by OWNER to the Contractor as to the value of such 
said materials lost, damaged, destroyed, misused or misappropriated, inclusive relative to the costs and expenses 
incurred by OWNER in connection therewith shall be conclusive of the value of such said materials and the said 
cost and expenses as also of the amount liable to be paid to OWNER to produce any voucher, bill or other 
documentation or evidence whatsoever in support thereof and such amount shall be paid without any demur and 
on demand and no dispute shall be raised concerning the same. 

 

The undersigned has full power to execute this Indemnity Bond on behalf of the Contractor under the Power of Attorney 
dated______. 

                                   (SIGNED BY COMPETENT AUTHORITY) 

 

Place: 

 

Dated: 

 

               Official seal of the Contractor. 
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Undertaking 
 
 
I, ____________________________ Proprietor / Partner / Director of _______________________ do hereby declare and 
undertake as under:---- 
 

(i) That in the capacity of independent contractor by M/s. Central UP Gas Limited, Kanpur, I have complied with the 
provisions of Contract Labour (Regulation and Abolition) Act, 1970 in holding a valid licence under the Act and the 
Rules thereto. I have paid the wages for the period from ___________________ to ____________________ during 
contract works to all employees as per the minimum wages and no dues are payable to any employee. 

(ii) That I have covered all the eligible employees under Employees Provident Fund and Miscellaneous Provisions Act 
and the Employees State Insurance Act and deposited the contributions under our code numbers for the period and as 
such no amount whatsoever is payable. 

(iii) I further declare and undertake that in case any liability pertaining to my employees is to be discharged by the principal 
employer for any lapse, I undertake to reimburse the same from my dues as payable. 

 
 
 
 
 

Stamp, Name & Signature of the Contractor 
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SPECIAL CONDITIONS OF 
CONTRACTS (SCC) 

 
SECTION-VI 
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1.0 DEFINITIONS AND INTERPRETATIONS 

In addition to meaning ascribed to certain initial capitalised terms in “GCC”, 
following initial capitalised terms shall have the meaning as ascribed to such term 
hereunder. In case any term defined hereunder is also defined in “GCC”, the 
meaning ascribed to such term hereunder shall prevail. 

1.1 Definitions 
Bid Documents shall mean documents issued to the bidder pursuant to IFB 

and listed in ITB Clause 6.0 
Effective Date shall mean the date on which Contractor’s obligations will 

commence and that will be the date of Fax of Intent / 1st 
notification of award. 

2.0 INTERPRETATIONS 

2.1 Where any portion of the GCC is repugnant to or at variance with any provisions 
of the SCC then, unless a different intention appears, the provisions of the SCC 
shall be deemed to govern the provisions of the GCC and SCC provisions shall 
prevail to the extent of such repugnancy, or variations exist. 

2.2 In Contract Documents unless otherwise stated specifically, the singular shall 
include the plural and vice versa wherever the context so requires. 

2.3 Notwithstanding the sub-division of the Contract Documents into separate 
sections and volumes every part of each shall be deemed to be supplementary to 
and complementary of every other part and shall be read with and into the 
Agreement so far as it may be practicable to do so. 

2.4 All headings, subtitles and marginal notes to the clauses of the GCC, SCC or to 
the Specifications or to any other part of Bid Document are solely for the purpose 
of giving a concise indication and not a summary of the contents thereof, and they 
shall never be deemed to be part thereof or be used in the interpretation or 
construction thereof. 

2.5 The terms fully capitalized and/or initial capitalized shall be interchangeable and 
shall have the meaning as assigned to fully capitalized term or initial capitalised 
term. 
 

3.0 SCOPE OF WORK 

3.1 The Scope of work includes Laying/ Installation, Testing & Commissioning and 
hook-up of 3 LPE coated CS pipes as per API 5L Grade X 42/52 PSL-2 
underground pipeline along with 125mm dia. MDPE Pipeline at certain pipeline 
stretches with associated facilities, obtaining permissions from statutory 
authorities including but not limited to Construction Management, HSE & 
Quality Management, all related Civil, Electrical, Cathodic Protection, 
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Mechanical and Instrumentation work, Testing, Pre-commissioning, 
Commissioning and Final documentation and all responsibilities for Contractor 
attributable work till Defect Liability Period as specified in the Tender document. 

 
The quantities of job shall be decided based on the availability of work front. 

CUGL will Supply 3LPE Coated Steel Line Pipe, MDPE Pipe, MDPE valves and 
MDPE Fittings as Free issue materials from the designated stores. The 
Transportation of Free issue materials from CUGL stores to work site will be in 
the scope of the Contractor. 

3.2 Pipe laying work also includes grading, stringing, welding, trenching, joint 
coating, lowering, crossings, tie-ins, NDT, backfilling, site restoration, hydro 
testing, dewatering, drying, and pre-commissioning activities of pipeline. 
Commissioning and Gas-in activities are included in the scope of Laying 
Contractor. The contractor shall be responsible for rectification of the system or 
part of the system during defect liability period which are attributable to the 
Contractor without any cost implication to the CUGL. 

3.3 Contractor shall be responsible for Liasioning of all permissions from respective 
statutory authorities i.e., PWD, NHAI, Nagar Nigam, Forest/central forest etc. 
Liasioning for Permission from Statutory Authorities comprises carrying out 
detailed survey and preparing the drawing as per the requirement of statutory 
authority, applying for permissions, regular follow ups and obtaining the 
permission. CUGL shall be responsible only for preparing the letter towards 
application for permission and submission of demand note raised by statutory 
authorities. 

3.4 Any other activity not mentioned herein explicitly in the Tender Document but 
required for the successful completion of the pipeline system as per Scope of the 
Work, need to carry out the Contractor without any time and Cost implication to 
the Owner. 

3.5 For complete scope of work, all volumes of tender document are to be read. 
4.0 INSPECTIONS AND TESTS 

4.1 During execution of work, the works shall be inspected by the Owner or its 
authorised representative for acceptance of the same. 

4.2 For all bought out items, contractor will appoint Third Party Inspection Agency 
(TPIA) for inspection of materials in line with Indicative QAP provided in tender 
documents. Charges of TPIA shall be borne by Contractor. 

4.3 The Owner/ Consultant or its representative shall have the right to inspect and/ or 
to test the material to confirm their conformity to the specifications after receipt 
at site. 
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4.4 If any inspected or tested material fail to conform the specifications, the Owner/ 
Consultant may reject them and the Contractor shall either replace the rejected 
materials or make all the alterations necessary to meet the specifications, free of 
cost to the Owner/ Consultant. 

5.0 STATUTORY VARIATIONS IN TAXES 

5.1 The entire work covered under this contract shall be treated as works contract 
services. Any statutory variation in the Goods & Service tax (GST) & BOCW tax 
during the contract duration shall be paid as applicable. 

 
6.0 TERMS AND MODE OF PAYMENT 

6.1 Advance 
6.1.1 The Owner will not pay any advance. 

The Payment terms shall be as follows: 
The CONTRACTOR has to raise the RA bill on monthly basis and payment shall be 
made as per the following terms: - 

6.1.2 Under Ground Pipelines 
i) 15 % progressively after clearing & grading of ROU, stringing of 

pipes, field joint welding, radiography & NDT. 
ii) 15 % progressively on completion of trenching by excavation/ blasting & joint 

coating. 
iii) 15 % progressively on lowering of pipeline in trenches and backfilling with 

crown. 
iv) 15 % progressively on completion of compaction, dressing, cleanup, 

restoration, and obtain NOC from Statutory authorities. 
v) 20 % progressively on completion of Hydro testing, dewatering, swabbing 

& submission of as built drawing/ pneumatic testing (in case of common 
trench). 

 
vi) 10% on completion of pre-commissioning (Nitrogen purging etc.) 

commissioning, handing over and submission of final documents. 
vii) 10% on completion of material reconciliation and all work in all respects 

and acceptance thereof by EIC. 
Note: This payment terms will be applicable for laying of steel pipeline and or 
steel pipeline along with MDPE pipeline in common trench. 

 
6.1.3 Above Ground Piping 
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6.1.2.1 Weld Joints: 
i) 90% on alignment, welding, NDT etc. to complete the weld joints. 
ii) 10% on completion of all work in all respects and acceptance thereof by 

Engineer-in-Charge. 
6.1.2.2 Erection & Testing: 

i) 65% progressively on completion of erection of piping along with 
supports, vent drains, alignment, hydro testing, dewatering and clean-up to 
achieve mechanical completion. 

ii) 15% on completion of painting, commissioning and submission of "As 
Built Drawings/ Final documents". 

iii) 10% on completion of material reconciliation. 
iv) 10% on completion of all work in all respects and acceptance thereof by 

Engineer-in-Charge. 
6.1.3 Civil Works 

i) 90% progressively on completion of individual item work on pro-rata 
basis as certified in monthly progress bill. 

ii) 10% on completion of all works in all respects and acceptance thereof by 
Engineer-in-Charge. 

6.1.4 Liaisoning Work 
Payment for the liaisoning work shall be made for the actual length of network 
laid as follows: 

i) 90% payment of length for which permission letter from statutory bodies is 
obtained and submitted to OWNER and actual laying of pipeline. 

ii) 10% on completion of all works in all respects and acceptance thereof by 
Engineer-in-Charge. 

6.1.5 HDD Work/ Moling 
i) 30 % on completion of stringing of pipes, field joint welding, radiography, 

pre-hydro testing of carrier pipe & field joint coating till the string ready for 
pulling. 

ii) 30 % after completion of pulling of carrier pipe thru HDD and post hydro 
testing (If required). 

iii) 20 % progressively on completion of hydro testing, dewatering, 
swabbing & submission of as built drawing. 

iv) 10% on completion of pre-commissioning (Nitrogen purging etc.), 
commissioning, handing over and submission of final documents. 
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v) 10% on completion of material reconciliation and all work in all respects 
and acceptance thereof by Engineer-in-charge. 

6.1.6 For only MDPE Pipe line laying 
i) 70% after completion of installation of MDPE pipeline. 
ii) 20% on testing & commissioning (gas charging) . 
iii) 10% on completion of all works in all respects and acceptance thereof by 

Engineer-in-Charge. 
 
6.1.8 OTHER WORKS (NOT COVERED ABOVE) 
 

i) 90% progressively on completion of individual item work on pro-rata 
basis as certified in monthly progress bill. 

ii) 10% on completion of all works in all respects and acceptance thereof by 
Engineer-in-Charge. 

7.0 PAYMENT METHODOLOGY 

7.1 The contractor shall raise GST regulation complied invoices on monthly basis for 
works carried out duly certified by Engineer-in-Charge in triplicate. The 
contractor to ensure that the invoices of completed work should be raised & duly 
certified by Engineer-in-charge within one month to avoid any statutory penalties 
on delay in paying taxes. 

7.2 The payment shall be released within 30 days from the date of receipt of invoice, 
if found to be in order and duly certified by PMC. 

7.3 Owner will release payment as per SCC cl. No. 6. 
7.4 The Payment shall be released through RTGS only. 
8.0 COMPENSATION FOR IDLE TIME 

8.1 The Owner shall make every reasonable effort to have free issue materials and 
right - of - use (ROU) available so as not to delay laying activities. No Idle time 
claim shall be entertained under any circumstances. 

 
9.0 PRICE REDUCTION SCHEDULE (PRS) 

9.1 In case contractor fails to complete the work/ services within stipulated period as 
defined in intimation / orders issued against the contract then unless such failure 
is due to force majeure as defined in Bid document, there will be reduction in 
order price @ 0.5% for each week of delay or part thereof subject to maximum 
of 5% of the order value. 

9.2 PRS will be deducted order wise. 
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9.3 Owner may without prejudice to any methods of recovery, deduct the amount of 
such PRS from any money due or which may at any time become due to contractor 
from its obligations or liabilities under the contract or by recovery against the 
performance bank guarantee. Both Owner and contractor agree that the above 
percentage of price reduction are genuine pre-estimates of the loss/ damage which 
Owner would have suffered on account of delay/ breach on the part of contractor 
and the said amount will be payable on demand without there being any proof of 
the actual loss/ damage caused by such delay/ breach. Owner decision in the 
matter of applicability of price reduction shall be final and binding. 

 
10.0 ALTERATIONS IN SPECIFICATIONS, DESIGN AND EXTRA WORKS 

10.1 The ENGINEER-IN-CHARGE shall have to make any alterations in, omission 
from, additions to or substitutions for, the Schedule of Rates, the original 
specifications, drawings, designs and instructions that may appear to him to be 
necessary or advisable during the progress of the WORK and the 
CONTRACTOR shall be bound to carry out the such altered/ extra/ new items of 
WORK in accordance with any instructions which may be given to him in writing 
signed by the ENGINEER-IN- CHARGE, and such alterations, omissions, 
additions or substitutions shall not invalidate the CONTRACT and any altered, 
additional or substituted work which the CONTRACTOR may be directed to do 
in the manner above specified as part of the WORK shall be carried out by the 
CONTRACTOR on the same conditions in all respects on which he agreed to do 
the main WORK. The time of completion of WORK may be extended for the part 
of the particular job at the discretion of the ENGINEER-IN- CHARGE, for only 
such alterations, additions or substitutions of the WORK, as he may consider as 
just and reasonable. The rates for such additional, altered or substituted WORK 
under this clause shall be worked out in accordance with the following provisions: 
- 
I. For Item Rate Contract 

If the rates for the additional, altered or substituted WORK are specified in the 
CONTRACT for the WORK, the CONTRACTOR is bound to carry on the 
additional, altered or substituted WORK at the same rates as are specified in the 
CONTRACT. 

 
a)  If the rates for the additional, altered or substituted WORK are not 

specifically provided in the CONTRACT for the WORK, the rates will be 
derived from the rates for similar class of WORK as are specified in the 
CONTRACT for the WORK. The opinion of the ENGINEER-IN- CHARGE, 
as to whether or not the rates can be reasonably so derived from the items in 
this CONTRACT will be final and binding on the CONTRACTOR. 

b) If the rates for the altered, additional or substituted WORK cannot be 
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determined in the manner specified in sub-clause (a) and (b) above, then the 
CONTRACTOR shall, within 7 days of the date of receipt of order to carry 
out the WORK, inform the ENGINEER-IN-CHARGE of the rates which it is 
his intention to charge for such class of WORK, supported by analysis of the 
rate or rates claimed, and the ENGINEER-IN-CHARGE shall determine the 
rate or rates on the basis of the prevailing market rates, labour cost at schedule 
of labour rates plus 10% to cover contractor's supervision, overheads and 
profit and pay the CONTRACTOR accordingly. The opinion of the 
ENGINEER- IN-CHARGE as to current market rates of materials and the 
quantum of labour involved per unit of measurement will be final and binding 
on the CONTRACTOR. 

c) Where the item of work will be executed through nominated specialist agency 
as approved by the ENGINEER-IN-CHARGE, then the actual amount paid 
to such nominated agency supported by documentary evidence and as 
certified by ENGINEER-IN-CHARGE shall be considered plus 10% (ten 
percent) to cover all contingencies, overhead, profits to arrive at the rates. 

11.0 HEALTH SAFETY AND ENVIRONMENT (HSE) 

11.1 The Contractor will strictly adhere to Health Safety and Environment policy as 
stated in Technical Specifications Vol. II of II of this Bid document and owner’s 
policies provided in the tender document. 

11.2 All the safety rules and regulations prevailing and applicable from time to time at 
the installations as directed by OWNER will be strictly adhered to by the 
Contractor. 

11.3 Contractor has to ensure the safety of man and machine all the times. Damages to 
equipments due to bad workmanship/negligence will be recovered as per the 
decision of Engineer-in-Charge, which will be final and binding upon the 
contractor. 

11.4 The contractor shall supply all the protective safety equipments like helmets / 
hard head hats, gumboots / safety shoes, hand gloves, safety belts, eye protection, 
ear protection etc. to his workmen at his own cost as required by operations. 

11.5 Carrying / striking of matches, open flames, lighters or smoking or other such 
acts, which may cause fire hazards at the work site / in the terminals / installations, 
is strictly prohibited. 

11.6 Tobacco/ Ghutka chewing or other such acts, are strictly prohibited at the site. 
11.7 Penalties for violation of HSE shall be imposed as per clause 24 of SCC & Owner’s 

policies. 
12.0 PROVIDENT FUND 

12.1 The Contractor shall strictly comply with the provisions of Employees Provident 
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Fund Act applicable in India and register themselves with Regional Provident 
Fund Commission (RPFC) before commencing the work. The Contractor shall 
deposit employees and Owners contributions to the RPFC every month. The 
Contractor shall furnish along with each running bill, the challan / receipt for 
payment made to the RPFC for the preceding months. 

12.2 In case the RPFC’s challan / receipt, as above, is not furnished, Owner shall 
deduct 5% (Five percent) of the payable amount from Contractor’s running bill 
and retain the same as a deposit such retained amount shall be refunded to 
Contractor on production of RPFC Challan /receipt for the period covered by the 
related running bill. 

13.0 POWER AND WATER CONNECTION 

13.1 The Owner/ Consultant will not provide any power and water during construction 
period. Contractor shall apply and obtain necessary power and water connection 
from relevant authority and will pay its uses charges or arrange the same from 
the other sources. 

 
CONSTRUCTION AIDS, EQUIPMENTS, TOOLS & TACKLES 
 

14.0 CONTRACTOR shall be solely responsible for making available for executing 
the WORK, all requisite CONSTRUCTION EQUIPMENTS, Special Aids, 
Barges, Cranes and the like, all Tools, Tackles and Testing Equipment and 
Appliances, including Customs of such equipment etc. as required. In case of 
Customs of the same the rates applicable for levying of Custom Duty on such 
Equipment, Tools, & Tackles and the duty drawback applicable thereon shall be 
ascertained by the CONTRACTOR from the concerned authorities of 
Government of India. It shall be clearly understood that OWNER shall not in any 
way be responsible for arranging to obtain Custom Clearance and/or payment of 
any duties and/or duty draw backs etc. for such equipments so imported by the 
CONTRACTOR and the CONTRACTOR shall be fully responsible for all taxes, 
duties and documentation with regard to the same. 

15.0 CONDITIONS FOR ISSUE OF MATERIALS 

15.1 Whenever any material is issued by Owner, following conditions in addition to 
other conditions as specified in the contract shall be applicable. 

15.2 Necessary indents will have to be raised by the Contractor as per procedure laid 
down by the Engineer-in- charge from time to time, when he requires the above 
material for incorporation in permanent works. 

15.3 Materials will be issued only for permanent works and not for temporary works, 
enabling works etc. unless specifically approved by the Engineer-in-charge and 
the same shall not be taken into account for the purpose of materials 
reconciliation. 
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15.4 The contractor shall bear all other cost including lifting, carting from issue points 
to work. Site/ contractor's store, custody and handling etc. and return of surplus/ 
serviceable scrap materials to Owner's storage points to be designated by the 
Engineer-in-charge etc. No separate payment for such expenditure will be made. 

15.5 No material shall be allowed to be taken outside the owner’s store without a gate 
pass. 

15.6 The contractor shall be responsible for proper storage, preservation and watch & 
ward of the materials. 

15.7 All free issue materials shall be issued to contractor against submission of 
Indemnity Bond (as per Format attached in bid document) for 150% value of free 
issue materials. Bidders to consider value of free issue material as 100% of 
order value. 

15.8 In case of any manufacturing defect found in free issue material, same shall be 
communicated to Engineer-In- Charge in writing within 15 days from the date of 
issue of such material and return the same at OWNER store within 30 days from 
the date of issuance. 

16.0 BUILDING AND OTHER CONSTRUCTION WORKERS (BOCW), ACT 1996 

16.1 Applicability – the said act is applicable to every establishment which employs 
or had employed on any day often preceding twelve months, 10 or more building 
workers in any ‘Building or other construction work’ (Building or other 
construction work means the construction, repairs, maintenance or demolition of 
or in relation to building , streets, roads, railways, tramways, airfields, drainages, 
embankment, transmission and distribution of power, water works, oil and gas 
installations, pipeline etc.( refer section 2(d) of the act). It does not include any 
building and other construction work to which the factory act 1948 and the mines 
act 1952 is applicable). 

16.2 Bidder’s quoted price shall be exclusive of BOCW Tax. BOCW tax shall be paid 
extra against documentary proof. 

17.0 CONTRACTOR’S OBLIGATION AT SITE 

17.1 Contractor shall establish site office in the each GA, allotted to them with 
adequate facilities like three tables, six chairs, telephone, computer with mailing 
(internet), printer (including consumables), file rack, AC etc. for effective 
communication and documentation. 

17.2 In addition to above, contractor shall provide separate space with facilities like 
two tables, six chairs, two telephones, two computers with mailing (internet), 
printer with consumables, file racks, AC etc. and one office boy within the site 
office for OWNER & CONSULTANT for effective monitoring & documentation 
of the project. 
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Contractor shall provide as and when required a wagon(s) suitable for soil removal, for the 
delivery or reinstatement materials and for the transport of pipe & other free issue materials to 
and from site. 
 

17.3 Contractor shall provide transport for their technical staff and operatives to move 
from site to site, and to move tools and equipment from site to site, this vehicle 
will also be fitted with a tow bar suitable for the towing of a mobile air compressor 
or pipe trailer. 

17.4 Contractors shall make appropriate arrangements to ensure that their supervisor(s) 
are adequately mobile and can attend sites or meetings with OWNER, other 
authorities or customers as required, without any undue delay. 

17.5 Contractors shall provide cell phones to their supervisors for day-to-day 
communication with OWNER and site representatives of OWNER. 

17.6 Contractor shall employ a Project Manager / Coordinator on company roll. The 
Project Manager / Coordinator must have qualification of BE Mech / Diploma in 
Mech. Engineering with min. 5-8 years of work experience in gas pipeline job. 
He shall be single point of contact for all the works and must represent company 
in the review meetings. In addition, contractor shall deploy adequate Manpower 
for Project Management, Planning, QHSE, QA/QC activities as per instructions 
of Engineer-in-charge & submit Resume for approval of Engineer-in-charge 
before start of work. 

17.7 Owner will not allow switching/swapping of key personnel of any contractor 
working at site from one contractor to another during the continuity of the 
contract. 

17.8 Any change in key persons working at site shall be informed to the 
Owner promptly. 

17.9 1 No. – Four-wheeler with driver. It shall be well equipped with tools and 
tackles for attending any emergency complaints and ongoing execution work. 

17.10 Contractor shall complete all the activities defined in clause no. 17.1 & 17.2 above 
within 30 days from the date of FOI. On failure to fulfil the requirement, 
contractor shall be liable for a penalty of Rs. 1000/- per day. 
 
 

18.0 RECONCILIATION OF OWNER SUPPLIED MATERIALS 

18.1 The contractor shall submit an account for all materials issued by Owner, 
consumption and physical verification report of remaining materials in the 
proforma prescribed by the Engineer-in-charge on quarterly basis or as per the 
descrition of Engineer-in-charge. On completion of the work, the contractor shall 
submit "Material Appropriation Statement/ Reconciliation Statement " for all 
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materials issued by the Owner in the proforma prescribed by the Engineer- in-
charge. 
All coated line pipes as per line pipe specifications enclosed elsewhere in the 
bidding document, shall be issued on linear measurement basis. All other piping 
materials shall be issued on numbers basis. All cut pieces pipes measuring in 
length measuring 2 m to 9 m when returned to Owner’s storage points after 
beveling, shall be considered as serviceable material. All cut pieces of pipes 
measuring less than 2 m will be treated as wastage/ scrap. All pipes above 9 m 
will be considered as good pipe. 

a) For 3LPE Coated Steel Line Pipes: 
For the purpose of accounting of coated line pipes following maximum allowances 
shall be permitted. 

i) Unaccountable wastage 0.1% 
ii) Scrap (all cut pieces of pipes measuring less than 2m) 0.25% 

Unaccountable wastage/ scrap shall be at actual as per site assessment subject to 
maximum as stated above. 

b) For MDPE Pipes, Fittings & Valves: 
For the purpose of accounting of MDPE pipes following maximum allowances shall 
be permitted. 

 
i) Unaccountable wastage 2% 
ii) Scrap (pieces of pipes measuring less than 
2m) 

2% 

iii) MDPE Fittings & Valves 0% 
All unused, scrap materials and salvageable materials shall be the property of the 
Owner and shall be returned by the Contractor category-wise at his cost to the 
Owner's designated store yard (s). In case the Contractor fails to do so or exceeds 
the limits of allowances specified above for scrap/ serviceable materials, then 
recovery for such quantities not returned as well as returned in excess of permitted 
limit by the Contractor will be done at the penal rate i.e. 150% of landed cost at 
the time of final bill/ closing of contract by Engineer-in-charge shall be effected 
from the Contractor's bill (s) or from any other dues of the Contractor to the 
Owner. Contractor shall be responsible for the adjustment and measurement of 
the surplus materials to be returned to the store. Contractor shall also be 
responsible for suitable segregation of returned materials into separate stacks of 
serviceable and scrap materials. Wherever certain material is covered under 
Contractor's scope of supply whether part or in full for any item of work covered 
under SOR, no allowance towards wastage/ scrap etc. shall be accounted for 
during execution stage. 
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19.0 COMPLIANCE WITH LAW 

Contractor shall abide by all prevailing Laws of India including but not limited to: 
19.1.1 Apprentices Act. 
19.1.2 Contract labour (Regulation & Abolition) Act. 
19.1.3 Employers Liability Act. 
19.1.4 Environment Protection Act. 
19.1.5 Factory Act. 
19.1.6 Industrial Dispute Act. 
19.1.7 Minimum Wages Act. 
19.1.8 Payment of Wages Act. 
19.1.9 Workman Compensation Act. 
19.1.10 Building and Other Construction Workers (Regulation of Employment and 

Condition of service) Act, 1996 
19.1.11 Goods & Service Tax provision 
19.1.12 Any other Statute, Act, Law as applicable. 

 
20.0 INSURANCE 

20.1 Contractor shall at his own expense arrange, secure and maintain insurance with 
reputed insurance companies to the satisfaction of the Owner as may be necessary 
and to its full value for all such amounts to protect the works in progress and his 
personnel from time to time and the interest of Owner against all risks as detailed 
herein. The form and the limit of such insurance as defined herein together with 
the under writer works thereof in each case should be as acceptable to the Owner. 
However, irrespective of work acceptance, the responsibility to maintain 
adequate insurance coverage at all times during the period of Contract shall be 
that of Contractor alone. Contractor’s failure in this regard shall not relieve him 
of any of his responsibilities and obligation under the Contract. 

20.2 All costs on account of insurance liabilities covered under this Contract will be to 
Contractor’s account and 
will be included in Contract Price. 

20.3 Contractor as far as possible shall cover insurance with Indian Insurance Companies. 
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21.0 STATUTORY APPROVALS 

21.1 All permissions from respective statutory authorities shall be obtained by the 
Contractor. The application on behalf of the Owner for submission to relevant 
authorities along with copies of required certificates complete in all respects shall 
be prepared and submitted by the Contractor well ahead of time so that the actual 
construction/ commissioning of the work is not delayed for want of the approval/ 
inspection by concerned authorities. 

21.2 The Contractor shall be responsible for arranging the inspection of the work by 
the authorities and necessary co-ordination and liaison work. However, Owner 
will reimburse the statutory fees paid by the contractor at actual on production of 
documentary evidence. 

 
Any change/ addition required to be made to meet the requirements of the statutory authorities 
shall be carried out by the Contractor without additional cost to Owner. The inspection and 
acceptance of the work by statutory authorities shall however, not absolve the Contractor from 
any of his responsibilities under this Contract. 
 
22.0 SITE CLEANING 

22.1 Contractor shall clean and keep clean (Housekeeping and cleanliness) the work 
site always to the satisfaction of the Engineer–in-charge for easy access to work 
site and to ensure safe passage, movement and working. 

22.2 The Contractor shall dispose of the unserviceable materials, debris etc. to any 
area, as decided by the Engineer–In–Charge. 

22.3 No extra payment shall be paid on this account. 
23.0 WORKMANSHIP 

23.1 Regarding work completion, the decision of the Engineer-in-Charge will be final and 
binding. 

23.2 The work executed and material supplied shall be to the satisfaction of Engineer-
in-Charge and contract price shall include for any incidental and contingent work 
although not specifically mentioned in the contract but is necessary for its 
completion in an efficient and workman like manner. 

23.3 The Engineer-in-Charge or his authorized representative shall approve the quality 
of all the materials used by contractor from time to time. 

24.0 PENALTIES 

OWNER shall have right to levy following penalties on the Contractor and 
deduct applicable amount from 
the Contractor’s Running Bills: 
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24.1 In case proper barricading, along the trench and pits, as per technical 
specification for Laying of steel Pipeline, is not provided, the work shall be 
immediately suspended till such time proper barricading, as per the technical 
specification is provided and penalty will be levied as per SCC clause 24.3. 

24.2 In case required numbers of safety equipments like Safety Harness belts, 
helmets, fluorescent jackets etc as per the Technical Specifications and Special 
conditions of the contract of the tender, could not be provided by the contractor 
during execution, work shall be suspended and penalty will be levied as per 
SCC clause 24.3. 

24.3 Either of the case as in clause 24.1 & 24.2 above shall attract penalty of Rs. 
1000.00 per instance. Any subsequent instance shall attract penalty of Rs. 
5000.00 per instance with a notice to contractor. Subsequent non-compliance 
within 5 days shall lead to a deduction of upto 5% from RA bill at the discretion 
of the EIC and may also lead to black listing of the contractor for future jobs. 

24.4 In case of complete compliance of HSE norms throughout the contract period 
the contractor shall be issued a letter of appreciation by the Owner on 
recommendation by the consultant. 

24.5 In case the contractor does not mobilise the HDD machine at site and fails to 
start the work within one week from the intimation received from EIC, 
OWNER at its sole discretion may get it executed from an alternate agency at 
the risk and cost of the contractor. Also, an administrative charge @ 15% over 
and above the actual cost incurred shall also be levied from the contractor’s bill. 

24.6 In case any welding joints is being carried out by personnel other than 
approved/qualified welder as per the Technical Specifications for laying of 
steel pipelines, Rs 2000.00 per joint shall be levied and the person supervising 
the work shall be suspended from OWNER sites. In addition, contractor will 
cut out the joint & re-weld the same at his own cost as per instruction of 
Engineer-in-charge. 

24.7 In case of installation of contractor’s supplied material without inspection and 
prior approval EIC/sited in charge, Rs. 5000/- per instance shall be levied from 
the running bills. 

24.8 In case of non -compliance of statutory provisions penalty will be imposed by the 
owner as detailed below: 

 
a. Contractor’s failure to submit RPFC/ ESI challans of previous month along 

with the bills during the validity of the contract, Owner shall deduct 5% (Five 
percent) of payable amount from the contractor’s running bill and retain the 
same as a deposit. Such retained amount shall be refunded to contractor on 
production of RPFC challan/ receipt. In case of non-submission of challans for 
a particular month, a penalty of Rs. 5000 /- shall be imposed for that 
particular month. 
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b. Delay of more than 21 days from the date of WORK ORDER/LOI in 
obtaining / submitting WC cover or taken for shorter duration will result 
into penalty of Rs. 5000/- per week or part thereof and maximum upto 
40,000. 

c. Delay of more than 21 days from the date of WORK ORDER/LOI in 
obtaining / submitting the required insurance policies as specified in the 
tender document will result into a penalty of Rs. 5000/- per week or part 
thereof maximum up to 40,000. 

d. The contractor must obtain labour licence or suitable undertaking as per 
the state law at the start of work for allotted site. Delay of more than 30 
days from the date of WORK ORDER/LOI in submitting the labour 
licence or suitable undertaking as per the state law shall attract a penalty 
of Rs. 5000/- per week or part thereof. 

e. Delay of more than 21 days from the date of WORK ORDER/LOI in 
obtaining / submitting CPBG of requisite amount as well as timely 
extension of value and / or time period shall attract a penalty of Rs. 
5000/- per week. 
 

25.0 COMPLETION DOCUMENT 

25.1 Contractor in three sets shall submit the following documents in hard binder, as a 
part of completion documents: 

25.1.1 Copies of the Inspection reports, welding, lowering etc, HDD Profiles, Approved 
construction drawing, As- built drawing, Pre-testing, final Hydrostatic and other 
Test reports. 

25.1.2 Consumption statements of Coated Steel Line Pipes/ Bare Station Steel Pipes/PE 
Line Pipes certified by 
Owner’s Site Engineer. 

25.1.3 Material Reconciliation. 
25.1.4 All other requirements as specified in the respective specifications. 
25.1.5 Completion Certificate issued by Owner’s Site Engineer. 
25.1.6 No claim and No dues certificate by the Contractor. 
25.1.7 Recovery statement, if any. 
25.1.8 Statement for reconciliation of all the payments and recoveries made in the progress 

bills. 
25.1.9 Copies of deviation statement and order of extension of time, if granted. 
25.1.10 Copies of all documents related to statutory requirements like Labour License, 

CAR Policy, WCP, EPF, ESI challans etc. 
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25.1.11 Any other contractual documents required on completion. 
25.1.12 Soft copy of Pipe Book and alignment drawing, Isometric drawing and other 

relevant documents. 
 

26.0 TIME LIMIT FOR CLAIMS 

26.1 Under no circumstances whatsoever, shall the contractor be entitled to any 
compensation from Owner on any account unless the contractor shall have 
submitted claim pertaining to the contract in writing to the Engineer- in-Charge 
within 30 days of cause of such a claim occurring. Contractor shall be deemed to 
have waived off its rights to claim the same, if the claim is not raised within this 
period. 

27.0 ABNORMALLY HIGH /LOW RATE ITEMS 

27.1 The bidder is expected to quote rate for each item after careful analysis of cost 
involved for the performance of the complete item considering all specifications 
and Conditions of Contract. In case it is noticed that the rate quoted by the bidder 
of individual items rates are higher or lower by more than 50% of the estimated 
rates then such items shall be considered abnormally high or low rated items i.e. 
AHR /ALR items. 
Abnormal High Rate (AHR) items 

 
The quantity of high rate items shall be restricted to the SOR quantities Execution of 
AHR items beyond the SOR quantities shall be made at the least of the following rates 
 

A) Average rates of the item of all the qualified bidders 
B) The rate estimated at the time of tendering. 
C) In case the overall quote of the qualified L-1 bidder is less than the overall 

estimate, then the rate of contractor arrived after applying the same 
percentage of difference by which his overall quote was lower than the 
overall estimate. 
 

Abnormal Low Rate (ALR) items 
The quantity of abnormality low rate items shall be restricted to the SOR 
quantities Execution of ALR items beyond the SOR quantities shall be made 
at the least of the following rates: 
A) Average rates of the item of all the qualified bidders 
B) The rate estimated at the time of tendering. 
C) In case the overall quote of the qualified L-1 bidder is less than the overall 
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estimate, then the estimated rate arrived after applying the same percentage 
of difference by which his overall quote was lower than the overall estimate. 

For item rate tenders if, the rates quoted by the lowest bidder for certain items 
of the SOR quantities of the tender are found to be abnormally high or low in 
comparison to OWNER’s estimate for the items at the time of tendering in 
such case “The contractor has to inform the Engineer – in-charge immediately 
in writing on execution of 70% of the SOR / ordered quantity by them for AHR 
/ ALR items.” 

28.0 MATERIAL TO BE SUPPLIED BY THE CONTRACTOR 

28.1 Contractor will place timely orders for all Bought out items complying to tender 
specifications on Owner’s specified/ approved manufacturers so as to receive the 
material in accordance with the execution of project activities. The orders to be 
placed by the contractor shall incorporate certain clauses with respect to delivery 
schedule, guarantee/warranty, inspection requirement etc. The items and 
quantities shall be in accordance with the work to be executed. 

28.2 All materials shall be manufactured as per approved Quality Assurance Plan 
(QAP). Contractor will ensure that all items are manufactured as per tender 
specifications & inspected by TPIA before dispatches. Contractor will appoint 
TPIA & their charges will be borne by contractor. 

28.3 Contractor shall ensure supply of BO items meeting completion schedule. 
28.4 Contractor shall arrange for proper storage of his material distinctly separate from 

free-issued material. Contractor shall be required to appraise Owner regarding 
cover area, lock & key arrangement of its safe custody, resources marked safe 
and proper receiving, stocking, issuing, maintaining all verifying records on 
regular basis. 

28.5 Contract shall invariably submit copies of order placed by them on various 
agencies for sourcing material and shall ensure submission of invoices, 
challans/packing lists, LR Copy, material inspection report and 
guarantee/warranty certificate for each lot of material received at Owner’s site. 

28.6 All material should be covered under warranty for satisfactory performance for 
maximum period of defect liability of executed work. Any defect noticed during 
defect liability period shall be promptly attended as faulty material must be 
contractor’s responsibility to take-up the matter with material supplier. Any delay 
on account of non-availability of ordered material or replacement of faulty 
material shall not be waived by the reason of material having ordered to and 
inspected by Owner’s recommended agencies. Faulty material must be 
contractor’s responsibility to take-up the matter with material supplier. Any delay 
on account of non- availability of ordered material or replacement of faulty 
material shall not be waived by the reason of material having ordered to and 
inspected by Owner’s recommended agencies. 
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28.7 Before award of works order/ starting of work at allotted site, contractor shall 
provide details of stores and site office established by him for the intended work. 
Failing which the allocation of work may be deferred by Owner. Also, the 
contractors shall submit details of tools& tackles under his procession required 
for execution of the work. Owner shall verify all these aspects before allocating 
work to the contractor. 

 
28.8 The networking work includes Horizontal Directional Drilling (HDD) at various 

locations by means of HDD machines of appropriate capacities. Contractor 
advised to apprise himself of all such requirements and confirm in writing to the 
owner of having HDD machines with him or having tie-up with some reputed 
contractor. Any delay during the executing due to non-availability of HDD 
machine shall not be accepted by Owner. 

 
28.9 Contractor will not transfer any free issue as well as his supplied material to any 

other site/ any other contractor without prior written approval of the Engineer- 
In-charge. 

                 
29.0 GENERAL 

29.1 All personnel of the contractor entering on work premises shall be properly and 
neatly dressed and shall wear uniform badges while working on premises of the 
Purchaser including work sites. 

 
      29.2  Contractor shall provide all labour and necessary supervision to carry out the work 

as per the scope of work as defined in tender document, which forms part of this 
contract in accordance with the conditions of the contract laid down in this part of 
contract read in conjunction with General Conditions of Contract. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 

131 
 
 

 
 
 
 
 
 
 
 

 
HEALTH, SAFETY 

ENVIRONMENT [HSE] 
SPECIFICATIONS 

 
SECTION-VII 

 
 
 
 
 
 
 
 
 
 



 
 
 
 
 

132 
 
 

HEALTH, SAFETY AND ENVIRONMENT [HSE] SPECIFICATIONS 
 
  

1.0 SCOPE  
  

These specifications establish the 'Health, Safety and Environment [HSE] Management' requirement to 
be complied with by the Contractors during executing their Job. Requirements stipulated in these 
specifications shall supplement the requirements of 'HSE Management' given in relevant act(s) / 
legislation(s).  

 
2.0 REQUIREMENTS OF 'HEALTH, SAFETY AND ENVIRONMENT [HSE] MANAGEMENT 

SYSTEM' TO BE COMPLIED BY BIDDERS  
  

2.1 Preferably, the Contractor should have a documented 'HSE Policy' to cover commitment of their 
organization to ensure health, safety and environment aspects in their line of operations or they must 
follow the ‘HSE policy’ of CUGL for safe execution of work.  

 
2.2 The Contractor shall ensure that the CUGL's 'Health, Safety and Environment [HSE]' requirements are 

clearly understood and faithfully implemented at all level, at sites.  
 
2.3 Contractor shall promote & develop consciousness for Health, Safety & Environment among all 

personnel working for the Contractor. Regular work-site meetings (Tool box talk) shall be arranged as 
'HSE' activities to cover hazards involved in various operations during executing their jobs, location of 
First Aid Box, trained personnel to give First Aid, Assembly Points, and fire protection measures such 
as water and fire extinguishers etc.  

 
2.4 Non-conformance of 'HSE' policy and directives as per CUGL by Contractor [including their sub-

Contractors] as brought out during review/audit by CUGL / external agency authorized by CUGL, shall 
be complied by Contractor and its report to be submitted to CUGL.  

 
2.5 Contractor shall adhere consistently to all provisions of 'HSE' requirements. In case of non-compliance 

of continuous failure in implementation of any of the 'HSE' provisions, CUGL may impose penalty and 
subsequent stoppage of work for non-compliance. The decision of imposing monitory penalty & work-
stoppage shall be taken by EIC with consultation with Safety Officer of CUGL.  

 
2.6 All fatal accidents and other personnel accidents shall be investigated for root cause by CUGL and 

Contractor shall extend all necessary help and cooperation in this regard. Recommend corrective and 
preventive actions of findings will be communicated to Contractor for taking suitable actions should be 
taken by the Contractors to avoid recurrence of such incidences.  

 
2.7 Contractor shall ensure that all their staffs and workers, including their sub-Contractor(s), shall wear 

'Personal Protective Equipments [PPEs]' such as safety helmets, safety shoes, safety belts, dust mask, 
ear plug, protective goggles, gloves, etc., as per job requirements. All these gadgets shall conform to 
relevant IS specifications or equivalent.  

 
2.8 Contractor shall assign competent & qualified personnel for carrying out various tasks/jobs as per 

requirement.  
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2.9 All equipments should be tested and certified for its capacity before use.  
 
2.10 Contractor shall ensure storage and utilization methodology of materials that are not detrimental to the 

environment. Where required, Contractor shall ensure that only the environment-friendly materials are 
used.  

 
2.11 All persons deployed at site shall be knowledgeable of and comply with the environmental laws, rules 

and regulations relating to the hazardous material substances and waste. Contractor shall not dump 
release or otherwise discharge of dispose-off any such materials without the express authorization of 
EIC of CUGL.  

 
2.12 Contractor should obtain all work permits before start of activities [as applicable] like hot work, cold 

work, confined space, electrical isolation, work at heights and its use & implement all precautions 
mentioned therein.  

 
2.13 Contractor should display at site office and work locations caution boards, provide posters, banners for 

safe working to promote safety consciousness, etc.  
 
2.14 Contractor should properly barricade the facility where work is in progress for safe working and reclaim 

the work zone after completion of work to promote safety consciousness.  
 
3.0 RELEVANT CODES FOR 'PERSONAL PROTECTION EQUIPMENTS'  

  
IS: 2925 - 1984 Industrial Safety Helmets 
IS: 47701 - 1968 Rubber Gloves for Electrical Purpose 
IS: 6994 - 1973 [Part-I] Industrial Safety Gloves [Leather & Cotton Gloves] 
IS: 1989 - 1986 [Part-II] Leather Safety Boots & Shoes 
IS: 5557 - 1969 Industrial & Safety Rubber Knee Boots 

IS: 6519 - 1971 Code of Practice for Selections, Care & Repair of Safety Footwear
IS: 11226 - 1985 Leather Safety Footwear Having Direct Molding Sole 
IS: 5983 - 1978 Eye Protectors 
IS: 9167 - 1979 Ear Protectors 
IS: 3521 - 1983 Industrial Safety Belts & Harnesses 

 
Guidelines for imposition of punitive fines 
 

4.0 Punitive fines on contractors are imposed for violation of safety rules & regulations during execution of 
jobs. Objective of punitive fines is to work as deterrent for contractors in violation of safety rules & 
regulation and to improve safety atmosphere in general at all site. 
 
Proposed guidelines for imposition are described below: 
 

4.1 For first time violation of safety rules & regulation by any contractor, HSE-officer will issue a warning 
letter to contractor with intimation to EIC of work centre with a copy to MD & DC. 
 

4.2 In case of second time violation of safety rules & regulations by same contractor, EIC will call contractor 
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in person and will have a meeting to discuss reason for repetitive violation along with HSE-Officer. A 
warning letter will also be issued by EIC to contractor. 
 

4.3 In case of further violation, punitive fines will be imposed on contractor. Amount as fine will be decided 
as per severity of violation of safety. However, minimum fine would be Rs.5,000/- and in multiple of 
Rs.5,000/-, thereafter for every instant. 
 

4.4 This will be limited to 5% of contract value, as maximum cumulative penalty. 
 

4.5 This practice of punitive fines is to be implemented across all CUGL sites for all contracts.  
 

4.6 Practice of punitive fines will be applicable for projects sites also and would be over and above the 
deduction made by M/s CUGL for safety violation from running bills. 
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SCHEDULE OF RATES 

(SOR) 
 

SECTION-VIII 
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Carrying out air cleaning, pigging(Cleaning Pigs), flushing, cleaning and 
hydrostatic testing of complete pipeline with quantity of corrosion inhibitor 
including pre-testing of designated sections complete as per specification and 
approved by Owner/ Owner’s Representative to specified pressures indicated 
elsewhere and duration after stabilization as per specification, providing all 
equipment, pumps, fittings, instruments, dead weight tester, pressure recorder, 
thermocouples etc., and services, supervision, labour, consumables, water 
including supply of corrosion inhibitor, air, etc. as required, locating of leaks 
and rectification of defects, re-testing after rectification, dewatering, swabbing, 
drying after successful completion of hydrotesting of entire section and as 
approved by Owner/ Owner’s Representative.

All tie-in, including the tie-ins with adjacent section of the pipeline. 

Protective coating of 450 micron thick two component epoxy / polyurethane  
(applied with the help of minimum three coats) including supply of materials 
duly approved by owner for all piping, Valves, fittings, structural steels etc. for 
buried installation and inside the valve pit. 

Final clean - up and restoration of right -of -use and disposal of debris and 
surplus material to designated disposal areas and re-instating the area to its 
earlier state and as directed by Owner/ Owner’s Representative.

Pre-commissioning activities like swabbing, drying of the complete pipeline 
network and the associated facilities being installed to the specified acceptance 
criteria as per Owner/Owner's Representative. Commissioning to be carried out 
as per the Commissioning procedure approved by Owner/Consultant.

Maintaining the completed pipelines/ installation for any defect, failures during 
defect liability period (i.e. 12 months from date of commissioning of Pipeline).

Ensuring proper safety as per codes & standard practices during construction, 
cordoning off the work area, providing warning signs, barricading and proper 
tools & tackles, Equipping the workers with safety boots, helmets and florescent 
aprons  & barricading as per enclosed drawings. The barricading is to be done 
throughout along the trench/ welding string. Hard barricading shall be used in 
city area or in traffic area as per the site location.

Any other activities not mentioned/ covered explicitly above, but otherwise 
required for satisfactory completion/ operation/ safety/ statutory/ maintenance 
of the works shall also be covered under the scope of work and has to be 
completed by the Contractor within specified time schedule at no extra cost to 
owner. The pipeline laying shall be done as per specification, code & standard & 
guideline by Owner/ Owner’s Representative.

Preparation of as-built drawings, pipe-books (1 set of tracing on polyester film 
and 3 sets of as - built drawings and 1 soft copy and 6 copies of pipe book.) All 
the works shall be executed in accordance with the provision of contract 
including carrying out all temporary/ancillary/ auxiliary works required of the 
performance of the works and all other acts, deeds, matters and things 
necessary to make the pipeline ready for commissioning activities. 

1.1
Specified NB (inch) x Wall thickness in mm  (3LPE Coated Carbon Steel Pipeline 
Laying by Open Trench Method)

a) 8" x  6.4 mm - API 5L X 42/52 ( HFW / SMLS ) mtr. 100.00

Note: This payment terms will be applicable for laying of steel pipeline and or 
steel pipeline along with MDPE pipeline in common trench.

b) 6" x  6.4 mm - API 5L X 42/52 ( HFW / SMLS ) mtr. 3000.00

Note: This payment terms will be applicable for laying of steel pipeline and or 
steel pipeline along with MDPE pipeline in common trench.

c) 4" x  6.4 mm - API 5L X 42/52 ( HFW / SMLS ) mtr. 6600.00

Note: This payment terms will be applicable for laying of steel pipeline and or 
steel pipeline along with MDPE pipeline in common trench.

Note:

Note:
1.  This item shall be applicable for the pipeline, fittings, accessories, valves etc. 
between existing / proposed underground tap-off points from existing steel main 
grid to I.J. for U/G portion.
2.  For restoration of asphalt / concrete roads, the item for construction of 
asphalted top/ concrete top/ red stone etc. shall be paid separately under 
relevant SOR item for restoration of roads.
3. Supply of Long Radius bends (R = 3 D) is in the Contractor scope, it shall be 
paid seprately under relavant SOR item.
4. Concrete sheathing of carrier pipe shall be paid seprately.
5. Contractor shall not perform any pipeline activities along ROU without 
specified barricading as per Standard Drawing in the Tender Document and 
other safety measures.  
6. all fittings and Valves of size 2"and below are in contractor's scope and 
covered under this rate only. NO separate payment shall be given for all valves 
and fittings of size 2"and below.

2
EXTRA FOR LAYING / INSTALLATION OF PE PIPELINE ALONG WITH CARBON 
STEEL PIPELINE WITHIN SAME TRENCH (OPEN CUT)

Extra for laying MDPE Pipe including trenching to all depths/width by excavation 
in all types of soils including soft and different type of pavement / footpath / 
roads etc. including rock breaking, chiselling or otherwise cutting etc. as 
required and storing excavated soil, reusable materials at designated area as 
directed by Engineer in charge and to a width/depth to accommodate the 
pipeline, Carbon Steel & MDPE Pipe (125 mm/ 90 mm, PE-100 Pipe SDR11) as per 
the relevant drawing/standard/ specification etc. Work involved in laying of 
MDPE pipeline shall be as follows : " Receiving and taking over " as defined in 
the specification , handling , loading , transportation and unloading of Owner 
supplied MDPE pipe, Valves and EF Fittings of 125 mm dia from designated place 
(s) of issue / dump site (s) to contractor's own stock -yard (s) / work shop (s) / 
work site (s) including proper storing , stacking , identification , providing 
security & insurance cover 
stringing / uncoiling on the pipeline right of use , laying / installation of MDPE 
line pipe and Owner Supplied associated fittings and accesories i.e. bends , 
couplers , End caps , Tee , PE reducer  etc.

Valves saddle tappings , warning mat etc., including executing of all works , 
arrangement of all additional land required for contractor's storage , fabrication 
, access for construction , supply of all materials ( except Owner supplied 
materials ), consumables , labour and other incidental works and handing over 
the same surplus materials to the Owner's designated stockyard (s)Uncoiling 
/stringing of pipes , clamping , jointing of pipe ends /fittings /valves by qualified 
personnel using approved techniques as per specifications.Lowering the MDPE 
pipeline in same trench wherein carbon steel pipe has been laid ( as per scope 
given in relevent SOR) and padding done to the thickness as indicated in the 
specification and enclosed cross sectional drawing , providing required 
depth/width of padding in trench bed & above and around the 
pipeline.Installation and electrofusion jointing of valves wherever required and 
as directed by engineer in charge.

Cleaning , flushing , pneumatic testing , purging with nitrogen as per 
specification and approved procedures providing all tools and tackles , nitrogen 
, instruments , manpower and related accessories and as per the instructions of 
the EIC. Any other activities not mentioned/ covered explicitly above, but 
otherwise required for satisfactory completion/ operation/ safety/ statutory/ 
maintenance of the works shall also be covered under the scope of work and has 
to be completed by the Contractor within specified time schedule at no extra cost 
to owner. On completion of gas charging of pipelines. Preparation and 
submission of as built drawings , crossing details , termination , utility graphs. 
Carrying out all temporary, ancillary, auxiliary works required to make the 
MDPE pipeline ready for commissioning as per drawings, specifications, scope 
of work indicated in tender and other provisions of Contract document and 

a) 125 mm PE 100 SDR11 pipe mtr. 600.00

Notes: -
1. Supply of MDPE Fittings, Valves is in the CUGL Scope.
2. The above specified rates are for laying of MDPE pipe only, Over and above the 
carbon steel pipeline laying rates of SOR item specified as INSTALLATION OF 
CARRIER PIPE BY OPEN TRENCH METHOD (ALL KINDS OF SOIL).

3
Pipe laying using Directional Drilling technique (with HDPE casing pipe) for 
MDPE Carrier pipe :

Laying of all PE  pipe (PE 100 SDR 11),  Including supply of HDPE casing pipe (PE 
63 PN 4),  Couplers, End caps and other accessories etc. 

Survey of U/G utilities, submission of profile for approval, execution of the work 
as per specification, approved procedure, including excavation of pits and 
subsequent backfilling compaction, jointing and insertion of carrier pipe in 
casing pipe, testing & commissioning, restoration of the pits to original 
condition, submission of As-Built Graph as per specifications and the 
instruction of Engineer-in-charge. 
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a)
125 mm PE100 pipe (in 200 mm dia. HDPE Casing Pipe if HDD length is upto 
50mtr and 250mm HDPE Duct of HDD Length is More than 50 mtr)

Mtr 200.00

4
Pipe laying using Directional Drilling technique (without HDPE casing pipe) for 
MDPE Carrier pipe :

Laying of all PE  pipe (PE 100 SDR11),  Including supply of Couplers, End caps as 
required to complete the job. 

Survey of U/G utilities, submission of profile for approval, execution of the work 
as per standard procedure attached, including excavation of pits and subsequent 
backfilling, compaction, jointing and insertion of PE pipe, testing & 
commissioning, restoration of the pits to  to original condition, submission of 
As-Built Graph as per specifications and the instruction of Engineer-in-charge.

a) 125 mm PE100 SDR11 pipe Mtr. 400.00

5 EXCAVATION - HARD ROCK

a)

Excavation of  hard rock, wherever hard rock of single piece exceeding 1.5m in 
any direction and removable only by pneumatic chisel / drill / rock-breaker. The 
rates are payable over and above the laying rates considered under SOR item 
specified as INSTALLATION OF CARRIER PIPE BY OPEN TRENCH METHOD (ALL 
KINDS OF SOIL).

m³ 10.00

6 SOFT SOIL / SAND FILLING (Preferably) - ROCK AREA

a)
150 mm Pre Padding & 200 mm Post Padding in pipeline trench using Soft Soil/ 
Sand (preferably) filling as directed by the EIC.

m³ 10.00

7 Pipeline laying liaising and getting permissions from the statutory authorities

a)

Applying permission, follow up and getting permission from the statutory 
authorities, obtaining work permits/ NOC from various statutory authorities 
having jurisdiction before execution of the works and complying with all 
stipulations / conditions / recommendations of the said authorities. Only R.R 
charges shall be paid by Owner. The work also includes submitting request for 
(after obtaining the letter from client) permission , follow up , assisting in site 
inspections / route suevey / site report making/making site inspection drawings , 
submitting at designated offices , resubmission after correction , modification if 
required , soft and hard copy in nos. as required /if required in sizes , and 
collecting permission from the statuatory authorities including NHAI , PWD , 
Railways , Irrigation , Forest , Municipal Corporation etc. Obtaining work 
permits / NOC from various statutory authorities having jurisdiction before 
execution of the work and complying with all stipulations 
/conditions/recommendations of the said authorities. Only statutory fees shall be 
paid by the owner.

mtr. 16000.00

Note:
1. Payment shall be based on the actual length of pipeline laid. This rate shall be 
paid seperately & not inclusive Pipeline Laying by any method i.e open trench or 
trenchless methods

8 Supply & Installation of Casing pipe for Main Carrier Pipeline

Supply & Installation of carbon steel Casing  pipe (with coal tar epoxy coating of 
minimum 300 microns after proper cleaning including supply of coating 
material, consumables etc.) by augur boring & Jacking method / Moling for 
crossings in all types of soils and terrain,& all associated works which includes 
supply of Casing Pipe of material IS-3589, FE-0410/ API 5L Gr. B or equivalent, 
all other materials, equipments, consumables, manpower, welding of steel 
casing including visual inspection of all weld joints, pre-installation hydrostatic 
testing, backfilling and restoration as original of the facilities crossed and 
performing all works as per drawings, specifications and instructions of Owner/ 
Owner's Representative and provisions of contract document. Submission of as 
built drawings.

a)
12" NB  Carbon steel casing  pipe ( Augur boring & Jacking Method / Moling / 
HDD ) -For 6" Mainline Carrier Pipe

mtr. 100.00

b)
10 " NB  Carbon steel casing  pipe ( Augur boring & Jacking Method / Moling / 
HDD ) -For 4" Mainline Carrier Pipe

mtr. 100.00

Note:

Note:
1. Payment shall be based on the actual length of cased crossings.
2. Casing end seals, casing insulators, vent & drain connections are to be 
provided by contractor.
3. Above rates for this SOR item is inclusive of all works involved and as 
specified in INSTALLATION OF CARRIER PIPE BY OPEN TRENCH METHOD (ALL 
KINDS OF SOIL). No extra payment shall be made for laying of carrier pipeline.

9
INSTALLATION OF CARRIER PIPE (CARBON STEEL) BY TRENCHLESS METHOD 
WITHOUT CASING PIPE

Receiving and taking-over as defined in the specifications, handling, loading, 
transportation and unloading of Owner supplied 3-Layer PE coated line pipes 
from Owner designated stock-yard to Contractor's own stock yards / workshops 
/ work-sites including preliminary activities, carrying out inspection of owner 
supplied materials ( 3-LPE coated line pipe ) at the time of taking over and supply 
of all materials ( except 3-LPE coated line pipe )  consumables, equipment, labor 
and other inputs, carrying out all temporary, ancillary, auxiliary works,  as per 
drawings, Specifications, other provisions of  Contract document and 
instruction of  Owner/ Owner’s Representative, including but not limited to 
carrying out the following works:
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a) Site Preparation, welding, radiography,  coating field joints with special type 
heat shrinkable sleeves ( DIRAX ) pretesting of completed carrier pipe and 
making the string  and welding of entry & exit point of HDD/boring with main 
pipeline.
b) Pre installation hydrotesting including leaks detection and repair of defects 
and retesting etc. for defects attributed to contractor's faulty work Hydrotesting 
with mainpipeline and precommissioning activities like swabbing, drying to the 
specified criteria as per owner/owners representative.

c) Purging with nitrogen and Commissioning of complete pipeline network 
including supply of all equipment, machinery, consumables, tools and tackles, 
manpower, etc., as per specification, provisions of bid document and 
instructions of Owner/Owner’s Representative.
d) Final dossier all notes & calculations as required in the specification.
e) Preparation of as-built drawings, pipe-books (1 set of tracing on polyester 
film and 6 sets of as - built drawings and 1 soft copy and 3 copies of pipe book).

Installation of Crossings of carrier pipes by HDD / Moling for Road, Nala and 
Canal crossings etc. wherever required in all types of soils and terrain including 
HARD ROCK DRILLING USING DIAMOND CUTTER, pretesting, post testing etc., 
including laying of HDPE telecom duct in case of HDD &  moling  alongwith all 
associated works  supply of all other materials, equipments, consumables, 
manpower,  including visual inspection of all weld Joints, backfilling and 
restoration as original of the facility crossed and performing all works as per 
drawings, specifications and instructions of Owner/ Owner's Representative and 
provisions of contract document. 

Any other activities not mentioned/ covered explicitly above, but otherwise 
required for satisfactory completion/ operation/ safety/ statutory/ maintenance 
of the works shall also be covered under the scope of work and has to be 
completed by the Contractor within specified time schedule at no extra cost to 
owner. It shall be done as per specification, code  & standard and  guideline by 
Owner/ Owner’s Representative

a) Installation of 8" NB PE Coated Steel pipe  without any casing by HDD mtr. 100.00

b) Installation of 6" NB PE Coated Steel pipe  without any casing by HDD mtr. 1400.00

c) Installation of 6" NB PE Coated Steel pipe  without any casing by HDD in Hard 
Rock Strata using Diamond Cutter

mtr. 50.00

d) Installation of 4" NB PE Coated Steel pipe without any casing by HDD mtr. 3600.00

e)
Installation of 4" NB PE Coated Steel pipe without any casing by HDD in Hard 
Rock Strata using Diamond Cutter mtr. 50.00

f) Installation of 6" NB PE Coated Steel pipe without any casing by moling mtr. 400.00

g) Installation of 4" NB PE Coated Steel pipe without any casing by moling mtr. 600.00

Note:

Note:
1.  Payment shall be based on the actual length (Length between tie-in joints) of 
pipeline laid by HDD / Manual moling. Exact location of tie-in shall be approved 
by Owner/ Owner's Representative.
2.  Above specified rates of this SOR for steel pipeline laying is inclusive of 
carrier pipe string preparation (welding, NDT, pretesting, Coating field joints 
with special heat shrinkable sleeves (DIRAX), Post Hydrotesting, pre-
commissioning etc.).
3. The length of HDD/ moling mentioned is tentative and may vary to the 
considerable extent, depending upon requirements as per site conditions and 
shall be decided by Engineer-in-Charge.
4. Payment for the length of final tie-in carrier pipeline string with mainline laid 
by HDD/ moling are inclusive in this above item rate. No separate payment shall 
be made under other clauses mentioned elsewhere.
5. This item shall be executed as per specific instruction of Engineer-In-Charge.
6. The hard rock items shall be executed as per specific instruction of Engineer-
In-Charge only after confirmation of soil / bore log data.

10
INSTALLATION OF CARRIER PIPE BY HDD METHOD. (Shallow HDD or HDD 
along the road METHOD OR HDD ALONG THE  ROAD WITHOUT CROSSING ) IN 
ALL KIND OF STRATA  

Execution of road/other crossing by Shallow Horizontal Directional Drilling 
(HDD) technique including mobilization & de-mobilization at site(s), supply of all 
materials as per the `Scope of Supply' and all consumables, equipment, 
manpower & other resources and arranging the required land for site 
preparations and execution of, but not limited to, the following works in 
accordance with the specifications, drawings and as per all provisions of the 
contract document complete in all respect as per the instructions of the Engineer 
– in – charge /Site engineer.
'Taking delivery and transportation of Owner-supplied 3LPE coated pipes to the 
work site from designated stockpile location, inspection of the coated pipes 
visually and/or with holiday detector for defects, including arranging all 
necessary intermediate storage area required thereof till the pipes are installed 
in permanent position.

Complete site preparation including arranging of required land, setting up of 
fabrication yard, preparation of temporary arrangement for pipeline stringing, 
launching etc.
'Carrying out repair of pipe defects, replacement in the case of non-repairable 
defects and repairing damages to pipe coating including defects/ damages 
occurring during transportation and handling.
'String preparation including repair of pipe and pipe coating defects, welding, 
non-destructive testing of welds including 100% radiography (by X-ray), supply 
of films & all equipment and providing all facilities to Owner's representative(s) 
for examining radiographs, repair of defects in the welds and re-testing etc.
'Carrying out pre-installation hydrostatic testing of the complete pipeline string, 
as per the specifications, including repair of defects and retesting etc.
'Coating of the field joints of the pipe string to be installed by shallow HDD 
method with 

DIRAX heat shrink sleeves of approved make used for HDD crossings.
'Repair of all coating damages in the pipe section to be laid by shallow HDD 
method by full encirclement sleeves using suitable cut sections of approved 
quality of heat shrink sleeves of approved make.
'Installation of the pipeline and OFC conduit as a bundle crossing below the 
Road/ other utility horizontally by shallow HDD operation to the correct profile 
as per the approved drawings in a pre-reamed hole of appropriate size.
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Carrying out post-installation coating survey as per approved procedure.
'Restoration, clean-up and disposal of drilling fluid, waste and all other surplus 
materials etc.'All other works not specifically listed herein, but required as per 
specifications, drawings, provisions of the contract document, calculations and 
construction method statement, leading to successful completion of the works.

a) Installation of 6" NB PE Coated Steel pipe by Shallow HDD method mtr 200.00

b) Installation of 4" NB PE Coated Steel pipe by Shallow HDD method mtr 400.00

Note:
1.  Payment shall be based on the actual length (Length between tie-in joints) of 
pipeline laid by Shallow HDD. Exact location of tie-in shall be approved by 
Owner/ Owner's Representative.
2. The length of Shallow HDD mentioned is tentative and may vary to the 
considerable extent, depending upon requirements as per site conditions and 
shall be decided by Engineer-in-Charge.
3. Payment for the length of final tie-in carrier pipeline string with mainline laid 
by Shallow HDD are inclusive in this above item rate. No separate payment shall 
be made under other clauses mentioned elsewhere.
4. This item shall be executed as per specific instruction of Engineer-In-Charge.

11 SUPPLY AND INSTALLATION OF ROCK SHEILD

Supplying & providing aaproved type of extruded polyethylene mesh (rock 
shield) on mainline pipe to protect the coating against rocky soil including 
supply of all inputs such as labour, materials, consumables etc. necessary to 
perform and complete the work in all respects in accordance with the 
specifications, manufacturer's recommendation and instruction of Site Engineer 
/ Eingineer-In- Charge.
Rock shield shall be of minimum thickness as specified in the technical 
specification, flexible PVC (polyvinyl chloride), strand extruded rock shield 
pads.

a) 6" NB mtr. 30.00

b) 4" NB mtr. 30.00

Note:

Note:
1. Rock shield pads shall be affixed to pipe utilizing non-metallic bands of 
filament tape.
2. Spacing of non-metallic banding shall not exceed 80 cm on center.
3. Rock shield shall completely encircle the pipe with a minimum overlap of 10 
cm.  Overlap shall be located at the bottom radius (6 o’clock position).
4. Back-fill should be “shaded” into the trench during back-fill procedure.  Do 
not dump back-fill directly on protected pipe.
5. Follow manufacturers recommendations.

12 Supply of Ball Valves (4"and 6" BWE and FE both)

a) 6" BWE Manual (Gear Operated) Ball Valves as per Tender Specification Nos. 6.00

b) 4" BWE Manual (Gear Operated) Ball Valves as per Tender Specification Nos. 12.00

c) 4" FE Manual (Gear Operated) Ball Valves as per Tender Specification Nos. 8.00

13 Installation of SV stations 

All works for installation of all underground & above ground piping at all 
elevations and below ground at all depth for Sectionalizing Valve Station as per P 
& ID  and GAD in all type of terrains and soils including "Receiving and taking 
over" as defined in the specifications, handling, loading, transportation and 
unloading of all Owner supplied materials i.e. extended stem, butt welded, 
sectionalizing ball valve, other types of valves, line pipes for mainline from 
Owner's designated place(s) of issue to work site, Supply  of pipes, fittings & 
valves for piping of size  2" dia & below , supply of all consumables, materials, 
manpower and carrying out all mechanical works of  underground  and  above 
ground  piping  including  fabrication, welding, non-destructive testing of welds, 
weld repairs/ retesting, cleaning/ flushing, pre-hydrotesting & hydrostatic 
testing, dewatering, functional testing, cutting of mainline and bevelling (if 
required), tie-in of valve assembly, including radiography of tie-in joints, 
corrosion, coating and external painting as  required.

Installation of instruments like pressure/ temperature instruments/ gauges, 
provision for tubing to the actuator in future, obtaining all statutory clearances, 
approvals and permissions for the works (wherever required).
Excavation in all types of soil including soft / hard / rocky surfaces, providing 
200 mm thk PCC for valve base support, backfilling and compaction with 
approved soil for installation of pipes and fittings, etc including sand padding all 
around the valves in SV station, pipe supports and fencing would be paid against 
separate SOR s ), painting, finishing, clean-up and restoration of site; 
preparation of as-built drawings, documents and project records and 
performing all works as per drawings, specifications, other provisions of 
Contract document and instructions of Engineer-in-charge.

13.1 SV STATION WITH VENTS WITHOUT BYPASS LINE AND WITH / WITHOUT 
FUTURE TAP-OFF. (Refer drawing no. P.Project No. D 20749 M151)

a) 6" NB Nos. 8.00

b) 4" NB Nos. 12.00

Note:
1. Bolts, nuts, washer, U-clamps, gaskets etc. of all sizes required for piping 
facilities shall be procured and supplied by the contractor with in the rate 
quoted.
2. This work is exclusive of all works associated with main pipeline covered 
under SOR item specified as INSTALLATION OF CARRIER PIPE BY OPEN 
TRENCH METHOD (ALL KINDS OF SOIL).
3. All civil / structural works including area fencing and gate, pipe supports, 
valve chamber shall be paid separately as per unit rate provided elsewhere in the 
SOR.
4. 4" and above (fittings & flanges etc. ), material supply  is also in the contractor 
scope. It shall be be paid separately under Supply item provided elsewhere in 
the SOR.
5. all fittings and Valves of size 2"and below are in contractor's scope and 
covered under this rate only. NO separate payment shall be given for all valves 
and fittings of size 2"and below.

14 Complete works for Tap-off  Points
(Not Part of SV Station)

Works at Future Connections 
Complete works of design, engineering, installation of all  piping, valves, fittings 
at all depths inside the pit in all types of terrains  and soils including 
transportation, handling of Owner supplied material from Owner's designated 
issue point(s) to work site, supply of Contractor's supplied materials to work 
site(s), all mechanical works including fabrication, welding, non destructive 
testing of welds, weld repairs/ retesting, cleaning/ flushing, pre-hydrotesting & 
hydrostatic testing, dewatering, functional testing, cutting of mainline and 
bevelling (if required), tie-in of valve assembly, including radiography of tie-in 
joints, corrosion coating and external painting as  required. Tape-off valve shall 
be welded or flanged??
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All civil works including excavation of pit, piping  supports including all PCC 
and RCC works for pedestals with insert plates as required,  construction of 
valve chamber including with supply of all material and finishing, clean up and 
restoration of site, filling and grading of area around valve station for avoiding 
any local flooding of area and as per specification and instructions of 
Owner/Owner's representative.
Preparation of as-built drawings, documents and project records and 
performing all works as per drawings, specifications, other provisions of 
Contract document and instructions of Engineer-in-charge.

a) 6" x 4" or 4"x4" Tap-off Stations. Nos. 8.00

Note:
1. Bolts, nuts, washer, U-clamps, gaskets etc. of all sizes required for piping 
facilities shall be procured and supplied by the contractor with in the rate 
quoted.
2. This work is exclusive of all works associated with main pipeline covered 
under SOR item specified as INSTALLATION OF CARRIER PIPE BY OPEN 
TRENCH METHOD (ALL KINDS OF SOIL).
3. All civil / structural works including area fencing and gate, pipe supports, 
valve chamber shall be paid separately as per unit rate provided elsewhere in the 
SOR.
4. 4" and above (fittings & flanges etc. ), material supply  is also in the contractor 
scope. It shall be be paid separately under Supply item provided elsewhere in 
the SOR.
5. all fittings and Valves of size 2"and below are in contractor scope and 
cobvered under this rate only.
6. Supply of all materials of sizes 2" and below shall be in contractor's scope 
without any extra payment.

15 Installation of Abovegroundd Valves for Connecting CNG, DRS etc.

a)

4"FE Ball Valves on Aboveground Pipeline.
Supply and installation of bolting, nuts, gaskets and checking the proper 
functioning of the valves. Supply of valves is in Contractor's scope and shall be 
paid as per the SOR item mentioned elsewhere in the SOR. 

Nos. 8.00

16 PURGING & INERTISATION OF PIPELINE-INCLUDING SUPPLY OF NITROGEN 

Purging and energisation of pipeline section between the two isolation valves 
with nitrogen to make the pipeline section free from oxygen  including supply of 
required quantity of nitrogen and all equipment's, tools and tackles, manpower 
etc. required for the works and as per instruction of engineer in charge. 
Complete with necessary regulator, hoses, pressure gauge, connections with 
tools and tackles. Submission of purging plan for approval before actual work 
and complete assistance for purging.
By filling and pressurizing with nitrogen up to a pressure of 2 bar(g). 

a) 6" NB mtr. 5000.00

b) 4" NB mtr. 11000.00

c)

Supply & Filling of additional nitrogen through labelled, tested, and certified 
cylinders of 7cu.m, complete with necessary regulator, hoses, connections with 
tools and tackles  instruction of EIC.
Payment shall be made on number of nitrogen cylenders used on actual basis.

Nos. 100.00

Note :-  Contractor shall be responsible for maintain the pressure up to 2 bar(g) 
till commissioning. However, Additional nitrogen filling shall be paid as per 
relevant SOR item  maintain the pressure up to 2 barg on actual basis.

17
Pipeline Fabrication / installation of above ground pipeline 
(Wherever required at CNG/DRS/MRS stations and consumer ends etc.)

17.1 Welding of pipes with Pipes/fittings/Valves : - 

Receiving and taking over of all free issue materials from company’s designated 
place of issue, handling including lifting, transportation from Owners and / or 
contractors storage point to work site / workshop as applicable for fabrication 
or / and to work site for field fabrication and erection for all piping items 
supplied by COMPANY / CONTRACTOR. 

Fabrication including cutting, edge preparation, inclusive of grinding the edges 
of pipes, fittings,  etc. to match with grinding the edges of pipes, fittings etc. to 
match with the matching edges of uneven / different thickness wherever required 
fit - up bending, preheating wherever required, welding etc. pipe fittings like 
elbows, tees, reducers, weldolets, sockolets, etc. vent and drain point 
connection etc. including providing stub - in connection, fabricated fittings and 
reinforcement pads etc. as required. Carrying out Non-destructive testing as per 
specification & instruction of EIC.

a) 4" NB Nos. 40.00

b) 2" NB Nos. 180.00

c) 1.5" NB Nos. 30.00

d) 1" NB Nos. 20.00

e) 0.75" NB Nos. 20.00

Note:
1. Supply of all materials of sizes 2" and below shall be in contractor's scope 
without any extra payment.
2. Welding Joints under above SOR item are for Above Ground Piping only 
(Except Flange).
3. The above SOR item shall be carried out only when instructed by Engineer In 
charge.
4. These rates shall be applied only when permitted by Engineer In charge.
5. Supply and installation of Assorted pipes of all rating/ thickness types, as 
required are inclusive under this SOR item, Contractor to quote accordingly. 
6. 4" and above (fittings & flanges etc. ), material supply are in the contractor 
scope. It shall be be paid separately under Supply item provided elsewhere in 
the SOR on actual quantity basis.
7. Bolts, nuts, washer, U-clamps, gaskets etc. of all sizes required for piping 
facilities shall be procured and supplied by the contractor within the rate 
quoted. These items shall not be separately measured and paid.
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17.2 Welding of pipes with Flanges 

Receiving and taking over of all free issue materials from company’s designated 
place of issue, handling including lifting, transportation from Owners and / or 
contractors storage point to work site / workshop as applicable for fabrication 
or / and to work site for field fabrication and erection for all piping items 
supplied by COMPANY / CONTRACTOR. 

Fabrication including cutting, edge preparation, inclusive of grinding the edges 
of pipes, flanges etc to match with the matching edges of uneven / different 
thickness, preheating wherever required, welding etc. including supply and 
fixing of all types of gaskets (including gaskets for RTJ flanges), bolts and nuts 
for all sizes. Carrying out Non-destructive testing as per specification & 
instruction of EIC. 

a) 4" NB Nos. 40.00

b) 2" NB Nos. 120.00

c) 1.5" NB Nos. 10.00

d) 1" NB Nos. 10.00

e) 0.75" NB Nos. 10.00

Note:
1. Supply of all materials of sizes 2" and below shall be in contractor's scope 
without any extra payment.
2. Welding Joints under above SOR item are for Above Ground Piping only 
(Except Flange).
3. The above SOR item shall be carried out only when instructed by Engineer In 
charge.
4. These rates shall be applied only when permitted by Engineer In charge.
5. Supply and installation of Assorted pipes of all rating/ thickness types, as 
required are inclusive under this SOR item, Contractor to quote accordingly. 
6. 4" and above (fittings & flanges etc. ), material supply are in the contractor 
scope. It shall be be paid separately under Supply item provided elsewhere in 
the SOR on actual quantity basis.
7. Bolts, nuts, washer, U-clamps, gaskets etc. of all sizes required for piping 
facilities shall be procured and supplied by the contractor within the rate 
quoted. These items shall not be separately measured and paid.

17.3 Erection & Testing: 

Complete work of erection, painting, testing and making ready for further 
commissioning / start - up carbon steel piping and fittings of all sizes and ratings 
including supply & installation of, all fittings like elbow, tees, reducers, swages, 
weldolet, sockolets, nipples, flanges, blind flanges, spectacle blind flanges, 
valves, pipes of sizes  2” NB & below  and of all ratings including supply of all 
consumables, equipment, manpower and other resources and execution of but 
not limited to the following works in accordance with relevant specifications, 
drawings, scope of work and instruction of Owner/ Owner's Representative and 
as per all provisions of the contract document.

Erection of pipes of all types and thickness over sleepers, overhead on rack and 
at all elevations, connecting with equipment nozzle, aligning and  installation  
for all types of valves, all online instruments and fittings of all sizes of elbow, 
reducers, tees, flanges, blind flange, spectacle blind flanges, branch connection / 
tapping, vents and drains, required for process and hydro testing, tapping for 
pressure gauges thermowells sample connections, etc. 

Painting of entire system (including all pipes and accessories) as per 
specification, including supply of approved paints and primers, preparation of 
surface and application of primer and paint, identification lettering/numbering, 
color coding, etc. as specified including rub down & touch up of shop primer or 
scrapping of shop primer wherever required by COMPANY and providing 
scaffolding for all heights etc. Cleaning and flushing by water /compressed air, 
testing of the system including hydrostatic, pneumatic and any other type of 
testing as specified, draining, drying by compressed air / other methods 
approved by COMPANY. 

Cleaning and flushing by water/ compressed air, testing of the system including 
hydrostatic, pneumatic and any other type of testing as specified, draining, 
drying by compressed air/ other methods as approved by Owner.

Completion of all such work in all respect as per scope of work and as per 
drawings specifications and instructions of the COMPANY and keeping in the 
system ready in all respects for further commissioning and start up.
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Hooking up with other system piping at battery limit.

Preparation of isometric, fabrication drgs.  Bill of materials as per 
specifications, drawings and instruction of Owner/Owner’s Representative

Diameter

a)
4" NB (Including supply of pipe, fittings, flanges, valves and other items 
required).

mtr. 60.00

b)
2" NB  (Including supply of pipe, fittings, flanges, valves and other items 
required).

mtr. 200.00

c)
1.5" NB (Including supply of pipe, fittings, flanges, valves and other items 
required).

mtr. 20.00

d)
1" NB (Including supply of pipe, fittings, flanges, valves and other items 
required).

mtr. 10.00

e)
0.75" NB (Including supply of pipe, fittings, flanges, valves and other items 
required).

mtr. 10.00

Note:
1.Supply of all materials of sizes 2" and below shall be in contractor's scope 
without any extra payment.
2. Welding Joints under above SOR item are for Above Ground Piping only 
(Except Flange).
3. The above SOR item shall be carried out only when instructed by Engineer In 
charge.
4. These rates shall be applied only when permitted by Engineer In charge.
5. Supply and installation of Assorted pipes of all rating/ thickness types, as 
required are inclusive under this SOR item, Contractor to quote accordingly. 
6. 4" and above (fittings & flanges etc. ), material supply are in the contractor 
scope. It shall be be paid separately under Supply item provided elsewhere in 
the SOR on actual quantity basis.
7. Bolts, nuts, washer, U-clamps, gaskets etc. of all sizes required for piping 
facilities shall be procured and supplied by the contractor within the rate 
quoted. These items shall not be separately measured and paid.

18

Supply & installation of SS pressure gauge ( make - as per recommended vendor 
list ) as per data sheet attached in the tender
supply of SS pressure gauges  as per data sheet and enclosed drawing and 
installation of pressure gauges and their accessories inclusive of supply of 
necessary piping materials and tubings along with all necessary valves and 
fittings, fabrication and installation of impulse lines / manifolds and hydraulic 
testing and calibration as per installation standard.

a.
Providing & installation of SS pressure gauge ( make -  as per recommended 
vendor list ) as per data sheet attached in the tender

Nos. 10.00

19 Pipe supports & structures 

a)

Supply, fabrication and erection of all types of pipe supports of MS material like 
clamps , saddle , guide stops , cradles ,turn buckles, anchors , T-posts ; 
stockade / trestle and pipe bridge for overhead piping; frames for canopy , 
approach ladders and platforms ,  crossover , cable tray supports etc. including 
painting suitable for highly corrosive area as per specification labour and 
supervision & complete work as per specifications and instruction of Engineer 
in charge ( Bolts , nuts , washers , U - clamps etc. for supporting shall be 
supplied by the contractor within the rates quoted . These items will not be 
measured  and paid separately ) this work is to be complete in all respect as per 
scope of work. 

M. Ton 1.00

20 Structural works ( Fencing & Gate) 

a)

Supply and erection of single leaf mild steel gate 2.5 m high with mesh up to 2m 
height and barbed wire fencing of 0.5 m height and 2 m wide complete in all 
respect including painting as per specification on all MS items , all works as per 
specification and drawings including foundations and RCC.

No. 1.00

b)

Supply and erection of double leaf mild steel gate 2.5 m high with mesh  up to 2m 
height and barbed wire fencing 0.5 m height and 4 m wide complete in all respect 
including painting as per TS on all MS items , all works as per specification and 
drawings including foundations and RCC.

No. 1.00

c)

Supply of all materials , fabrication and erection of chain link fencing 2.5 m high 
with mesh up to 2m height and barbed wire fencing complete in all respect 
including painting as per TS on all MS items , all works as per specification and 
drawings including foundations and RCC.

RM 80.00

 NOTE :- Rate include cost of all labor, tools , tackles, equipment , hire charges , 
supply of all materials such as minimum 43 grade cement including sulphate 
resistant cement for sub structures , R/F steel, inserts , bolts , conduits , 
bitumen , other minor construction materials , shuttering, stinging, earthwork in 
excavation and backfilling using serviceable earth in all conditions , shorting 
bailing and pumping out water , testing of concrete , curing etc. with all by 
works and sundry works. 
Reference Tender drawing No. P. 014714 C 21028 004/005

21 Permanent Markers

Permanent Markers supply, fabrication and installation of all types of permanent 
markers along the route including all associated civil works such as excavation 
in all types of soil, construction in all types of soil, construction of pedestals and 
grouting with concrete, clearing, supply and application of approved color and 
quality of primer and paint ( powder coated ), stencil letter cutting for numbers, 
direction, chainage etc., restoration of area to original condition and performing 
all works as per drawing, specification and instruction of Owner/Owner’s 
Representative.
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a) RCC route marker as per approved drawing. Refer Tender Drawing No. P. 
014714 C 21028 007

Nos. 280.00

b)
Pipeline Warning markers/ Direction markers/kilometer marker with Post & 
foundations as per drawing. It shall be powder coated only & before installation 
take approval from the EIC. Refer Tender Drawing No. P. 014714 C 21028 007A

Nos. 80.00

22 Leak / Burst (Attributable to Company) 

All works for locating major leak / burst (occurred during hydrostatic testing) 
including necessary repairing / replacing defective pipelength, including cutting 
and removing out defective pipes, pretesting of replacement pipe and welding 
into mainline, NDT of welds and re-bevelled area, repair and re-testing of 
defective welds, coating of welded joints, clean-up, retesting the pipeline 
including providing all necessary equipment's, labour, materials, consumables 
and inputs otherthan Owner supplied materials and performing all works as per 
drawings, specifications enclosed with the Contract and directions of Engineer-
in-Charge.
Note:
1. This rate is applicable for manufacturing defects in Company supplied 
material only.

a) 6" NB Nos. 1.00

b) 4" NB Nos. 1.00

23 CONTINUOUS CONCRETE COATING (FOR CS PIPES) 

Supply of all consumables, materials and application of 50 mm thk. continuous 
concrete weight coating of minimum density 2245 kg/m3 of minimum grade M-20  
for below specified Line Pipe size and field joints thereof in all areas of work 
wherever required as per site condition and performing all works as per 
specification on the line pipe for following sizes.

a) Specified  NB 6"  x 6.4 mm  W.T. x 50 mm Concrete Coating mtr. 10.00

b) Specified  NB 4"  x 6.4 mm  W.T. x 50 mm Concrete Coating mtr. 10.00

24 Construction of RCC valve chamber

Construction and handing over of RCC Valve Pit of different size (internal 
dimension) as per technical specification and direction of engineer-in-charge, 
complete in all respect. Scope of work shall be as per approved drawing.
All civil works including supply of all material, excavation of pit, piping & valve  
supports including all PCC and RCC/ Brick works for valves pit, pedestals with 
insert plates as required sealing of pipe at valve pits, providing cover/slabs etc 
and finishing, clean up and restoration of site, filling and grading of area around 
the valve station to avoid any local flooding of area, as per specification enclosed 
and instruction of Engineer-in-Charge.

a)
RCC Chamber 
Size -  2 m x 1.5 m Nos. 12.00

b) RCC Chamber 
Size -  2 m x 2 m

Nos. 6.00

c)
RCC Chamber 
Size -  1.5 m x 1 m

Nos. 2.00

25 RESTORATION OF ROADS 

Restoration of asphalt / concrete / red stone roads / pavement/ paver block 
including compaction of soil, to original condition as per requirement and to the 
entire satisfaction of EIC and / or concerned Authority having jurisdiction for 
following thickness. 

a) Restoration of Asphalt road up to 15 cm thickness Sq. meter 100.00

b) Restoration of Asphalt road beyond 15 cm up to 20 cm thickness Sq. meter 80.00

c) Restoration of RCC Concrete road up to 15 cm thickness Sq. meter 70.00

d)
Restoration of red stone road / footpath / pavement/Brick Paving up to 4 inch 
thickness

Sq. meter 100.00

26 PCC

a)
Providing and laying PCC (1:2:4) as per technical specifications & instruction of 
Engineer in charge. (Aggregate size 20 mm down)

m3 100.00

b)
Providing and laying PCC (1:4:8) as per technical specifications & instruction of 
Engineer in charge. (Aggregate size 40 mm down)

m3 60.00

27 RCC

a)

Providing and Laying reinforced cement concrete of grade M -25 with 20 mm and 
down grade crushed stone aggregate in all types of structures like foundations , 
pedestals etc. at all depths & heights including excavation scaffolding, 
shuttering, reinforcement steel (FE 500D), all labour, materials, tools & tackles 
etc as per the instruction of Engineer in charge.

m3 80.00

28 Temporary Cathodic Protection:                                                                                                                                                                                        

Design, Detailed Engineering, Survey, Supply, Installation, Testing and 
commissioning & Monitoring of the temporary cathodic protection [TCP] system 
using galvanic anodes to protect the external surface of the entire steel grid 
network from, against soil-side corrosion for minimum 2 year or till 
commissioning of permanent CP system whichever is later. All work shall be 
carried out conforming to the Scope of work, Design Basis, Data Sheets, 
specification, standard and approved vendor list   and provisions of GCC, SCC 
including Technical specifications, OWNER/CONSULTANT  approved survey 
report/design package, including all materials, equipment's, consumables, start 
up/commissioning spares etc. complete in all respects including transportation, 
storage of materials at site, manpower, in line with direction of Engineer In-
charge.

28.1
Design & detail engineering of TCP system including design basis , data sheet, 
standards & specifications based on soil resistivity, Soil Ionic & Microbial 
Loading, Interfering elements surveys  measured from pipeline ROW.

Nos. 8.00

28.2
Soil Resistivity (At every 1000 meter), Soil Ionic & Microbial Loading (At every 5 
Km and wherever Soil variation) and Interfering elements surveys from pipeline 
ROW.

Km 16.00

28.3

Supply, installation, Testing & Commissioning of Test lead Points (TLP) 
including weather proof Test Lead Box as specified in specification with backlite 
strip, bolt terminals, 4” dia heavy duty pipe at top end to fit the test lead box and 
base plate welded at the bottom including MS bend for concrete Base, Bend, 
Cables, pipe to cable connection, Epoxy Encapsulation & Miscellaneous such as 
connectors, Excavation and backfilling trenches for cable laying & Pin Brazing 
etc. complete in all respects. The work shall include supply & fixing of a non 
corrosive name plate containing the details like KM location, identification, TLP 
No, Direction of flow, connection scheme, type etc., on the side of Top box 
including the cost of all labour, materials, tools & tackles etc. cables shall be 
annealed high conductivity, tinned, stranded copper conductor, XLPE insulated, 
650/1100 V grade, PVC sheathed or as per specification.
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28.3.1
Type A for Potential Measurement with minimum two cables including 1Cx06 
Sq.mm & 1Cx10 Sq.mm armoured Potential measurement cables, pin brazing 
connection encapsulation kit etc.,

Nos. 14.00

28.3.2.
Type A1 for Current Measurement with minimum four cables including 1Cx06 
Sq.mm & 1Cx10 Sq.mm armoured Potential measurement cables, pin brazing 
connection encapsulation kit etc.,

Nos. 4.00

28.3.3

Type B for Galvanic Anode to Pipe Connection with minimum two cables 
including 1Cx06 Sq.mm & 1Cx10 Sq.mm Potential measurement cable & 1Cx10 
Sq.mm armoured galvanic anode connection, pin brazing connection 
encapsulation kit etc.

Nos. 4.00

28.3.4

Type C for foreign Pipeline Crossing with minimum four cables including 1Cx06 
Sq.mm & 1Cx10 Sq.mm armoured Potential measurement cables & 1Cx25 
Sq.mm armoured Bonding Connection, pin brazing connection encapsulation kit 
etc.,

Nos. 4.00

28.3.5
Type D for Cased Crossing with minimum four cables including two cables of 
1Cx06 Sq.mm Potential measurement cable & two cables of 1Cx10 Sq.mm 
armoured anode connection, pin brazing connection encapsulation kit etc.,

Nos. 4.00

28.3.6

Type E for Grounding Cell with minimum four cables including two cables of 
1Cx06 Sq.mm armoured Potential measurement cables  & two cables of 1Cx25 
Sq.mm armoured galvanic anode connection, pin brazing connection 
encapsulation kit etc.,

Nos. 2.00

28.3.7
Type H for HT Line Crossing with minimum two cables including 1Cx06 Sq.mm 
armoured Potential measurement cables & 1Cx25 Sq.mm armoured galvanic 
anode connection, pin brazing connection encapsulation kit etc.,

Nos. 2.00

28.4

Supply & Installation of Test station HT Line Crossing with minimum two cables 
including 1Cx06 Sq.mm armoured Potential measurement cables & 1Cx25 
Sq.mm armoured galvanic anode connection, pin brazing connection 
encapsulation kit etc.,to accommodate 5 KA polarization cell, including terminal 
plate,lock,connection diagram, plates, cable termination, lugs, etc complete in 
all respect including labour, tools, tackles, consumables like bolts ,nut, washer 
etc. as per drawing, specification shall be mounted on existing foundation and 
direction of Owner .

Nos. 2.00

28.5

Supply &Installation of 05 KA Polarization cell. It should be utilized in vandal 
proof areas for passage of induced voltage on the pipeline in the vicinity of AC 
transmission lines to earth during normal as well as fault conditions. It shall 
maintain the isolation between Zn anode and pipeline so that CP current shall 
not be consumed by Zn anode. Polarization cell shall be installed in vandal proof 
areas in a IP-55 enclosure. Contractor to supply polarization cell with enclosure 
and necessary material required for making connection arrangement between 
polarization cell and Zn anode inside enclosure as per requirements of 
polarization cell manufacturer.

Nos. 2.00

28.6

Supply &Installation of 25 KA Polarization cell. It should be utilized in vandal 
proof areas for passage of induced voltage on the pipeline in the vicinity of AC 
transmission lines to earth during normal as well as fault conditions. It shall 
maintain the isolation between Zn anode and pipeline so that CP current shall 
not be consumed by Zn anode. Polarization cell shall be installed in vandal proof 
areas in a IP-55 enclosure. Contractor to supply polarization cell with enclosure 
and necessary material required for making connection arrangement between 
polarization cell and Zn anode inside enclosure as per requirements of 
polarization cell manufacturer.

Nos. 2.00

28.7

Supply & Installation of pre-packed Mg Anode (7.6 Kg) with one cable including 
1Cx10 Sq.mm Unarmoured cable (with sufficient length) & encapsulation kit for 
cable connection termination of Anode tail cable in the TLP etc. complete in all 
respects as per direction of Engineer-In-Charge.

Nos. 12.00

28.8
Supply & Installation of Surge Diverter for Insulating Joint  complete in all 
respects as per direction of Engineer-In-Charge including the cost of all labor, 
materials, tools and tackles etc.

Nos. 8.00

28.9

Supply & Installation of pre-packed Zinc Anode (40 years design life / Min. 22 Kg) 
for HT Line crossing with one cable including 1Cx25 Sq.mm armoured cable 
(with sufficient length), encapsulation kit termination of Anode tail cable in the 
TLP etc.,.

Nos. 2.00
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28.1
 Supply & Installation of SSD for HT line Crossing as per tender specs/drawings 
complete in all respects as per direction of Engineer-In-Charge including the 
cost of all labour, materials, tools and tackles etc.

Nos. 2.00

28.11
Supply & Installation of Zinc Grounding Cell of 20 Kg each for IJ with two cables 
including 1Cx25 Sq.mm armoured cable (with sufficient length), encapsulation 
kit termination of Anode tail cable in the TLP etc.,

Nos. 10.00

28.12

Supply & Installation of cables – Annealed high conductivity, tinned, stranded 
copper conductor, XLPE insulated, 650/1100 V grade, PVC sheathed or as per 
specification and Miscellaneous such as termination, tagging, excavating the 
trench for cable laying, backfilling, etc., including the cost of all labour, 
materials, tools and tackles etc.. (This unit rates shall be applicable only for any 
additional work on existing /for the same system)

28.12.1 1C x 6 Sq.mm armoured - Potential Measurement & reference cell cable. M 100.00

28.12.2 1C x 10 Sq.mm unarmoured – Anode Tail Cable. M 200.00

28.12.3 1C x 10 Sq.mm armoured – Current Measurement M 250.00

28.12.4 1C x 25 Sq.mm armoured – Bonding / Grounding Cell M 300.00

28.13
MONITORING OF TEST STATION FOR PSP AFTER COMPLETION OF PIPELINE 
LAYING & TCP WORKS

28.13.1

Monitoring of health of installed TCP including measurement of  pipe to soil 
potential (PSP) reading on monthly basis after mechanical completion of pipeline 
works. The scope of work include collection / measurement of parameters of 
test stations of PCP and TCP sections and IJ, submission of reports to Owner & 
PMC as detailed in technical specifications and rectification/repair of 
defects/abnormalities to keep the system in healthy position  complete in all 
respects as per direction of Engineer-In-Charge. 

per month 6.00

Notes for TCP items

 1. Any other material & activities not mentioned/covered above, but otherwise 
required for satisfactory completion/safety of work as defined in tender has to 
be supplied / done by contractor within quoted price. No extra payment shall be 
made.

 2. The above quantities are tentative and may vary during detailed engineering 
considerably depending upon site condition, methodology adopted as per site 
requirement with due approval of Owner / Consultant.

3. The quantity may vary during execution stage and payment shall be made 
based on the work for the actual quantity executed.

28.14 BORE LOG

The soil investigation includes boring, collection of disturbed samples from 
bore holes and visual engineering classification of soil along the pipeline route 
and submission of detailed report to Company. Visual classification of soil shall 
be in accordance with IS-1498; :IS Classification and Identification of Soils for 
General Engineering Purposes” Geotechnical investigation of soil shall be 
carried out as per relevant clauses of IS 1892 and other applicable IS standards
Except for crossing location as defined below, the boring shall be carried out up 
to 10 m depth below NGL or 01 m. below the rock bed, if rock is encountered at a 
depth of less than 10 m. In case of boring at Highways (National/State), River and 
Railways crossings, the boring shall either terminated at a depth of 15 m below 
NGL or 01 m. below the rock bed on top of bed rock, if rock is encountered at a 
depth less than 15 m. 
Results of soil investigation survey shall be submitted in the form of report 
covering  minimum the followings:

Nos. 4.00

Visual engineering classification of soils encountered along the pipeline route in 
bore log form. Depth of Ground Water Table (GWT) below NGL shall also be 
mentioned if encountered. Soil profiles along the pipeline route shall also be 
prepared and attached with the report. 
Regions along the pipeline route where hard rock is present and special 
excavation techniques like blasting, etc. needs to be adopted for excavation of 
pipeline trench shall be clearly indicated in the report. 
Test shall be carried out at approved laboratory.
Summary of results obtained from tests and their interpretation to evaluate soil 
parameters. 
Visual engineering classification of soils obtained from bore holes shall be 
shown in Alignment sheets also whenever preparation of Alignment sheets are in 
SURVEYOR’S scope of work.”

29 Supply of major items as per specification enclosed in tender

Supply of Long Radius bends (R = 3D), Rating 300 #

Supply & fabrication of 3D  bends  as per PMS, specification requirement, data 
sheet, manufacturer, testing of fabricated bend & transportation of fabricated 
bend to site for installation of sizes specified below. All the Fabrication and 
Testing shall be as per specification. 
The butt-weld end thickness of the bend shall meet the thickness of connected 
line pipe as specified below:

29.1
6" NB, Material : API 5L X 42 /  ASTM A 234 Gr.WPB(Charpy )/ASTM A860 WPHY 
52, As applicable   min. thk. 6.4 mm

a) 15 Degree Nos. 8.00

b) 22.5 Degree Nos. 10.00

c) 30 Degree Nos. 12.00

d) 45 Degree Nos. 12.00

e) 60 Degree Nos. 12.00

f) 90 Degree Nos. 14.00

29.2
4" NB, Material : API 5L X 42 /  ASTM A 234 Gr.WPB(Charpy )/ASTM A860 WPHY 
52, As applicable   min. thk. 6.4 mm

a) 15 Degree Nos. 10.00

b) 22.5 Degree Nos. 20.00

c) 30 Degree Nos. 15.00

d) 45 Degree Nos. 32.00

e) 60 Degree Nos. 20.00

f) 90 Degree Nos. 38.00

29.3 Supply of CS Equal Tee 
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a) 6" x 6" , Material : API 5L X 42 /  ASTM A 234 Gr.WPB(Charpy )//ASTM A860 
WPHY 52,As applicable    min. thk. 6.4 mm x 6.4 mm

Nos. 29.00

b) 4" x 4" , Material : API 5L X 42 /  ASTM A 234 Gr.WPB(Charpy )//ASTM A860 
WPHY 52As applicable    min. thk. 6.4 mm x 6.4 mm

Nos. 45.00

29.4 Supply of CS Reducing Tee

a)
6" x 4" , Material : API 5L X 42 / ASTM A 234 Gr.WPB(Charpy )/ASTM A860 WPHY 
52,As applicable    min. thk. 6.4 mm x 6.4 mm

Nos. 18.00

b)
4" x 2" ,  Material : API 5L X 42 / ASTM A 234 Gr.WPB(Charpy )/ASTM A860 WPHY 
52,As applicable    min. thk. 6.4 mm x 6.4 mm

Nos. 30.00

29.5 Flanges (WNRF), Rating 300 #

a) 6"  (Material : ASTM A 105 Charpy As applicable  Nos. 6.00

b) 4"   (Material :  ASTM A 105 Charpy As applicable  Nos. 40.00

29.6 Blind Flanges (RF), Rating 300 #

a) 6"  (Material : ASTM A 105 Charpy As applicable  Nos. 6.00

b) 4"   (Material ASTM A 105 Charpy As applicable  Nos. 6.00

29.7 Insulating Joints as per tender specs, Rating 300 #

b) 4"  Nos. 8.00

29.8 Supply of CS Reducers

6"x4" (A 234 Gr. WPB (Charpy), BW)As applicable  Nos. 8.00

29.9 Supply of End Caps As per Tender Specications and PMS

6"(A 234 Gr. WPB (Charpy), BW)As applicable  Nos. 4.00

4"(A 234 Gr. WPB (Charpy), BW)As applicable  Nos. 6.00

30 Supply & Installation of TATA Blue Sheet

Supply of all material, including erection and installation of TATA Blue Sheet (0.4 
to 0.5 mm thick) for Shed, as per specification enclosed and instruction of 
Engineer-in-Charge.

Sq. M 20.00

31 Installation of DRS/MRS/FRS

Receiving, handling, loading, transportation and unloading of owner supplied 
DRS/MRS/ Metering Skid/FRS from Owner's designated stock yards to 
Contractor's own stock-yards/ work-sites. Proper storing, stacking, 
identification, providing security and insurance cover for the materials. Supply 
of cover box for service regulator is in the scope of contractor.
Installations of DRS/MRS/ Metering Skid with all associated work  at foundation. 
Payment towards civil foundation work & structural work  for gate and fencing 
shall be payable as per relevent SOR items.

a) Installation of DRS Nos. 1.00

b) Installation of MRS Nos. 1.00

32 Shut down job

This SOR item includes Erection & commisisoning of new pipeline (Steel), Cold 
cutting of Pipeline after venting and purging, hook up joints with existing 
pipeline including all tools, tackles, labour consumable etc.All efforts shall be 
made by the contractor to mobilize the cold cutting machine while performing 
the shutdown activities. All operations and any other things associated with the 
cold cutting machine will be in scope of the contractor only.

LS 10.00

Any other activities not mentioned/ covered explicitly above, but otherwise 
required for satisfactory completion/ operation/ safety/ statutory/ maintenance 
of the works shall also be covered under the scope of work and has to be 
completed by the Contractor within specified time schedule at no extra cost to 
owner. The pipeline laying shall be done as per specification, code & standard & 
guideline by Owner/ Owner’s Representative

33
Left Over Job Specified NB (inch) x Wall thickness in mm  (3LPE Coated Carbon 
Steel Pipeline Laying by Open Trench Method)

33.1 8" x  6.4 mm - API 5L X 42/52 ( HFW / SMLS )

a) Laying and completion up to Hydro testing, dewatering, swabbing & submission 
of as built drawing/ pneumatic testing

MTR 200.00

b)
Old pipeline up to flushing ,Hydro testing, dewatering, swabbing & submission 
of as built drawing/ pneumatic testing MTR 400.00

c)
Old pipeline pre-commissioning/commissioning including Nitrozen

MTR 500.00

d)
Old pipeline pre-commissioning/commissioning excluding Nitrozen

MTR 500.00

33.2
6" x  6.4 mm - API 5L X 42/52 ( HFW / SMLS )

MTR

a)
Laying and completion up to Hydro testing, dewatering, swabbing & submission 
of as built drawing/ pneumatic testing MTR 300.00

Old pipeline up to flushing ,Hydro testing, dewatering, swabbing & submission 
of as built drawing/ pneumatic testing MTR 400.00

b)
Old pipeline pre-commissioning/commissioning including Nitrozen

MTR 500.00

c)
Old pipeline pre-commissioning/commissioning excluding Nitrozen

MTR 500.00

33.3
4" x  6.4 mm - API 5L X42/ 52 ( HFW / SMLS )

MTR

a
Laying and completion up to Hydro testing, dewatering, swabbing & submission 
of as built drawing/ pneumatic testing MTR 200.00

b)

Old pipeline up to flushing ,Hydro testing, dewatering, swabbing & submission 
of as built drawing/ pneumatic testing MTR 400.00 To be quoted on CUGL's e-tender portal 
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c)
Old pipeline pre-commissioning/commissioning including Nitrozen

MTR 400.00

d)
Old pipeline pre-commissioning/commissioning excluding Nitrozen

MTR 400.00

Note:
1.  This item shall be applicable for the pipeline, fittings, accessories, valves etc. 
between existing / proposed underground tap-off points from existing steel main 
grid to I.J. for U/G portion.
2.  For restoration of asphalt / concrete roads, the item for construction of 
asphalted top/ concrete top/ red stone etc. shall be paid separately under 
relevant SOR item for restoration of roads.
3.  Supply of Long Radius bends (R = 3 D) is in the Contractor scope, it shall be 
paid seprately under relavant SOR item
4. Concrete sheathing of carrier pipe shall be paid seprately.
5. Contractor shall not perform any pipeline activities along ROU without 
specified barricading as per Standard Drawing in the Tender Document and 
other safety measures.  
6. all fittings and Valves of size 2"and below are in contractor's scope and 
covered under this rate only. NO separate payment shall be given for all valves 
and fittings of size 2"and below.

₹ 0.00
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